



Straticon LLC
451 SW Federal Hwy
Stuart, FL 34994

Change Order #
OCO 003

Title: OCO 003 Additional Architectural / Design
Services (Negotiated)

Issue Date: 6-12-19

Project: BOYNTON BEACH HIGH SCHOOL
To: City of Boynton Beach
125 E Ocean Avenue
Phone:

Job: BBHS
Contract: BBHS

Description	Bill Amount
Additional Architectural / Design Services – Negotiated down from \$146,000 to \$70,000	\$70,000.00

Total:	\$70,000.00
---------------	-------------


The Original Contract Sum _____ \$10,531,358.00
Net Change by Previously Authorized Request and Changes (ADD) _____ \$0.00
The Contract Sum Prior to This Change Order _____ \$10,531,358.00
The Contract Sum will be Increased By _____ \$70,000.00
The New Contract Sum Including This Changes _____ \$10,601,358.00

The Contract Time will be Extended By 0 Days.

The Date of Substantial Completion as of this charge order

August 30th, 2019

ACCEPTED:
Straticon LLC

By: 
Date: 6-12-19

ACCETPED:
City of Boynton Beach

By: _____
Date: _____

REG Architects, Inc.


300 Clematis Street, 3rd Floor

West Palm Beach, FL 33401

Invoice

Date	Invoice #
06-11-19	2

Bill To
Jeff Hardin, President Straticon Construction Services 451 SW Federal Highway Stuart, FL 34994
Boynton Beach High School- REG# 10026.2 Revised Amendment- April 2, 2019

Description	Amount
Please find invoice revised down from \$146,000 to \$70,000 per phone Discussion/negotiation on Monday, June 10, 2019 at 4:30 PM	\$ 70,000.00
 OK	Total \$70,000.00

Payments/Credits

Balance Due \$70,000.00