1	RESOLUTION NO. R17-						
2 3 4 5 6 7 8 9	A RESOLUTION OF THE CITY OF BOYNTON BEACH, FLORIDA, AUTHORIZING CHANGE ORDER #1 TO MC TEAGUE CONSTRUCTION IN THE AMOUNT OF \$30,100 FOR THE PURPOSE OF CORRECTING UNKNOWN CONDITIONS DURING HESTER CENTER LOBBY RENOVATION, REVISING THE ESTIMATED PROJECT COSTS FROM \$53,150 TO \$83,230; AND PROVIDING AN EFFECTIVE DATE.						
10	WHEREAS, the City of Boynton Beach has reviewed Change Order #1 requested by						
11	McTeague Construction for the purpose of correcting conditions that were discovered during						
12	the Hester Center Lobby Renovations such as rebuilding the exterior components of the wall						
13	in the amount of \$30,100 and has determined that the contract changes set forth therein are						
14	both necessary and appropriate.						
15	NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF						
16	THE CITY OF BOYNTON BEACH, FLORIDA, THAT:						
17	Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as						
18	being true and correct and are hereby made a specific part of this Resolution upon adoption						
19	hereof.						
20	Section 2. The City Commission of the City of Boynton Beach, Florida does						
21	hereby authorize execution of Change Order #1 requested by McTeague Construction for the						
22	purpose of correcting conditions that were discovered during the Hester Center Lobby						
23	Renovations such as rebuilding the exterior components of the wall in the amount of						
24	\$30,100, revising the estimated project costs from \$53,150 to \$83,230, a copy of the Change						
25	Order #1 is attached hereto as Exhibit "A".						
26	Section 3. The City Commission of the City of Boynton Beach, Florida does						

27	hereby approve and authorize execution of Change Order #1 by the City Manager.							
28	Section 4. This Resolution shall become effective immediately upon passage							
29	17.							
30		CITY OF BO	YNTON BEACH	H, FLORID <i>A</i>	Λ			
31								
32					YES	NO		
33								
34		Mayor – Stev	en B. Grant					
35								
36		Vice Mayor –	- Justin Katz					
37		~						
38		Commissione	r – Mack McCra	y				
39		g · ·	ot i i r r					
40		Commissione	er – Christina L. F	Komelus				
41		Cii	I C11.					
42		Commissione	r – Joe Casello					
43								
44 45			•	VOTE				
46			·	VOIL		_		
47	ATTEST:							
48	MITESI.							
49								
50								
51	Judith A. Pyle, CMC							
52	City Clerk							
53	<i>J</i>							
54								
55								
56 57	(Corporate Seal)							