1	RESOLUTION NO. R19-
2 3 4	A RESOLUTION OF THE CITY OF BOYNTON BEACH, FLORIDA, APPROVING AND AUTHORIZING THE MAYOR TO
5	SIGN CHANGE ORDER #3 WITH STRATICON, INC., FOR THE
6	BOYNTON BEACH CULTURAL CENTER CONSTRUCTION FOR
7 8	ADDITIONAL DESIGN SERVICES IN THE REPURPOSED HISTORICAL BUILDING IN THE AMOUNT OF \$70,000.00; AND
9	PROVIDING AN EFFECTIVE DATE.
10	
11	WHEREAS, staff is recommending approval of Change Order #3 for \$70,000.00 to
12	Straticon, Inc. for increased square footage of available storage for tables, chairs and other
13	equipment needs for the cultural center; and
14	WHEREAS, after the project was designed and construction began, the design team
15	along with staff determined that additional storage would enhance the functionality of the
16	auditorium space and other portions of the building; and
17	WHEREAS; After full demolition of the stage and first floor, the design team found a
18	way to add usable storage space between the first floor ceiling and the bottom of stage that is
19	accessible by the freight elevator which will allow the City to store tables, chairs and other
20	equipment for the building when not in use and allow easy movement of the equipment to
21	different room and the auditorium when needed; and
22	WHEREAS, staff is recommending that the City Commission approve Change Order
23	#3 with Straticon, Inc., for the Boynton Beach Cultural Center Construction for additional
24	design services for additional storage rooms and space in the repurposed Historical Building in
25	the amount of \$70,000.00.
26	NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF
27	THE CITY OF BOYNTON BEACH, FLORIDA, THAT:

Section 1. Th	ne foregoing "Whereas" clauses are hereby ratifi	ied and	confirmed a	ıs		
being true and correct and are hereby made a specific part of this Resolution upon adoption						
hereof.						
Section 2. Th	ne City Commission of the City of Boynton Beach	ı, Florida	a does hereb	y		
approve Change Order #3 with Straticon, Inc., for the Boynton Beach Cultural Center						
Construction for additional design services for additional storage rooms and space in the						
repurposed Historical Bu	ailding in the amount of \$70,000.00, a copy of the	e Chang	ge Order #3	is		
attached hereto as Exhibi	it "A".					
Section 3. Th	nis Resolution shall become effective immediatel	y upon p	passage.			
PASSED AND ADOPTED this day of, 2019.						
	CITY OF BOYNTON BEACH, FLORIDA	L				
		YES	NO			
		IES	NO			
	Mayor – Steven B. Grant					
	Vice Mayor – Justin Katz		. <u></u>			
	Commissioner – Mack McCray					
	Commissioner – Christina L. Romelus					
	Commissioner – Ty Penserga					
ATTEST:	VOTE		_			
TITLEGT.						
Queenester Nieves						
Deputy City Clerk						
(Corporate Seal)						