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To create a sustainable community by providing exceptional

municipal services, in a financially responsible manner.
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WELCOME
Thank you for attending the City Commission Meeting

GENERAL RULES & PROCEDURES FOR PUBLIC PARTICIPATION AT
CITY OF BOYNTON BEACH COMMISSION MEETINGS

THE AGENDA:
There is an official agenda for every meeting of the City Commissioners, which determines the order
of business conducted at the meeting.  The City Commission will not take action upon any matter,
proposal, or item of business, which is not listed upon the official agenda, unless a majority of the
Commission has first consented to the presentation for consideration and action.

Consent Agenda Items: These are items which the Commission does not need to discuss individually
and which are voted on as a group.
Regular Agenda Items: These are items which the Commission will discuss individually in the order
listed on the agenda.
Voice Vote: A voice vote by the Commission indicates approval of the agenda item.  This can be by
either a regular voice vote with "Ayes & Nays" or by a roll call vote.

SPEAKING AT COMMISSION MEETINGS:
The public is encouraged to offer comment to the Commission at their meetings during Public Hearings,
Public Audience, and on any regular agenda item, as hereinafter described.

City Commission meetings are business meetings and, as such, the Commission retains the right to impose
time limits on the discussion on an issue.

Public Hearings: Any citizen may speak on an official agenda item under the section entitled "Public
Hearings."
Public Audience: Any citizen may be heard concerning any matter within the scope of the jurisdiction
of the Commission - Time Limit - Three (3) Minutes
Regular Agenda Items: Any citizen may speak on any official agenda item(s) listed on the agenda
after a motion has been made and properly seconded, with the exception of Consent Agenda Items that
have not been pulled for separate vote, reports, presentations and first reading of Ordinances - Time
Limit - Three (3) minutes

ADDRESSING THE COMMISSION:
When addressing the Commission, please step up to either podium and state your name for the record

DECORUM:
Any person who disputes the meeting while addressing the Commission may be ordered by the presiding
officer to cease further comments and/or to step down from the podium.  Failure to discontinue comments or
step down when so ordered shall be treated as a continuing disruption of the public meeting. An order by the
presiding officer issued to control the decorum of the meeting is binding, unless over-ruled by the majority vote
of the Commission members present.

Please turn off all pagers and cellular phones in the City Commission Chambers while the City Commission
Meeting is in session.

City Commission meetings are held in the Intracoastal Park Clubhouse, 2240 N. Federal Highway, Boynton
Beach.  All regular meetings are held typically on the first and third Tuesdays of every month, starting at 6:30
p.m. (Please check the Agenda Schedule - some meetings have been moved due to Holidays/Election Day).
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1. OPENINGS

A. Call to Order - Mayor Steven B. Grant
 
Invocation by Rabbi Michael Simon, Temple Beth Kodesh
 
Pledge of Allegiance to the Flag led by Commissioner Mack McCray
 
Roll Call          
 
Agenda Approval:
 
    1.    Additions, Deletions, Corrections
 
    2.    Adoption

2. OTHER

A. Informational items by Members of the City Commission

3. ANNOUNCEMENTS, COMMUNITY AND SPECIAL EVENTS AND PRESENTATIONS

A. Announcement by Susan McGill of Forest Park Elementary concerning this years performance of
Aladdin.

B. Announce the following:
 

Municipal Election - Tuesday, March 12, 2019, 7:00AM - 7:00PM for:
Mayor,
District I,
District III, and
Special Election for District IV

 
List of polling places is available on table near the door.

C. Announcement of the Boynton Beach CRA 5th Annual Blarney Bash by Mercedes Coppin, CRA
Business Promotions and Events Manager.  Flyers are available on the table near the door.

D. Proclaim March 2019 as Florida Bicycle Month in the City of Boynton Beach.

4. PUBLIC AUDIENCE

INDIVIDUAL SPEAKERS WILL BE LIMITED TO 3 MINUTE PRESENTATIONS (at the
discretion of the Chair, this 3 minute allowance may need to be adjusted depending on the level
of business coming before the City Commission)

5. ADMINISTRATIVE

A. Appoint eligible members of the community to serve in vacant positions on City advisory boards. 

6. CONSENT AGENDA

Matters in this section of the Agenda are proposed and recommended by the City Manager for
"Consent Agenda" approval of the action indicated in each item, with all of the accompanying
material to become a part of the Public Record and subject to staff comments

A. PROPOSED RESOLUTION NO. R19-024 - Authorize the City Manager to sign an Interlocal
Agreement between the City and Palm Beach County for participation in the Drowning Prevention
Coalition's (DPC) Learn to Swim Program, which provides vouchers to the public that may be
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redeemed for swimming lessons at the John Denson Pool.

B. PROPOSED RESOLUTION NO. R19-025 - Authorize the City Manager to sign an Interlocal
Agreement with the Board of Commissioners, Palm Beach County, for the use of EMS Grant
Funds for Emergency Medical Services Equipment for one (1) Lucas Chest Compression Device
in the amount of $10,876.00.  The purchase will be made through Physio-Control Corporation of
Redmond, WA.

C. PROPOSED RESOLUTION NO. R19-026 - Authorize the Mayor to sign  Amendment No. 1 to
amend the lease agreement between Palm Beach County and the City of Boynton Beach Golf
Course (The Links at Boynton Beach)..

D. Approve the "Casa Del Mar Replat" record replat, conditioned on the approval being the
certification of the plat documents by the City Engineer. 

E. Approve an increase to the estimated annual expenditure to Lou Bachrodt Freightliner from
$55,000 to $95,000 per City Bid # 068-1412-17/MFD.

F. Approve the minutes from City Commission meetings held on February  19,  2019.

7. BIDS AND PURCHASES OVER $100,000

A. PROPOSED RESOLUTION NO. R19-027 - Authorize the City Manager to sign a contract with
Johnson-Davis, Inc. for the New Palm Way & Lake Street Stormwater Improvements project, Bid
No. 007-2821-19/TP in the amount of $199,990.00 plus a 10% contingency of $20,000 if needed
for staff approval of change orders for unforeseen conditions for a total expenditure of $219,990.

8. PUBLIC HEARING

7 P.M. OR AS SOON THEREAFTER AS THE AGENDA PERMITS

The City Commission will conduct these public hearings in its dual capacity as Local Planning
Agency and City Commission.

A. PROPOSED ORDINANCE NO.19-004 - SECOND READING - Approve Boynton Beach Mall
Future Land Use Map Amendment from Development of Regional Impact (DRI) to Mixed Use Low
(MXL). Applicant: City-initiated.  (TBD upon return with State approval)
 
PROPOSED ORDINANCE NO.19-005 - SECOND READING - Approve the Comprehensive
Plan’s Future Land Use Element text amendment to delete the Boynton Beach Mall DRI from the
list of DRI-classified sites. Applicant: City-initiated.  (TBD upon return with State approval)

B. PROPOSED ORDINANCE NO. 19-001 - FIRST READING  - Approve Country Trail PUD
annexation (ANEX 19-001) Applicant: M2D Country Trail, LLC (Applicant request
postponement to March 19, 2019)
 
PROPOSED ORDINANCE NO. 19-002 -  FIRST READING - Approve Country Trail PUD
Future Land Use Map amendment from Palm Beach County’s Medium Residential with a 
maximum density of 5 du/acre (MR-5) to Low Density Residential (LDR) with a maximum density
of 7.5 du/acre. Applicant: M2D Country Trail, LLC (Applicant request postponement to March
19, 2019)
 
PROPOSED ORDINANCE NO. 19-003 - FIRST READING - Approve Country Trail PUD
rezoning from Palm Beach County’s AR, Agricultural Residential, to PUD, Planned Unit
Development.  Applicant: M2D Country Trail, LLC (Applicant request postponement to March
19, 2019)

C. Approve Country Trail PUD New Site Plan to construct a new development with 26 two-story
single-family residences and associated site improvements on a 5.17 acre site. Applicant: M2D
Country Trail, LLC. (Applicant request postponement to March 19, 2019)
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9. CITY MANAGER’S REPORT

A. Review and discuss the Boynton Beach Green Business Recognition Pilot Program presented
by Rebecca Harvey, Sustainability Coordinator. 

10. UNFINISHED BUSINESS - None

11. NEW BUSINESS

A. Approve the request of Vice Mayor Romelus to distribute $250 of her Community Support Funds
to Scholar Career Coaching.  Ms. Lynne Gassant will be present to make a brief 10
minute presentation. (Tabled to March 19, 2019)

12. LEGAL

A. Discuss adoption of anti-lobbying ordinance applicable to City Board Members. (Tabled to
March 19, 2019)

B. PROPOSED ORDINANCE 19-010 - FIRST READING -  Amending Chapter 14 of the Code
of Ordinances entitled “Motor Vehicles and Traffic” creating Section 14-13 entitled
“Motorized Scooters”. (Tabled to March 19, 2019)

C. PROPOSED ORDINANCE NO. 19-011 - FIRST READING - Approve ordinance amending
Part III, Chapter 2, Article I, Section 5 of the Land Development Regulations to update the City’s
Green Building Program

D. PROPOSED RESOLUTION NO. R19-028 - Accept the conveyance of vacant lot on NE 11th
Avenue from the Boynton Beach Community Redevelopment Agency via Quit Claim Deed.

13. FUTURE AGENDA ITEMS

A. Department to give brief presentation of their operations
          Police - March 2019
          Fire - May 2019

B. Staff to review Development Department's plan review processes to identify efficiencies and
technologies to assist with timely review of plans/projects - March 2019

C. Mayor has requested a discussion concerning a Community ID Program - March 19, 2019

D. Commission wants to discuss public safety as it relates to the Town Square Redevelopment - June
2019

E. Modification of parking ordinance to prohibit parking of tractor trailers in residential neighborhoods
- TBD

F. Approve Ocean Breeze East Major Site Plan Modification for multi-family residential (rental
apartments) consisting of 123 dwelling units within four, three-story buildings, a clubhouse,
community  space, and associated recreational amenities and parking on 3.95 acres. 
Applicant: Paul Bilton, Centennial Management - March 19, 2019

G. Approve Conditional Use and Major Site Plan Modification for the construction of a 1,927 square
foot Taco Bell Restaurant, drive-through and related site improvements, located in a C-3
(Community Commercial) zoning district. Applicant: Raymond Funk, Coastal QSR, LLC - March
19, 2019

14. ADJOURNMENT

NOTICE 
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IF A PERSON DECIDES TO APPEAL ANY DECISION MADE BY THE CITY COMMISSION WITH RESPECT TO ANY MATTER CONSIDERED
AT THIS MEETING, HE/SHE WILL NEED A RECORD OF THE PROCEEDINGS AND, FOR SUCH PURPOSE, HE/SHE MAY NEED TO ENSURE

THAT A VERBATIM RECORD OF THE PROCEEDING IS MADE, WHICH RECORD INCLUDES THE TESTIMONY AND EVIDENCE UPON
WHICH THE APPEAL IS TO BE BASED. (F.S. 286.0105)

THE CITY SHALL FURNISH APPROPRIATE AUXILIARY AIDS AND SERVICES WHERE NECESSARY TO AFFORD AN INDIVIDUAL WITH A
DISABILITY AN EQUAL OPPORTUNITY TO PARTICIPATE IN AND ENJOY THE BENEFITS OF A SERVICE, PROGRAM, OR ACTIVITY

CONDUCTED BY THE CITY. PLEASE CONTACT THE CITY CLERK'S OFFICE, (561) 742-6060 OR (TTY) 1-800-955-8771, AT LEAST 48 HOURS
PRIOR TO THE PROGRAM OR ACTIVITY IN ORDER FOR THE CITY TO REASONABLY ACCOMMODATE YOUR REQUEST. 

ADDITIONAL AGENDA ITEMS MAY BE ADDED SUBSEQUENT TO THE PUBLICATION OF THE AGENDA ON THE CITY'S WEB SITE.
INFORMATION REGARDING ITEMS ADDED TO THE AGENDA AFTER IT IS PUBLISHED ON THE CITY'S WEB SITE CAN BE OBTAINED

FROM THE OFFICE OF THE CITY CLERK.
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1.A.
OPENING ITEMS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION: 
Call to Order - Mayor Steven B. Grant
 
Invocation by Rabbi Michael Simon, Temple Beth Kodesh
 
Pledge of Allegiance to the Flag led by Commissioner Mack McCray
 
Roll Call          
 
Agenda Approval:
 
    1.    Additions, Deletions, Corrections
 
    2.    Adoption

EXPLANATION OF REQUEST:  

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:  Non-budgeted 

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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2.A.
OTHER

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Informational items by Members of the City Commission

EXPLANATION OF REQUEST: 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:   

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION: 

CLIMATE ACTION DISCUSSION: 

Is this a grant?  

Grant Amount: 
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3.A.
ANNOUNCEMENTS, COMMUNITY AND SPECIAL EVENTS AND PRESENTATIONS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Announcement by Susan McGill of Forest Park Elementary
concerning this years performance of Aladdin.

EXPLANATION OF REQUEST: 
Two years ago, Forest Park Elementary School was one of only four schools in the county to receive a three
year grant from the Kravis Center to perform the Disney Musicals in Schools play of The Lion King.  Over
fifty of our third, fourth and fifth grade After School and Drama Club students were able to participate.  This
year, on March 12 and 13, we are fortunate to be performing, Aladdin.  We invite you all to attend this great
event.  It is amazing what a group of students with absolutely no background in the performing arts can
achieve when volunteer teachers and volunteer friends donate their time and support.  This evening we will be
sharing a song from our play.  Please welcome three of our star performers as they share with you a song
from, Aladdin.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:   

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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3.B.
ANNOUNCEMENTS, COMMUNITY AND SPECIAL EVENTS AND PRESENTATIONS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION: 
Announce the following:
 

Municipal Election - Tuesday, March 12, 2019, 7:00AM - 7:00PM for:
Mayor,
District I,
District III, and
Special Election for District IV

 
List of polling places is available on table near the door.

EXPLANATION OF REQUEST: 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:   

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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ATTACHMENTS:
Type Description
Attachment Go Vote
Attachment Chamber Forum
Attachment Black Votes Matter Forum
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CITY COMMISSION ELECTION 
COMMISSION DISTRICT II SEAT

MARCH 14
7A.M. -7P.M.

LIST OF POLLING PLACES

GO★★★

VOTE!
CITY OF BOYNTON BEACH
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PRECINCT • ADDRESS

★ PRECINCT 3188 • CHRIST FELLOWSHIP CHURCH
     801 North Congress Avenue

★ PRECINCT 3190 • IMAGINE SCHOOLS CHANCELLOR CAMPUS
     3333 High Ridge Road

★ PRECINCT 4024 • HARVEY E. OYER JR. PARK
     U S 1 and NE 21st Avenue

★ PRECINCT 7178 • EZELL HESTER COMMUNITY CENTER
     1901 North Seacrest Boulevard

★ PRECINCT 7180 • ST. JOHN MISSIONARY BAPTIST CHURCH
     900 North Seacrest Blvd.

★ PRECINCT 7182 • CAROLYN SIMS CENTER
     225 NW 12th Avenue

★ PRECINCT 7184 • ST. JOHN MISSIONARY BAPTIST CHURCH
     900 North Seacrest Boulevard

VOTING LOCATIONS

A General Election will be held in the City of Boynton Beach, Palm Beach County, Florida, 
on the 14th day of March 2017 to elect one Commissioner from District II to serve a 
three-year term expiring in March 2020. The voting hours are between 7:00 a.m. and 
7:00 p.m. on said date. Polling places are hereby designated as follows:

For more information call 561-742-6060.
This document is available in alternate accessible formats 

upon request by calling (561) 742-6241.
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3.C.
ANNOUNCEMENTS, COMMUNITY AND SPECIAL EVENTS AND PRESENTATIONS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION: 
Announcement of the Boynton Beach CRA 5th Annual Blarney Bash by Mercedes Coppin, CRA Business
Promotions and Events Manager.  Flyers are available on the table near the door.

EXPLANATION OF REQUEST: 
On Saturday, March 16, 2019, the Boynton Beach CRA will host the 5th Annual Boynton Beach Blarney
Bash in the downtown district.
 

The FREE event starts at 4:00 P.M. and ends at 9:00 P.M. 
The event will take place along East Ocean Avenue between Federal Highway and NE 4th

Street and along portions of NE 4th Street.
There will be live music from bagpipers, as well as stage performances by, The Flyers, The
Roaring Kelly Band, and Celtic Mayhem.
Performance from the students of the Aranmore Academy of Irish Dance.
Food court with a variety of options, including authentic Irish cuisine, and food offerings from
the Driftwood Restaurant and Boardwalk Italian Ice & Creamery.
Craft beer selections will be available on tap from local Boynton Beach breweries.
The event will feature a scavenger hunt that will place patrons in direct contact with
participating CRA District businesses. 
There will be multiple inflatable and interactive activities for children. 
There will be a "Shamrock Costume Contest” for both children and adults. 
Retail vendor space is available for $116 for Boynton Beach based vendors and $145 for
vendors located outside of Boynton Beach. The deadline to submit a vendor application is
March 11th.
More information can be found at www.catchboynton.com.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:  Budgeted 
Event is budgeted in the CRA's adopted budget.  The City of Boynton Beach supports this events through site
preparation, garbage collection, departmental assistance.

ALTERNATIVES: 
Do not announce the Blarney Bash.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 
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CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Attachment 2019 Blarney Blash Flyer
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3.D.
ANNOUNCEMENTS, COMMUNITY AND SPECIAL EVENTS AND PRESENTATIONS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Proclaim March 2019 as Florida Bicycle Month in the City of
Boynton Beach.

EXPLANATION OF REQUEST:  The City of Boynton Beach joins Palm Beach County and the State of
Florida in declaring March as Florida Bicycle Month. 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   The City will recognize the week of
March 11-15 as Bike to Work Week and will encourage employees and community members to bike to work
as a part of the annual "Let's Move Challenge." Bike Month also offers an opportunity for the City to promote
its upcoming bike sharing program, which is set to launch in summer 2019. 

FISCAL IMPACT:  Non-budgeted  There is no impact to the City's budget. 

ALTERNATIVES:  Not proclaim March 2019 as Florida Bicycle Month. 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  Yes

CLIMATE ACTION DISCUSSION:  Climate Action Plan Implementation Initiative # CE-3: Utilize existing
programs such as ... “Bike to Work” week to highlight the relationships between these initiatives and goals of
the CAP such as reduced greenhouse gas emissions related to less vehicle use.

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Proclamation Proclamation
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Proclamation 
WHEREAS,  City of Boynton Beach residents and visitors engage in bicycling as a viable and environmentally sound 
form of transportation and an excellent form of physical activity and recreation; and 
  
WHEREAS, the City of Boynton Beach is committed to improving the accessibility, connectivity, and safety of non-
motorized transportation throughout the City; and 

 
WHEREAS, the State of Florida officially recognizes March as Bicycle Month; and  

 
WHEREAS, the City of Boynton Beach and Palm Beach County will recognize March 11–15 as Bike to Work Week; and 
  
WHEREAS, Florida Bicycle Month features a number of fitness opportunities and events for riders of all ages to enjoy 
throughout the month at various parks and locations throughout Palm Beach County; and 

 
WHEREAS, the recognition of Florida Bicycle Month will raise awareness of bicycling and ultimately promote physical 
activity and healthy lifestyles by elevating bicycling as a more widely accepted choice of transportation; 
 
WHEREAS, the Palm Beach Transportation Planning Agency plans and recommends projects to make bicycling more 
accessible and promotes comprehensive community education efforts aimed at improving bicycle safety through the 
BikePalmBeach.org website; and 
 
WHEREAS, Palm Beach County now has over 170 miles of designated bicycle lanes, 90 miles of paved shared-use 
pathways, and more than 600 additional miles planned; and will continue to promote a connected network of bicycle 
trails; 
 
NOW, THEREFORE, I, Steven B. Grant, Mayor of the City of Boynton Beach, do hereby proclaim the month of March 
2019 as: 
 

Florida Bicycle Month 
  

IN WITNESS WHEREOF, I have hereunto set my hand and cause the Seal of the City of Boynton Beach, Florida, to be 

affixed at Boynton Beach Florida, the 5th day of March, Two Thousand Nineteen.        

               

             

        Steven B. Grant, Mayor          
  

        ATTEST: 
 
             
        Judith A. Pyle, City Clerk 
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5.A.
ADMINISTRATIVE

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION: 
Appoint eligible members of the community to serve in vacant positions on City advisory boards. 

EXPLANATION OF REQUEST:  The attached list contains the names of those who have applied for
vacancies on the various Advisory Boards.  A list of vacancies is provided with the designated Commission
members having responsibility for the appointment to fill each vacancy.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   Appointments are necessary to keep
our Advisory Board full and operating as effectively as possible.

FISCAL IMPACT:  Non-budgeted  None

ALTERNATIVES:  Allow vacancies to remain unfilled.

STRATEGIC PLAN: Building Wealth in the Community

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Other Appointments 03-05-19
Other Pierce-Roe Request to Move up
Other Wilkinso, K - Move up
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6.A.
CONSENT AGENDA

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  PROPOSED RESOLUTION NO. R19-024 - Authorize the
City Manager to sign an Interlocal Agreement between the City and Palm Beach County for participation in
the Drowning Prevention Coalition's (DPC) Learn to Swim Program, which provides vouchers to the public
that may be redeemed for swimming lessons at the John Denson Pool.

EXPLANATION OF REQUEST:  As part of the DPC Program, Palm Beach County will pay the City its
usual and customary fee for swimming lessons.  The vouchers are issued by the Learn to Swim Program and
are valued at a maximum of $50 per class.  The term of agreement is from April 1, 2019 - September 30,
2019.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   This will provide an opportunity for
anyone regardless of income level, to participate in swimming lessons at Denson Pool.

FISCAL IMPACT:  Non-budgeted 
None.
Previous years amount of vouchers and number of children benefited:
 
FY 2018          $2,400               74Children
FY 2017          $2,340               58
FY 2016          $1,790               42

ALTERNATIVES:  Do not approve the agreement.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  Yes

Grant Amount: 
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ATTACHMENTS:
Type Description
Resolution Resolution approving ILA for Swimming Lessons
Agreement Drowning Prevention Coaltion's ILA
Exhibit Exhibit A
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C:\Program Files (x86)\neevia.com\docConverterPro\temp\NVDC\86E6F1E2-E69C-4A38-B5F7-F6659C8C30AD\Boynton 

Beach.14977.1.ILA_with_PBC_for_Drowning_Prevention_Swim_Program_19-20_Reso.docx 

RESOLUTION R19- 1 

 2 

 3 

A RESOLUTION OF THE CITY OF BOYNTON BEACH, 4 

FLORIDA, APPROVING AND AUTHORIZING THE 5 

MAYOR TO SIGN AN INTERLOCAL AGREEMENT FOR 6 

SWIMMING LESSONS BETWEEN PALM BEACH 7 

COUNTY AND THE CITY OF BOYNTON BEACH FOR 8 

PARTICIPATION IN THE DROWNING PREVENTION 9 

COALITION LEARN TO SWIM PROGRAM; AND 10 

PROVIDING AN EFFECTIVE DATE. 11 

 12 

 13 

WHEREAS, Palm Beach County will pay to the City of Boynton Beach its usual and 14 

customary fee per swim class for swimming lessons provided by the City in exchange for the 15 

Drowning Prevention Coalition Learn to Swim Program; and  16 

WHEREAS, the City Commission of the City of Boynton Beach upon recommendation 17 

of staff, deems it to be in the best interest of the citizens and residents of the City of Boynton 18 

Beach to approve and authorize the Mayor to sign the Interlocal Agreement with Palm Beach 19 

County which expires September 30, 2019, for participation in the Drowning Prevention 20 

Coalition Learn to Swim Program. 21 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF 22 

THE CITY OF BOYNTON BEACH, FLORIDA, THAT: 23 

Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as 24 

being true and correct and are hereby made a specific part of this Resolution upon adoption 25 

hereof.  26 

Section 2. The City Commission of the City of Boynton Beach hereby authorizes the 27 

Mayor to sign an Interlocal Agreement between the City of Boynton Beach and Palm Beach 28 

County which expires September 30, 2019, for participation in the Drowning Prevention 29 
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Coalition Learn to Swim Program, a copy of said Interlocal Agreement is attached hereto and 30 

made a part here as Exhibit “A”. 31 

Section 3.  That this Resolution shall become effective immediately upon passage. 32 

PASSED AND ADOPTED this _____ day of ___________, 2019. 33 

CITY OF BOYNTON BEACH, FLORIDA 34 

 35 

           YES  NO 36 

  37 

Mayor – Steven B. Grant      _____ _____ 38 

 39 

Vice Mayor – Christina L. Romelus  _____ _____ 40 

  41 

Commissioner – Mack McCray  _____ _____ 42 

 43 

    Commissioner – Justin Katz   _____ _____ 44 

 45 

Commissioner – Aimee Kelley   _____ _____ 46 

 47 

         48 

        VOTE  ______ 49 

 50 

ATTEST:    51 

     52 

 53 

_____________________________ 54 

Judith A. Pyle, CMC 55 

City Clerk 56 

 57 

 58 

 59 

(Corporate Seal) 60 

 61 

 62 

Page 28 of 629 



Page 29 of 629 



Page 30 of 629 



Page 31 of 629 



Page 32 of 629 



Page 33 of 629 



Page 34 of 629 



Page 35 of 629 



Page 36 of 629 



Page 37 of 629 



Page 38 of 629 



Page 39 of 629 



Page 40 of 629 



Page 41 of 629 



Page 42 of 629 



Page 43 of 629 



6.B.
CONSENT AGENDA

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  PROPOSED RESOLUTION NO. R19-025 - Authorize the
City Manager to sign an Interlocal Agreement with the Board of Commissioners, Palm Beach County, for the
use of EMS Grant Funds for Emergency Medical Services Equipment for one (1) Lucas Chest Compression
Device in the amount of $10,876.00.  The purchase will be made through Physio-Control Corporation of
Redmond, WA.

EXPLANATION OF REQUEST:  The grant  is for the purchase of one (1) Lucas Chest Compression
Device, manufactured by Physio-Control. In accordance with the grant award document, the equipment must
be purchased by January 31st, 2020.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   The grant award is for one (1) Lucas
Chest Compression Device, a form of mechanical CPR (cardiopulmonary resuscitation),  utilized by
hospitals, Fire, and EMS agencies, to provide the highest level of emergency medical care. The Lucas device
will replace an existing  Lucas device currently deployed in the field by Boynton Beach Fire Rescue that was
procured in 2011.

FISCAL IMPACT:  Non-budgeted  There is no fiscal impact. Grant award amount is $10,876.00 (no
matching required).

ALTERNATIVES: 
Do not accept grant award.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  Yes

Grant Amount:  $10,876.00
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ATTACHMENTS:
Type Description

Resolution Resolution approving ILA with PBC for EMS
Grant Funds

Addendum Grant Award Agreement
Attachment Physio-Control Quote
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RESOLUTION R19- 1 

 2 

 3 

A RESOLUTION OF THE CITY OF BOYNTON BEACH, 4 

FLORIDA, APPROVING AND AUTHORIZING THE CITY 5 

MANAGER TO SIGN AN INTERLOCAL AGREEMENT 6 

WITH THE BOARD OF COUNTY COMMISSIONERS, 7 

PALM BEACH COUNTY, FOR THE USE OF EMS GRANT 8 

FUNDS FOR EMERGENCY MEDICAL SERVICES 9 

EQUIPMENT FOR ONE (1) LUCAS CHEST 10 

COMPRESSION DEVICE IN THE AMOUNT OF 11 

$10,876.00; AND PROVIDING AN EFFECTIVE DATE. 12 

 13 

 14 

WHEREAS, the grant award is for one (1) Lucas Chest Compression Device, a form 15 

of mechanical CPR (cardiopulmonary resuscitation),  utilized by hospitals, Fire, and EMS 16 

agencies, to provide the highest level of emergency medical care; and 17 

WHEREAS, the Lucas device will replace an existing  Lucas device currently 18 

deployed in the field by Boynton Beach Fire Rescue that was procured in 2011; and  19 

WHEREAS, the City Commission of the City of Boynton Beach upon recommendation 20 

of staff, deems it to be in the best interest of the citizens and residents of the City of Boynton 21 

Beach to approve and authorize the City Manager to sign the Interlocal Agreement with Board 22 

of County Commissioners of Palm Beach County for the purchase of one (1) Lucas Chest 23 

Compression device in the amount of $10,876.00. 24 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF 25 

THE CITY OF BOYNTON BEACH, FLORIDA, THAT: 26 

Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as 27 

being true and correct and are hereby made a specific part of this Resolution upon adoption 28 

hereof.  29 

Section 2. The City Commission of the City of Boynton Beach hereby authorizes the 30 
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City Manager to sign the Interlocal Agreement with Board of County Commissioners of Palm 31 

Beach County for the purchase of one (1) Lucas Chest Compression device in the amount of 32 

$10,876.00, a copy of said Interlocal Agreement is attached hereto and made a part here as 33 

Exhibit “A”. 34 

Section 3.  That this Resolution shall become effective immediately upon passage. 35 

PASSED AND ADOPTED this _____ day of ___________, 2019. 36 

CITY OF BOYNTON BEACH, FLORIDA 37 

 38 

           YES  NO 39 

  40 

Mayor – Steven B. Grant      _____ _____ 41 

 42 

Vice Mayor – Christina L. Romelus  _____ _____ 43 

  44 

Commissioner – Mack McCray  _____ _____ 45 

 46 

    Commissioner – Justin Katz   _____ _____ 47 

 48 

Commissioner – Aimee Kelley   _____ _____ 49 

 50 

         51 

        VOTE  ______ 52 

 53 

ATTEST:    54 

     55 

 56 

_____________________________ 57 

Judith A. Pyle, CMC 58 

City Clerk 59 

 60 

 61 

 62 

(Corporate Seal) 63 

 64 

 65 
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Quote Number: 00164881

GRAND TOTAL FOR THIS QUOTE

   

USD 0.00Tax + S&H

USD 0.00Trade In Discounts

USD 0.00Total Discount

USD -2,314.00Total Contract Discounts Amount

USD 16,190.00List Price Total

 

Pricing Summary Totals

USD 13,876.00Grand Total

 

___________________________________________________

 

Current Sales Tax Rates will be applied at the time of Invoice and tax rate is based on the Ship To location
 

USD 0.00Estimated Shipping & Handling

USD 0.00Estimated Tax

USD 13,876.00Subtotal

4/17/2019Expiration DateNASPO17 #OK-SW-300Contract

Net 30NET Terms

All quotes subject to credit approval and the
following terms and conditions

Terms

DestinationFOB

Amy Wood
(561) 906-5429
amy.wood@physio-control.com

Sales Consultant

2/28/2019Created Date

1Revision #

00164881Quote NumberCITY OF BOYNTON BEACH
Attn: Matthew Petty, EMS Coordinator
2080 HIGH RIDGE RD
BOYNTON BEACH,FL 33426
(561) 742-6329
pettym@bbfl.us

To

 

Physio-Control, Inc
11811 Willows Road NE
P.O. Box 97006
Redmond, WA 98073-9706 U.S.A.
www.physio-control.com
tel 800.442.1142
Sales Order fax 800.732.0956
Service Plan fax 800.772.3340

 

Product Product Description Quantity List Price
Unit

Discount

Unit
Sales
Price

Total
Price

99576-000063

LUCAS 3, v3.1 Chest Compression System INCLUDES HARD SHELL
CASE, SLIM BACK PLATE, TWO (2) PATIENT STRAPS, (1)
STABILIZATION STRAP, (2) SUCTION CUPS, (1) RECHARGEABLE
BATTERY, AND INSTRUCTIONS FOR USE WITH EACH DEVICE.
The device can connect wirelessly to the LIFENET® System for setup
options, post-event report generation and asset management.

1.00 16,190.00 -2,314.00 13,876.00 13,876.00
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Quote Number: 00164881

 

PP/03593604/189878Reference Number

 

USD 13,876.00 
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Quote Number: 00164881
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6.C.
CONSENT AGENDA

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  PROPOSED RESOLUTION NO. R19-026 - Authorize the
Mayor to sign  Amendment No. 1 to amend the lease agreement between Palm Beach County and the City of
Boynton Beach Golf Course (The Links at Boynton Beach)..

EXPLANATION OF REQUEST:  The County and City have decided that the Golf Course Advisory
Committee is no longer needed and should be dissolved.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   No effect on any programs or services.

FISCAL IMPACT:  Non-budgeted  No fiscal impact.

ALTERNATIVES: 
Continue with the Golf Course Advisory Committee which is composed of both County and City committee
members. The committee does not meet on a regular basis.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION:  Not applicable.

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION:  Not applicable.

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description

Resolution Resolution approving Amendment No. 1 to
Amended Lease Agreement for Golf Course

Amendment Golf Course Amended Lease Agreement
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RESOLUTION R19- 1 

 2 

 3 

A RESOLUTION OF THE CITY OF BOYNTON BEACH, 4 

FLORIDA, APPROVING AND AUTHORIZING THE 5 

MAYOR TO SIGN AMENDMENT NO. 1 TO AMENDED 6 

LEASE AGREEMENT BETWEEN PALM BEACH 7 

COUNTY AND THE CITY OF BOYNTON BEACH 8 

DELETING THE GOLF COURSE ADVISORY 9 

COMMITTEE; AND PROVIDING AN EFFECTIVE DATE. 10 

 11 

 12 

WHEREAS, Palm Beach County and City have decided that the Golf Course Advisory 13 

Committee is no longer needed and should be dissolved; and  14 

WHEREAS, the City Commission of the City of Boynton Beach upon recommendation 15 

of staff, deems it to be in the best interest of the citizens and residents of the City of Boynton 16 

Beach to approve and authorize the Mayor to sign Amendment No. 1 to Amended Lease 17 

Agreement between Palm Beach County and the City of Boynton Beach to delete the Golf Course 18 

Advisory Committee. 19 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF 20 

THE CITY OF BOYNTON BEACH, FLORIDA, THAT: 21 

Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as 22 

being true and correct and are hereby made a specific part of this Resolution upon adoption 23 

hereof.  24 

Section 2. The City Commission of the City of Boynton Beach hereby authorizes the 25 

Mayor to sign Amendment No. 1 to Amended Lease Agreement between Palm Beach County 26 

and the City of Boynton Beach deleting the Golf Course Advisory Committee, a copy of said 27 

Amendment No. 1 to Amended Lease Agreement is attached hereto and made a part here as 28 

Exhibit “A”. 29 
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Section 3.  That this Resolution shall become effective immediately upon passage. 30 

PASSED AND ADOPTED this _____ day of ___________, 2019. 31 

CITY OF BOYNTON BEACH, FLORIDA 32 

 33 

           YES  NO 34 

  35 

Mayor – Steven B. Grant      _____ _____ 36 

 37 

Vice Mayor – Christina L. Romelus  _____ _____ 38 

  39 

Commissioner – Mack McCray  _____ _____ 40 

 41 

    Commissioner – Justin Katz   _____ _____ 42 

 43 

Commissioner – Aimee Kelley   _____ _____ 44 

 45 

         46 

        VOTE  ______ 47 

 48 

ATTEST:    49 

     50 

 51 

_____________________________ 52 

Judith A. Pyle, CMC 53 

City Clerk 54 

 55 

 56 

 57 

(Corporate Seal) 58 

 59 

 60 
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- 1 - 

AMENDMENT  NO. 1  

TO AMENDED LEASE AGREEMENT BETWEEN  

PALM BEACH COUNTY 

AND  

THE CITY OF BOYNTON BEACH  

 

 

THIS AMENDMENT, dated this ____ day of __________, 2019 is entered into between 

PALM BEACH COUNTY, a political subdivision of the State of Florida, hereinafter referred to 

as "COUNTY", and THE CITY OF BOYNTON BEACH, a municipal corporation organized and 

existing under the laws of the State of Florida, hereinafter referred to as "CITY".  

 

WITNESSETH: 

The COUNTY and the CITY, in consideration of the mutual covenants contained in the 

Amended Lease Agreement agree that the Amended Lease Agreement between the COUNTY and 

CITY dated May 22, 1990 is amended as follows: 

 

1. Paragraph 7 regarding an advisory committee is deleted in it’s entirety.  With the deletion 

of Paragraph 7, the Advisory Committee – Operating Statement is no longer required and 

shall be removed. 

 

2. All other terms of the Amended Lease Agreement dated May 22, 1990 shall remain in 

full force and effect.  
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- 2 - 

IN WITNESS OF THE FOREGOING, the parties have set their hands and seals the day and year 

first written above. 

COUNTY:   

PALM BEACH COUNTY, a political 

subdivision of the State of Florida 

  

 

By: 

  

Mack Bernard, Mayor   

   

ATTEST:   

Sharon R. Bock, Clerk and Comptroller.   

By:   

Deputy Clerk   

   

APPROVED AS TO FORM: 

 

 APPROVED AS TO TERMS AND 

CONDITIONS: 

By:  By: 

Assistant County Attorney  Eric Call, Director, Parks and Recreation 

Department 

 

 

CITY:   

CITY OF BOYNTON BEACH   

By:   

Steven B. Grant, Mayor   

   

ATTEST:   

By:   

Judith A Pyle, City Clerk   

   

APPROVED AS TO FORM: 

 

  

By:   
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- 3 - 

James A. Cherof, City Attorney   
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6.D.
CONSENT AGENDA

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Approve the "Casa Del Mar Replat" record replat, conditioned
on the approval being the certification of the plat documents by the City Engineer. 

EXPLANATION OF REQUEST: 
In March 2016, the Commission authorize the approval of the Casa Del Mar Plat.
 
The lots 24-28 needed to be relocated due to developer initiated changes to the final site grading.
 
The subject replat has been reviewed by the Utilities Department, Planning and Zoning Division, Building
Division, Engineering Division, and the City’s consulting surveyor, to ensure conformance with the City’s
requirements and the applicable State and City’s platting and zoning requirements.
 
Staff recommends that Commission approve the record replat as presented subject to final signature by the
City Engineer and Mayor.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   The proposed development cannot be
implemented until the proposed recorded plat (and construction plans) have received technical compliance
pursuant to the Land Development Regulations.  The Land Development Permit (LDP) cannot be issued until
the proposed plat is acceptable for recording with the Clerk of the Circuit Court of Palm Beach County,
Florida.  Construction permitting commences after the issuance of the LDP.

FISCAL IMPACT:    N/A

ALTERNATIVES:   
The proposed development will continue in abeyance until the proposed record plat is received in acceptable
form, and the construction plans have been approved for permitting. 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No
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Grant Amount: 

ATTACHMENTS:
Type Description
Attachment Casa Del Mar Replat
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DEDICATIONS AND RESERVATIONS:  KNOW ALL MEN BY THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  ALL MEN BY THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER ALL MEN BY THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  MEN BY THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER MEN BY THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  BY THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER BY THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER THESE PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER PRESENTS THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER THAT HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER DEL MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER MAR LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER LLC, A FLORIDA LIMITED LIABILITY COMPANY, OWNER  A FLORIDA LIMITED LIABILITY COMPANY, OWNER A FLORIDA LIMITED LIABILITY COMPANY, OWNER  FLORIDA LIMITED LIABILITY COMPANY, OWNER FLORIDA LIMITED LIABILITY COMPANY, OWNER  LIMITED LIABILITY COMPANY, OWNER LIMITED LIABILITY COMPANY, OWNER  LIABILITY COMPANY, OWNER LIABILITY COMPANY, OWNER  COMPANY, OWNER COMPANY, OWNER  OWNER OWNER OF THE LAND SHOWN HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  THE LAND SHOWN HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 THE LAND SHOWN HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  LAND SHOWN HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 LAND SHOWN HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  SHOWN HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 SHOWN HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 HEREON AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 AS CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 CASA DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 DEL MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 MAR REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 REPLAT, BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24 BEING A REPLAT OF A PORTION OF TRACT A AND LOTS 24  A REPLAT OF A PORTION OF TRACT A AND LOTS 24 A REPLAT OF A PORTION OF TRACT A AND LOTS 24  REPLAT OF A PORTION OF TRACT A AND LOTS 24 REPLAT OF A PORTION OF TRACT A AND LOTS 24  OF A PORTION OF TRACT A AND LOTS 24 OF A PORTION OF TRACT A AND LOTS 24  A PORTION OF TRACT A AND LOTS 24 A PORTION OF TRACT A AND LOTS 24  PORTION OF TRACT A AND LOTS 24 PORTION OF TRACT A AND LOTS 24  OF TRACT A AND LOTS 24 OF TRACT A AND LOTS 24  TRACT A AND LOTS 24 TRACT A AND LOTS 24  A AND LOTS 24 A AND LOTS 24  AND LOTS 24 AND LOTS 24  LOTS 24 LOTS 24  24 24 THROUGH 28, CASA DEL MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  28, CASA DEL MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH 28, CASA DEL MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  CASA DEL MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH CASA DEL MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  DEL MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH DEL MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH MAR, ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH ACCORDING TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH TO THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH THE PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH PLAT THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH THEREOF, AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH AS RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH RECORDED IN PLAT BOOK 121 PAGES 116 THROUGH  IN PLAT BOOK 121 PAGES 116 THROUGH IN PLAT BOOK 121 PAGES 116 THROUGH  PLAT BOOK 121 PAGES 116 THROUGH PLAT BOOK 121 PAGES 116 THROUGH  BOOK 121 PAGES 116 THROUGH BOOK 121 PAGES 116 THROUGH  121 PAGES 116 THROUGH 121 PAGES 116 THROUGH  PAGES 116 THROUGH PAGES 116 THROUGH  116 THROUGH 116 THROUGH  THROUGH THROUGH 118 OF THE PUBLIC RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  OF THE PUBLIC RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 OF THE PUBLIC RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  THE PUBLIC RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 THE PUBLIC RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  PUBLIC RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 PUBLIC RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 RECORDS OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 OF PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 PALM BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 BEACH COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 COUNTY, FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 FLORIDA, LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 LYING IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 IN SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43 SECTION 15, TOWNSHIP 45 SOUTH, RANGE 43  15, TOWNSHIP 45 SOUTH, RANGE 43 15, TOWNSHIP 45 SOUTH, RANGE 43  TOWNSHIP 45 SOUTH, RANGE 43 TOWNSHIP 45 SOUTH, RANGE 43  45 SOUTH, RANGE 43 45 SOUTH, RANGE 43  SOUTH, RANGE 43 SOUTH, RANGE 43  RANGE 43 RANGE 43  43 43 EAST, CITY OF BOYNTON BEACH, PALM BEACH COUNTY, FLORIDA, MORE PARTICULARLY  DESCRIBED AS FOLLOWS: BEGINNING AT THE NORTHEAST CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  AT THE NORTHEAST CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING AT THE NORTHEAST CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  THE NORTHEAST CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING THE NORTHEAST CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  NORTHEAST CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING NORTHEAST CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING CORNER OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING OF TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING TRACT A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING A THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING THENCE ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING ALONG THE EAST LINE OF SAID TRACT A THE FOLLOWING  THE EAST LINE OF SAID TRACT A THE FOLLOWING THE EAST LINE OF SAID TRACT A THE FOLLOWING  EAST LINE OF SAID TRACT A THE FOLLOWING EAST LINE OF SAID TRACT A THE FOLLOWING  LINE OF SAID TRACT A THE FOLLOWING LINE OF SAID TRACT A THE FOLLOWING  OF SAID TRACT A THE FOLLOWING OF SAID TRACT A THE FOLLOWING  SAID TRACT A THE FOLLOWING SAID TRACT A THE FOLLOWING  TRACT A THE FOLLOWING TRACT A THE FOLLOWING  A THE FOLLOWING A THE FOLLOWING  THE FOLLOWING THE FOLLOWING  FOLLOWING FOLLOWING FIVE COURSES AND DISTANCES ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  COURSES AND DISTANCES ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE COURSES AND DISTANCES ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  AND DISTANCES ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE AND DISTANCES ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  DISTANCES ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE DISTANCES ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE ; THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE THENCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE S.48°14'17"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE OF 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  16.99 FEET; THENCE S.36°14'47"W., A DISTANCE 16.99 FEET; THENCE S.36°14'47"W., A DISTANCE  FEET; THENCE S.36°14'47"W., A DISTANCE FEET; THENCE S.36°14'47"W., A DISTANCE  THENCE S.36°14'47"W., A DISTANCE THENCE S.36°14'47"W., A DISTANCE  S.36°14'47"W., A DISTANCE S.36°14'47"W., A DISTANCE  A DISTANCE A DISTANCE  DISTANCE DISTANCE OF 37.88 FEET; THENCE S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  37.88 FEET; THENCE S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; 37.88 FEET; THENCE S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  FEET; THENCE S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; FEET; THENCE S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  THENCE S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; THENCE S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; S.30°58'53"W., A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; A DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; DISTANCE OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; OF 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; 36.12 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET; THENCE S.19°19'53"W., A DISTANCE OF 49.40 FEET;  S.19°19'53"W., A DISTANCE OF 49.40 FEET; S.19°19'53"W., A DISTANCE OF 49.40 FEET;  A DISTANCE OF 49.40 FEET; A DISTANCE OF 49.40 FEET;  DISTANCE OF 49.40 FEET; DISTANCE OF 49.40 FEET;  OF 49.40 FEET; OF 49.40 FEET;  49.40 FEET; 49.40 FEET;  FEET; FEET; THENCE S.27°43'05"W., A DISTANCE OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  S.27°43'05"W., A DISTANCE OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE S.27°43'05"W., A DISTANCE OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  A DISTANCE OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE A DISTANCE OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  DISTANCE OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE DISTANCE OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE OF 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE 14.30 FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE FEET TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE TO A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE A POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE POINT OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE OF INTERSECTION WITH THE EASTERLY PROJECTION OF THE  INTERSECTION WITH THE EASTERLY PROJECTION OF THE INTERSECTION WITH THE EASTERLY PROJECTION OF THE  WITH THE EASTERLY PROJECTION OF THE WITH THE EASTERLY PROJECTION OF THE  THE EASTERLY PROJECTION OF THE THE EASTERLY PROJECTION OF THE  EASTERLY PROJECTION OF THE EASTERLY PROJECTION OF THE  PROJECTION OF THE PROJECTION OF THE  OF THE OF THE  THE THE SOUTH LINE OF SAID LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  LINE OF SAID LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 LINE OF SAID LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  OF SAID LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 OF SAID LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  SAID LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 SAID LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 LOT 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 28; THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 THENCE N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 N.89°16'52"W. ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 ALONG SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 SAID PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  PROJECTION LINE AND THE SOUTH LINE OF TRACT 28 PROJECTION LINE AND THE SOUTH LINE OF TRACT 28  LINE AND THE SOUTH LINE OF TRACT 28 LINE AND THE SOUTH LINE OF TRACT 28  AND THE SOUTH LINE OF TRACT 28 AND THE SOUTH LINE OF TRACT 28  THE SOUTH LINE OF TRACT 28 THE SOUTH LINE OF TRACT 28  SOUTH LINE OF TRACT 28 SOUTH LINE OF TRACT 28  LINE OF TRACT 28 LINE OF TRACT 28  OF TRACT 28 OF TRACT 28  TRACT 28 TRACT 28  28 28 AND ITS WESTERLY PROJECTION, A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  ITS WESTERLY PROJECTION, A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY ITS WESTERLY PROJECTION, A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  WESTERLY PROJECTION, A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY WESTERLY PROJECTION, A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  PROJECTION, A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY PROJECTION, A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY A DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY DISTANCE OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY OF 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY 105.62 FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY FEET TO A POINT OF INTERSECTION WITH THE SOUTHERLY  TO A POINT OF INTERSECTION WITH THE SOUTHERLY TO A POINT OF INTERSECTION WITH THE SOUTHERLY  A POINT OF INTERSECTION WITH THE SOUTHERLY A POINT OF INTERSECTION WITH THE SOUTHERLY  POINT OF INTERSECTION WITH THE SOUTHERLY POINT OF INTERSECTION WITH THE SOUTHERLY  OF INTERSECTION WITH THE SOUTHERLY OF INTERSECTION WITH THE SOUTHERLY  INTERSECTION WITH THE SOUTHERLY INTERSECTION WITH THE SOUTHERLY  WITH THE SOUTHERLY WITH THE SOUTHERLY  THE SOUTHERLY THE SOUTHERLY  SOUTHERLY SOUTHERLY PROJECTION OF THE EAST LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  OF THE EAST LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY OF THE EAST LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  THE EAST LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY THE EAST LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  EAST LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY EAST LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY LINE OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY OF LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY LOTS 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY 21 THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY THROUGH 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY 23 OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY OF SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY SAID PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY PLAT; THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  THENCE N.00°43'43"E. ALONG SAID SOUTHERLY THENCE N.00°43'43"E. ALONG SAID SOUTHERLY  N.00°43'43"E. ALONG SAID SOUTHERLY N.00°43'43"E. ALONG SAID SOUTHERLY  ALONG SAID SOUTHERLY ALONG SAID SOUTHERLY  SAID SOUTHERLY SAID SOUTHERLY  SOUTHERLY SOUTHERLY PROJECTION AND THE EAST LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  AND THE EAST LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 AND THE EAST LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  THE EAST LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 THE EAST LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  EAST LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 EAST LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 LINE OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 OF SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 SAID LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 LOTS 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 21 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 THROUGH 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 23 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 AND ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03 ITS NORTHERLY PROJECTION, A DISTANCE OF 133.03  NORTHERLY PROJECTION, A DISTANCE OF 133.03 NORTHERLY PROJECTION, A DISTANCE OF 133.03  PROJECTION, A DISTANCE OF 133.03 PROJECTION, A DISTANCE OF 133.03  A DISTANCE OF 133.03 A DISTANCE OF 133.03  DISTANCE OF 133.03 DISTANCE OF 133.03  OF 133.03 OF 133.03  133.03 133.03 FEET TO A POINT OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  TO A POINT OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, TO A POINT OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  A POINT OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, A POINT OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  POINT OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, POINT OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, OF INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, INTERSECTION WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, WITH THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, THE NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, NORTH LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, LINE OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, OF SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, SAID PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE, PLAT; THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  THENCE S.89°17'22"E. ALONG SAID NORTH LINE, THENCE S.89°17'22"E. ALONG SAID NORTH LINE,  S.89°17'22"E. ALONG SAID NORTH LINE, S.89°17'22"E. ALONG SAID NORTH LINE,  ALONG SAID NORTH LINE, ALONG SAID NORTH LINE,  SAID NORTH LINE, SAID NORTH LINE,  NORTH LINE, NORTH LINE,  LINE, LINE, A DISTANCE OF 180.60 FEET TO THE POINT OF BEGINNING. CONTAINING 18,118 SQUARE FEET OR 0.4159 ACRES, MORE OR LESS. HAVE CAUSED THE SAME TO BE SURVEYED AND PLATTED, AS SHOWN HEREON, AND DO HEREBY DEDICATE AS FOLLOWS:  1.	 TRACT AR   TRACT AR  TRACT AR, AS SHOWN HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  AR, AS SHOWN HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY AR, AS SHOWN HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  AS SHOWN HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY AS SHOWN HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  SHOWN HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY SHOWN HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY HEREON, IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY IS HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY HEREBY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY RESERVED BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY BY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  DEL MAR LLC, A FLORIDA LIMITED LIABILITY DEL MAR LLC, A FLORIDA LIMITED LIABILITY  MAR LLC, A FLORIDA LIMITED LIABILITY MAR LLC, A FLORIDA LIMITED LIABILITY  LLC, A FLORIDA LIMITED LIABILITY LLC, A FLORIDA LIMITED LIABILITY  A FLORIDA LIMITED LIABILITY A FLORIDA LIMITED LIABILITY  FLORIDA LIMITED LIABILITY FLORIDA LIMITED LIABILITY  LIMITED LIABILITY LIMITED LIABILITY  LIABILITY LIABILITY COMPANY, ITS SUCCESSORS AND ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF  ITS SUCCESSORS AND ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF ITS SUCCESSORS AND ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF  SUCCESSORS AND ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF SUCCESSORS AND ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF  AND ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF AND ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF  ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF ASSIGNS, FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF  FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF FOR PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF  PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF PURPOSES CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF  CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF CONSISTENT WITH THE ZONING REGULATIONS OF THE CITY OF  WITH THE ZONING REGULATIONS OF THE CITY OF WITH THE ZONING REGULATIONS OF THE CITY OF  THE ZONING REGULATIONS OF THE CITY OF THE ZONING REGULATIONS OF THE CITY OF  ZONING REGULATIONS OF THE CITY OF ZONING REGULATIONS OF THE CITY OF  REGULATIONS OF THE CITY OF REGULATIONS OF THE CITY OF  OF THE CITY OF OF THE CITY OF  THE CITY OF THE CITY OF  CITY OF CITY OF  OF OF BOYNTON BEACH, FLORIDA INCLUDING RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS,  BEACH, FLORIDA INCLUDING RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS, BEACH, FLORIDA INCLUDING RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS,  FLORIDA INCLUDING RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS, FLORIDA INCLUDING RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS,  INCLUDING RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS, INCLUDING RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS,  RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS, RECREATION, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS,  LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS, LANDSCAPE BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS,  BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS, BUFFER, DRAINAGE, OPEN SPACE AND INGRESS EGRESS,  DRAINAGE, OPEN SPACE AND INGRESS EGRESS, DRAINAGE, OPEN SPACE AND INGRESS EGRESS,  OPEN SPACE AND INGRESS EGRESS, OPEN SPACE AND INGRESS EGRESS,  SPACE AND INGRESS EGRESS, SPACE AND INGRESS EGRESS,  AND INGRESS EGRESS, AND INGRESS EGRESS,  INGRESS EGRESS, INGRESS EGRESS,  EGRESS, EGRESS, AND IS THE PERPETUAL MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  IS THE PERPETUAL MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY IS THE PERPETUAL MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  THE PERPETUAL MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY THE PERPETUAL MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  PERPETUAL MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY PERPETUAL MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY MAINTENANCE OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY OBLIGATION OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY OF SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY SAID HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY HOVSITE II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY II CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY CASA DEL MAR LLC, A FLORIDA LIMITED LIABILITY  DEL MAR LLC, A FLORIDA LIMITED LIABILITY DEL MAR LLC, A FLORIDA LIMITED LIABILITY  MAR LLC, A FLORIDA LIMITED LIABILITY MAR LLC, A FLORIDA LIMITED LIABILITY  LLC, A FLORIDA LIMITED LIABILITY LLC, A FLORIDA LIMITED LIABILITY  A FLORIDA LIMITED LIABILITY A FLORIDA LIMITED LIABILITY  FLORIDA LIMITED LIABILITY FLORIDA LIMITED LIABILITY  LIMITED LIABILITY LIMITED LIABILITY  LIABILITY LIABILITY COMPANY, ITS SUCCESSORS AND ASSIGNS, WITHOUT RECOURSE TO THE CITY OF BOYNTON BEACH, FLORIDA. . 2.  UTILITY EASEMENTS THE UTILITY EASEMENTS, AS SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  UTILITY EASEMENTS, AS SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND UTILITY EASEMENTS, AS SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  EASEMENTS, AS SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND EASEMENTS, AS SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  AS SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND AS SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND SHOWN HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND HEREON ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND ARE HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND HEREBY DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND DEDICATED IN PERPETUITY FOR THE CONSTRUCTION AND  IN PERPETUITY FOR THE CONSTRUCTION AND IN PERPETUITY FOR THE CONSTRUCTION AND  PERPETUITY FOR THE CONSTRUCTION AND PERPETUITY FOR THE CONSTRUCTION AND  FOR THE CONSTRUCTION AND FOR THE CONSTRUCTION AND  THE CONSTRUCTION AND THE CONSTRUCTION AND  CONSTRUCTION AND CONSTRUCTION AND  AND AND MAINTENANCE OF UTILITY FACILITIES, INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION  OF UTILITY FACILITIES, INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION OF UTILITY FACILITIES, INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION  UTILITY FACILITIES, INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION UTILITY FACILITIES, INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION  FACILITIES, INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION FACILITIES, INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION  INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION INCLUDING CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION  CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION  TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION  SYSTEMS. THE INSTALLATION OF CABLE TELEVISION SYSTEMS. THE INSTALLATION OF CABLE TELEVISION  THE INSTALLATION OF CABLE TELEVISION THE INSTALLATION OF CABLE TELEVISION  INSTALLATION OF CABLE TELEVISION INSTALLATION OF CABLE TELEVISION  OF CABLE TELEVISION OF CABLE TELEVISION  CABLE TELEVISION CABLE TELEVISION  TELEVISION TELEVISION SYSTEMS SHALL NOT INTERFERE WITH THE CONSTRUCTION AND MAINTENANCE OF OTHER UTILITIES. 3.  PREVIOUS PLATS OF THESE LANDS ALL PREVIOUS PLATS OF THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  PREVIOUS PLATS OF THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, PREVIOUS PLATS OF THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  PLATS OF THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, PLATS OF THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  OF THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, OF THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, THESE LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, LANDS SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, SHOWN HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, HEREON ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, ARE AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED, AUTOMATICALLY AND SIMULTANEOUSLY CANCELED, VACATED,  AND SIMULTANEOUSLY CANCELED, VACATED, AND SIMULTANEOUSLY CANCELED, VACATED,  SIMULTANEOUSLY CANCELED, VACATED, SIMULTANEOUSLY CANCELED, VACATED,  CANCELED, VACATED, CANCELED, VACATED,  VACATED, VACATED, ANNULLED AND SUPERSEDED UPON RECORDATION OF THIS PLAT.
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6.E.
CONSENT AGENDA

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Approve an increase to the estimated annual expenditure to
Lou Bachrodt Freightliner from $55,000 to $95,000 per City Bid # 068-1412-17/MFD.

EXPLANATION OF REQUEST: 
Bid Term:  August 17, 2018 - August 16, 2019
 
The Commission approved the bid renewal on August 7, 2018 for an additional year for the amount of
$55,000.
 
We have experienced an increase in repairs which will result in exceeding the estimated amount of $55,000.
We currently have spent $47,101.30 on repairs.
 
One repair resulted in a cost of $28,777.72. This repair, for vehicle 1862, was the result of the tarp roll up bar
becoming detached which damaged the drive train, hydraulic and air lines of the truck.
 
The increase is also a result of more repairs and PM's being outsourced. These repairs include ambulances,
dump trucks, recycle trucks and knuckle boom trucks.
 
The increase will allow for any unforeseen repairs along with scheduled parts and repairs for Freightliner
trucks.
 
 
 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   The increase will allow for vehicles in
need of repair to be operational again.  

FISCAL IMPACT:  Budgeted  Funding is budgeted in Fleet Management for account # 501-5000-590-0985.

ALTERNATIVES:  To not approve increase to repair, preventing vehicles from being operational.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 
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Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Attachment Renewal Agenda coversheet
Addendum Renewal Letter
Addendum Repair Cost
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6.Q.
CONSENT AGENDA

8/7/2018

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  8/7/2018

REQUESTED ACTION BY COMMISSION:  Approve the one-year extension for RFPs/Bids and/ or piggy-backs for the procurement of services 
and/or commodities as described in the written report for August 7, 2018 - "Request for Extensions and/or Piggybacks."

EXPLANATION OF REQUEST:
As required, the Finance/Procurement Department submits requests for award to the Commission; requests for approval to enter into contracts and 
agreements as the result of bid solicitations; and to piggy-back governmental contracts.  Options to extend or renew are noted in the “Agenda 
Request Item” presented to Commission as part of the initial approval process.  Procurement seeks to provide an accurate and efficient method to 
keep the Commission informed of pending renewals and the anticipated expenditure by reducing the paperwork of processing each renewal and/or 
extension individually and summarizing the information in a monthly report (as required).  

VENDOR(S) COMMODITY/SERVICE RFP/BID NUMBER RENEWAL TERM
CANTEEN/COMPASS 
GROUP

Vending Machines (Revenue 
Generating Contract

City RFP No. 053-
1410-11/CJD

August 1, 2018 thru 
July 31, 2019

MEDAPOINT, INC. Advance Claim EMS Billing Two-Party
Agreement signed
8/12/14; Reso.
R14-065

August 12, 2018 
thru 
August 11, 2019

LOU BACHRODT 
FREIGHTLINER

Annual supply of Original
Equipment Manufacturer
(OEM) Service and Parts
for Freightliner Vehicles
and Equipment

City Bid No. 060-
1412-16/MFD

August 17 , 2018 
thru 
August 16, 2019

EAGLE AUTO PARTS;
KENWORTH OF SOUTH
FLORIDA; L & L
DISTRIBUTORS; LOU
BACHRODT
FREIGHTLINER; TRUCK
PRO

Annual Supply of
Large/Heavy Duty Vehicle
Aftermarket Parts,
Accessories and Supplies

City Bid No. 059-
1412-16/MFD

August 17 , 2018 
thru 
August 16, 2019

VEHICLE 
MAINTENANCE 
PROGRAM; THE PARTS 
HOUSE; BENNETT 
AUTO; EAGLE AUTO; 
COLD AIR

Annual Supply of Aftermarket 
Automotive Parts, Accessories 
and Supplies

City Bid No. 052-
1412-16/MFD

September 4, 2018 
thru 
September 3, 2019

PALM TRUCK; 
NEXTRAN; PAT’S 
PUMP; MCNEILUS 
TRUCK; SOUTHERN 
SEWER

Annual supply of Original
Equipment Manufacturer
(OEM) Service and Parts
for Medium/Large Heavy Duty 
Vehicles and Equipment

City Bid No. 053-
1412-16/MFD

September 4, 2018 
thru 
September 3, 2019

STEVE MOORE 
CHEVROLET; AL 
PACKER; DELRAY 
MOTORS

Annual supply of Original
Equipment Manufacturer
(OEM) Service and Parts
for Small and Light Duty 
Vehicles and Equipment

City Bid No. 054-
1412-16/MFD

September 4, 2018 
thru 
September 3, 2019

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?
This renewal report will be used for those bids, contracts/agreements and piggy-backs that are renewed/extended with the same terms and conditions 
and pricing as the initial award.  

FISCAL IMPACT:
Funds have been budgeted under line items as noted on the attached report.

ALTERNATIVES:  Not approve renewals and require new bids to be issued.  

STRATEGIC PLAN: 

STRATEGIC PLAN APPLICATION:

Page 1 of 2Item Coversheet

2/25/2019https://boyntonbeach.novusagenda.com/AgendaWeb/CoverSheet.aspx?ItemID=4407
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CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION:  

Is this a grant?  No

Grant Amount:  

ATTACHMENTS:

Type Description

Attachment Renewal Summary - August 2018

Attachment Renewal Interest - Lou Bachrodt Freightliner

Attachment Renewal Interest - Eagle Auto Parts

Attachment Renewal Interest - Kenworth

Attachment Renewal Interest - L&L

Attachment Renewal Interest - Lou Bachrodt Freightliner

Attachment Renewal Interest - Truck Pro

Attachment Renewal Interest - Vehicle Maintenance Program

Attachment Renewal Interest - The Parts House

Attachment Renewal Interest - Bennett Auto

Attachment Renewal Interest - Eagle Auto

Attachment Renewal Interest - Cold Air

Attachment Renewal Interest - Palm Truck

Attachment Renewal Interest - Nextran

Attachment Renewal Interest - Pat's Pump

Attachment Renewal Interest- McNeilus Truck

Attachment Renewal Interest - Southern Sewer

Attachment Renewal Interest - Steve Moore Chevrolet

Attachment Renewal Interest - Al Packer

Attachment Renewal Interest - Delray Motors

Attachment Renewal Interest - Compass Group/ Canteen Vending

Page 2 of 2Item Coversheet

2/25/2019https://boyntonbeach.novusagenda.com/AgendaWeb/CoverSheet.aspx?ItemID=4407
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The City of 
Boynton Beach 

 

 

America’s Gateway to the Gulfstream 

 

Procurement Services 

100 E. Boynton Beach 

Boulevard 

P.O. Box 310 

Boynton Beach, Florida 

33425-0310 

Telephone No:  (561) 742-6310 

FAX:  (561) 742-6316 

August 8, 2018 

 

Lou Bachrodt Freightliner 

1801 W. Atlantic Blvd. 

Pompano Beach, FL. 33064 

 

BID NAME: “ANNUAL SUPPLY OF ORIGINAL EQUIPMENT MANUFACTURER (OEM) 

SERVICE AND PARTS FOR FREIGHTLINER VEHICLES AND EQUIPMENT” 

 

 BID # 068-1412-17/MFD    

 

EXTENSION PERIOD: AUGUST 17, 2018 thru AUGUST 16, 2019 

 

 

Dear Mr. Chris Poulin: 

 

At the Commission meeting held on August 7, 2018, the bid for “ANNUAL SUPPLY OF ORIGINAL 

EQUIPMENT MANUFACTURER (OEM) SERVICE AND PARTS FOR FREIGHTLINER VEHICLES 

AND EQUIPMENT” was approved for an additional year with the same terms, conditions and prices.  

 

Thank you for extending this Bid and we look forward to working with your company for an additional year. 

 

If you have any questions or concerns, please contact Michael Dauta, Manager of Materials and Distribution at 

dautam@bbfl.us. 

 

Sincerely, 

 
 

Tim W. Howard 

Assistant City Manager, Administrative Services 

       

 

cc:  Michael Dauta – Warehouse Manager 

 File 
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6.F.
CONSENT AGENDA

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION: 
Approve the minutes from City Commission meetings held on February  19,  2019.

EXPLANATION OF REQUEST: 
The City Commission met on February 19, 2019 and minutes were prepared from the notes taken at the
meetings.  The Florida Statutes provide that minutes of all Commission meetings be prepared, approved and
maintained in the records of the City of Boynton Beach.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   A record of the actions taken by the
City Commission will be maintained as a permanent record.

FISCAL IMPACT:  Non-budgeted  N/A

ALTERNATIVES:  Do not approve the minutes

STRATEGIC PLAN: Building Wealth in the Community

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Minutes Minute 2-19-19
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7.A.
BIDS AND PURCHASES OVER $100,000

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  PROPOSED RESOLUTION NO. R19-027 - Authorize the
City Manager to sign a contract with Johnson-Davis, Inc. for the New Palm Way & Lake Street
Stormwater Improvements project, Bid No. 007-2821-19/TP in the amount of $199,990.00 plus a 10%
contingency of $20,000 if needed for staff approval of change orders for unforeseen conditions for a total
expenditure of $219,990.

EXPLANATION OF REQUEST:  On January 28, 2019, bids were received for the New Palm Way & Lake
Street Stormwater Improvements project, Bid No. 007-2821-19/TP.  Three (3) bids were received that ranged
from $199,990.00 to $288,650.00.  City staff completed the engineering design for the project and reviewed
the bids.   Johnson-Davis, Inc. is the lowest most responsive, responsible and qualified bidder.  Staff
recommends award of the contract to Johnson-Davis, Inc. 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  
The project includes stormwater improvements on New Palm Way and Lake Street.  These streets are east of
Federal Highway, border the Intracoastal Waterway, and are prone to water ponding and flooding during rain
events.  The project includes new stormwater piping, structures, and connection to the existing stormwater
outfall.  Completion of the project will result in reduced nuisance flooding and an improved level of service to
the residents of the neighborhood.

FISCAL IMPACT:  Budgeted 
The total funding for the project including the requested 10% contingency is $219,990.00.  Funding is
available in the Utilities CIP account.  403.5000.536.65-09

ALTERNATIVES:  Not award the contract at this time.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No
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Grant Amount: 

ATTACHMENTS:
Type Description

Resolution Resolution awarding Contract with Johnson-Davis
for Stormwater Improvements

Contract draft contract
Bid bids amounts tabulated
Addendum Bid Tabulation
Bid Johnson -Davis Bid
Bid Bid Document
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 RESOLUTION NO. R19-    1 

 2 

A RESOLUTION OF THE CITY OF BOYNTON BEACH, 3 

FLORIDA, AUTHORIZING THE CITY MANAGER TO SIGN A 4 

CONTRACT WITH JOHNSON-DAVIS, INC. FOR THE NEW PALM 5 

WAY & LAKE STREET STORMWATER  IMPROVEMENTS 6 

PROJECT, BID NO. 007-2821-19/TP IN THE AMOUNT OF 7 

$199,990.00 PLUS A 10% CONTINGENCY OF $20,000 IF NEEDED 8 

FOR STAFF APPROVAL OF CHANGE ORDERS FOR 9 

UNFORESEEN CONDITIONS FOR A TOTAL EXPENDITURE OF 10 

$219,990.00; AND PROVIDING AN EFFECTIVE DATE. 11 

 12 

  13 

WHEREAS, on January 28, 2019, three (3) bids were received for the New Palm 14 

Way & Lake Street Stormwater Improvements project, Bid No. 007-2821-19/TP which 15 

ranged from $199,990.00 to $288,650.00; and 16 

WHEREAS,  the project includes stormwater improvements on New Palm Way and 17 

Lake Street which are east of Federal Highway, border the Intracoastal Waterway, and are prone 18 

to water ponding and flooding during rain events; and 19 

WHEREAS, the project includes new stormwater piping, structures, and connection to 20 

the existing stormwater outfall; and 21 

WHEREAS, staff reviewed the bid proposals and it was determined that Johnson-22 

Davis, Inc., was the lowest most responsive, responsible and qualified bidder; and 23 

WHEREAS, the City Commission of the City of Boynton Beach upon recommendation 24 

of staff, deems it to be in the best interest of the citizens of the City of Boynton Beach to 25 

authorize the City Manager to sign a contract with Johnson-Davis, Inc. for the New Palm Way & Lake 26 

Street Stormwater Improvements project, Bid No. 007-2821-19/TP in the amount of $199,990.00 plus a 27 

10% contingency of $20,000 if needed for staff approval of change orders for unforeseen conditions for a 28 

total expenditure of $219,990.00. 29 

 30 

Page 99 of 629 



C:\Program Files (x86)\neevia.com\docConverterPro\temp\NVDC\749C663C-6254-4F6B-A3C5-29C31CBABBEF\Boynton 
Beach.15040.1.Award_of_Contract_to_Johnson_Davis_for_Stormwater_Improvements_-_Reso.docx 
 

 - 2 - 

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF 31 

THE CITY OF BOYNTON BEACH, FLORIDA, THAT: 32 

Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed 33 

as being true and correct and are hereby made a specific part of this Resolution upon 34 

adoption. 35 

Section 2. The City Commission of the City of Boynton Beach, Florida, hereby 36 

authorizes the City Manager to sign a contract with Johnson-Davis, Inc. for the New Palm Way & 37 

Lake Street Stormwater Improvements project, Bid No. 007-2821-19/TP in the amount of $199,990.00 38 

plus a 10% contingency of $20,000 if needed for staff approval of change orders for unforeseen conditions 39 

for a total expenditure of $219,990.00, a copy of which is attached hereto as Exhibit “A”. 40 

Section 3. That this Resolution shall become effective immediately. 41 

PASSED AND ADOPTED this _____ day of ___________, 2019. 42 

CITY OF BOYNTON BEACH, FLORIDA 43 

 44 

           YES  NO 45 

  46 

Mayor – Steven B. Grant      _____ _____ 47 

 48 

Vice Mayor – Christina L. Romelus  _____ _____ 49 

  50 

Commissioner – Mack McCray  _____ _____ 51 

 52 

    Commissioner – Justin Katz   _____ _____ 53 

 54 

Commissioner – Aimee Kelley   _____ _____ 55 

 56 

        VOTE  ______ 57 

ATTEST:    58 

 59 

_____________________________ 60 

Judith A. Pyle, CMC 61 

City Clerk 62 

 63 

 64 
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NEW PALM WAY AND LAKE STREET STORMWATER IMPROVEMENTS 
 

CONSTRUCTION CONTRACT 
 

THIS AGREEMENT is entered into between the CITY OF BOYNTON BEACH, a municipal 
corporation, hereinafter referred to as “CITY”, and Johnson-Davis, Inc., a corporation X 
partnership______ sole proprietor______ authorized to do business in the State of Florida, hereinafter 
referred to as the “CONTRACTOR”. 

 
WHEREAS, the CITY has awarded to the CONTRACTOR the work of performing certain 

construction services. 
 
WHEREAS, at its meeting of March 5, 2019, by Resolution No.:________, the CITY Commission 

authorized the proper CITY officials to execute this Contract hereinafter referred to as Contract No.: 
_______________, and;  

 
NOW, THEREFORE, CITY and CONTRACTOR, in consideration of the mutual covenants 

hereinafter set forth, agree as follows: 

 
Article 1.  SCOPE OF WORK. 
 
CONTRACTOR shall furnish all plant, labor, materials, and equipment and perform all the necessary 
WORK in the manner and form provided in the Contract Documents entitled:  NEW PALM WAY AND LAKE 
STREET STORMWATER IMPROVEMENTS, Invitation to Bid #007-2821-19/TP.   
 
Article 2.  CONSULTANT. 
 
City of Boynton Beach.(“CONSULTANT”) has designed the Project and will assume all duties and 
responsibilities and will have the rights and authority assigned to CONSULTANT in connection with 
completion of the WORK in accordance with the Contract Documents. 

 
Article 3.  CONTRACT TIME; LIQUIDATED DAMAGES. 
 

3.1 The WORK will be substantially completed within 120 calendar days from the date when the 
Contract Time commences to run as provided in paragraph 2.3 of the General Conditions, and 
completed and ready for final payment in accordance with paragraph 14.9 of the General 
Conditions within 30 calendar days from the date of Substantial Completion. 

 
3.2 Liquidated Damages.  The CITY and CONTRACTOR recognize and acknowledge that time is 

of the essence of this Contract and that the CITY will suffer financial loss if the WORK is not 
completed within the times specified in paragraph 3.1 above, plus any extensions thereof 
allowed in accordance with Article 12 of the General Conditions. Each of the parties 
acknowledges that it has attempted to quantify the damages which would be suffered by the 
CITY in the event of the failure of CONTRACTOR to perform in a timely manner, but neither 
one has been capable of ascertaining such damages with a certainty.  CITY and 
CONTRACTOR also recognize and acknowledge the delays, expense and difficulties involved 
in proving in a legal preceding the actual loss suffered by the CITY if the WORK is not completed 
on time.  Accordingly, instead of requiring any such proof, the CITY and CONTRACTOR agree 
that as liquidated damages for delay (but not as a penalty) CONTRACTOR shall pay the CITY, 
Seven Hundred Fifty Dollars  ($750.00) for each day that expires after the time specified in 
paragraphs 3.1 for substantial completion until the WORK is substantially complete.  After 
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Substantial Completion, if CONTRACTOR shall neglect, refuse or fail to complete the remaining 
WORK within the Contract Time or any proper extension thereof granted by the CITY, 
CONTRACTOR shall pay CITY One Hundred Eighty-Seven and Fifty Cents Dollars ($187.50) 
for each day that expires after the time specified in paragraph 3.1 for completion and readiness 
for final payment. 

 
Article 4.  CONTRACT PRICE. 

 
CITY shall pay CONTRACTOR, for faithful performance of the Contract, in lawful money of the United States 
of America, and subject to the additions and deductions as provided in the Contract Documents, a total sum 
as follows: 
 

Based on the Contract prices shown in the Bid Form submitted to the CITY as subsequently 
revised and as stated herein, a copy of such Bid Form being a part of the Contract Documents, 
the aggregate amount of this Contract (obtained from either the lump sum price, the 
application of unit prices to the quantities shown in the Bid Form or the combination 
of both) not to exceed: 
 
One Hundred Ninety-Nine Thousand, Nine Hundred-Ninety Dollars and Zero Cents  

 (Written)             
 
$199,990.00                    
(Numerical) 

 
Article 5.  PAYMENT PROCEDURES. 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  CITY will process Applications for Payment as provided in the General Conditions. 

 
5.1 Progress Payments.  CONTRACT may submit an Application for Payment as 

recommended by CONSULTANT, for WORK completed during the Project at intervals of 
not more than once a month.  All progress payments will be on the basis of the progress 
of WORK measured by the schedule of values established in Paragraph 2.9.1 of the 
General Conditions and in the case of Unit Price Work based on the number of units 
completed or, in the event there is no schedule of values, as provided in the General 
Requirements.  

 
5.2 Prior to Substantial Completion progress payments will be made in an amount equal to 

90% of WORK completed, but, in each case, less the aggregate of payments previously 
made and less such amounts as CONSULTANT shall determine, or CITY may withhold, in 
accordance with paragraph 14.5 of the General Conditions.  

 
5.3 CONTRACTOR shall submit with each Application for Payment, and updated progress 

schedule acceptable to the CITY and a Warranty of Title/release of liens relative to the 
Work that is the subject of the Application.  Each Application for Payment shall be submitted 
to the CITY for approval.  The CITY shall make payment to the CONTRACTOR within thirty 
(30) days after approval by the CITY of CONTRACTOR’S Application for Payment and 
submission of an acceptable updated progress schedule. 

5.4 Ten percent (10) of all monies earned by the CONTRACTOR shall be retained by CITY 
until fifty (50) percent completion of the construction services purchased (defined as that 
point at which fifty (50) percent of the construction of the work as defined in the Contract 
Schedule of Values has been performed under the contract by the CONTRACTOR) has 
been reached. 

 
5.5 After fifty (50) percent completion of the construction work purchased under the Contract 

has been reached, five (5) percent of all monies earned by the CONTRACTOR shall be 
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retained by the CITY until Final Completion and acceptance by CITY. 
 
5.6 The CITY may withhold, in whole or in part, payment to such extent as may be necessary 

to protect itself from loss on account of: 

 

a. Defective Work not remedied. 
b. Claims filed or reasonable evidence indicating probable filing of claims by other 

parties against CONTRACTOR. 
c. Failure of CONTRACTOR to make payments properly to SUBCONTRACTORS 

or for material or labor. 
d. Damage to another CONTRACTOR not remedied. 
e. Liquidated damages and costs incurred by the CITY for extended construction 

administration. 
 

When the above grounds are removed or resolved or CONTRACTOR provides a surety 
bond or consent of Surety, satisfactory to the CITY, which will protect the CITY in the 
amount withheld, payment may be made in whole or in part. 

 
5.7 Final Payment.  Upon final completion and acceptance of the WORK in accordance with 

paragraph 14.10 of the General Conditions, CITY shall pay the remainder of the Contract 
Price as recommended by CONSULTANT as provided in paragraph 14.10. 

 
Article 6.   CONTRACTOR GUARANTEE. 
 
CONTRACTOR warrants all work, materials and equipment shall be free from damages and/or defects 
owing to faulty materials or workmanship for a period of one (1) year after completion of the WORK covered 
by this Contract.  The CONTRACTOR, free of all costs to the CITY, shall replace any part of the equipment, 
materials, or work included in this Contract, which proves to be defective by reason of faulty materials, 
damages, and/or workmanship within twelve (12) month period.  
 
Article 7.  CONTRACT DOCUMENTS.   
 
The Documents hereinafter listed shall form the Contract and they are as fully a part of the Contract as if 
attached hereto: 
 

7.1 Invitation to Bid  

7.2 Instructions to Bidders  

7.3 Bid Forms (including the Bid, Bid Schedule(s), Information Required of Bidder, Approved Bid 
Bond, and all required certificates, affidavits and other documentation)  

7.4 Contract  

7.5 Contractor’s Performance and Payment Bond 

7.6 General Conditions 

7.7 Special Conditions 

7.8 Technical Specifications 

7.9 Drawings entitled: Cover, Appendix A 

7.10 Addendum No. 1 Dated 12-12-18. 

7.11 Addendum No. 2 Dated 1-10-2019. 

 
ARTICLE 8.  NOTICE:  All notices required in this Contract shall be sent by certified mail, return receipt 
requested and if sent to the CITY shall be mailed to: 

City of Boynton Beach 
Attn: Juan Cuertas, Assoc. Engineer 

Copy to: Procurement Services  
Attn: Director of Finance 
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And if sent to the CONTRACTOR shall be mailed to: 
 

CONTRACTOR: Johnson – Davis, Inc  
ADDRESS: 604 Hillbrath Drive 
CITY/STATE/ZIP:  Lantana, FL 33462 
Attn: Scott J, Johnson 
Tel: 561-588-1170 
Fax: 561-585-5252 
Email: sjohnson@johnsondavis.com 

 

Article 9.  INDEMNITY.   
 
In consideration of Twenty-Five Dollars ($25.00) in hand paid and other valuable consideration, receipt of which 
is hereby acknowledged, CONTRACTOR agrees to defend, indemnify and hold harmless the CITY, its agents 
and employees, in accordance with paragraph 6.17 of the General Conditions which is incorporated herein and 
made a part hereof as if fully set forth herein.  It is the specific intent of the parties hereto that the foregoing 
indemnification complies with Florida Statutes 725.06.  It is further the specific intent and agreement of said 
parties that all of the Contract Documents on this Project are hereby amended to include the foregoing 
indemnification and the Specific Consideration. 
 
Article 10.  REIMBURSEMENT OF CONSULTANT EXPENSES.   
 
Should the completion of this Contract be delayed beyond the specified or adjusted time limit, CONTRACTOR 
shall reimburse the CITY for all expenses of consulting and inspection incurred by the CITY during the period 
between said specified or adjusted time and the actual date of final completion.  All such expenses for 
consulting and inspection incurred by the CITY will be charged to CONTRACTOR and be deducted from 
payments due CONTRACTOR as provided by this Contract.  Said expenses shall be further defined as 
CONSULTANT charges associated with the construction contract administration, including resident project 
representative costs. 
 
Article 11.  FLORIDA’S PUBLIC RECORDS LAW. 
 
The City is a public agency subject to Chapter 119, Florida Statutes.  The Contractor shall comply with Florida’s 
Public Records Law.  Specifically, the Contractor shall: 
 
 11.1 Keep and maintain public records required by the CITY to perform the service; 
 
 11.2 Upon request from the CITY’s custodian of public records, provide the CITY with a   

 copy of the requested records or allow the records to be inspected or copied within a  
 reasonable time at a cost that does not exceed the cost provided in Chapter 119,   
 Florida Statue or as otherwise  provided by law; 

 
 
 
 11.3 Ensure that public records that are exempt or that are confidential and exempt from public 

 record disclosure requirements are not disclosed except as authorized by law for the 
 duration of the contact term and, following completion of the contract, Contractor shall 
 destroy all copies of such confidential and exempt records remaining in its possession once 
 the Contractor transfers the records in its possession to the City; and, 

 
1.4 Upon completion of the contract, Contractor shall transfer to the CITY, at no cost to the CITY, 

all public records in Contractor’s possession.  All records stored electronically by Contractor 

124 E.  124 E. Woolbright Road City of Boynton Beach 
Boynton Beach, FL  33435 3301 Quantum Boulevard, Suite 101 
Tel (561) 742 - 6437 Boynton Beach  FL  33425 
 Tel (561) 742-6322 
 Fax (561) 742-6316 
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must be provided to the CITY, upon request from the CITY’s custodian of public records, in a 
format that is compatible with the information technology systems of the CITY. 
 

11.5 IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO 
THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN 
OF PUBLIC RECORDS: 

 
       (CITY CLERK)  

3301 QUANTUM BOULEVARD 
SUITE 101 

BOYNTON BEACH, FLORIDA, 33426 
561-742-6061 

PYLEJ@BBFL.US 
 
 
Article 11. SCRUTINIZED COMPANIES 287.135 and 215.473. 
 

By submission of this Bid, Proposer certifies that Proposer is not participating in a boycott of Israel. Proposer 

further certifies that Proposer is not on the Scrutinized Companies that Boycott Israel list, not on the 

Scrutinized Companies with Activities in Sudan List, and not on the Scrutinized Companies with Activities 

in the Iran Petroleum Energy Sector List, or has Contractor been engaged in business operations in Syria. 

Subject to limited exceptions provided in state law, the City will not contract for the provision of goods or 

services with any scrutinized company referred to above. Submitting a false certification shall be deemed 

a material breach of contract. The City shall provide notice, in writing, to Contractor of the City's 

determination concerning the false certification. Contractor shall have five (5) days from receipt of notice to 

refute the false certification allegation. If such false certification is discovered during the active contract 

term, Contractor shall have ninety (90) days following receipt of the notice to respond in writing and 

demonstrate that the determination of false certification was made in error. If Contractor does not 

demonstrate that the City's determination of false certification was made in error then the City shall have 

the right to terminate the contract and seek civil remedies pursuant to Section 287.135, Florida Statutes, 

as amended from time to time. 

Solicitation responses of $1 million or more must include the Scrutinized Companies form to certify that 
the Proposer is not on either of those lists 
 
 
Article 12.  MISCELLANEOUS. 
 

12.1 No assignment by a party hereto of any rights under or interests in the Contract 
 Documents will be binding on another party hereto without the written consent of the 
 party sought to be bound; and specifically but without limitation, moneys that may become 
 due and moneys that are due may not be assigned without such consent (except to the 
 extent that the effect of this restriction may be limited by law), and unless specifically 
 stated to the contrary in any written consent to an assignment no assignment will release 
 or discharge the assignor from any duty or responsibility under the Contract Documents. 
 
12.2 CITY and CONTRACTOR each binds itself, their partners, successors, assigns and legal    

 representatives to the other party hereto, their partners, successors, assigns and legal 
 representatives in respect of all covenants, agreements and obligations contained in the 
 Contract Documents. 
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IN WITNESS WHEREOF, the parties have hereunto set their hands and seals on the day 
and year set forth below their respective signatures. 
 
IN WITNESS WHEREOF, the parties hereto have executed this Contract in multiple copies, each 
of which shall be considered an original on the following dates: 
 
DATED this _____ day of ________________________________________, 2019. 
 
 
CITY OF BOYNTON BEACH     
 
 
 
_________________________________  __________________________________ 
City Manager      Contractor 
 
 
 
Attest/Authenticated:     __________________________________ 
       Title 
 
 
 
_________________________________    (Corporate Seal) 
City Clerk 
 
 
 
Approved as to Form:     Attest/Authenticated: 
 
 
__________________________   __________________________________ 
Office of the City Attorney    Secretary 
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THIS FORM SHALL BE EXECUTED BY CONTRACTOR AND SUBMITTED 
AT AWARD 

 

 

 

 
 

PERFORMANCE BOND 
 
 
 
KNOW ALL MEN BY THESE PRESENTS:  that __________________________________  

(Insert name of Contractor) 

________________________________________________________ as Principal, 
(Address or legal title of Contractor) 

hereinafter called Contractor, and 
__________________________________________________ 

(Name and address of Surety) 

____________________________________________________________________________ 

as Surety, hereinafter called Surety, are held and firmly bound unto CITY OF BOYNTON BEACH, 

P.O. BOX 310, BOYNTON BEACH, FLORIDA  33425-0310 as Obligee, hereinafter called Owner, 

in the amount of ____________________________________________________ Dollars 

($_____________________), for payment whereof Contractor and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

 
WHEREAS, 
 
Contractor has by written agreement dated ______________________________, 20____, entered 

into a contract with Owner for ______________________________________________ in 

accordance with drawings and specifications prepared by _____________________________ 

which contract is by reference made a part of hereof, and is hereinafter referred to as the Contract. 
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NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall 
promptly and faithfully perform such Contract, then this obligation shall be null and void; otherwise 
it shall remain in full force and effect. 
 
The Surety hereby waives notice of any alteration or extension of time made by the Owner. 
 
Whenever Contractor shall be, and declared by Owner to be in default under the Contract, the 
Owner having performed Owner’s obligations thereunder, the Surety may promptly remedy the 
default, or shall promptly: 
 
1. Complete the Contract in accordance with its terms and conditions, or 
 
2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, 

and upon determination by Surety of the most responsible bidder, or, if the Owner elects, upon 
determination by the Owner and the Surety jointly of the most responsible bidder, arrange for 
a contract between such bidder and Owner, and make available as work progresses (even 
though there should be a default or a succession of defaults under the contract or contracts 
of completion arranged under this paragraph) sufficient funds to pay the cost of completion 
less the balance of the contract price; but not exceeding, including other costs and damages 
for which the Surety may be liable hereunder, the amount set forth in the first paragraph 
hereof. The term “balance of the contract price”, as used in this paragraph, shall mean the 
total amount payable by Owner to Contractor under the contract and any amendments thereto, 
less the amount properly paid by Owner to Contractor. 

 
Any suit under this bond must be instituted before the expiration of one (1) year from the date on 
which final payment under the Contract falls due. 
 
No right of action shall accrue on this bond to or for the use of any person or corporation other 
than the Owner named herein or the heirs, executors, administrators or successors of the Owner. 
 
This bond is issued in compliance with Section 255.05, Florida Statutes as may be amended. A 
claimant, except a laborer, who is not in privity with the Contractor and who has not received 
payment for its labor, materials, or supplies shall, within 45 days after beginning to furnish labor, 
materials, or supplies for the prosecution of the work, furnish the Contractor with a notice that he 
intends to look to the bond for protection. A claimant who is not in privity with the Contractor and 
who has not received payment for its labor, materials, or supplies shall, within 90 days after 
performance of the labor or after complete delivery of the materials or supplies, deliver to the 
Contractor and to the Surety written notice of the performance of the labor or delivery of the 
materials or supplies and the nonpayment. No action for the labor, materials, or supplies may be 
instituted against the Contractor or the Surety unless both notices have been given. No action 
shall be instituted against the Contractor or the Surety on the bond after one (1) year from the 
performance of the labor or completion of delivery of the materials or supplies. 
 
 

Page 110 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements PFB- 3 
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Signed and sealed this __________ day of ____________________, 2019. 
 
 
 

_______________________________________ 
       Principal   (Seal) 
 
________________________________ 
Witness 

_______________________________________ 
       Title 
 

_______________________________________ 
       Surety 
________________________________ 
Witness 

_______________________________________ 
       Attorney-in-Fact 
 
 
 
 
 
 

END OF PERFORMANCE BOND 
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THIS FORM SHALL BE EXECUTED BY CONTRACTOR AND SUBMITTED 
AT AWARD 

 

 

 

 
 

PAYMENT BOND 
 
 
THIS BOND IS ISSUED SIMULTANEOUSLY WITH PERFORMANCE BOND IN FAVOR OF THE 
OWNER CONDITIONED ON THE FULL AND FAITHFUL PERFORMANCE OF THE CONTRACT 
 
KNOW ALL MEN BY THESE PRESENTS:  that ___________________________________ 
        (Insert name of Contractor) 

________________________________________________________ as Principal, 
 (Address or legal title of contractor) 

hereinafter called Principal, and ___________________________________________________ 
  (Name and address of Surety) 

____________________________________________________________________________ 

as Surety, hereinafter called Surety, are held and firmly bound unto CITY OF BOYNTON BEACH, 

P.O. BOX 310, BOYNTON BEACH, FLORIDA  33425-0310 as Obligee, hereinafter called Owner, 

for the use and benefit of claimants as here below defined, in the amount of 

_______________________________________________________________________ 

Dollars ($_____________), for payment whereof Principal and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

WHEREAS, Principal has by written agreement dated ______________________________, 
2019, entered into a contract with Owner for 
______________________________________________ 
__________________________________________________________________ in 
accordance with drawings and specifications prepared by _____________________________ 
which contract is by reference made a part of hereof, and is hereinafter referred to as the Contract. 
 
NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall 
promptly make payment to all claimants as hereinafter defined, for all labor and material used or 
reasonably required for use in the performance of the Contract, then this obligation shall be null 
and void; otherwise it shall remain in full force and effect, subject, however, to the following 
conditions: 
 
1. A claimant is defined as one having a direct contract with the Principal or with a subcontractor 

of the Principal for labor, material or both, used or reasonably required for use in the 
performance of the Contract, labor and material being construed to include that part of water, 
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gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly 
applicable to the Contract. 

 
2. The above named Principal and Surety hereby jointly and severally agree with the Owner that 

every claimant as herein defined, who has not been paid in full before the expiration of a 
period of ninety (90) days after the date on which the last of such claimant’s work or labor was 
done or performed, or materials were furnished by such claimant, may sue on this bond for 
the use of such claimant, prosecute the suit to final judgment for such sum or sums as may 
be justly due claimant, and have execution thereon. The Owner shall not be liable for the 
payment of any costs or expenses of any such suit. 

 
3. No suit or action shall be commenced hereunder by any claimant: 
 

a. Unless claimant, other than one having a direct contract with the Principal, shall have 
given written notice to any two of the following:  the Principal, the Owner, or the Surety 
above named, within ninety (90) days after such claimant did or performed the last of the 
work or labor, or furnished the last of the materials for which such claimant is made, stating 
with substantial accuracy the amount claimed and the name of the party to whom the 
materials were furnished, or for when the work or labor was done or performed. Such 
notice shall be served by mailing the same by registered mail or certified mail, postage 
prepaid, in an envelope addressed to the Principal, Owner or Surety, at any place where 
an office is regularly maintained for the transaction of business, or served in any manner 
in which legal process may be served in the State in which the aforesaid project is located, 
save that such service need not be made by a public officer. 

 
b. After the expiration of one (1) year following the date on which Principal ceased work on 

such Contract, it being understood, however, that if any limitation embodied in this bond 
is prohibited by any law controlling the construction hereof such limitation shall be deemed 
to be amended so as to be equal to the minimum period of limitation permitted by such 
law. 

 
c. Other than in a State Court of competent jurisdiction in and for the County or other political 

subdivision of the State in which the Project, or any part thereof, is situated, or in the 
United States District Court for the district in which the Project, or any part thereof, is 
situated, and not elsewhere. 

 
4. The amount of this bond shall be reduced by and to the extent of a payment or payments 

made in good faith hereunder, inclusive of the payment by Surety of mechanics liens which 
may be filed of record against such improvements, whether or not claim for the amount of 
such lien be presented under and against this bond. 

 
5. This bond is issued in compliance with Section 255.05, Florida Statutes, as may be amended. 

A claimant, except a laborer, who is not in privity with the Contractor and who has not received 
payment for its labor, materials, or supplies shall, within 45 days after beginning to furnish 
labor, materials, or supplies for the prosecution of the work, furnish the Contractor with a 
notice that he intends to look to the bond for protection. A claimant who is not in privity with 
the Contractor and who has not received payment for its labor, materials, or supplies shall, 
within 90 days after performance of the labor or after complete delivery of the materials or 
supplies, deliver to the Contractor and to the Surety written notice of the performance of the 
labor or delivery of the materials or supplies and the nonpayment. No action for the labor, 
materials, or supplies may be instituted against the Contractor or the Surety unless both 
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notices have been given. No action shall be instituted against the Contractor or the Surety on 
the bond after one (1) year from the performance of the labor or completion of delivery of the 
materials or supplies. 

 
Signed and sealed this __________ day of ____________________, 2019. 
 
 
 

_______________________________________ 
       Principal   (Seal) 
__________________________________ 
Witness 

_______________________________________ 
       Surety 
__________________________________ 
Witness 

_______________________________________ 
       Attorney-in-Fact 
 
 
 
 
 
 

END OF PAYMENT BOND
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THIS FORM SHALL BE EXECUTED BY CONTRACTOR AND SUBMITTED 
WITH FINAL APPLICATION FOR PAYMENT 

 

 
 
 
 

CITY OF BOYNTON BEACH 
WARRANTY OF TITLE 

 
STATE OF FLORIDA 
 
COUNTY OF__________________________________, being first duly sworn, deposes and says 

as follows: 

 He is  
____________________ of _____________________________________________, 
             (Title)    (Name of Corporation or Firm) 

a Florida Corporation (______) Check One 
a Florida General Partnership (______) 
a Florida Limited Partnership (______) 
a Sole Proprietor (______) 

 
which is named in Construction Contract dated the _______ day of _______________________, 

20____, between such corporation as the CONTRACTOR and the City of Boynton Beach, Florida 

as the OWNER, for the construction of 

_________________________________________________ and Affiant is authorized to make this 

Affidavit as, or on behalf of, the Contractor as named above. 

 Title to all work, materials and equipment covered by the attached Final Application for 

Payment dated ______________________, passes to the Owner at the time of payment free and 

clear of all liens, and all laborers, material men and subcontractors have been paid for performing or 

furnishing the work, labor or materials upon such Contract work covered by the aforesaid Final 

Application for Payment. 

 This statement under oath is given in compliance with Section 713.06 Florida Statutes. 

____________________________________ 
Affiant 

Sworn to and subscribed before me this 
________ day of _____________________, 2019. 
 
________________________________________ 
Notary Public, State of Florida at Large 
 
My Commission expires: 

(SEAL) 
 
 

END OF WARRANTY OF TITLE
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INSURANCE ADVISORY FORM 

 City of Boynton Beach 
 Risk Management Department 
 INSURANCE ADVISORY FORM 
Under the terms and conditions of all contracts, leases, and agreements, the City requires appropriate coverages listing 
the City of Boynton Beach as Additional Insured.  This is done by providing a Certificate of Insurance listing the City as 
"Certificate Holder" and "The City of Boynton Beach is Additional Insured as respect to coverages noted." Insurance 
companies providing insurance coverages must have a current rating by A.M. Best Co. of “B+” or higher. (NOTE:  An 
insurance contract or binder may be accepted as proof of insurance if Certificate is provided upon selection of vendor.)  
The following is a list of types of insurance required of contractors, lessees, etc., and the limits required by the City:   
(NOTE:  This list is not all inclusive, and the City reserves the right to require additional types of insurance, or 
to raise or lower the stated limits, based upon identified risk.) 
------------------------------------------------------------------------------------------------------------------------------------------- 
TYPE (Occurrence Based Only)     MINIMUM LIMITS REQUIRED 
------------------------------------------------------------------------------------------------------------------------------------------- 

General Liability       General Aggregate  $ 1,000,000.00 
Commercial General Liability   Products-Comp/Op Agg.  $ 1,000,000.00 
Owners & Contractor's Protective (OCP)  Personal & Adv. Injury  $ 1,000,000.00 
Liquor Liability     Each Occurrence   $ 1,000,000.00 
Professional Liability    Fire Damage (any one fire)  $      50,000.00 
Employees & Officers    Med. Expense (any one person) $        5,000.00 
Pollution Liability 
Asbestos Abatement 
Lead Abatement 
Broad Form Vendors 
Premises Operations 
Underground Explosion & Collapse 
Products Completed Operations 
Contractual 
Independent Contractors 
Broad Form Property Damage 
Fire Legal Liability 

------------------------------------------------------------------------------------------------------------------------------------------- 
Automobile Liability    Combined Single Limit  $    300,000.00 
Any Auto     Bodily Injury (per person)  to be determined 
All Owned Autos     Bodily Injury (per accident)  to be determined 
Scheduled Autos     Property Damage   to be determined 
Hired Autos     Trailer Interchange  $      50,000.00 
Non-Owned Autos     
PIP Basic      
Intermodal 

------------------------------------------------------------------------------------------------------------------------------------------- 
Garage Liability     Auto Only, Each Accident  $ 1,000,000.00 
Any Auto     Other Than Auto Only  $    100,000.00 
Garage Keepers Liability    Each Accident   $ 1,000,000.00 

Aggregate   $ 1,000,000.00 
------------------------------------------------------------------------------------------------------------------------------------------- 

Excess Liability     Each Occurrence   to be determined 
Umbrella Form     Aggregate   to be determined 

------------------------------------------------------------------------------------------------------------------------------------------- 
Worker's Compensation        Statutory Limits 
Employer's Liability    Each Accident   $    100,000.00 

Disease, Policy Limit  $    500,000.00 
Disease Each Employee  $    100,000.00 

------------------------------------------------------------------------------------------------------------------------------------------- 
Property 

 Homeowners Revocable Permit       $    300,000.00  
Builder's Risk                  Limits based on Project Cost 

------------------------------------------------------------------------------------------------------------------------------------------- 
Other -  As Risk Identified        to be determined 

------------------------------------------------------------------------------------------------------------------------------------------- 
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SCHEDULE OF BID ITEMS

NEW PALM WAY AND LAKE STREET STORMWATER IMPROVEMENTS

BID NO 007-2821-19/TP

EST QTY UNIT Unit Cost

Johnson-Davis, Inc. 

Calculations

D
iff

er
en

ce

Johnson Davis, Inc. 

City's Calculations

Unit Cost

Almazan 

Construction, LLC 

Calculations

D
iff

er
en

ce

Alamazan Construction, 

LLC City's Calculations

Unit Cost

Hinterland Group, Inc. 

Calculations

D
iff

er
en

ce

Hinterland Group, 

Inc. City's Calculations

Item 1 1.11.B 1 LS 15,000.00$      15,000.00$              15,000.00$             14,000.00$         14,000.00$                14,000.00$                       25,000.00$         25,000.00$                    25,000.00$                   

Item 2 1.11.C 1 LS 4,400.00$         4,400.00$                4,400.00$               6,500.00$           6,500.00$                  6,500.00$                         4,500.00$           4,500.00$                      4,500.00$                     

Item 3 1.11.D 1 LS 6,500.00$         6,500.00$                6,500.00$               8,500.00$           8,500.00$                  8,500.00$                         6,500.00$           6,500.00$                      6,500.00$                     

Item 4 1.11.E 1 LS 4,100.00$         4,100.00$                4,100.00$               500.00$              500.00$                     500.00$                             2,000.00$           2,000.00$                      2,000.00$                     

Item 5 1.11.F 1 LS 25.00$              25.00$                      25.00$                     25.00$                 25.00$                        25.00$                               25.00$                 25.00$                            25.00$                           

Item 6 1.11.G 1 LS 3,826.00$         3,826.00$                3,826.00$               2,000.00$           2,000.00$                  2,000.00$                         1,500.00$           1,500.00$                      1,500.00$                     

Item 7 1.11.H 392 LF 100.00$            39,200.00$              39,200.00$             115.00$              45,080.00$                45,080.00$                       150.00$               58,800.00$                    58,800.00$                   

Item 8 1.11.I 120 SF 10.00$              1,200.00$                1,200.00$               50.00$                 6,000.00$                  6,000.00$                         65.00$                 7,800.00$                      7,800.00$                     

Item 9 1.11.J 1 LS 18,000.00$      18,000.00$              18,000.00$             10,000.00$         10,000.00$                10,000.00$                       12,000.00$         12,000.00$                    12,000.00$                   

Item 10 1.11.K 4 EA 1,000.00$         1,000.00$                4,000.00$               1,800.00$           7,200.00$                  7,200.00$                         3,500.00$           14,000.00$                    14,000.00$                   

Item 11 1.11.L 125 LF 15.00$              1,875.00$                1,875.00$               30.00$                 3,750.00$                  3,750.00$                         80.00$                 10,000.00$                    10,000.00$                   

Item 12 1.11.M 1 EA 6,000.00$         6,000.00$                6,000.00$               3,800.00$           3,800.00$                  3,800.00$                         5,400.00$           5,400.00$                      5,400.00$                     

Item 13 1.11.M 2 EA 8,400.00$         16,800.00$              16,800.00$             4,800.00$           9,600.00$                  9,600.00$                         12,000.00$         24,000.00$                    24,000.00$                   

Item 14 1.11.N 240 LF 60.00$              14,400.00$              14,400.00$             60.00$                 14,400.00$                14,400.00$                       100.00$               24,000.00$                    24,000.00$                   

Item 15 1.11.N 40 LF 90.00$              3,600.00$                3,600.00$               80.00$                 3,200.00$                  3,200.00$                         135.00$               5,400.00$                      5,400.00$                     

Item 16 1.11.N 80 LF 95.00$              7,600.00$                7,600.00$               120.00$              9,600.00$                  9,600.00$                         180.00$               14,400.00$                    14,400.00$                   

Item 17 1.11.O 907 CY 8.00$                 7,256.00$                7,256.00$               20.00$                 18,140.00$                18,140.00$                       15.00$                 13,605.00$                    13,605.00$                   

Item 18 1.11.P 726 CY 8.00$                 5,808.00$                5,808.00$               20.00$                 14,520.00$                14,520.00$                       20.00$                 14,520.00$                    14,520.00$                   

Item 19 1.11.Q 140 CY 110.00$            15,400.00$              15,400.00$             225.00$              31,500.00$                31,500.00$                       180.00$               25,200.00$                    25,200.00$                   

Item 20 1.11.R 1 LS 25,000.00$      25,000.00$              25,000.00$             5,000.00$           5,000.00$                  5,000.00$                         20,000.00$         20,000.00$                    20,000.00$                   

196,990.00$           199,990.00$           213,315.00$             213,315.00$                     288,650.00$                 288,650.00$                

 Contractor 

Submital Total 

$199,990.00 (3,000.00)$      -$          -$            

*AS=ASSEMBLY BASE EA= EACH LF=LINEAR FOOT LS= LUMP SUM SF= SQUARE FOOT SY= SQUARE YARD CY= CUBIC YARD

NOTE:

***City's Total is Correct Bidding Schedule of Items
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REQUEST FOR BID

NEW PALM WAY AND LAKE STREET STORMWATER IMPROVEMENTS

"Offers from the vendors listed herein are the only offers

BID OPENING DATE:  1/28/2019 received timely as of the above receiving date and time.

BID OPENING TIME:   2:30 P.M. All other offers submitted in response to this solicitation,

BID No.: 007-2821-19/TP if any, are hereby rejected as late"

VENDORS Almazan Construction Hinterland Group, Inc. Johnson-Davis Inc.

2771 Vista Parkway 2051 W. Blue Heron Blvd. 604 Hillbrath Drive

Unit F6

West Palm Beach, FL 33411 Riviera Beach, FL 33404 Lantana, FL 33462

Samuel J. Almazan, President Chase R Rogers, Authorized Signator, Estimator Scott J. Johnson, President

Contact: 561-812-3672 Contact: 561-640-3503 Contact: 561-588-1170

Fax: 561-640-3504 Fax: 561-585-5252

salmazan@almazanconstruction.com info@hinterlandgroup.com sjohnson@johnsondavis.com

BID DOCUMENTS SUBMITTALS

Original (1) YES YES YES

Copy (2) YES YES 1 MANUAL COPY - 1 CD

USB/THUMB DRIVE (1) YES YES YES

BID FORM YES YES YES

BID BOND YES YES YES

SCHEDULE OF BID ITEMS $213,315.00 $288,650.00 $199,990.00

ADDENDA YES YES YES

1 & 2 1 & 2 1 & 2

ADDENDUMS

1 √ √ √

2 √ √ √
BIDDER ACKNOWLEDGEMENT YES YES YES

BIDDER'S QUALIFICATION STATEMENT YES YES YES

(Significant Project References) REFERENCES INCLUDED REFERENCES INCLUDED REFERENCES INCLUDED

CERTIFICATE (FOR PARTNERSHIP)

CERTIFICATE (FOR CORPORATION) YES YES YES

CERTIFICATE AS TO CORPORATE 

PRINCIPAL YES YES YES

CERTIFICATE AND AFFIDAVIT FOR BONDS YES YES YES

LIBERTY MUTAL INSURANCE CO

BIDDER'S SITE INSPECTION CONFIRMATION YES YES YES

CONFIRMATION OF DRUG-FREE 

WORKPLACE YES YES YES

NONCOLLUSION AFFIDAVIT OF PRIME 

BIDDER YES YES YES

ANTI-KICKBACK AFFIDAVIT YES YES YES

TRENCH SAFETY ACT AFFIDAVIT YES YES YES

Shoring   LF   $26.00    per LF Benching  LF  400  $1.00    $400.00      Benching 14  15"  RCD   LF  240  $2.00  $480.00   Sloping/Trench Shield

Shoring    SF  400  $10.00  $4,000.00   Shoring 15  18"  RCD   LF  40    $2.00  $80.00     Sloping/Trench Shield

16  24"  RCD   LF  80    $2.00  $160.00   Sloping/Trench Shield

SAFETY PROGRAM COMPLIANCE YES YES YES

WARRANTIES YES YES YES

CONFIRMATION OF MINORITY OWNED 

BUSINESS YES YES YES

HISPANIC - PB COUNTY SMALL BUSINESS 

CERTIFICATE INCLUDED N/A N/A
CERTIFICATION PURSUANT TO FLORIDA 

STATUTE § 287.135 INCLUDED INCLUDED INCLUDED

SIGNED SIGNED SIGNED

**This bid tabulation is preliminary and all information is subject to review and revision. All bid items and other required items may not be reflected in this preliminary tabulation.  A Final Bid Tabulation will be published 

following a thorough and complete review of all bid responses received.  Bidders deemed not responsible or bid responses deemed non-responsive will be reflected in the Final Bid Tabulation.**
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REQUEST FOR BID

NEW PALM WAY AND LAKE STREET STORMWATER IMPROVEMENTS

"Offers from the vendors listed herein are the only offers

BID OPENING DATE:  1/28/2019 received timely as of the above receiving date and time.

BID OPENING TIME:   2:30 P.M. All other offers submitted in response to this solicitation,

BID No.: 007-2821-19/TP if any, are hereby rejected as late"

VENDORS Almazan Construction Hinterland Group, Inc. Johnson-Davis Inc.

2771 Vista Parkway 2051 W. Blue Heron Blvd. 604 Hillbrath Drive

Unit F6

West Palm Beach, FL 33411 Riviera Beach, FL 33404 Lantana, FL 33462

Samuel J. Almazan, President Chase R Rogers, Authorized Signator, Estimator Scott J. Johnson, President

**This bid tabulation is preliminary and all information is subject to review and revision. All bid items and other required items may not be reflected in this preliminary tabulation.  A Final Bid Tabulation will be published 

following a thorough and complete review of all bid responses received.  Bidders deemed not responsible or bid responses deemed non-responsive will be reflected in the Final Bid Tabulation.**

SCHEDULE OF SUB-CONTRACTORS INCLUDED INCLUDED INCLUDED

NONE NONE NONE

PALM BEACH COUNTY INSPECTOR 

GENERAL ACKNOWLEDGEMENT YES YES YES

CITY OF BOYNTON BEACH LOCAL 

BUSINESS STATUS CERTIFICATION INCLUDED INCLUDED INCLUDED

N/A N/A N/A

STATEMENT OF NO BID N/A N/A N/A

CERTIFICATE OF LIABILITY INSURANCE NO INCLUDED NO

EXPIRES Janauary 31, 2019

RESUMES NO INCLUDED INCLUDED

STATE OF FL- BUSINESS LICENSES YES YES YES

EXPIRE AUGUST 31, 2020 EXPIRE AUGUST 31, 2020 EXPIRE AUGUST 31, 2020

PROJECT SCHEDULE INCLUDED INCLUDED NOT INCLUDED

NOTED IN SUBMITTAL WILL SUBMIT

VENDOR'S SAFETY PROGRAM NO INCLUDED INCLUDED

BUSINESS TAX NO INCLUDED NO

COMMENTS: Corporate Resumes Included

Equipment Listing Included

Quality Insurance and Quality Control Manual

Company Qualicication & Certification Package

Tabulation Sheet New Palm Way_Lake St Stormwater Improvements Bid 007-2821-19TP 2
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CITY OF BOYNTON BEACH  
 
 
 
 

NEW PALM WAY AND LAKE STREET 
STORMWATER IMPROVEMENTS 

 
 

BID No. 007-2821-19/TP 
 
 
 
 
 
 

MANDATORY PRE-BID CONFERENCE 
                             November 19, 2018 AT 9:30 A.M. 

 
CITY OF BOYNTON BEACH 

TEMPORARY CITY HALL 
3301 QUANTUM BLVD., SUITE 101 

BOYNTON BEACH, FL  33426 
 
 
 
 
 
 

BID DUE DATE:  DECEMBER 17, 2018 
NO LATER THAN 2:30 P. M.  

PURCHASING SERVICES / CITY HALL 
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The City of  
Boynton Beach 

 
     
 
 

 
 
 
 
 

NOTICE TO CONTRACTORS 
 

Sealed Bids for: 
 

Bid Title: New Palm Way and Lake Street Stormwater Improvements 
Bid Number:  007-2821-19/TP 

 
will be received by the City of Boynton Beach, Boynton Beach, Florida in PROCUREMENT 
SERVICES on or before December 17, 2018, no later than 2:30 P. M. (local time). 
 
Bid Submittals will be opened in: 
    TEMPORARY CITY HALL 
    Procurement Services  
    3301 Quantum Blvd., SUITE 101 
    Boynton Beach, Florida 33426 
     
   
 If by mail:  P.O. Box 310, Boynton Beach, Florida 33425-0310 
 
All Bids will be publicly opened and only the names of the Bidders will be disclosed. Bids received 
after the assigned date and time will NOT be considered. The Procurement Services time stamp 
shall be conclusive as to the timeliness of filing. The City of Boynton Beach is not responsible for 
the U.S. Mail or private couriers in regard to mail being delivered by a specified time so that Bids 
can be considered. The City reserves the right to consider Bids that have been determined by the 
City to be received late due to mishandling by the City after receipt of the Bids and prior to award 
being made. 
 
Scope of Work:   
 
The City of Boynton Beach is seeking the services of a qualified Contractor to construct a new 
stormwater system, installation of drainage inlets, upgrade existing stormwater conduits, and restore 
roadways in the project area. 
 
The scope of work is more clearly defined in the Contract Documents, Special Conditions and Terms 
and Conditions for City Furnished Materials (if applicable), Technical Specifications and project 

Finance/Procurement Services
3301 Quantum Boulevard, Suite 101, 

Boynton Beach, FL 33426 
P. O. Box 310 

Boynton Beach, Florida  33425‐0310 
Telephone:  (561) 742‐6322 

FAX:  (561) 742‐6316 
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drawings, which are hereby not listed in any order of precedence. 
 
A MANDATORY Pre-Bid Conference and Site Inspection is scheduled for November 19, 2018 at 
9:30 A.M. (local time), to be held in the City of Boynton Beach City Hall, 3301 Quantum Boulevard, 
Suite 101, Boynton Beach, Florida 33426.  Attendance is mandatory and proof of attendance will 
be evidence by the Bidder’s signature or signature of Bidder’s designee on the attendance sheet 
provided.  Attendees shall visit site immediately following the meeting.  The Utilities Department will 
provide an escort to the site.  The Site Inspection form as provided herein must be signed by a 
representative from the Utilities Department and submitted with the Bid for the submittal to be 
considered “complete and acceptable.” 
 
At the time of the opening of bids, each bidder shall be presumed to have inspected the site and to 
have read to be thoroughly familiar with the plans and Contract Documents (including all addenda).  
Failure or omission of any bidder to examine any form, instrument or document shall in no way relieve 
any bidder from any obligation with respect to this bid. 
 
ATTENTION ALL INTERESTED BIDDERS: 
Copies of this solicitation package may be obtained from Onvia Demandstar at 
www.demandstar.com or by calling 1-800-711-1712. Demandstar distributes the City’s solicitations 
through electronic download.  Paper copies of this solicitation may be requested from Procurement 
Services by calling (561) 742-6322. Bidders who obtain copies of this solicitation from sources other 
than www.demandstar.com or the City’s Procurement Services may  potentially risk not receiving 
certain addendum(s) issued as a result of the solicitation.   
 
All Bidders are required to submit a five percent (5%) Bid Bond with the Bid Form or the Bid shall 
be rejected as non-responsive.  A one hundred percent (100%) Payment and Performance Bond 
is required upon notification by the City of the award the Contract to the selected firm. 
 
Bidders shall submit one (1) original (so marked), two (2) copies along with one (1) electronic 
copy on a USB thumb drive, for a total of four (4) submissions of the bid and its accompanying 
statements.  No bids may be withdrawn for a period of ninety (90) days after the Bid opening.  Bids 
must be accompanied by an acceptable 5% Bid Bond, cash, certified check, or money order.  Said 
bid bond is to be furnished and executed by a surety company of recognized standing, authorized to 
do business in the State of Florida, and having a Registered Agent in Florida.  The bid bond amount 
shall be 5% of the bid price and shall constitute a guarantee that the contractor, if awarded the 
contract, will enter into a written contract with the City to perform this work pursuant to the bid.  
 
The low monetary Bid will NOT in all cases be awarded the Contract. Award will be made to the most 
responsive, responsible bidder whose Bid is the most advantageous to the City, price and other 
factors considered.  The City reserves the right to reject any and all Bids and to waive technical errors 
as set forth in the proposal.  
 
LOBBYING / CONE OF SILENCE: 
 
Consistent with the requirements of Chapter 2, Article VIII, Lobbyist Registration, of the Palm 
Beach County Code of Ordinances, Boynton Beach imposes a Cone of Silence. A cone of silence 
shall be imposed upon each competitive solicitation as of the deadline to submit the proposal, bid, 
or other response and shall remain in effect until City Commission awards or approves a contract, 
rejects all bids or responses, or otherwise takes action that ends the solicitation process. While 
the cone of silence is in effect, no proposer or its agent shall directly or indirectly communicate 
with any member of City Commission or their staff, the Manager, any employee of Boynton Beach 
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authorized to act on behalf of Boynton Beach in relation to the award of a particular contract  or 
member of the Selection Committee in reference to the solicitation, with the exception of the 
Purchasing Manager or designee. (Section 2-355 of the Palm Beach County Code of 
Ordinances.) Failure to abide by this provision may serve as grounds for disqualification for award 
of contract to the proposer. Further, any contract entered into in violation of the cone of silence 
shall render the transaction voidable.  
 
The cone of silence shall not apply to oral communications at any public proceeding, including 
pre-bid conferences, oral presentations before Selection Committees, contract negotiations 
during any public meeting, presentations made to the City Commission, and protest hearings. 
Further, the cone of silence shall not apply to contract negotiations between any employee and 
the intended awardee, any dispute resolution process following the filing of a protest between the 
person filing the protest and any employee, or any written correspondence with Boynton Beach 
as may be permitted by the competitive solicitation. Additionally, the cone of silence shall not 
apply to any purchases made in an amount less than the competitive solicitation threshold set 
forth in the Purchasing Manual.  
 
PUBLIC RECORDS DISCLOSURE: 
 
Pursuant to Florida Statutes §119.07, sealed Bids or Proposals received by the City in response to 
a Request for Proposal or Invitation to Bid are exempt from public records disclosure requirements 
until the City provides a notice of decision or thirty (30) days after the opening of the Proposals/Bids.  
If the City rejects all Responses submitted in accordance with a Request for Proposal/Qualification 
or Invitation to Bid, and the City concurrently provides notice of its intent to reissue the competitive 
solicitation, the rejected Responses remain exempt from public disclosure until such time as the City 
provides notice of a decision or intended decision concerning the competitive solicitation or until the 
City withdraws the reissued competitive solicitation.  A Bid, Proposal, Response or reply is not 
exempt for longer than twelve (12) months after the initial City notice rejecting all Bids, Proposals, or 
replies.  
 
Any questions relative to any item(s) or portion(s) of this solicitation should be directed to Taralyn 
Pratt, Contract Coordinator, (561) 742-6447, prattt@bbfl.us with Office Hours: MONDAY – 
FRIDAY, 8:00 A.M. TO 4:30 P.M.  
 
 
CITY OF BOYNTON BEACH 
 
 
 
 
TIM W. HOWARD 
Assistant City Manager – Administrative Services 
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INSTRUCTIONS TO BIDDERS 
 

 
These documents constitute the complete set of General Conditions, Specifications and Bid Forms.  All Bid 
sheets and attachments must be executed and submitted in a sealed envelope.  DO NOT INCLUDE MORE 
THAN ONE BID PER ENVELOPE.  The face of the envelope shall contain Bidder’s name, return address, 
date and time of Bid opening, and Bid number and title.  Bids not submitted on the enclosed Bid Form shall 
be rejected.  By submitting a Bid, the Bidder agrees to all terms and conditions specified herein.  NO 
EXCEPTIONS TO THE TERMS AND CONDITIONS SHALL BE ALLOWED.  Submittal of a Bid in 
response to this Invitation to Bid constitutes an offer by the Bidder.  Bids that do not comply with these 
requirements may be rejected at the option of the CITY.  The CITY reserves the right to waive technical 
defects in any Bid. As used in this Invitation to Bid, the words Bidder, proposer, and contractor may be used 
interchangeably, and when so used, deemed to mean Bidder.  
 
Evaluation of qualifications will be made based upon the evaluation factors and standards theretofore set 
forth in the instruction to bidders.  The City reserves the right to reject any and all proposals and to waive 
technical errors as heretofore set forth. 
 
In the event of a court challenge to an award by any bidder, damages, if any, resulting from an improper 
award will be limited to actual bid preparation costs incurred by the challenging bidder.  By submitting a 
bid, bidder acknowledges this limitation on damages and recovery in the event of a protest or legal action 
challenging the award of bid.
 
1. DEFINED TERMS:  Terms used in these Instructions to Bidders have the meanings assigned to them 

in the City of Boynton Beach, Standard General Conditions of the Construction Contract. 
 
2. COPIES OF BID DOCUMENTS:  Bid documents may be obtained from www.demandstar.com or by 

calling 1-800-711-1712. Demandstar distributes the City’s solicitations through electronic download.  
Copies of the bid documents are available through the US Mail; please call Procurement Services at 
(561) 742-6322 for a hard copy of the bid documents. Bidders who obtain copies of this solicitation from 
sources other than www.demandstar.com may potentially risk not receiving certain addenda issued as 
a result of the solicitation.  

 
Complete sets of Bid documents shall be used in preparing Bids.  Neither CITY nor CONSULTANT 
assumes or disclaims any responsibility for errors or misinterpretations resulting from the use of incomplete 
sets of Bid Documents. 

 
3. EXECUTION OF BID: Bid must contain a manual signature in ink, of an authorized representative who 

has the legal ability to bind the Bidder to contractual obligations. Bid must be typed or legibly printed in ink.  
Use of erasable ink is not permitted. All corrections made by Bidder to any part of the bid document must 
be initialed in ink. 

 
4. NO BID:  If not submitting a Bid, respond by returning one (1) copy of the “STATEMENT OF NO BID” and 

explain the reason by indicating as per reasons listed or in the space provided.  Repeated failure to quote 
without sufficient justification may be cause for removal of the vendor’s information from the City’s mailing 
list.  

 
5. BID SUBMISSION:  It is the Bidder’s responsibility to read and understand the requirements of this Bid.  

Bids shall be submitted to the Procurement Services.  All Bids must be accompanied by the Bid Security 
(if required) and all other required documents.  The Bid opening shall be public and the Bid prices will be 
read aloud at the City’s Administrative Office located at: 
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3301 Quantum Boulevard, Suite 101 
Boynton Beach, Florida 33426 
(unless otherwise designated) 

 
 

On the date and time specified in the Invitation to Bid.  All Bidders and their representatives are invited 
to attend. The Bid opening may be delayed at the sole discretion of the City. Under no circumstances 
shall Bids delivered after the Bid opening specified time has begun be considered and as such, Bids 
will be returned unopened.  It is the Bidder’s sole responsibility to assure that the Bid is delivered at the 
proper time and place prior to the Bid deadline.  Offers by facsimile, telegram, or telephone are not 
acceptable. A Bid may NOT be altered by the Bidder after opening of the Bids.  

 
The Bidder is requested to submit one (1) original, and two (2) copies along with one (1) electronic 
copy on a USB thumb drive copies of the bid.  The original bid must be manually and duly signed in 
ink by a Corporate Officer, Principal, or Partner with the authority to bind the Bidding firm by his/her 
signature. In the case of corrections, the Bidder must initial any erasures or alterations in ink.  All Bids 
must be submitted in the English language.   All prices, terms and conditions quoted in the submitted 
Bid must be expressed in U.S. Dollars, and will be fixed and firm for acceptance for ninety (90) calendar 
days from the date of the Bid opening unless otherwise stated by the City. 

 
6. BID FORM:  Additional copies of the Bid form may be obtained from demandstar.com.  Bids must be 

submitted on the prescribed form; all blank spaces must be filed in as noted, in ink or typed with 
amounts extended and totaled.  Where indicated on the Bid Form, items shall be stated in numbers.  

 
 The estimate of the various quantities of work or goods applicable to unit price items as shown on the 

Bid Form is approximate and is intended solely to provide the basis of comparison upon which the 
Award of Contract is made.  Final payment shall be made on the basis of the actual quantities of each 
item.  

 
 Irregular Bids may be rejected.  Irregular Bids are defined as those containing serious omissions, 

unauthorized alternative Bids, incomplete Bids or unbalanced Bids.  Failure to provide all of the 
information required to accompany the bid, Bid Form and Specifications shall be considered a serious 
omission, which may result in the bid being rejected as non-conforming.  

 
 Bids by partnership must be executed in the partnership’s name and signed by a general partner, 

his/her title must appear under his/her signature and the official address of the partnership must be 
shown below the signature.  

  
 All names of persons signing documents must be typed or printed below the signature. 
 
 The Bids shall contain acknowledgment of receipt of all addenda by submitting the Addenda 

acknowledgement form enclosed herein. 
 
7. BID SECURITY: When required by the Bid documents each Bid must be accompanied by a Bid deposit 

or Bid surety bond in the amount specified.  Bid deposits shall be in the form of cash, certified check or 
cashier’s check, drawn on a responsible bank doing business in the United States, and shall be made 
payable to the CITY of Boynton Beach.   In lieu of a bid deposit, a bid surety provided by a firm licensed 
to do business in the State of Florida shall be provided to the CITY.  Any Bid deposits submitted will be 
returned to the Bidder(s) at the time of contract award.  The Bid deposit of the successful Bidder shall 
be returned upon receipt of acceptable Performance and/or Payment Bonds.   

 
 Upon receipt of an Award Letter with the contract agreement for a purchase order, Bidder shall enter 

into a Contract and/or accept the purchase order with the CITY and furnish the necessary documents, 
including but not limited to: insurance certificates, performance and payment bonds in the amount total 
to the awarded contract amount. 

 
 The Attorney-in-Fact who signs the bond must file with the bond a current proof of appointment as 

Attorney-in-Fact. 
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 The Bid deposit/security of the Successful Bidder shall be retained until such Bidder has been awarded 

a binding Contract or Purchase Order or Contract Security whereupon the Bid security shall be 
returned.  If the apparent Successful Bidder fails to execute a contract within ten (10) calendar days 
after receipt of the Award letter which is issued prior to the CITY’s award of purchase order or contract, 
the CITY may annul such Award Letter, and the security of that Bidder shall be forfeited and retained 
by the CITY.  The CITY may then recommend to acceptance of the Bid of the next lowest responsive, 
responsible Bidder, or to re-advertise for Bids. If the Bid of the next lowest, responsible Bidder is 
accepted, this acceptance shall bind such Bidder as though it was the original successful Bidder.   

 
 There shall be no binding contract until such time as the CITY executes the Contract or issued the 

Purchase Order as the final award of the contract.  The Bid Security of other Bidder’s whom the CITY 
believes to have a reasonable chance of receiving the award may be retained by the CITY until the 
earlier of the seventh day after the effective date of the Purchase Order or Contract, or the ninety-first 
day after the Bid Opening.  The Bid Security furnished by non-awarded vendors will be returned.   Bid 
Security with Bids which are not competitive or responsive shall be returned upon award of the Bid.  

 
8. QUALIFICATIONS OF BIDDERS:   The City will only consider solicitation responses from firms 

normally engaged in performing the type of work specified within the Contract Documents. Vendor must 
have adequate organization, facilities, equipment, and personnel to ensure prompt and efficient service 
to the City. Refer to Special Conditions for Additional Qualifications or Certification Requirements (if 
applicable). The City reserves the right to inspect the facilities, equipment, personnel and organization 
or to take any other action necessary to determine ability to perform in accordance with specifications, 
terms and conditions. The City will determine whether the evidence of ability to perform is satisfactory 
and reserves the right to reject responses where evidence or evaluation is determined to indicate 
inability to perform. The City reserves the right to consider a Vendor’s history of any and all types of 
citations and/or violations, including those relating to suspensions, debarments, or environmental 
regulations in determining responsibility. Vendor should submit with its solicitation response a complete 
history of all citations and/or violations notices and dispositions thereof. Failure of a Vendor to submit 
such information may be grounds for termination of any contract awarded to successful Vendor. Vendor 
shall notify the City immediately of notice of any citations or violations which they may receive after the 
opening date and during the time of performance under any contract awarded to them. 

 
9. EXAMINATION OF BID DOCUMENTS AND SITE:  Pursuant to Article 4 of the General Conditions, 

Bidder must satisfy itself by personal and thorough examination of the location of the proposed Work; 
Bid Documents; requirements of the Work and the accuracy of the estimate for the quantities of the 
Work to be done.  Following such examination, Bidder shall not at any time after the submission of a 
Bid, dispute or complain of such estimate the nature of the amount of Work to be done.  

 
 By submission of its Bid, Bidder certifies and affirms that it has at its own expense conducted any 

additional examinations, investigations, explorations, tests, and studies; and obtained any additional 
information and data which pertains to the physical conditions (surface, subsurface, and Underground 
utilities) at or contiguous to the site or otherwise; prior to bidding which may affect cost, progress, or 
performance of the Work and which Bidder deems necessary to determine its Bid price.  In addition the 
Bidder further affirms that they have familiarized themselves with other terms and conditions of the Bid 
Documents and/or satisfied itself with respect to such conditions and shall make no claims against the 
CITY or the CONSULTANT if while carrying out the Work, Bidder finds that the actual conditions do not 
conform to those indicated.  Bidder shall bear the cost of modifying the Project to accommodate such 
conditions. On request, the CITY will provide Bidder access to the site to conduct such investigations 
and tests, as Bidder deems necessary for submission of its Bid. Bidder shall schedule such access in 
advance with the CITY. 

 
Upon completion of such additional field investigations and tests, Bidder shall completely restore any 
and all disturbed areas at the Bidders expense. 

 
10. CONTRACT SECURITY/INSURANCE:  When required by the specification herein the successful 

Bidder shall furnish along with the executed construction contract and/or Purchase Order, a 
Performance and Payment Bond, and/or Warranty Bond, and insurance certificates as stated in this 
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solicitation, on the CITY’s forms, within ten (10) calendar days of receipt of the contract documents for 
execution. Successful Bidder is required to record the Bonds in the public records of Palm Beach 
County, Florida and provide the Bond number on the Performance and Payment Bond Form provided 
herein. Failure to furnish the required Bonds as stated and within the time specified may be cause for 
rejection of the Bid and any bid deposit may be retained by the CITY as liquidated damages and not 
as a penalty.  Such sum shall be a fair estimate of the amount of damages the CITY would sustain due 
to Bidder’s failure to furnish such Bonds.  

 
 The Performance and Payment Bonds shall remain in effect for one (1) year after completion and 

acceptance of the Work with liability equal to 25% of the contract price. 
 
11. SIGNING OF CONTRACT:  The Award Letter will be presented to the Successful Bidder. Within ten 

(10) calendar days after issuance of the award letter, the successful Bidder shall sign and deliver the 
Construction Contract with the required bonds and insurance certificates to the CITY.  After receipt and 
approval of such documents, the Construction Contract will be executed. Within thirty (30) calendar 
days thereafter, the CITY shall deliver a fully signed and executed Contract to the successful Bidder.   
At times a purchase order will be issued in lieu of a contract agreement.  

 
12. BIDS TO REMAIN OPEN:  All Bids shall remain open for the required number of days after the date of 

the Bid opening stated in the special provisions, or if no such number of days is stated, all Bids shall 
remain open for ninety (90) days after the date of the Bid opening prior to award.  The CITY may, in its 
sole discretion, release any Bid and return the Bid Security prior to that start date. 

  
13. MODIFICATIONS OF BIDS: Bids may be modified by an appropriate document duly executed (in the 

same manner that the Bid must be executed) and delivered to the place where the Bids are to be 
submitted at any time prior to the solicitation closing date and time.  The Bidder must present 
certification to assure that they are indeed an authorized representative of the Bidder’s firm at the time 
modification to the Bid is presented. 

 
14. WITHDRAWAL OF BIDS:  All Bids shall be irrevocable unless the Bid is withdrawn as provided herein.  

All Bids may be withdrawn only by written communication delivered to the Procurement Services 
Division prior to the solicitation closing date and time.  The Bidder must present certification to assure 
that they are an authorized representative of the Bidder’s firm at the time such communication to 
withdraw the Bid is presented.  A CITY representative shall verify this information prior to return of the 
Bid.   

 
 However, if within twenty-four (24) hours after Bids are opened, any Bidder files a duly signed written 

notice with the CITY and promptly thereafter provides detailed information to substantiate to the CITY 
that there was a material and substantial mistake in the preparation of its Bid, Bidder may withdraw its 
Bid, and the Bid Security will be returned.  The Bidder must present certification to assure that the 
Bidder is an authorized representative of the Bidder’s firm at the time such communication to withdraw 
the Bid is presented.  A CITY representative shall verify this information prior to return of the Bid and 
Bid Security.  Thereafter, that Bidder will be disqualified from further bidding on the Work to be provided 
under the Bid Documents.  

 
15. DETERMINATION OF AWARD: Except where the City exercises the right reserved herein to reject 

any or all bids and subject to the restrictions stated hereinabove, the Contract shall be awarded by the 
City to the responsible Vendor who has submitted either the lowest responsive bid, or the lowest 
responsive bid on the base bid including such alternates/optional items as City determines to be in its 
own best interests, and application of any preferences, as applicable. 

 
16. RIGHTS OF THE CITY:  The CITY expressly reserves if in its best interest to include but not limited to: 

 Waive as an informality, minor deviations from specifications at a lower price than the most 
responsive, responsible Bidder; 

 Waive any defect, irregularity or informality in any Bid or Bidding procedure;  
 Reject or cancel any or all bids; 
 Extend the bid deadline time and date; 
 Accept any Bid or combination of Bid alternates that in the CITY’s judgment shall serve the CITY’s 
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best interest; 
 Make multiple awards; 
 Disregard all nonconforming, non-responsive, unbalanced, or conditional Bids or counter-

proposals. 
 Request additional quantities of the Bid product or services at the prices bid in the solicitation with 

exception if specifically noted, “BID IS FOR SPECIFIED QUANTITY ONLY”, decrease the quantity 
specified in the Invitation to Bid, or completely eliminate any items of the Work listed in the Bid 
Form in order that the Work can be completed within the amount of available funds; 

 Consider and accept an alternate Bid as provided herein when most advantageous to the CITY. 
 
17. REJECTION OF BIDS:   The CITY reserves the right to reject any or all Bids, to waive technical 

errors, to accept a portion of any Bids that are deemed to be the most advantageous to the CITY. In 
determining the “most advantageous Bid”; price, quantifiable factors, and other factors are considered.  
Such factors include but are not limited to specifications; delivery requirements; purchase price; life 
expectancy; cost of maintenance and operations; operating efficiency, training requirements; disposal 
value; and other matters contributing to the over acquisition cost of an item.  Considerations may be 
given, but are not necessarily limited to conformity to the specifications including timely delivery; product 
warranty; a Bidder’s proposed service; ability to supply and provide service; delivery to required 
schedules and past performances in other contracts with the CITY or other governmental entities.  

 
 In an effort to efficiently advance the submitted Bids for administrative review, the CITY reserves the 

right to reject all but the three (3) lowest Bids when evaluating the submitted Bids.  
 
18. BID TABULATION:  Bid tabulations shall be provided upon request to Procurement Services.  
 
 Pursuant to Florida Statute 119, sealed Bids or Proposals received by an agency pursuant to Invitation 

to Bid or Request for Proposals are exempt from public records disclosure until such time as the agency 
provides notice of a decision or intended decision, or within thirty (30) days after bid/proposal 
opening/closing, whichever is earlier.  

 
19. PRICES:  Bid prices shall be fixed and firm to the extent required under Special Conditions.  In the 

absence of a reference in the Special Conditions, Bid prices shall be so fixed and firm for a period of 
ninety (90) calendar days.  Prices must be submitted as outlined in the bid specifications.  Generally 
the prices must be submitted in units of quantity whereby both unit price and extended total shall be 
submitted.  In case of discrepancy in computing the amount of the Bid, the Unit Price quoted shall 
govern. All prices shall be F.O.B. destination, freight pre-paid (unless otherwise stated in the Special 
Conditions).  Award, if made, shall be in accordance with the terms and conditions stated herein.  Each 
item must be Bid separately and no attempt is to be made to tie any item or items in with any other item 
or items.  Payment shall be made only after installation and acceptance for materials/services. Cash 
discounts may be offered for prompt payment; however, such discounts shall not be considered in 
determining the lowest net cost for bid evaluation.   

 
All payments shall be governed by the Local Government Prompt Payment Act, F.S. § 218. 
 

20. DELIVERY:  If required by the CITY, all items shall be delivered F.O.B. Destination to a specific 
address.  All delivery costs and charges must be included in the Bid price.  The CITY reserves the right 
to cancel orders or any part thereof without obligation, if the delivery is not made at the time specified 
in the Bid.  

 
21. MISTAKES:  Bidders are cautioned to examine all terms, conditions, specifications, drawings, exhibits, 

addenda, delivery instructions, Bid prices, extensions and special conditions pertaining to the ITB.  
Failure of the Bidder to examine all pertinent documents shall not entitle the Bidder to any relief from 
the conditions imposed by the Contract.   In the event of extension error(s) the unit price shall prevail 
and the Bidder’s total offer shall be corrected accordingly.  Erasures or corrections on Bids must be 
initialed in ink by the Bidder. 

 
22. INVOICING AND PAYMENT:  Payment for any and all invoice(s) that may arise as a result of a Contract 

or Purchase Order issued pursuant to this Bid Specification shall minimally meet the following 
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conditions to be considered as a valid payment request.  If progress payments are applied for, all 
invoicing and payments shall be as stipulated under the Special Conditions section titled 
“Progress Payments”. 

 
 All invoices shall be based upon and submitted with an approved Schedule of Values.  Said Schedule 

of Values shall also contain a percentage breakdown of the supplies and services completed for which 
payment is requested in comparison to the total contract.   

 
 All invoices submitted shall consist of an original and one (1) copy and: 

 Contain the Bidder’s Federal Employer Identification Number. 
 Clearly reference the subject Contract or Purchase Order number; 
 Provide sufficient salient description to identify the goods or services for which payment is 

requested; 
 Must be an original or legible copy of a signed delivery receipt including both manual signature and 

printed name of a designated CITY employee or authorized agent; be clearly marked as “partial”, 
“complete”, or “final” invoice.  The CITY shall accept partial deliveries.  

 
 Timely submission of properly certified invoice(s) shall be in strict accordance with the price(s) and 

delivery elements as stipulated in the Contract document.  The CITY’s term of payment, unless 
otherwise stated in the Contract or Purchase Order documents is “Net 30 Days” after acceptance of 
goods or services and receipt of an acceptable invoice as described herein.  Any other items of payment 
must have been previously approved by the CITY and appear on the Contract or Purchase Order 
document to be binding on the CITY.  

 
 Should the CITY return an invoice for correction, the Vendor shall resubmit a corrected invoice to the 

CITY for processing. 
 
23. ADDENDA:  From time to time, the CITY may issue an addendum to change the intent or to clarify the 

meaning of the Contract Documents.  The CITY reserves the right to amend this Bid prior to Bid 
opening.  Written addenda shall serve as the sole means of clarification.  The CITY shall not be 
responsible for oral interpretations given by any CITY employee or its representative. 

 
All addenda will be available to Bidders through the CITY’s e-Procurement system, 
www.demandstar.com.  Therefore, it is the Bidder’s responsibility to check with the Procurement 
Services Division and immediately secure all addenda before submitting Bids. Each Bidder shall 
acknowledge receipt of ALL addenda by notation on the Addenda acknowledgement Form to be 
submitted with the bid and shall adhere to all requirements specified in each addendum prior to 
submission of the Bid.  

 
24. INTERPRETATIONS:  To ensure fair consideration for all Bidders, the CITY prohibits communication 

to or with any department, officer or employee during the solicitation process except as otherwise 
specified.  

 
 If the Bidder should be in doubt as to the meaning of any of the Bid documents, or is of the opinion that 

the plans and/or specifications contain errors, contradictions or reflect omissions; Bidder shall submit 
a written request to the CITY’s Procurement Services Division representative identified in the Bid 
document at the email address provided, no later than ten (10) days prior to the Bid opening date.  
Inquiries should reference the bid deadline date. 

  
All Special Conditions, Drawings, and Technical Specifications shall take precedence over General 
Conditions.  If there is a conflict between the General Conditions, Special Conditions, Technical 
Specifications and Drawings; the more stringent specification shall apply.  Refer to General Conditions, 
Para. 3.4, “Order of Precedence” for more details.  

 
25. CONFLICT OF INTEREST:  All Bidders must disclose with their Bid, the name of each of its employees, 

agents, or relatives who are employees of the CITY. 
 

The Bidder represents and warrants to the CITY that no officer, employee, or agent of the CITY has 
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any interest either directly or indirectly, in the business of the Bidder to be conducted hereunder.  The 
Bidder further represents and warrants to the CITY that it has not employed or retained any company 
or person, other than a bona fide employee working solely for the Bidder, to solicit or secure this 
contract, and that it has not paid, or agreed to pay any person, company, corporation, individual, or 
Firm, other than the bona fide personnel working solely for the Bidder for a fee, commission, 
percentage, gift or other consideration, contingent upon or resulting from the award or making of this 
contract. The Bidder also acknowledges that it has not agreed as an expressed or implied condition for 
obtaining this contract to employ or retain the services of any person, company, individual or Firm in 
connection with carrying out this contract.  It is understood and agreed by the Bidder that, upon the 
breach or violation of this Section, the CITY shall have the right to terminate the contract without liability 
and at its sole discretion, and to deduct from the contract price, or to otherwise recover the full amount 
of such fee, commission, percentage, gift or consideration paid by the Bidder. 
a. The Bidder represents that it presently has no interest, either direct or indirect, while performing 

the services required by this contract, which would conflict in any manner with Florida Statutes.  
The Bidder represents that no person having any such interest shall be employed during the term 
of this contract, including any officer, employee or agent of the CITY.  

b. The Bidder represents and warrants that it has no current contracts with any entity that would create 
any conflict of interest in the Bidder’s ability to perform the services required by this contract.  
Further, the Contractor represents and warrants that throughout the term of this contract, it will not 
undertake any work that would create such a conflict of interest. 

c. The Bidder shall promptly notify the CITY in writing by certified mail or electronic mail of all potential 
conflicts of interest for any prospective business association, interest or other circumstance that 
may influence or appear to influence the Bidder’s judgment or quality of services being provided 
hereunder.  Such written notification shall identify the prospective business association, interest or 
circumstance, the nature of work that the Bidder may undertake and request an opinion of the CITY 
as to whether the association, interest or circumstance would, in the opinion of the CITY, constitute 
a conflict of interest if entered into by the Bidder.  If in the opinion of the CITY, the prospective 
business association, interest or circumstance would not constitute a conflict of interest by the 
Bidder, the CITY shall so state in the notification and the Bidder shall, at its option, enter into such 
association, interest or circumstance and it shall be deemed not in conflict of interest with respect 
to services provided to the CITY by the Bidder under the terms and conditions of this Contract.  If 
the CITY determines that such potential relationship constitutes a conflict of interest, Bidder shall 
be in violation of its contract with the CITY if it enters into any relationship whatsoever with the 
prospective business. 

 
26. BID EXEMPT: Bid items designated as CITY purchases shall not be greater than the price Bidder has 

provided on other public entity or state of Florida contracts to which Bidder is a party. The CITY reserves 
the right to Bid separately any item or service if deemed to be in the best interest of the CITY. 

 
27. PROMOTIONAL PRICING:  In addition, Bidder shall offer to the CITY, during the Contract period, any 

item(s) offered on a “promotional” basis from the manufacturer.  It shall be the successful Bidder’s 
responsibility to monitor such item(s) and report any that are or shall be offered at lower price.  

 
28. CONTRACTUAL AGREEMENT: The submission of a Bid constitutes a firm offer by the Bidder.  Upon 

acceptance by the CITY, the Procurement Services Division shall issue a notice of award and purchase 
order(s) and/or contract for any supplies, equipment and/or services as a result of this Bid.  The 
Invitation to Bid and the corresponding purchase order(s) and/or contract shall constitute the complete 
agreement between the successful Bidder and the CITY.  Unless otherwise stipulated in the Bid 
documents or agreed to in writing by both parties, no other contract documents shall be issued or 
accepted.  

 
29. ADVERTISING:  In submitting a Bid, the Bidder agrees not to use the results therefrom as a part of 

any commercial advertising.   
 
30. FACILITIES:  A Bidder must have at the time of the Bid opening, an operational facility or be a fully 

authorized agent or representative of the product Bid, and capable of producing, providing or installing 
the items Bid, and so certify upon request.  
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 The CITY reserves the right to inspect the Bidder’s facility (ies) at any reasonable time, prior to award 
of the Bid, during normal business hours with prior notice, to determine that the Bidder has a bona fide 
place of business and is a responsible Bidder.  

 
31. DISQUALIFICATION OF BIDDER:  More than one Bid from an individual, firm, partnership, 

corporation, or association under the same or different names shall not be considered.  All Bids shall 
be rejected if there is reason to believe that collusion exists between Bidders.  Bids which the prices 
obviously are unbalanced shall be subject to review and/or rejection.  Automatic disqualifiers are as 
follows: 
a. Not including an executed Bidder signature. 
b. Not being licensed to perform the required work or to provide the required product. 
c. Not being eligible to bid due to violations listed under Item No.37 of the Instruction to Bidders, 

“Public Entity Crimes.” 
d. Not completing the Bid Submittal Form as required. 

 
32. SUBSTITUTE or “OR EQUAL ITEMS”: The Contract, if awarded, will be on the basis of material and 

equipment described in the Drawings or specified in the Specifications without consideration of possible 
substitute. “Or equal” item(s) of material or equipment may be furnished or used by successful Bidder 
if acceptable to the CITY. Application for such acceptance must be made ten (10) calendar days prior 
to the Bid opening date, or such application will not be considered by the CITY.  The procedure for 
submittal of any such applications made after award of the Construction Contract by the successful 
Bidder for consideration by CONSULTANT is set forth in Section 6.4 of the General Conditions, which 
may be supplemented in the General Requirements.   

 
33. ADJUSTMENT/CHANGES/DEVIATIONS: No adjustments, changes, or deviations shall be accepted 

on any item unless conditions or Specifications of a Bid expressly so provide.  All adjustments, changes 
or deviations shall require prior written approval and shall be binding ONLY if issued though the CITY’s 
Procurement Services Division.  

 
34. REJECTION:  The right is reserved to reject any and all Bids or to accept the one deemed by the CITY 

to be the most advantageous. 
 
35. NON-COLLUSION:   Bidder certifies that it has not divulged, discussed, or compared its Bid with other 

Bidders and has not colluded with any other Bidder or parties to a Bid whatsoever.  (Note: Premiums, 
rebates or gratuities are not permitted with, prior to, or after any delivery of material.)  Any such violation 
shall result in the cancellation and/or return of materials (as applicable) as being non-conforming and 
removal from the CITY’s Bid list(s).   Each Bidder shall complete the Non-Collusion Affidavit and shall 
submit with the Bid/Proposal. The CITY considers the failure of the Bidder to submit this document to 
be a major irregularity, and may be cause for rejection of the proposal.  

 
36. DEFINITION OF TERMS:  Terms used in the Invitation to Bid shall have the meanings assigned to 

them in the industry in the subject matter of the Bid, unless otherwise specified in the Bid documents.  
 
37. PUBLIC ENTITY CRIMES:  A person or affiliate who has been placed on the convicted vendor list 

following a conviction for public entity crime may not submit a Bid for a contract to provide any goods 
or services to a public entity, may not submit a Bid for a contract with a public entity for construction or 
repair of a public building or public work, may not submit Bids on leases of real property to a public 
entity, may not be awarded or perform work as a contractor, supplier, subcontractor, or consultant under 
a contract with any public entity, and may not transact business with any public entity in excess of the 
threshold amount provided in Section 287.017, for Category Two for a period of thirty-six (36) months.  

 
38. SCRUTINIZED COMPANIES 287.135 and 215.473: By submission of this ITB, Proposer certifies that 

Proposer is not participating in a boycott of Israel. Proposer further certifies that Proposer is not on the 
Scrutinized Companies that Boycott Israel list, not on the Scrutinized Companies with Activities in 
Sudan List, and not on the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector 
List, or has Contractor been engaged in business operations in Syria. Subject to limited exceptions 
provided in state law, the City will not contract for the provision of goods or services with any scrutinized 
company referred to above. Submitting a false certification shall be deemed a material breach of 
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contract. The City shall provide notice, in writing, to Contractor of the City's determination concerning 
the false certification. Contractor shall have five (5) days from receipt of notice to refute the false 
certification allegation. If such false certification is discovered during the active contract term, 
Contractor shall have ninety (90) days following receipt of the notice to respond in writing and 
demonstrate that the determination of false certification was made in error. If Contractor does not 
demonstrate that the City's determination of false certification was made in error then the City shall 
have the right to terminate the contract and seek civil remedies pursuant to Section 287.135, Florida 
Statutes, as amended from time to time. 
 
Solicitation responses of $1 million or more must include the attached Scrutinized Companies form to 
certify that the Proposer is not on either of those lists 

 
39. TRADE SECRET: Any language contained in the Proposer’s Proposal purporting to require 

confidentiality of any portion of the Proposal, except to the extent that certain information is in the City’s 
opinion a Trade Secret pursuant to Florida law, shall be void. If a Proposer submits any documents or 
other information to the City which the Proposer claims is Trade Secret information and exempt from 
Florida Statutes Chapter 119.07 (Public Records Laws), the Proposer shall clearly designate that it is 
a Trade Secret and that it is asserting that the document or information is exempt. The Proposer must 
specifically identify the exemption being claimed under Florida Statutes 119.07. The City shall be the 
final arbiter of whether any information contained in the Proposer’s Proposal constitutes a Trade Secret. 
The City’s determination of whether an exemption applies shall be final, and the Proposer agrees to 
defend, indemnify, and hold harmless the City its officers, employees, volunteers, and agents, against 
any loss or damages incurred by any person or entity as a result of the City’s treatment of records as 
public records . Proposals purporting to be subject to copyright protection in full or in part will be 
rejected. 
 
EXCEPT FOR CLEARLY MARKED PORTIONS THAT ARE BONA FIDE TRADE SECRETS 
PURSUANT TO FLORIDA LAW, DO NOT MARK YOUR PROPOSAL AS PROPRIETARY OR 
CONFIDENTIAL. DO NOT MARK YOUR PROPOSAL OR ANY PART THEREOF AS COPYRIGHTED. 

 
40. PUBLIC RECORDS:  Any material submitted in response to this Invitation to Bid shall become a public 

record pursuant to Florida Statutes § 119.07.  This includes material that the responding Bidder might 
consider to be confidential or a trade secret.  Any claim of confidentiality is waived upon submission, 
effective after opening of Bids pursuant to Chapter 119, Florida Statutes.  

 
 However, certain exemptions to the public records law are statutorily provided for in Florida Statutes § 

119.07.  If the Bidder believes any of the information contained in its Bid response is exempt from the 
Public Records Law, then the Bidder must specifically identify in the response, the material(s) which is 
deemed exempt and cite the legal authority for such exemption.  The CITY’s determination of whether 
an exemption applies shall be final, and the Bidder agrees to defend, indemnify, and hold harmless the 
CITY and the CITY’s officers, employees, and agents against any loss or damages by any person or 
entity as a result of the CITY’s treatment of records as public record.  

 
41. ANTI-KICKBACK AFFIDAVIT:  Bidders are required to complete the Anti-Kickback Affidavit Form 

enclosed herein, attesting that no member of their firm has been engaged in any activity resulting in 
payment for actions such as: commission, kickback, or reward for gift. The CITY considers the failure 
of the Bidder to submit this document to be a major irregularity, and may be cause for rejection of the 
proposal.  

 
42. CONFIRMATION OF MINORITY-OWNED BUSINESS:  It is the desire of the CITY of Boynton Beach 

to increase the participation of minority-owned businesses in its contracting and procurement programs.  
While the CITY does not have any preference or set-aside programs in place, it is committed to a policy 
of equitable participation for these firms.  Therefore, each Bidder shall complete the Confirmation of 
Minority-Owned Business Form and shall submit the form with its Bid/Proposal.   

 
43. ANTI-DISCRIMINATION:  The Bidder certifies that it is in compliance with the non-discrimination laws 

relative to equal employment opportunity for all persons without regard to race, color, religion, sex, or 
national origin.  The provisions of the American Disabilities Act of 1990 pertaining to employment shall 
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also be applicable.   
 
 As defined by Chapter 760, Florida Statutes, the Bidder shall not discriminate on the basis of race, 

color, religion, sex, sexual orientation, national origin, age, handicap or marital status in the solicitation, 
selection, hiring, or treatment of subcontractors, vendors, suppliers, or commercial customers.  Bidder 
shall provide equal opportunity for sub-contractors to participate in all of its public and private sector 
subcontracting opportunities.  Bidder understands and agrees that violation of this clause is a material 
breach of the contact and may result in contract termination, debarment, or other sanctions.  

 
44. ANNUAL APPROPRIATION: This agreement shall remain in full force and effect only as long as the 

expenditures provided for in the agreement have been appropriated by the City commission of the CITY 
of Boynton Beach in the annual budget for each fiscal year of this agreement, and is subject to 
termination at any time based on lack of funding.   

 
45. COST OF BID:  Costs, either direct or indirect, incurred by the Bidder in the preparation, delivery, or 

for any other reason associated with the submittal of this Bid is solely the responsibility of the Bidder 
and not the CITY, and shall not to be charged to the CITY. 

 
46. LICENSES AND PERMITS:   It shall be the responsibility of the successful Bidder to obtain all licenses 

and permits, if required, to complete the services at no additional cost to the CITY.  Licenses and 
permits shall be readily available for review by the Director of Financial Services and City inspectors.  

 
47. SAMPLES AND DEMONSTRATIONS:   When requested, samples are to be furnished free of charge 

to the CITY.  If a sample is requested, it must be delivered within ten (10) days of the request, unless 
otherwise stated in the Bid.  Each sample must be marked with the Bidder’s name and manufacturer’s 
brand name.  The CITY will not be responsible for returning samples.  The CITY may request a full 
demonstration of any product or service before the award of a contract.  All demonstrations will be done 
at the expense of the Bidder.  

 
48. DISPUTES:  In case of any doubt or difference of opinion as to the items to be furnished hereunder, 

the decision of the CITY shall be final and binding upon both parties.  
 
49. ASSIGNMENT:  The successful Bidder shall not subcontract, assign, transfer, convey, sublet, or 

otherwise dispose of the contract, or of any or all of its rights, title, or interest therein, or its power to 
execute such contract to any person, firm, or corporation without prior written consent to the CITY.  

 
50. SUBCONTRACTING:  If a Bidder subcontracts any portion of the resultant contract for any reason; the 

Bidder must state the name and address of the subcontractor, the name and address of the person(s) 
to be contacted, type of work to be performed, dollar amount and percentage of the contract amount to 
be shared on the “Schedule of Subcontracting” form.  The CITY reserves the right to reject any 
subcontractor who has previously failed in the proper performance of an award or failed to deliver on-
time contracts in a similar nature.  

 
 The CITY reserves the right to inspect all facilities of any subcontractor in order to make a determination 

as to the foregoing.  The subcontractor shall be equally responsible for meeting all requirements 
specified in the Invitation to Bid and contract documents.  

 
51. UNBALANCED BID:  Bids that are judged to be mathematically or materially unbalanced shall be 

cause for the Bid to be rejected as non-responsive.  
 
52. MODIFICATIONS AS EXCEPTIONS:   Incorporation in a Bid submittal on exceptions to any portion(s) 

of the Contract documents herein may invalidate the Bid.  Exceptions to the Technical and Special 
Conditions may be considered and shall be clearly and specifically noted in the Bidder’s proposal on a 
separate sheet marked, “EXCEPTIONS TO THE SPECIFICATIONS” whereby said sheet shall be 
attached to the Bid.  The use of Bidder’s standard forms or the inclusion of manufacturer’s printed 
documents shall not be construed as an exception to the Contract documents.  

 
53. SALES TAX:  All materials and supplies necessary for completion of this contract are subject to Florida 
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Sales and Use Tax in accordance with Florida Statutes.  
 
54. DIRECT OWNER PURCHASES:  The CITY reserves the right to issue purchase orders for materials 

to either the Contractor’s or the CITY’s suppliers for construction/public works related materials.  
 
55. INDEMNIFICATION:  The Bid shall include in its price, the sum of $25.00 in consideration for the 

indemnification provision, as referenced in Section 6.16 of the General Conditions.  
 
56. FAMILIARITY WITH LAWS:  The Bidder is presumed to have full knowledge of and be in compliance 

with all Federal, state, and local laws, ordinances, rules and regulations that in any manner affect the 
agreement, the project, the equipment and the services provided to the CITY.  Ignorance on the part of 
the Bidder will in no way relieve the Bidder of responsibility to adhere to such regulations.  

 
57. RECORDS/AUDITS:  The Successful Bidder shall maintain during the terms of the contract all books, 

reports and records in accordance with generally accepted accounting practices and standards for 
records directly related to this Contract.  The form of all records and reports shall be subject to the 
approval of the CITY’s auditor.  The Successful Bidder agrees to make available to the CITY’s auditor, 
during normal business hours and in Miami-Dade, Broward and Palm Beach counties, all books of 
account, reports and records relating to this contract and retain them for a minimum period of three (3) 
years beyond the last day of the contract period.  

 
58. PALM BEACH COUNTY INSPECTOR GENERAL:  The Successful Bidder shall be aware that the 

Inspector General of Palm Beach County has the authority to investigate and audit matters relating to 
the negotiation and performance of any contracts resulting from this solicitation and in furtherance 
thereof, may demand and obtain records and testimony from the Successful Bidder and its 
subcontractors and lower tier subcontractors.   The Successful Bidder understand and agrees that in 
addition to all other remedies and consequences provided by law, the failure of the Successful Bidder 
or its subcontractors or lower tier subcontractors to fully cooperate with the Inspector General when 
requested, may be deemed by the CITY to be a material breach of this Contract justifying its 
termination.  Each Bidder shall complete the Palm Beach County Inspector General Acknowledgement 
Form and shall submit this form with the Bid/Proposal.  The CITY considers the failure of the Contractor 
to submit this document to be a major irregularity, and may be cause for rejection of the Proposal.  

 
59. FLORIDA’S PUBLIC RECORDS LAW: 
 
 The City is a public agency subject to Chapter 119, Florida Statues.  The Contractor shall comply with 

Florida’s Public Records Law.  Specifically, the Contractor shall: 
 
 A.  Keep and maintain public records required by the CITY to perform the service; 
 
 B.  Upon request from the CITY’s custodian of public records, provide the CITY with a copy of the 

 requested records or allow the records to be inspected or copied within a reasonable time at a 
 cost that does not exceed the cost provided in Chapter 119, Florida Statute or as otherwise 
 provided by law; 

 
 C.  Ensure that public records that are exempt or that are confidential and exempt from public record 

 disclosure requirements are not disclosed except as authorized by law for the duration of the 
 contract term and, following completion of the contract, Contractor shall destroy all copies of such 
 confidential and exempt records remaining in its possession once the Contractor transfers the 
 records in its possession to the City; and,  

 
 D.  Upon completion of the contract, Contractor shall transfer to the CITY, at no cost to the CITY, all 

 public records in Contractor’s possession.  All records stored electronically by Contractor must be 
 provided to the City, upon request from the CITY’s custodian of public records, in a format that is 
 compatible with the information technology systems of the CITY. 
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E. IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO  THE 
CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT CONTACT THE CUSTODIAN OF       
PUBLIC RECORDS AT: 

(CITY CLERK)  
3301 QUANTUM BOULEVARD 

SUITE 101 
BOYNTON BEACH, FLORIDA, 33426 

561-742-6061. 
PYLEJ@BBFL.US 

 
60. PROJECT MANAGEMENT REQUIREMENTS: 
 

A. This project will utilize an internet-based project management tool called e-Builder EnterpriseTM.  
This internet-based application is a collaboration tool, which will allow all project team members 
continuous access through the Internet to important project data as well as up to the minute 
decision and approval status information. 
 

B. Contractor and Subcontractors shall conduct Project controls, outlined by the Owner, and Engineer, 
utilizing e-Builder EnterpriseTM.  No additional software will be required.  The Owner and Engineer 
will assist the Contractor in providing training to their personnel. 
 

C. Contractor shall have the responsibility for visiting the Project web site on a daily basis, and as 
necessary to be kept fully appraised of Project developments, for correspondence, assigned tasks 
and other matters that transpire on the site.  These may include but are not limited to:  Contracts, 
Contract Exhibits, Contract Amendments, Drawing Issuances, Addenda, Bulletins, Permits, 
Insurance & Bonds, Safety Program Procedures, Safety Notices, Accident Reports, Personnel 
Injury Reports, Schedules, Site Logistics, Progress Reports, Daily Logs, Non-Conformance 
Notices, Quality Control Notices, Punch Lists, Meeting Minutes, Requests for Information, Submittal 
Packages, Substitution Requests, Monthly Payment Request Applications, Supplemental 
Instructions, Change Order Requests, Change Orders, and the like.  All supporting data including 
but not limited to shop drawings, product data sheets, manufacturer data sheets and instructions, 
method statements, safety MSDS sheets, Substitution Requests and the like will be submitted in 
digital format via e-Builder EnterpriseTM. 

 
61. ELECTRONIC FILE REQUIREMENTS: In addition to the standard closeout submittal 

requirements detailed elsewhere in the Contract Documents, the Contractor and Subcontractors shall 
also submit all closeout documents including all “As-Built Drawings”, catalog cuts and Owner’s 
Operation and Maintenance manuals in digital format.  All documents (including as-built drawings) shall 
be converted or scanned into the Abode Acrobat (.PDF) file format and uploaded to e-Builder 
EnterpriseTM.  The As-Built Drawings shall also be submitted in AutoCAD (.DWG) format. 

 
62. E-BUILDER IMPLEMENTATION REQUIREMENTS: e-Builder EnterpriseTM is a comprehensive Project 

and Program Management system that the City of Boynton Beach Utilities will be implementing for 
managing documents, communications and costs between the Contractor, Engineer, and Owner.  e-
Builder Enterprise™ includes extensive reporting capabilities to facilitate detailed project reporting in a 
web-based environment that is accessible to all parties and easy to use. 

 
 Central Document Vault: e-Builder EnterpriseTM system includes a central database that 

maintains all project information and manages project communications amongst team members. 
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 Communication/Correspondence: e-Builder provides electronic routable communication forms 
that provide historical tracking, documentation, and increased accountability of project members. 
 

 Project Calendars: Meetings will be scheduled and maintained centrally on e-Builder EnterpriseTM 
 

 Reporting:  All of the project and program data including documents, communications and costs 
are accessible through integrated online reports. These reporting tools are completely configurable 
by each user. All reports can be exported to Excel for added flexibility. 

 
63.  E-BUILDER LICENSING REQUIREMENTS: 
 

e-Builder Enterprise™ User Licenses: Each user license is for access to the web site consisting of 
unlimited data storage.  Users can be direct employees of the Contractor, Engineer, and Owner.    

 
Each user license includes full access to e-Builder EnterpriseTM including all of the documents and 
reports mentioned above.  Furthermore, each user license provides the e-Builder software as a service 
(SaS) including: 

 
 All hosting, operation, maintenance and data backup of the e-Builder EnterpriseTM software and 

documents which are maintained in state-of-the-art data centers located throughout the United 
States. 

 Quarterly e-Builder EnterpriseTM software enhancements 
 Unlimited phone, email and web based support 24-hours:  

 
The City of Boynton Beach has an e-Builder EnterpriseTM License and will provide the selected 
General Contractor with a limited number of user licenses for the duration of the project. The City of 
Boynton Beach will provide basic training for these users; additional training may be procured directly 
from e-Builder directly at the contractors own cost. 
 
 

64. LOCAL BUSINESS PREFERENCE 
 

The City of Boynton Beach Administrative Policy No. 10.16.01 provides for a local business preference.  
 

“For all acquisitions made pursuant to Sealed Competitive Bid, as provided in Sec. 10.05, the City shall 
give preference to a Local Business if the Local Business’ bid is determined to be within five percent 
(5%) or five thousand dollars ($5,000.00), whichever is less, of the lowest responsible and responsive 
bidder.  In revenue generating contracts where award, if any, is to be made to the bidder returning the 
highest amount to the City, the same preference set forth herein shall be applied with respect to the 
highest bid.” 

 
In order to be considered for a local business preference, a bidder must include the Local Business 
Status Certification Form at the time of bid submittal.  Failure to submit this form at the time of bid 
submittal will result in the bidder being found ineligible for the local business preference for this 
solicitation. 

Page 208 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements TOC – 18  GENERAL CONDITIONS 

 
 

 
 

GENERAL CONDITIONS 
TABLE OF CONTENTS 

Article 
No. 

 TITLE  

  COVER  
  TABLE OF CONTENTS  

1.  DEFINITIONS  
2.  PRELIMINARY MATTERS  
 2.1 Delivery of Bonds and Insurance 

Certificates 
 

 2.2 Copies of Documents  
 2.3 Notice to Proceed  
 2.4 Starting the Work  
 2.5 Pre-Construction Conference  
 2.6 Site Mobilization Meeting  
 2.7 Progress Meeting  
 2.8 Pre-Installation Meeting  
 2.9 Finalizing Scheduling  
 2.10 Submittals  

3.  CONTRACT DOCUMENTS  
 3.1 Intent  
 3.2 References to Standards  
 3.3 Review of Contract Documents  
 3.4 Order of Preference  
 3.5 Amending Contract Documents  
 3.6 Reuse of Documents  

4.  SITE OF WORK  
 4.1 Availability of Lands  
 4.2 Reports of Physical Conditions  
 4.3 Physical Conditions – Underground 

Facilities 
 

 4.4 Differing Site Conditions  
 4.5 Reference Points  

5.  BONDS AND INSURANCE  
 5.1 Bonds  
 5.2 Insurance  

6.  CONTRACTOR’S RESPONSIBILITIES  
 6.1 Contractor Status  
 6.2 Contractor Risk  
 6.3 Supervision and Superintendence  
 6.4 Labor, Material and Equipment  
 6.5 Concerning Subcontractors  
 6.6 Patent, Fees and Royalties  
 6.7 Permits, Laws and Regulations  
 6.8 Taxes  
 6.9 Record Documents/Right to Audit  
 6.10 Safety, Protection and Emergencies  
 6.11 Shop Drawings and Samples  
 6.12 Site Clean-up  
 6.13 Public Convenience and Safety  
 6.14 Sanitary Provisions  
 6.15 Indemnification  
 6.16 Claims  
    
    

Article 
No. 

TITLE 

 6.17 Responsibility for Connecting to Existing 
Work 

 

 6.18 Work in Street, Highway or Other Rights-
of-Way 

 

 6.19 Cooperation with Governmental 
Departments, Public Utilities, Etc. 

 

 6.20 Use of Premises  
 6.21 Protection of Existing Property 

Improvements 
 

 6.22 Temporary Heat  
 6.23 Schedule  
 6.24 Continuing the Work  
 6.25 Contractor’s General Warranty and 

Guarantee 
 

 6.26 Deletion/Oversight/Misstatement  
 6.27 Exceptions to Specifications  
 6.28 Silence of Specifications  
 6.29 Quality  
 6.30 Conditions of Materials  
 6.31 Disposal  
 6.32 Occupational Safety and Health   
 6.33 O.S.H.A.  
 6.34 Conditions and Packaging  
 6.35 Underwriters Laboratories  
 6.36 Asbestos  
 6.37 Closeout Submittals  
 6.38 Temporary Barriers and Enclosures  
 6.39 Environmental Controls  
 6.40 Security Procedures  
 6.41 Product Substitution Procedures  
 6.42 Field Samples  

7.  OTHER WORK  
 7.1 Related Work on Site  
 7.2 Coordination  

8.  CITY’S RESPONSIBILITIES   
 8.1 Communications  

 8.2 Furnish Data  
 8.3 Payments  
 8.4 Lands, Easements, and Surveys  
 8.5 Change Orders  
 8.6 Suspension of WORK  
 8.7 Estimated Dollar Value  
 8.8 Quantities  
 8.9 Additional Terms and Conditions  

9.  CONSULTANT’S STATUS DURING 
CONSTRUCTION 

 

 9.1 CITY’S Representative  
 9.2 Visits to Site  
 9.3 Project Representation  
 9.4 Clarifications and Interpretations  

Page 209 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements TOC – 19    GENERAL CONDITIONS 

Article 
No. 

 
TITLE 

 

 9.5 Measurements  
 9.6 Rejecting Defective Work  
 9.7 Shop Drawings, Change Orders, and 

Payments 
 

 9.8 Determination for Unit Prices  
 9.9 Decisions on Disputes  
 9.10 Inspections and Testing  
 9.11 Limitations on CONSULTANT  

10.  CHANGES IN WORK  
 10.1 Authorized Changes  
 10.2 Unauthorized Changes  
 10.3 Execution of Field Change Order/Change 

Order 
 

11.  CHANGE OF CONTRACT PRICE  
 11.1 General  
 11.2 Cost of the WORK  
 11.3 Contractor’s Fee  
 11.4 Cash Allowances  
 11.5 Unit Price WORK  
 11.6 Omitted WORK  

12.  CHANGE OF CONTRACT TIME  
 12.1 General  
 12.2 Liquidated Damages  
 12.3 Reimbursement of Consultant Expenses  

13.  TEST AND INSPECTIONS: 
CORRECTION, REMOVAL OR 
ACCEPTANCE OF DEFECTIVE WORK 

 

 13.1 Notice of Defects  
 13.2 Access to WORK  
 13.3 Tests and Inspections  
 13.4 Uncovering WORK  
 13.5 CITY May Stop the WORK  
 13.6 Correction or Removal of Defective 

WORK 
 

 13.7 One Year Correction Period  
 13.8 Acceptance of Defective WORK  
 13.9 CITY May Correct Defective WORK  

14.  PAYMENTS TO CONTRACTOR AND 
COMPLETION 

 

 14.1 Schedule of Values  
 14.2 Unit Price Bid Schedule  
 14.3 Application for Progress Payments  
 14.4 Contractor’s Warranty of Title  
 14.5 Review of Applications for Progress 

Payment 
 

 14.6 Substantial Completion  
 14.7 Partial Utilization  
 14.8 Final Inspection  
 14.9 Final Application for Payment  
 14.10 Final Payment for Acceptance  
 14.11 Waiver of Claims  
 14.12 Punchlist Procedures  
 14.13 Reduction of Retainage Procedures  
    
 
 

  
 

 

Article 
No. 

TITLE 

15.  SUSPENSION OF WORK AND 
TERMINATION 

 

 15.1 CITY May Suspend WORK  
 15.2 CITY May Terminate for Cause  
 15.3 CITY May Terminate Without Cause  
 15.4 Removal of Equipment  
 15.5 Contractor May Stop WORK or Terminate  

16.  DISPUTE RESOLUTION  
 16.1 Good Faith Effort  
 16.2 Mediation  

17.  MISCELLANEOUS  
 17.1 Giving Notice  
 17.2 Computation of Time  
 17.3 Notice of Claims  
 17.4 Cumulative Remedies  
 17.5 Accident and Prevention  
 17.6 Florida Products and Labor  
 17.7 Employees  
 17.8 Non-Discrimination  
 17.9 Drug-Free Workplace  
 17.10 Public Entity Crimes  
 17.11 Assignment  
 17.12 Venue  
 17.13 Funding Out  
 17.14 CITY’S Purchasing Card  

 17.15 Debarment  
 17.16 Requirements for Personnel Entering 

CITY’S property 
 

 17.17 Product Recall  
 17.18 Rights to Bid Documents  
 17.19 Severability  
 17.20 Verification of Employment Status  
 17.21 Abbreviations and Symbols  
    

Page 210 of 629 



 

 Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements GC - 20 

  

 
ARTICLE 1 – DEFINITIONS 
___________________________________ 
 
Whenever used in the Contract Documents the following terms have the meanings indicated which are applicable to both the singular and plural thereof: 
 
1.1 Acceptance:  Written Acknowledgement by the CITY’s Project Manager that the Work is fully complete in accordance with the Contract Documents. 
  
1.2 Addenda:  Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding requirements of the Contract.  
 
1.3 Application for Payment:  The form accepted by the CONSULTANT which is to be used by CONTRACTOR to request progress payment and which 

is to be accompanied by such supporting documentation as is required by the Contract Documents. 
   
1.4 Award Letter: The official written notice by the CITY to the apparent successful Bidder stating that upon compliance by the apparent successful bidder 

with the conditions precedent enumerated with the award letter, within the time specified, the CITY may enter into a Contract.  
 
1.5 Bid: The offer of the BIDDER submitted on the prescribed form setting forth the prices of the Work. 
 
1.6 Bidder: Any person, firm or corporation submitting a Bid for the Work directly to the CITY. 
 
1.7 Bid Documents: Includes the Invitation to Bid, Instructions to Bidders, Bid Form, and proposed Contract Documents (including all Addenda issued 

prior to receipt of Bids).  
 
1.8 Bonds: Bid, performance and payment bonds and other instruments of security, furnished by the CONTRACTOR and their surety in accordance with 

the Contract Documents and in accordance with the law of the State of Florida. 
  
1.9 Change Order: A written order to the CONTRACTOR executed by the CITY, CONSULTANT, and CONTRACTOR authorizing an addition, deletion or 

revision in the Work, or an adjustment in the Contract Price or the Contract Time that may be as a result of an emergency or unforeseen physical 
conditions which occur after execution of the Contract.  Such change order shall be in accordance with para 9.4 “Clarifications and Interpretations” or 
orders minor changes in the Work in accordance with para. 10.1 “Authorized Changes in the Work”. 

 
1.10 CITY:  The City of Boynton Beach, Florida, a municipal corporation, its authorized and legal representatives, the public entity with whom the 

CONTRACTOR has entered into the agreement and for whom the Work is to be provided. The term CITY will be used interchangeably with the term 
OWNER. 

 
1.11 CITY’s Representative: The person or persons designated by the CITY’s Project Manager.  The CITY’s Project Manager may include the 

CONSULTANT.  
 
1.12 Consultant: The person, firm or corporation named as such in the Contract Documents that acts as the CITY’s authorized agent within the scope of 

work entrusted to them at the CITY. 
  
1.13 Consultant’s Representative:  An authorized representative of the CONSULTANT assigned to observe the Work performed and materials furnished 

by the CONTRACTOR.  
 
1.14 Contract:  The written agreement between CITY and CONTRACTOR covering the Work to be performed. The term Contract will be used 

interchangeably with the term Agreement. 
 
1.15 Conformed Contract Documents:  Contract Documents which consolidate all bidding documents including all addenda which are incorporated by 

and signed and sealed by the CONSULTANT.   The Conformed Contract Documents shall be used by the CONTRACTOR to create the Record 
Drawings for the Project.  

 
1.16 Contract Documents: The Contract Documents establishing the rights and obligations of the parties and include the Contract, Contract/Bid, Addenda, 

CONTRACTOR’s Bid (including documentation accompanying the Bid and any post Bid documentation submitted prior to the notice of award, when 
attached as an exhibit to the Contract, the Notice to Proceed, the Bonds, these General Conditions, the Supplementary Conditions, Special Conditions, 
and the Drawings as the same are more specifically identified in the Contract, together shall all Written Amendments, Change Orders, Field Change 
Orders (change orders as a result of Field changes), and CONSULTANT’s written interpretations and clarifications issued on or after the Effective Date 
of the Contract. Approved Shop Drawings and the reports and drawings of subsurface and physical conditions are not Contract Documents.  Only 
printed or hard copies of the items listed in this paragraph are Contract Documents. Files in electronic media format or text, data, graphics, and the 
like that may be furnished by CITY to CONTRACTOR are not Contract Documents. 

  
1.17 Contract Price: The total monies payable by the CITY to the CONTRACTOR under the terms and conditions of the Contract Document.  
 
1.18 Contract Time: The number or numbers of successive days or dates stated in the Contract Documents for the completion of the Work.  
 
1.19 CONTRACTOR: The individual, partnership, corporation, joint venture, or other legal entity with whom the CITY has entered into the Contract to 

perform work to complete the project that is the subject of the Bid.  
  
1.20 DAY: A calendar day of 24 hours measured from midnight to the next midnight. 
  
1.21 Defective Work:  Work that is unsatisfactory, faulty, or deficient, or that does not conform to the Contract Documents, or does not meet the 

requirements of any inspection, reference standard, test or approval referred to in the Contract Documents; or Work that has been damaged prior to 
the CONSULTANT’s recommendation of final payment. 

  
1.22 Drawings: The drawings, plans, maps, profiles, diagrams, and other graphic representations which show character, location, nature, extent and scope 
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of the Work, which have been prepared or approved by CONSULTANT and are included and/or referred to in the Contract Documents.  Shop Drawings 
are not Drawings as defined in this paragraph.  

 
1.23 Effective Date of the Contract:  The date indicated in the Contract, but if no such date is indicated, it means the last date on which the Contract is 

signed by the last of all parties to execute the Contract.  
 
1.24 Field Order:   A written order issued by the CITY’s Project Manager or the CONSULTANT which clarifies or interprets the Contract Documents.  The 

Field Order shall not impact Contract Price or Contract Time. 
 
1.25 General Requirements: See General Conditions and Section 1 of the Technical Specifications as Special Conditions. 
 
1.26 Laws and Regulations; Laws or Regulations: Laws, rules, codes, regulations, ordinances and/or orders promulgated by a lawfully constituted body 

authorized to issue such Laws and Regulations, either federal, state or local.  
 
1.27 Local Public Agency:  Any public entity which has regulatory jurisdiction over any part of the Work during the construction project.  
 
1.28 Notice to Proceed: The written notice issued by the CITY, or its agents, to the CONTRACTOR authorizing the CONTRACTOR to proceed with the 

Work and establishing the date of commencement of the Contract Time, and the date the Contract Work to be completed.  
 
1.29 Partial Utilization: Placing a portion of the Work in service for the purpose for which it is intended (or a related purpose) before reaching Substantial 

Completion for all the Work.  
 
1.30 Project: The total construction of which the Work to be provided under the Contract Documents.  
 
1.31 Resident Project Representative: The authorized representative of the CONSULTANT who is assigned to the Site or any part thereof.  
 
1.32 Responsible Bidder, Offeror, Quoter, or Respondent: An individual or business that has submitted a bid, offer, proposal, quotation, or response, 

which has the capability in all respects to perform fully the Contract requirements, and the integrity and reliability which will give reasonable assurance 
of good faith and performance.  

 
1.33 Responsive Bidder, Offeror, Quoter, or Respondent, Vendor, Contractor: an individual, or business that has submitted a bid, offer, proposal, 

quotation, or response, which conforms in all material respects to the solicitation, including but not limited to compliance with any W/MBE requirements 
contained within the solicitation.  

 
1.34 Shop Drawings: All drawings, diagrams, illustrations, brochures, schedules and other data which are prepared by or for the CONTRACTOR, a 

Subcontractor, manufacturer, supplier or distributor and which illustrate the equipment, material or some portion of the Work and as required by the 
Contract Documents.  Shop Drawings are not part of the Contract Documents and failure of the CONSULTANT or the CITY or any of its representatives 
to take exception to any product, material, system or installation depicted on Shop Drawings that are not in conformance with the requirements of the 
Contract Documents shall not constitute a Field Order or Change Order or any other modification of the Contract Documents, and shall not relieve the 
CONTRACTOR from complying with any portion of the Contract Documents.  

 
1.35 Special Conditions: When included as part of the Contract Documents, Special Conditions refer only to the Work under this Contract.  Special 

Conditions take precedence over the General Conditions.  
 
1.36 Specifications: Those portions of the Contract Documents consisting of written technical descriptions of materials, equipment, construction systems, 

standards or workmanship as applied to the Work and certain administrative details applicable thereto.  
 
1.37 Sub-Bidder: One who submits a Bid to a Bidder.  
 
1.38 Sub-Contractor: An individual, firm, or corporation having a direct contract with the CONTRACTOR or with any other Sub-Contractor for the 

performance of a part of the Work at the Site.  
 
1.39 Substantial Completion: For purposes of this Contract, and for compliance of those procedures, duties and obligations as set forth in Florida Statutes 

§ 218.70 and § 218.735, the term Substantial Completion shall be as follows, in lieu of any other definition:  
 

a. “Substantial Completion” is defined as the point where the CITY is able to enjoy beneficial occupancy of the WORK and where the Work has 
achieved that level of completion such that the CITY is able to utilize the entire Project for its intended purposes, including but not limited to the 
completion of all specified systems and items relating to life safety and regulatory use; with the exception of incidental or incomplete items where 
a lack of completion of such incidental or incomplete items of Work shall adversely affect the complete operation of other areas of the Work.  

b. Additional conditions (if any) needed to achieve Substantial Completion of the Work and which are project specific as set forth in attached Special 
Conditions. 

c. When the entire Project is considered to be Substantially Complete, this does not constitute Final Acceptance or Final Completion of the entire 
Project. 

 
1.40 Successful Bidder:  The lowest, qualified, responsible and responsive Bidder to whom the CITY (on the basis of the CITY’s evaluation as hereinafter 

provided) makes an award.  
  
1.41 Supplementary General Conditions:  The part of the Contract Documents which amends or supplements these General Conditions.  
 
1.42 Supplier: A manufacturer, fabricator, supplier, distributor, material man, or vendor.  
 
1.43 Surety: The corporate body which is bound with the CONTRACTOR and which engages to be responsible for the CONTRACTOR and their acceptable 

performance of the Work.  
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1.44 Unbalanced Bids:  
 

a. Mathematically Unbalanced Bid: a bid containing lump sum or unit bid items which do not reflect reasonable actual costs plus a 
reasonable proportionate share of the bidder’s anticipated profit, overhead costs, and other indirect costs.  

b. Materially Unbalanced Bid: a bid which generates a reasonable doubt that award to the Bidder submitting a mathematically unbalanced 
bid will result in the lowest ultimate cost to the CITY; or which is so mathematically unbalanced as to result in an advanced payment.  

 
1.45 Unit Price Work: Work to be paid for on the basis of unit prices.  
 
1.46 Utilities: All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements 

containing such facilities which have been installed underground or above ground to furnish any of the following services or materials: electricity, gases, 
steam, liquid petroleum, telephone, or other communications, cable television, water supply or distribution, sewage and drainage removal, traffic or 
other control systems.  

 
1.47 Work: Any and all obligations, duties, and responsibilities necessary to the successful completion of the Project assigned to or undertaken by the 

successful Bidder/ CONTRACTOR under the Contract Documents, including all labor, materials, equipment, and other incidentals, and the furnished 
thereof.  

 
1.48 Written Amendment: A written amendment of the Contract Documents, signed by the CITY and CONTRACTOR on or after the Effective Date of the 

Contract.  
 
ARTICLE 2 – PRELIMINARY MATTERS 
_______________________________________ 
 
2.1 DELIVERY OF BONDS AND INSURANCE CERTIFICATES: 
 

2.1.1 The CONTRACTOR shall deliver to the CITY such Bonds and Insurance Policies, Certificates or other documents as the CONTRACTOR 
may be required to furnish in accordance with the Contract Documents.  The aforementioned documents must be submitted to the CITY 
prior to any work being performed.  

 
2.2 COPIES OF DOCUMENTS:  
 

2.2.1 The CITY shall furnish to CONTRACTOR ONE (1) copy (unless additional copies exist) of the Conformed Contract Documents for the 
execution of the Work.  CONTRACTOR shall be responsible for procuring additional copies from the CONSULTANT.  

 
2.3 NOTICE TO PROCEED: 
 

2.3.1 The Contract Times shall commence to run on the date stated in the Notice to Proceed. 
 
2.4 COMMENCEMENT THE WORK:  

 
2.4.1 CONTRACTOR shall begin to perform the Work on the commencement date stated in the Notice to Proceed, but no Work shall be done 

at the Site prior to such commencement date.  
 
2.4.2 CONTRACTOR’s Review of the Contract Documents:  Before undertaking each part of the Work, CONTRACTOR shall carefully study 

and compare the Contract Documents and check and verify pertinent figures shown thereon and all applicable field measurements.  
CONTRACTOR shall promptly report in writing to CONSULTANT any conflict, error, ambiguity or discrepancy which CONTRACTOR may 
discover and shall obtain a written interpretation or clarification from CONSULTANT before proceeding with any Work affected thereby.  

 
2.5 PRE-CONSTRUCTION MEETING:  
 

2.5.1 The CONTRACTOR is required to attend a preconstruction meeting within ten (10) days after the effective date of the Contract, but before 
any Work at the Site is started (unless otherwise specified in the Special Conditions). This meeting shall be attended by the CITY, 
CONSULTANT and others as appropriate in order to discuss the Work. 

 
2.5.2 The CONTRACTOR’s initial schedule for shop drawings submittals, obtaining permits and Plan of Operation and Critical Path Method 

(CPM) Schedule shall be reviewed and finalized.  As a minimum, the CONTRACTOR’s representatives should include its project manager 
and schedule expert.  If the submittals are not finalized at the end of the meeting, additional meetings shall be held so that the submittals 
can be finalized prior to the submittal of the first Application for Payment.  No Application for Payment shall be processed prior to receiving 
acceptable initial submittals from the CONTRACTOR. 

 
2.5.3 CITY shall schedule pre-construction meeting. 

2.5.3.1 Attendance Required: CITY’s Project Manager, CONSULTANT, and CONTRACTOR/CM Project Manager and 
Superintendent. 

2.5.3.2 Agenda: Distribution of Conformed Contract Documents, Confirmation based on prior submission (during Bid process) of the 
list of Subcontractors, list of Products, Project Safety Plan, Schedule of Values and Progress Schedule. 

2.5.3.3 Designation of personnel representing the parties in Contract and the CONSULTANT. 
2.5.3.4 Procedures and processing of field decisions, submittals, substitutions, applications for payments, proposal requests, Change 

Orders, and Contract close-out procedures. 
2.5.3.5 Issuance of Notice to Proceed. 
2.5.3.6 Copies of the Application for Payment, Change Order, Submittal Requirements/Record, Request for Information (RFI), 

Shutdown Request, Boynton Beach Department of Engineering Right-of-Way Permit Procedure and Project Sign format will 
be distributed.  
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2.6 SITE MOBILIZATION MEETING: 
 

2.6.1 CITY will schedule a meeting at the Project Site prior to CONTRACTOR occupancy. 
  
2.6.2 Attendance Required: CITY, CONSULTANT, Special Consultants, and CONTRACTOR, CONTRACTOR’s superintendent, and major Sub-

Contractors. 
 

2.6.3 Agenda: 
2.6.3.1 Use of premises by CITY and CONTRACTOR. 
2.6.2.1 CITY’s requirements and partial occupancy. 
2.6.2.2 Construction facilities and controls provided by CITY. 
2.6.2.3 Temporary utilities provided by the CITY. 
2.6.2.4 Survey and building layout 
2.6.2.5 Security and housekeeping procedures. 
2.6.2.6 Schedules 
2.6.2.7 Application for Payment Procedures 
2.6.2.8 Procedures for testing 
2.6.2.9 Procedures for maintaining record documents. 
2.6.2.10 Requirements for start-up of equipment. 
2.6.2.11 Inspection and acceptance of equipment put into service during construction period. 
2.6.2.12 CONSULTANT shall record minutes and distribute copies within two (2) days after meeting to participants, with copies to all, 

participants including CONTRACTOR, and those affected by decisions made.  
 

2.7 PROGRESS MEETINGS 
 
2.7.1 Schedule and administer meetings throughout progress of the Work at maximum monthly intervals.  Make arrangements for meetings, 

prepare agenda with copies for participants, and preside at meetings. 
 
2.7.2 Attendance Required: Job superintendent, major Sub-Contractors and suppliers, CITY, CONSULTANT, as appropriate to agenda topics 

for each meeting. 
 

2.7.3 Agenda: 
2.7.3.1 Review minutes of previous meetings. 
2.7.3.2 Review of work progress. 
2.7.3.3 Field observations, problems and decisions. 
2.7.3.4 Identification of problems that impeded planned progress. 
2.7.3.5 Review of submittal, schedule and status of submittals. 
2.7.3.6 Review of off-site fabrication and delivery schedules. 
2.7.3.7 Maintenance of progress schedule. 
2.7.3.8 Corrective measures to regain projected schedules. 
2.7.3.9 Planned progress during succeeding work period. 
2.7.3.10 Coordination of projected progress. 
2.7.3.11 Maintenance and quality of work standards. 
2.7.3.12 Effect of proposed changes on progress schedule and coordination. 
2.7.3.13 Other business related to work. 
2.7.3.14 Record minutes and distribute copies within two (2) days after meeting to participants, with copies to CONSULTANT, CITY, 

and those affected by decisions made.  
 
2.8 PRE-INSTALLATION MEETING: 

 
2.8.1 When required in individual specification section, convene a pre-installation meeting at the site prior to commencing work on the section. 
 
2.8.2 Require attendance of parties directly affecting, or affected by, work of the specific section.  

 
2.8.3 Notify CITY and CONSULTANT five (5) working days in advance of meeting date. 

 
2.8.4 Prepare agenda and preside at meeting. 

 
2.8.5 Review conditions of installation, preparation and installation procedures. 

 
2.8.6 Review coordination with related work. 

 
2.8.7 Record minutes and distribute copies within three (3) days after meeting to participants with copies to CONSULTANT, CITY and those 

affected by decisions made.  
  
2.9 FINALIZING SCHEDULES: 
 

2.9.1 Within ten (10) days of receiving the Notice to Proceed, the CONTRACTOR shall submit the final schedule approved by the CITY and 
CONSULTANT.  The finalized progress schedule shall be acceptable to the CITY as providing an orderly progression of the Work to 
completion within the Contract Time.  Such acceptance shall neither impose on the CITY’s responsibility for the progress or scheduling of 
the Work nor relieve CONTRACTOR from full responsibility thereof.  The finalized schedule of Shop Drawing submissions shall be 
acceptable to the CITY as providing a workable arrangement for processing the submissions.  The finalized Schedule of Values shall be 
acceptable to the CITY as to form and substance.  
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2.10 SUBMITTAL PROCEDURES: 
 

2.10.1 SCOPE OF WORK: Administrative and procedural requirements for processing of submittals during construction process. Submittals may 
include the following:  
a) Proposed Products Lists 
b) Proposed Vendor List 
c) Product Data 
d) Shop Drawings 
e) Samples 
f) Design Data 
g) Field Test Reporting 
h) Quality Control Reporting  
i) Certificates 
j) Manufacturer’s Installation, Handing and Storage Instructions 
k) Manufacturer’s Field Reports 
l) Erection Drawings 
m) Close-out Documents 
n) Warranties 
o) Scheduling of Work 
p) Construction Progress Schedule 
q) Submittals Schedule 
r) Survey and Layout Data 
s) Construction Progress Reporting 
t) Periodic Work Observation 
u) Photographic Documentation 
v) Purchase Order Tracking 
w) Operation and Maintenance Documentation  

 
2.10.2 RELATED SECTIONS: 

A. Payment Procedures 
B. Project Coordination 
C. References 
D.  Quality Control 
E.  Product Storage and Handling Requirements 
F. Close-out Submittals 

 
2.10.2.1 SEE 2.10.2 RELATED SECTIONS AND SUBMITTAL SECTIONS 2.10.1 FOR INDIVIDUAL SUBMITTAL PROCEDURES.  

 
2.10.3 SUBMITTAL PROCEDURES - GENERAL 

 
2.10.3.1 Submittal Procedures shall be in conformance with General Conditions of the Contract and as amended by the CITY. 
2.10.3.2 Transmit each submittal with CITY’s Standard Transmittal Form. 
2.10.3.3 Sequentially number each transmittal form.  Revise submittals with original number and a sequential alphabetic suffix.  
2.10.3.4 Identify project, CONTRACTOR, Sub-Contractor or supplier pertinent drawing and detail number, and specification section 

number, as appropriate.  
2.10.3.5 Apply CONTRACTOR’s stamp, signed or initialed certifying that review, approval, verification of products required, field 

dimensions, adjacent construction work, and coordination of information are in accord with requirements of the Work and 
Contract Documents.  

2.10.3.6 Schedule submittals to expedite the Project, and delivery to CONSULTANT and CITY at business address.  Coordinate 
submission of related items. 

2.10.3.7 For each submittal for review, allow fifteen (15) days including delivery time to and from the CONTRACTOR.  
2.10.3.8 Identify variations from Contract Documents and product or system limitations, which may be detrimental to successful 

performance of the completed Work. 
2.10.3.9 Provide space for CONTRACTOR and CONSULTANT review stamps. 
2.10.3.10 When revised for resubmission, identify all changes made since previous submission.  
2.10.3.11 Distribute copies of reviewed submittals as appropriate.  Instruct parties to promptly report any inability to comply with 

requirements. 
2.10.3.12 Submittals not requested will not be recognized or processed.  

 
2.10.4 PRODUCT DATA 
 

2.10.4.1 Product Data for Review:  
2.10.4.1.1 Submit to CONSULTANT for review for purpose of checking for conformance with information given and design concept 

expressed in Contract Documents.  
2.10.4.1.2 After review, provide copies and distribute per Submittal Procedures article above and for Record Documents purposes 

described in the Special Conditions 01740 “Project Documentation and Closeout.” 
 

2.10.4.2 Product Data for Project Information: 
2.10.4.2.1 Submittal for CONSULTANT’s knowledge as contract administrator for CITY. 

2.10.4.3  Product Data for Project Close-out: 
2.10.4.3.1 Submit for CITY’s benefit during and after the project completion.  
 

2.10.4.4 Submit required number of copies as per CONTRACTOR/CM, plus two (2) copies for CONSULTANT. 
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2.10.4.5 Mark each copy to identify applicable products, models, options and other data. 
 
2.10.4.6 Supplement manufacturers’ standard data to provide information unique to project.  
 
2.10.4.7 Indicate product utility and electrical characteristics, utility connection requirements, and location of utility outlets for service for functional 

equipment and appliances. 
 
2.10.4.8 After review, distribute in accord with Submittal Procedures article above and provide copies for Record Documents described in the 

Special Conditions 01740 “Project Documentation and Closeout.” 
 
2.10.5 CONSTRUCTION SUBMITTALS 
 

2.10.5.1 Submit one (1) copy of Building Permit, Site Permits, Environmental Permits, or other permits required for construction of work.  
 
2.10.5.2 Submit Payment Applications to CONSULTANT for review for purpose of checking conformance with information given and design concept 

expressed in Contract Documents.  
 
2.10.5.3 Certificates:  

2.10.5.3.1 When specified, submit certification by manufacturer, installation/application Sub-Contractor, or CONTRACTOR to 
CONSULTANT, in quantities specified for Product Data. 

2.10.5.3.2 Indicate material or Product conforms to or exceeding specified requirements. 
2.10.5.3.3 Submit supporting reference date, affidavits, and certifications as appropriate. 
2.10.5.3.4 Certificates may be recent or previous test results on material or Product, but must be acceptable to CONSULTANT.  
 

2.10.5.4 Manufacturer’s Instructions:  
2.10.5.4.1 When specified, submit printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and 

finishing, to CONSULTANT for delivery to CITY in quantities specified for Product Data.  
2.10.5.4.2 Indicate special procedures, perimeter conditions requiring special attention, and special environmental criteria required 

for application or installation. 
2.10.5.4.3 Refer to Quality Control and Warranty sections for quality assurance requirements.  
 

2.10.5.5 Manufacturer’s Field Reports: 
2.10.5.5.1 Submit reports to CONSULTANT and CITY’s Project Manager. 
2.10.5.5.2 Submit report within ten (10) days of observation to CONSULTANT.  
2.10.5.5.3 Submit for information for purpose of assessing conformance with information given and design concept expressed in 

Documents.  
 

2.10.5.6 Erection Drawings: 
2.10.5.6.1 Submit drawings to CONSULTANT and CITY’s Project Manager.  
2.10.5.6.2 Submit for information for purpose of assessing conformance with information given and design concept expressed in 

Documents.  
2.10.5.6.3 Data indicating inappropriate or unacceptable work is subject to rejection by CONSULTANT or CITY.  

 
 
ARTICLE 3 – USE OF CONTRACT DOCUMENTS 
______________________________________ 
 
3.1 INTENT: 
  

3.1.1 The Contract Documents comprise the entire agreement between the CITY and CONTRACTOR concerning the Work.  The Contract 
Documents are complementary: what is called for by one is as binding as if called for by all.  The Contract Documents shall be construed 
in accordance with the laws of the State of Florida with venue in Palm Beach County, Florida.  

 
3.1.2 It is the intent of the Contract Documents to describe the Work, functionally complete, to be constructed in accordance with the Contract 

Documents.  Any labor, documentation, services, materials, or equipment that may reasonably be inferred from the Contract Documents 
or from prevailing custom or trade usage as being required to produce the intended result shall be provided whether or not specifically 
called for.  

 
3.2 REFERENCE TO STANDARDS: 
 

3.2.1 Reference to standard specifications, manuals or codes of any technical society, organization, or association, or to the Laws or Regulations 
of any governmental authority, whether such reference be specific or by implication, shall mean the latest standard specification, manual, 
code or Laws or Regulations in effect at the time of opening of Bids, except as may be otherwise specifically stated.  However, no provision 
of any referenced standard specification, manual or code (whether or not specifically incorporated by reference in the Contract Documents) 
shall be effective to change the duties or responsibilities of the CITY, CONTRACTOR or CONSULTANT or any of their agents or 
employees from those set forth in the Contract Documents, nor shall it be effective to assign to CITY, CONSULTANT, or CONSULTANT’s 
agents or employees, any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or authority to 
undertake responsibility contrary to the provisions of the Contract Documents.  

 
3.3 REVIEW OF CONTRACT DOCUMENTS: 
 

3.3.1 The Contract Documents which comprise the Contract between the CITY and the CONTRACTOR are attached hereto and made part 
hereof and consist of the following: 
3.3.1.1 The Purchase Order 
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3.3.1.2 Contractor’s Bid and Bid Bonds 
3.3.1.3 Bid Documents consisting of:  
3.3.1.4 Invitation to Bid and Instructions to Bidders 
3.3.1.5 General Conditions 
3.3.1.6 Supplemental Conditions 
3.3.1.7 Technical Specifications 
3.3.1.8 All Plans 
3.3.1.9 All Addenda 
3.3.1.10 Recorded Public Construction Performance and Payment Bond in a form supplied by the CITY, which shall be provided to 

the CITY by the CONTRACTOR, along with the return of an executed Purchase Order.  The CONTRACTOR shall be 
responsible for recording the Public Construction Bond. 

3.3.1.11 Insurance Certificates shall be provided by the CONTRACTOR, along with the return of an executed copy of the Contract.  
3.3.1.12 Any modifications, including change orders, duly delivered after execution of this Contract.  
3.3.1.13 Executed Notice to Proceed 

 
3.3.2 Except for duly authorized and executed Modifications including but not limited to change orders and contract amendments, any conflict 

between the terms and conditions of this Contact and the terms and conditions of any of the other Contract Documents shall be interpreted 
in favor of this Contract.  

 
3.3.3 If, during the performance of the Work, CONTRACTOR finds a conflict, error, or discrepancy in the Contract Documents, the 

CONTRACTOR shall so notify the CONSULTANT, in writing, at once and before proceeding with the Work affected thereby, and shall 
obtain written interpretation or clarification except in an emergency as authorized in paragraph 6.13 

 
3.4 ORDER OF PRECEDENCE OF CONTRACT DOCUMENTS: 
 

3.4.1 In resolving conflicts resulting from errors or discrepancies in any of the Contract Documents, the order of precedence shall be as follows:  
1. Change Order 
2. Construction Contract or Purchase Order. 
3. Addenda, with later date having greater priority. 
4. Bid Form 
5. Special Conditions 
6. Supplemental General Conditions 
7. Invitation to Bid 
8. Instructions to Bidders 
9. General Conditions 
10. Technical Specifications 
11. Contract Drawings 

 
The captions or subtitles of the several articles and divisions of these Contract Documents constitute no part of the context and hereof, 
but are only labels to assist in locating and reading the provisions hereof.  
However, In the event of inconsistent or conflicting provisions of the Purchase Order or Contract and referenced documents, the following 
descending order of precedence shall prevail:  
1. Specifications 
2. Drawings 
3. Special/Supplemental Conditions 
4. General Conditions 
5. Item Description. 

  
3.4.2 With reference to Drawings, the order of precedence is as follows:  

1. Figures govern over scaled dimensions. 
2. Detail drawings govern over general drawings. 
3. Addenda/Change Order drawings govern over any other drawings. 
4. Drawings govern over standard drawings. 

 
3.4.3 Except as otherwise specifically stated in the Contract Documents or as may be provided by amendment or supplement thereto issued by 

one of the methods indicated in paragraph 3.5 (Amending of Contract Documents), the provisions of the Contract Documents shall take 
precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of the Contract Documents and:  
1. the provisions of any such standard, specifications, manual, code or instruction (whether or not specifically incorporated by reference 

in the Contract Documents); or  
2. The provisions of any such Law or Regulations applicable to the performance of the Work (unless such an interpretation of the 

provisions of the Contract Documents would result in violation of such Law or Regulation). 
3. No provision of any such standard, specifications, manual, code or instruction shall be effective to change the duties and 

responsibilities of CITY, CONTRACTOR or CONSULTANT, or any of their Sub-Contractors, agents or employees from those set 
forth in the Contract Documents, nor shall it be effective to assign to CITY, CONSULTANTS or any of CONSULTANT’s agents or 
employees any duty or authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake 
responsibility inconsistent with the provisions of para 9.11 (Limitations on Consultant) or any other provision of the Contract 
Documents.   

 
3.5 AMENDING CONTRACT DOCUMENTS: 
 

3.5.1 The Contract Documents may be amended to provide for additions, deletions and revisions in the Work or to modify the terms and 
conditions thereof by a Change Order (pursuant to Article 10, Changes in Work). 

3.5.2 Additionally, the requirements of the Contract Documents may be supplemented and minor variations and deviations in the Work may be 
authorized, in one or more of the following ways:  
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3.5.2.1 A Change Order (pursuant to paragraph 10, Changes in Work) 
3.5.2.2 CONSULTANT’s approval of a Shop Drawings or sample (pursuant to paragraph 6.11, Shop Drawings and Samples), or 
3.5.2.3 CONSULTANT’s written interpretation or clarification (pursuant to paragraph 9.4, Clarifications and Interpretations). 

 
3.6 REUSE OF DOCUMENTS:  
 

3.6.1 Neither CONTRACTOR nor any Sub-Contractor or Supplier or other persons or organizations performing or furnishing any of the Work 
under a direct or indirect contract with the CITY shall have or acquire any title to or ownership rights in any of the Contract Documents, 
drawings, Special Conditions or other documents used on the Work; and, they shall not reuse any of these on extensions of the Project 
or any other project without prior written consent of the CITY and CONSULTANT.  

 
ARTICLE 4 – SITE OF WORK 
______________________________________ 
 
4.1 AVAILABILITY OF LANDS: 
 

4.1.1 The CITY shall furnish, as indicated in the Contract Documents, the lands upon which the Work is to be performed; rights-of-way and 
easements for access thereto and such other lands which are designated for the use of the CONTRACTOR.  Easements for permanent 
structures or permanent changes in existing facilities shall be obtained and paid for by the CITY, unless otherwise provided in the Contract 
Documents.  Nothing contained in the Contract Documents shall be interpreted as giving the CONTRACTOR exclusive occupancy of the 
lands of rights-of-way provided.  CONTRACTOR shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities of storage of materials and equipment. 

 
4.1.2 Occupying Private Land: The CONTRACTOR shall not enter upon nor use any property not under the control of the CITY until a written 

temporary construction easement agreement has been executed by the CONTRACTOR and the property owner, and a copy of such 
easement furnished to the CITY and CONSULTANT prior to said use; and neither the CITY nor the CONSULTANT shall be liable for any 
claims or damages resulting from the CONTRACTOR’s trespass on or use of any such properties.  The CONTRACTOR shall provide the 
CITY with a signed release from the property owner confirming that the lands have been satisfactorily restored upon completion of the 
Work.   

 
4.1.3 Work in State, County and CITY Rights-of-Way and Easements: When the Work involves the installation of sanitary sewers, storm sewers, 

drains, water mains, manholes, underground structures, or other disturbances of existing features in or across streets, rights-of-way, 
easements, or other property; the CONTRACTOR shall (as the Work progresses) promptly back-fill, compact, grade and otherwise restore 
the disturbed area to a basic condition which shall permit resumption of pedestrian or vehicular traffic and any other critical activity or 
function consistent with the original use of the land.  Unsightly mounds of earth, large stones, boulders, and debris shall be removed so 
that the Site presents a neat appearance as part of the Contract.  

 
4.1.4 Work Adjacent to Telephone, Power, Cable TV, and Gas Company Structures: In all cases where Work is to be performed near telephone, 

power, water, sewer, drainage, cable TV, or gas company facilities; the CONTRACTOR shall provide written notification to the respective 
companies of the areas of which Work is to be performed, prior to the actual performance of any Work in these areas.  

 
4.1.5 Use of Public Streets: The use of public streets and alleys shall be such as to provide a minimum of inconvenience to the public and to 

other vehicular and non-vehicular traffic.  The CONTRACTOR shall remove any earth or excavated materials spilled from trucks and clean 
the streets to the satisfaction of the CITY, the CONSULTANT, the Florida Department of Transportation, or other agency or governmental 
entity having jurisdiction, as applicable. 

 
4.2 REPORTS OF PHYSICAL CONDITIONS:  
 

4.2.1 Subsurface Explorations: Where applicable, reference is made in the Special Conditions for identification of those reports of explorations 
and tests of subsurface conditions at the Site that have been utilized by CONSULTANT in preparation of the Contract Documents.   

 
4.2.2 Existing Structures: Where applicable, reference is made to the Special Conditions for identification of those drawings of physical 

conditions in or relating to existing surface and subsurface structures (except Underground Facilities referred to in paragraph 4.3 herein) 
which are at or contiguous to the Site that have been utilized by CONSULTANT in preparation of the Contract Documents. 

 
4.2.3 Neither the CITY nor CONSULTANT makes any interpretation as to the completeness of the reports or drawings referred to in paragraphs 

4.2.1 “Subsurface Explorations” or 4.2.2 “Existing Structures” above or the accuracy of any data or information contained herein.  
CONTRACTOR may rely upon the general accuracy of the technical data contained in such reports and drawings but not for the 
completeness thereof for CONTRACTOR’’s purposes including but not limited to, any aspects of the means, methods, techniques, 
sequences, and procedures of construction to be employed by the CONTRACTOR and safety precautions and programs incident thereto.  
The CONTRACTOR may not rely upon any interpretation of such technical data, including any interpolation or extrapolation thereof, or 
any non-technical data, interpretations, and opinions contained therein.  

 
4.2.4 Where the dimensions and location of existing structures are of importance to the installation or connection of new Work, the 

CONTRACTOR shall verify such dimensions and locations in the field before the fabrication of any materials or equipment which is 
dependent on the correctness of such information.  There shall be no additional cost to the CITY for CONTRACTOR’s failure to verify 
such dimensions and locations, or for inaccurate verifications by CONTRACTOR. CONTRACTOR shall bear the full cost of any 
modifications to the Work which result from subsurface conditions which result from subsurface conditions which could have been 
reasonably been discovered prior to commencement of the Work or a portion of the work.  

 
4.3 PHYSICAL CONDITIONS – UNDERGROUND FACILITIES: 
 

4.3.1 Indicated: The information and data indicated in the Contract Documents with respect to existing Underground Utilities at or contiguous 
to the Site is based on information and data furnished to the CITY or CONSULTANT by the owners of such Underground Facilities or by 
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others.  
4.3.1.1 The CITY and CONSULTANT shall not be responsible for the accuracy or completeness of any such information or data, and 
4.3.1.2 The CONTRACTOR shall notify the Underground Service Alert (USA) System, Phone No. 1-800-227-2600 and Sunshine 

State One Call Services (1-800-432-4770) at least forty-eight (48) hours in advance of the commencement of Work at any 
site to allow the member of utilities to examine the construction site and mark the location of the utilities’ respective facilities.  

4.3.1.3 The CONTRACTOR acknowledges that some (or all) of the utility companies with facilities shown on the drawings may not 
be members of the USA System or Sunshine State One Call Services; and therefore, not automatically contacted by the 
above referenced telephone number. The CONTRACTOR will be responsible for making themselves aware of utility company 
facilities not reported by the USA System or Sunshine State One Call Services, and shall be liable for any and all damages 
stemming from repair or delay costs or any other expenses resulting from the unanticipated discovery of underground utilities.  
The CONTRACTOR shall be responsible for notifying all of the utilities at least forty-eight (48) hours in advance of the 
commencement of Work at any site to allow the utilities to examine the construction site and mark the location of the utilities’ 
respective facilities.  The CONTRACTOR shall also be responsible for verifying that each utility has responsibly responded to 
such notification.  

4.3.1.4 CONTRACTOR shall have full responsibility for reviewing and checking all such information and data.  Further, the 
CONTRACTOR shall be responsible for locating all Underground Facilities whether or not shown or indicated in Contract 
Documents, for coordination of the Work with the owners of such Underground Facilities during construction, for the safety 
and protection thereof as provided in paragraph 6.10, and repairing any damage thereto resulting from Work, the cost of all 
of which shall be considered as having been included in the Contract Price.  

4.3.1.5 All water pipes, sanitary sewers, storm drains, force mains, gas mains, or other pipes, telephone or power cables or conduits, 
pipe or conduit casings, curbs, sidewalks, service lines, and all other obstructions, whether or not shown, shall be temporarily 
removed from or supported across utility line excavations.  Where it is necessary to temporarily interrupt services, the 
CONTRACTOR shall notify both the CITY and occupant of such facilities five (5) calendar days before the interruption and 
again immediately before service is resumed.  Before disconnecting any pipes or cables, the CONTRACTOR shall obtain 
permission from the CITY or occupant, or shall make suitable arrangements for their disconnection by the CITY or occupant.  
The CONTRACTOR shall be responsible for all damages to any such pipes, conduits or cables, and shall restore them to 
service promptly, as part of the Work, as soon as the Work has progressed past the point involved.  Approximate locations of 
known water, sanitary, drainage, natural gas, power, telephone and cable TV installations along the route of new pipelines or 
in the vicinity of new Work are shown, but are to be verified in the field by the CONTRACTOR prior to performing the Work.  
The CONTRACTOR shall uncover these pipes, ducts, cables, etc. carefully by hand prior to installing their work.  Any 
discrepancies or differences found shall be immediately brought to the attention of the CONSULTANT in order that necessary 
changes may be made to permit installation of the Work.  

 
4.3.2 Not Indicated:  If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown, nor located by the 

facilities owner and which CONTRACTOR could not reasonably have been expected to be aware of; CONTRACTOR shall promptly, after 
becoming aware of thereof and before performing any Work affected thereby (except in an emergency as permitted by paragraph 6.10), 
identify the owner of such Underground Facility and give written notice thereof to that owner, the CITY and CONSULTANT.  The 
CONSULTANT shall promptly review the Underground Facility to determine the extent to which the Contract Documents should be 
modified to reflect and document the consequences of the existence of the Underground Facility. The Contract Documents shall be 
amended or supplemented to the extent necessary. During such time, CONTRACTOR shall be responsible for the safety and protection 
of such Underground Facility as provided in paragraph 6.13. 

 
4.4 DIFFERING SITE CONDITIONS 
 

4.4.1 The CONTRACTOR shall notify the CONSULTANT in writing, of the following unforeseen conditions, hereinafter called differing Site 
conditions, within twenty-four (24) hours upon their discovery (but in no event later than seven (7) days after their discovery) and before 
they are disturbed: 
4.4.1.1 Subsurface or latent physical conditions at the Site of Work differing materially from those indicated, described, or delineated 

in the Contract Documents, including those reports discussed in paragraph 4.2 and 4.3 (Physical Conditions, Underground 
Facilities), and  

 
4.4.1.2 Any unknown physical conditions at the Site of the Work of an unusual nature differing materially from those ordinarily 

encountered and generally recognized as inherent in work of the character provided for in the Contract Documents including 
those reports and documents discussed in paragraph 4.2 and 4.3 

 
4.4.2 CONSULTANT shall promptly review the pertinent conditions, determine the necessity of obtaining additional explorations or tests 

with respect thereto, and advise the CITY in writing (with a copy to the CONTRACTOR) of CONSULTANT’s findings and conclusions. 
 
4.4.3 If CONSULTANT concludes that because of newly discovered conditions a change in the Contract Documents is required, a Change 

Order shall be issued as provided in Article 10 (Changes in Work) to reflect and document the consequences of the difference.  
 

4.4.4 In each such case, an increase or decrease in the Contract Price or an extension or shortening of the Contract Time, or any 
combination thereof, shall be allowable to the extent that they are attributable to any such inaccuracy or difference. No such change 
shall occur if the differing site conditions could reasonably have been discovered by CONTRACTOR prior to commencement of Work, 
or a portion of the Work, through the subsurface explorations described in Sections 4.2 and 4.3.  If the CITY and CONTRACTOR are 
unable to agree as to the amount or length thereof, a claim may be made therefor as provided in Article 11 (Change of Contract Price) 
and Article 12 (Change of Contract Time). 

 
4.4.5 The CONTRACTOR’s failure to give notice of differing Site conditions within twenty-four (24) hours or no later than seven (7) days of 

their discovery and before they are disturbed, shall constitute a waiver of all claims in connection therewith, whether direct or 
consequential in nature.  

 
4.5 REFERENCE POINTS: 
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4.5.1 The CITY shall provide, if available, engineering surveys to establish reference points for construction, which in CONSULTANT’s judgment 
are necessary to enable CONTRACTOR to proceed with the Work.   

 
4.5.2 CONTRACTOR shall be responsible for laying out the Work (unless otherwise specified in the General Requirements), shall protect and 

preserve the established reference points and shall make no changes or relocations without the prior written approval of the CITY.  The 
CONTRACTOR shall report to the CONSULTANT whenever any reference point is lost or destroyed or requires relocation because of 
necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points by 
professionally qualified personnel.  

 
ARTICLE 5 – BONDS AND INSURANCE 
______________________________________ 
 

5.1.1 CONTRACTOR shall upon delivery of the executed Contract or receipt of Award letter from  the CITY, furnish Performance and Payment 
Bonds, each in an amount at least ONE HUNDRED PRECENT (100%) of the Contract Price as security for the faithful performance and 
payment of all CONTRACTOR’s obligations under the Contract Documents.  Said bonds must be provided to the CITY within ten (10) 
business days of the Award Letter or delivery of a Purchase Order or contract to the CONTRACTOR to execute and return to the CITY; 
or the CITY, at its sole discretion and option may terminate the contract.  These bonds shall remain in effect at least until one (1) year 
after the date when final payment becomes due, except as otherwise provided by Law or Regulation or by the Contract Documents.  
CONTRACTOR shall also furnish such other Bonds as are required by the Special Conditions.  Each Bond shall be furnished in an amount 
equal to ONE HUNDRED PERCENT (100%) of the amount of the Contract award.  The form and conditions of the Bond and the Surety 
shall be as specified and supplied by the CITY in the Bid Documents.  

 
5.1.2 The Surety shall be a nationally recognized Surety Company, acceptable to the CITY, listed on the current list of “Companies Holding 

Certificates of Authority as Acceptable Sureties on Federal Bonds and Acceptable Reinsuring Companies” as published in Circular 570 
(amended) by the Audit Staff, Bureau of Government Financial Operations vs Treasury Department, and meet other requirements of 
Section 287.0935 Florida Statutes. 

 
For projects exceeding five hundred thousand dollars ($500,000), all bonds shall be placed with sureties with Best Ratings as 
stated below: 
 
The name, address, and telephone number of the surety and its agent must be listed on the bond. 
 

5.1.3 For contracts up to $499,999.99, the surety shall have twice the minimum surplus and capital required by the Florida Insurance Code at 
the time the Bid is issued for the Work, otherwise the surety shall have the minimum ratings: 

  
CONTRACT AMOUNT BEST KEY RATING 

Under $500,000 Class IX A or better 

$500,000 to 
$2,499,999.99 

Class XI A or better 

Over $2,500,000 Class XIV A or better 

  
5.1.4 The Bond shall specifically incorporate and acknowledge the Surety’s responsibility for liquidated damages.  
 
5.1.5 Bonds shall be executed and issued by a registered agent, licensed and having an office in the State of Florida representing such corporate 

sureties.  
 
5.1.6 If the CONTRACTOR is a partnership, the Bond shall be signed by each of the individuals who are partners; if a corporation, the Bond 

shall be signed in the correct corporate name by duly authorized officer, agent, or attorney-in-fact.  There shall be an appropriate number 
of executed counterparts of the bond corresponding to the number of counterparts in the Contract.  Each executed bond shall be 
accompanied by a) appropriate acknowledgement of the respective parties; b) appropriate duly certified copy of Power-of-Attorney or 
other certification of authority where Bond is executed by agent, officer or other representative of CONTRACTOR or Surety; c) duly certified 
extract from by-laws or resolutions of Surety under which Power-of-Attorney, or other certificate of Authority of its agent, officer or 
representative was issued.  

 
5.1.7 If the Surety on any Bond furnished by CONTRACTOR is declared bankrupt or becomes insolvent, or its right to do business is terminated 

in the state of Florida or it ceases to meet the requirements of paragraph 5.1.3 and 5.1.4, CONTRACTOR shall within five (5) days 
thereafter substitute another Bond and Surety, both of which must be in conformance with paragraph 5.1.3 and 5.1.4.  Under no 
circumstances shall the successful CONTRACTOR begin Work until they have supplied to the CITY Performance and Payment 
Bonds and Affidavit for Bond using the CITY’s form, and the CITY has approved the Bond.   

 
5.1.8 The Bonds must be recorded in the Legal Records Department of Palm Beach County, Florida.  Proof of recordation must be 

submitted to Procurement Services Division. The Bond number must be stated on the first page of the Bond.  
 
5.2 INSURANCE:  
 

5.2.1 The CONTRACTOR agrees to, in the performance of Work and services under this Agreement, comply with all federal, state, and local 
laws and regulations now in effect, or hereinafter enacted during the term of this Agreement that are applicable to the CONTRACTOR, its 
employees, agents, or Sub-Contractors, if any, with respect to the Work and services described herein.  The CONTRACTOR shall obtain 
at CONTRACTOR’s expense all necessary insurance in such form and amount as required by the CITY’s Risk Management Department 
before beginning work under this Agreement. The CONTRACTOR shall maintain such insurance in full force and effect during the life of 
this Agreement.  The CONTRACTOR shall provide to the CITY’s Risk Management Department, all insurance certificates required under 
this section prior to beginning any work under this Agreement.  The CONTRACTOR shall indemnify and save the CITY harmless from any 
damage resulting to it for failure to either CONTRACTOR or any Sub-Contractor to obtain or maintain such insurance.  
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The following are required types and minimum limits of insurance coverage, which the CONTRACTOR agrees to maintain during the term 
of this Contract, unless otherwise stated:  
 
 Occurrence Aggregate 
Line of Business/Coverage Commercial General Liability, including: $1,000,000 $2,000,000 
Premises/Operations   
Contractual Liability    
Personal Injury   
Explosion, Collapse, Underground Hazard   
Products/Completed Operations   
Broad Form Property Damage   
Cross Liability and Severability of Interest Clause   
   
 
Automobile Liability (including owned, non-owned, and hired) 

 
$1,000,000 

 
$2,000,000 

   
Worker’s Compensation & Employer’s Liability  - Statutory Limits: 

$500,000 per each disease 
$500,000 per each accident and 

$500,000 each employee 
 

5.2.2 The CITY reserves the right to require higher limits depending upon the scope of work under this Agreement.  
 
5.2.3 Neither the CONTRACTOR nor any Sub-Contractor shall commence work under this Contract until they have obtained all insurance 

required under this section and have supplied the CITY with evidence of such coverage in the form of an insurance certificate and 
endorsement.  The CONTRACTOR shall ensure that all Sub-Contractors shall comply with the above guidelines and shall maintain the 
necessary coverage throughout the term of this Agreement.  In the CITY’s sole discretion, CONTRACTOR’s failure to timely secure all 
required insurance shall void this Agreement and the Bid Award and the CITY may select and contract with another reasonable Bidder.  

 
5.2.4 All insurance carriers shall be rated at least A-VII per A.M. Best’s Key Rating Guide and be licensed to do business in Florida.  Policies 

shall be “Occurrence” form.  Each carrier shall give the CITY sixty (60) days notice prior to cancellation.  
 

5.2.5 The CONTRACTOR’s general liability insurance policies shall be endorsed to add the CITY of Boynton Beach, its employees, 
representatives and elected officials as an “additional insured”. The CONTRACTOR’s Worker’s Compensation carrier shall provide a 
Waiver of Subrogation to the CITY.  The CONTRACTOR shall be responsible for the payment of all deductibles and self-insured retentions.  

 
5.2.6 The CITY may require that the CONTRACTOR purchase a contract or performance bond equal to the cost of the Project.  If the 

CONTRACTOR is to provide professional services under this Agreement, the CONTRACTOR must provide the CITY with evidence of 
Professional Liability Insurance with, at a minimum, a limit of $1,000,000 per occurrence and $2,000,000 in the aggregate.  “Claims-Made” 
forms are acceptable for Professional Liability Insurance.  

 
5.2.7 The CITY may require higher limits for Professional Liability Insurance depending on the size of the project.  In any event, the Bidder shall 

maintain such Professional Liability Insurance in effect for three (3) years after the completion of the Project.  
 

5.2.8 If any operations are to be undertaken or are about navigable waters, the CITY will require coverage included with the Worker’s 
Compensation Insurance, the U.S. Longshoremen and Harbor Workers Act and/or Jones Act. 

 
5.2.9 Should the CITY require the Bidder to carry Builder’s Risk Insurance for the Project, it must be in the amount equal to the full replacement 

cost of the Project.  
 

5.2.10 Fulfillment by the Bidder of the insurance provisions does not limit the Bidder’s liability to the amount of the policy limits.  
 
ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 
______________________________________ 
 
6.1 CONTRACTOR STATUS:  
 

6.1.1 The CONTRACTOR is an independent contractor and is not an employee or agent of the CITY.  Nothing in this Contract shall be interpreted 
to establish any relationship other than that of an independent contractor, between the CITY and the CONTRACTOR, its employees, 
agents, Sub-Contractors, or assigns, during or after the performance of this Contract.  The CONTRACTOR shall take the whole 
responsibility for the means, methods, techniques, sequences, and production of the Work. 

 
6.2 CONTRACTOR RISK: 
 

6.2.1 The CONTRACTOR shall bear all losses resulting to CONTRACTOR, on account of the amount or character of the Work, or because of 
the nature of the ground beneath, in or on which the Work is done is different from what was assumed or expected, or because of bad 
weather, or because of errors or omissions in their or its bid on the Contract Price, or except as otherwise provided in the Contract 
Documents because of any other causes whatsoever.  Execution of this Contract by the CONTRACTOR is a representation that the 
CONTRACTOR has visited the Site, has conducted sufficient investigation of the surface and sub-surface conditions in order to submit its 
bid, has become familiar with the local conditions under which the Work is to be performed, and correlated personal observations with the 
requirements of the Contract Documents.  

 
6.2.2 The CONTRACTOR shall protect the entire Work, all materials under the Contract and the CITY’s property (including machinery and 
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equipment) in, or on, or adjacent to the Site of the Work until final completion of Work, from action of the elements, acts of other contractors, 
or except as otherwise provided in the Contract Documents, and from any other causes whatsoever; should any damage occur by reason 
of any of the foregoing, the CONTRACTOR shall repair at their own expense to the satisfaction of the CITY or its Project Manager.  Neither 
the CITY, nor its officers, employees, or agents assume any responsibility for collection of indemnities or damages from any person or 
persons causing injury to the Work of the CONTRACTOR.  

 
6.2.3  At its expense, the CONTRACTOR shall take all necessary precautions (including without limitation) the furnishing of guards, fences, 

warning signs, walks, flags, cables and lights for the safety of and the prevention of injury, loss and damage to persons and property.  The 
term “persons” includes without limitations, members of the public, the CITY and its employees and agents, the Project Manager and 
his/her employees, CONTRACTOR’s employees, CONTRACTOR’’s Sub-Contractors and Sub-Contractors respective employees, who 
are on or about or adjacent to the premises where said Work is to be performed. CONTRACTOR shall comply with all applicable provisions 
of safety laws, rules, ordinances, regulations and orders of duly constituted federal, state, and local authorities and building codes.  

 
6.2.4 The CONTRACTOR assumes all risk of loss, damage and destruction to all of its materials, tools, appliances and property of every 

description and that of its Sub-Contractors and Sub-Contractor’s respective employees or agents, and injury to or death of the 
CONTRACTOR, its employees, Sub-Contractors or Sub-Contractor’s respective employees or agents, including legal fees, court costs or 
other legal expenses, arising out of or in connection with the performance of this Contract.  

 
6.3 SUPERVISION AND SUPERINTENDENCE:  
 

6.3.1 The CONTRACTOR shall supervise and direct the Work.  It shall be solely responsible for the means, methods, techniques, sequences 
and procedures of construction.  The CONTRACTOR shall employ and maintain at the Worksite(s), a qualified supervisor or 
superintendent who shall have been designated in writing by the CONTRACTOR as its CONTRACTOR’s representative at the Site.  The 
supervisor shall have full authority to act on behalf of the CONTRACTOR and all communications given to the supervisor shall be as 
binding as if given to the CONTRACTOR.  The supervisor shall be present on the Site at all times as required to perform adequate 
supervision and coordination of the Work.  (Copies of written communications given to the superintendent shall be mailed to the 
CONTRACTOR’s home office).  CONTRACTOR shall notify the CITY in writing of the name, title and contact information for the designated 
supervisor/superintendent. 

 
6.4 LABOR, MATERIALS AND EQUIPMENT:  
 

6.4.1 The CONTRACTOR shall provide competent, suitably qualified personnel to survey and lay out the Work and perform construction as 
required by the Contract Documents. They shall at all times maintain good discipline and order at the Site.  Except in connection with the 
safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise indicated in the Contract 
Documents, all Work at the Site shall be performed during regular working hours as defined in the Special Conditions herein, and 
CONTRACTOR shall not permit overtime work or the performance of Work on Saturday, Sunday, or any legal holiday observed by the 
CITY, without the CITY’s Project Manager’s written consent.  

 
6.4.2 Materials and Equipment:  The CONTRACTOR shall furnish all materials, equipment, labor, transportation, construction equipment and 

machinery, tools, appliances, fuel, power, light, heat, telephone, water and sanitary facilities and all other facilities and incidentals 
necessary for the execution, testing, initial operation and completion of the Work.  All material stored on the job site shall remain the 
responsibility of the CONTRACTOR until incorporated in the Work.  The CITY shall not reimburse the CONTRACTOR for materials lost, 
stolen, or damaged while stored on the job site.  

 
6.4.3 Condition of Materials: All materials and equipment shall be new.  When special makes or grades of material which are normally packaged 

by the supplier or manufacturer are specified or approved, such materials shall be delivered to the Site in their original packages or 
container with seals unbroken and labels intact.  

 
6.4.4 Installation/Assembly: All materials and equipment shall be applied, installed, connected, erected, used, cleaned and conditioned in 

accordance with the instructions of the applicable manufacturer, fabricator or processors, except as otherwise provided in the Contract 
Documents.  

 
6.4.5 Materials, Equipment, Products and Substitutions:  CONTRACTOR shall verify that materials, equipment, and products incorporated in 

the Work are fit for their intended purpose before being purchased by the CONTRACTOR.  However, the CONTRACTOR shall submit to 
the CONSULTANT and the CITY’s Project Manager a list of proposed materials, equipment or products, together with such samples 
considered substitutes as may be necessary to determine their acceptability and obtain approval, pursuant to Section 32, Instruction to 
Bidders if prior to award, or after award, within ten (10) calendar days after the CONTRACTOR should have been aware of the need for 
substitution, unless otherwise stipulated in the Special Conditions.  No request for payment for “or equal” equipment shall be approved 
until this list has been received and approved by the CONSULTANT. The CITY may require the CONTRACTOR to furnish at 
CONTRACTOR’s expense, a special performance guarantee or other surety with respect to any substitute.  
6.4.5.1 Whenever a material, article, or piece of equipment is identified on the Drawings or Specifications by reference to brand name 

or catalogue number, it shall be understood that this is referenced for the purpose of defining the performance or other salient 
requirements, and that other products of equal capacities, quality and function may be considered.  The CONTRACTOR may 
request the substitution of a material, article, or piece of equipment of equal substance and function for those referred to in 
the Contract Documents by reference to brand name or catalogue number and if, the opinion of the CONSULTANT and CITY, 
such material, article, or piece of equipment is of equal substance and function to that specified, the CONSULTANT with 
concurrence of the CITY’s Project Manager may approve its substitution and use by the CONTRACTOR.  

6.4.5.2 The application shall state that the evaluation and acceptance of the proposed substitute shall not prejudice CONTRACTOR’s 
achievement of Substantial Completion on time, whether or not acceptance of the substitute for use in the Work shall require 
a change in any of the Contract Documents (or in the provisions of any other direct contract with the CITY for Work on the 
Project) to adapt the design to the proposed substitute and whether or not incorporation or use of the substitute in connection 
with the Work is subject to payment of any license fee or royalty.  All variations of the proposed substitute from that specified 
shall be identified in the application and available maintenance, repair, and replacement service shall be indicated.  

6.4.5.3 The application shall also contain itemized estimate of all costs and cost savings that shall result directly or indirectly from 
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acceptance of such substitute, including costs or redesign and claims of other contractors affected by CONSULTANT in 
evaluating the proposed substitute.  CONSULTANT may require CONTRACTOR to furnish at CONTRACTOR’s expense, 
additional data about the proposed substitute.  

6.4.5.4 Incidental changes or extra component parts required to accommodate the substitute shall be made by the CONTRACTOR 
without an increase in the Contract Price or Contract Time.  The CONTRACTOR shall reimburse the CITY for charges of the 
CONSULTANT and CONSULTANT’S consultants for evaluating each proposed substitution.  These costs shall include 
transportation, to operating installation at factories, etc.  

6.4.5.5 No substitute shall be ordered or installed without the written approval of the CONSULTANT with the CITY’s Project Manager’s 
concurrence.  

6.4.5.6 Delay caused by obtaining approvals for substitute materials or installations shall be attributable to CONTRACTOR and shall 
not be considered justifiable grounds for an extension of construction time.  

6.4.5.7 Should any work or materials, equipment or products not conform with requirements of the Drawings and Specifications or 
become damaged during the progress of the Work, such Work or materials shall be removed and replaced, together with any 
work disarranged by such alterations, at any time before completion and acceptance of the Project.   All such work shall be 
done at the expense of the CONTRACTOR.  

6.4.5.8 No materials or supplies for the Work shall be purchased by the CONTRACTOR or by any Sub-Contractor subject to any 
chattel mortgage or under conditional sale or other agreement by which an interest is retained by the Seller. The 
CONTRACTOR warrants that it has clear title to all materials and supplies used by them in the Work.  

6.4.5.9 If a specific means, method, technique, sequence or procedure of construction is indicated in or required by the Contract 
Documents, CONTRACTOR may furnish or utilize a substitute means, method, sequence, technique or procedure of 
construction, if applicable, to the CITY and CONSULTANT, if CONTRACTOR submits sufficient information to allow CITY 
and CONSULTANT to determine that the substitute proposed is equivalent to that indicated or required by the Contract 
Documents.  The procedure for review by the CITY and CONSULTANT shall be similar to that provided in paragraph 6.4.5.1 
(Materials, Equipment, Products and Substitutions, par. 2) as applied by CONSULTANT and as may be supplemented in the 
Special Conditions.  

6.4.5.10 Any two (2) or more pieces of material or equipment of the same kind, type or classification, and being used for identical types 
of service, shall be made by the same manufacturer.  

6.5 CONCERNING SUBCONTRACTORS:  
 

6.5.1 The CONTRACTOR shall not employ any sub-contractor, other persons or organization (whether initially or as a substitute) against whom 
the CITY or the CONSULTANT may have reasonable objection, nor shall the CONTRACTOR be required to employ any sub-contractor 
against whom it has reasonable objection.  The CONTRACTOR shall not make any substitution for any sub-contractor who has been 
accepted by the CITY’s Project Manager and the CONSULTANT, unless the CONSULTANT determines that there is good cause for doing 
so.  If after bid opening and prior to the award of the Contract, the CITY objects to certain suppliers or sub-contractors, the CITY may 
permit CONTRACTOR to submit an acceptable substitute so long as there is no change in the Contract Price or Contract Time.  If the 
Contract Price or Contract Time is increased or extended, the CITY may return the Bid Bond and award the Contract to the next qualified, 
competent Bidder.  If after the award of the Contract, the CITY objects to certain suppliers or sub-contractors, the CITY shall permit 
CONTRACTOR to make an appropriate and acceptable substitution which is also acceptable to the CITY.  No acceptance by the CITY or 
the CONSULTANT of any such sub-contractor, supplier, or other person or organization shall constitute a waiver of any right of the CITY 
or CONSULTANT to reject defective Work.  

 
6.5.2 Responsibility:  The CONTRACTOR shall be fully responsible for all acts and omissions of its Sub-Contractors and of persons and 

organizations directly or indirectly employed by the CONTRACTOR and of persons and organizations for whose acts any of 
CONTRACTOR or Sub-Contractor may be liable to the same extent that they are responsible for the acts and omissions of persons directly 
employed by CONTRACTOR.  Nothing in the Contract Documents shall create any contractual relationship between CITY or 
CONSULTANT and any Sub-Contractor or other person or organization having a direct contract with CONTRACTOR, nor shall it create 
any obligation on the part of CITY or CONSULTANT to pay or to see to the payment of any moneys due any sub-contractor or other 
person or organization, except as may otherwise be required by law.  CITY or CONSULTANT may furnish to any sub-contractor or other 
person or organization, to the extent practicable, evidence of amounts paid to CONTRACTOR on account on specific Work done in 
accordance with the Schedule of Values.  

 
6.5.3 Division of Work: The divisions and sections of the Specifications and the identifications of any Drawings shall not control the 

CONTRACTOR in dividing the Work among sub-contractors or delineating the Work to be performed by any specific trade.  
 
6.5.4 Terms and Conditions: The CONTRACTOR agrees to bind specifically every sub-contractor to the applicable terms and conditions of the 

Contract Documents for the benefit of the CITY. 
 

6.5.5 Agreement: Any and all Work performed for the CONTRACTOR by a sub-contractor shall be pursuant to an appropriate agreement 
between the CONTRACTOR and the sub-contractor.  

 
6.5.6 Responsibility: The CONTRACTOR shall be responsible for the coordination of the trades, sub-contractors and material men engaged 

upon in work of the Project... 
 

6.5.7 The CONTRACTOR shall cause appropriate provisions to be inserted in all subcontracts relative to the Work, to bid sub-contractors to the 
CONTRACTOR by the terms of these General Conditions and other Contract Documents insofar as applicable to the Work of sub-
contractors, and to give the CONTRACTOR the same power as regards terminating any sub-contract that the CITY may exercise over the 
CONTRACTOR under any provisions of the Contract Documents.  

 
6.5.8 The CITY or CONSULTANT shall not undertake to settle any differences between the CONTRACTOR and his sub-contractors or between 

sub-contractors.  
 

6.5.9 If in the opinion of the CITY’s Project Manager or CONSULTANT, any subcontractor on the Project proves to be incompetent or otherwise 
unsatisfactory; such Sub-Contractor shall be replaced if and when directed in writing. 
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6.5.10 CONTRACTOR shall also:  
6.5.10.1 Observe work of each subcontractor to monitor compliance with Schedule. 
6.5.10.2 Verify that labor and equipment are adequate for the Work and the Schedule.  
6.5.10.3 Verify that product procurement schedules are adequate.  
6.5.10.4 Verify that product deliveries are adequate to maintain schedule. 
6.5.10.5 Report non-compliance to CONSULTANT with recommendation for changes.  

 
6.6 PATENTS, FEES AND ROYALTIES:  
 

6.6.1 The CONTRACTOR shall pay all license fees and royalties and assume all cost incidents to the use of any invention, design, process or 
device which is the subject of patent rights or copyrights held by others.  They shall indemnify and hold harmless the CITY and 
CONSULTANT and anyone directly or indirectly employed by either of them from and against all claims, damages, losses and expenses 
(including attorney’s fees) arising out of any infringement of such rights during or after completion of the Work, and shall defend all such 
claims in connection with any alleged infringement of such rights.  

 
6.6.2 Patent rights: The CONTRACTOR shall be responsible for determining the application of patent rights and royalties on materials, 

appliances, articles or systems prior to bidding.  However, they shall not be responsible for such determination on systems which do not 
involve purchase by them of materials, appliances and articles.  

 
6.7 PERMITS, LAWS AND REGULATIONS:  
 

6.7.1 Permits: The CONTRACTOR shall secure and pay for all construction permits and licenses and shall pay all governmental charges and 
inspection fees necessary for the prosecution of the Work, which are applicable at the time of its Bid.  The CITY shall assist the 
CONTRACTOR, when necessary, in obtaining such permits and licenses.  The CITY shall be invoiced at actual cost without markup. 

 
6.7.2 The CONTRACTOR shall also pay all public utility charges.  The CONTRACTOR shall be responsible for obtaining dewatering permits as 

required. CONTRACTOR shall be responsible for complying with the South Florida Water Management District (SFWMD), Florida 
Department of Environmental Regulations, United States Environmental Protection Agency and any other regulatory agency requirements 
including financial responsibility (fines, etc).  

 
6.7.3 Laws and Regulations:  The CONTRACTOR shall give all notices and comply with all laws, ordinances, rules and regulations applicable 

to the Work.  If the CONTRACTOR observes that the Specifications or Drawings are at variance therewith, they shall give the 
CONSULTANT prompt written notice thereof, and any necessary changes shall be adjusted by an appropriate modification.  If the 
CONTRACTOR performs any Work knowing it to be contrary to such laws, ordinances, rules and regulations, and without such notice to 
the CONSULTANT, they shall bear all costs arising therefrom; however, is shall not be their primary responsibility to make certain that the 
Drawings and Specifications are in accordance with such laws, ordinances, rules and regulations.  

 
6.8 TAXES: 
 

6.8.1 Cost of all sales and other taxes for which the CONTRACTOR is liable under the Contract shall be included in the Contract Price stated 
by the CONTRACTOR. 

 
6.9 RECORD DOCUMENTS/RIGHT TO AUDIT: 
 

6.9.1 The CONTRACTOR shall keep in a safe place one record copy of all Specifications, Drawings, Addenda, Modifications, and Shop 
Drawings at the site in good order and annotated to show all changes made during the construction process.  Such documents shall be 
available to the CONSULTANT and shall be delivered to the CONSULTANT for the CITY upon completion of the Project.  Such documents 
shall be used for this purpose only.  Final acceptance of the project shall be withheld by the CITY until approval of all documents specified 
herein is made by the CITY’s Project Manager.   

 
6.9.2 The awarded CONTRACTOR shall maintain during the term of the Contract all books, reports, and records in accordance with generally 

accepted accounting practices and standards for records directly related to this Contract.  The form of all records and reports shall be 
subject to the approval of the CITY’s auditor.  The awarded CONTRACTOR agrees to make available to the CITY’s auditor, during normal 
business hours, all books of account, reports, and records relating to this Contract for the duration of the Contract and retain them for a 
minimum period of three (3) years.  

 
6.9.3 The awarded CONTRACTOR shall be aware that the Palm Beach County, Office of Inspector General investigators shall have the power 

without limitation to audit, investigate, monitor, inspect and review the operations, activities, performance and procurement process of the 
CONTRACTOR, its Sub-Contractors and lower tier subcontractors and its officers, agents and employees relating to the Contract.  

 
6.9.4 If the CONTRACTOR submits a claim to the CITY for additional compensation, the CITY shall have the right, as a condition to considering 

the claim, and as a basis for evaluation of the claim, and until the claim has been settled to audit the CONTRACTOR’s books to the extent 
they are relevant.  This right shall include the right to examine books, records, documents, and other evidence and accounting procedures 
and practices, sufficient to discover and verify all direct and indirect costs of whatever nature claimed to have been incurred or anticipated 
to be incurred and for which claim has been submitted.  The right to audit shall include the right to inspect the CONTRACTOR’s plants, or 
such parts thereof, as may be or have been engaged in the performance of the Work.  The CONTRACTOR further agrees that the right 
to audit encompasses all subcontracts and is binding upon all Sub-Contractors.  The rights to examine and inspect herein provided for 
shall be exercisable through such representatives as the CITY deems desirable during the CONTRACTOR’s normal business hours at 
the office of the CONTRACTOR. Upon request by the CITY, CONTRACTOR shall provide the accounting records and documents, and 
other financial data and shall submit true copies of requested records to the CITY.  

 
6.10 SAFETY, PROTECTION AND EMERGENCIES: 
 

6.10.1 CONTRACTOR shall be responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the 
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Work.  CONTRACTOR shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, 
injury or loss to:  
6.10.1.1 All employees on the Work and other persons, who may be affected thereby,  
6.10.1.2 All the Work and all materials or equipment to be incorporated therein, whether in storage on or off the Site, and 
6.10.1.3 Other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures and 

utilities not designated for removal, relocation or replacement in the course of construction.  
 

6.10.2 CONTRACTOR shall comply with all applicable laws, ordinances, rules and regulations of any public body having jurisdiction for the safety 
of persons or property or to protect them from damage, injury or loss on or off the Work and shall erect and maintain all necessary 
safeguards for such safety and protection. 

  
6.10.3 CONTRACTOR shall notify owner of adjacent property and of Underground Facilities and utility owners when prosecution of the Work 

may affect them, and shall cooperate with them in the protection, removal, relocation and replacement of their property.  
 
6.10.4 All damage, injury or loss to any property referred to in paragraph 6.10.1.2 or 6.10.1.3 caused directly or indirectly, in whole or in part, by 

CONTRACTOR, any Sub-Contractor, Supplier or any other person or organization directly or indirectly employed by any such entity to 
perform or furnish any of the Work for anyone for whose acts may be liable, shall be remedied by CONTRACTOR. CONTRACTOR shall 
not be liable for acts or omissions attributable to the CITY or CONSULTANT. 

 
6.10.5 CONTRACTOR’s duties and responsibilities for the safety and protection of the Work shall continue until such time as all the Work is 

completed and CONSULTANT has issued a notice to the CITY and CONTRACTOR in accordance with paragraph 14.6 (Substantial 
Completion) that the Work is acceptable or until any and all final “punch list” items are completed, whichever is later. 

 
6.10.6 The safety provisions of applicable laws and building and construction codes shall be observed and the CONTRACTOR shall take or 

cause to be taken such additional safety and health measures as the Local Public Agency involved may determine to be reasonably 
necessary.  Machinery, equipment and all hazards shall be guarded in accordance with the safety provisions of the “Manual of Accident 
Prevention in Construction” as published by the Associated General Contractors of America, Inc. to the extent that such provisions are not 
in conflict with applicable laws. 

  
6.10.7 The CONTRACTOR shall maintain an accurate record of all cases of death, occupational disease, or injury requiring medical attention or 

causing loss of time from Work, arising out of an and in the course of employment on Work under the Contract.   The CONTRACTOR 
shall promptly furnish the reports concerning these matters to the appropriate Local Public Agency within forty-eight (48) hours of the 
event or as per specific timeframe specified by such Local Public Agency.  

 
6.10.8 SAFETY REPRESENTATIVE: CONTRACTOR shall designate a responsible representative at the Site whose duty shall be prevention of 

accidents.  This person shall be CONTRACTOR’s superintendent unless otherwise designated in writing by CONTRACTOR to the CITY.  
 
6.10.9 HAZARD COMMUNICATION PROGRAMS: CONTRACTOR shall be responsible for coordinating any exchange of material safety data 

sheets or other hazard communication information required to be made available to or exchanged between or among employees at the 
Site in accordance with Laws and Regulations.  

 
6.10.10 SUPERINTENDENT: The CONTRACTOR shall designate a responsible member of their organization at the Site whose duty shall be 

prevention of accidents.  This person shall be the CONTRACTOR’s superintendent unless otherwise designated in writing by the 
CONTRACTOR to the CITY’s Project Manager.  

 
6.10.11 EMERGENCIES: In emergencies affecting the safety of the persons or the Work or property of the Site or adjacent thereto, the 

CONTRACTOR, without special inspection or authorization from the CONSULTANT or the CITY’s Project Manager is obligated to act, at 
its discretion, to prevent damage, injury or loss.  

 
6.10.12  CONTRACTOR shall give CITY’s Project Manager and CONSULTANT prompt written notice if CONTRACTOR believes that any 

significant changes in the Work or variations from the Contract Documents have been caused thereby.  If CONSULTANT determines that 
a change in the Contract Documents is required because of the action taken in response to an emergency, a Change Order shall be 
issued to document the consequences of the changes or variations. 

 
6.10.13 During adverse weather, and against the possibility thereof, the CONTRACTOR shall take all necessary precautions to ensure that the 

Work shall be done in a good and workmanlike condition and is satisfactory in all respects.  When required, protection shall be provided 
by the use of tarpaulins, wood and other acceptable means.  The CONTRACTOR shall be responsible for all changes caused by adverse 
weather, including unusually high winds and water levels and they shall take such precautions and procure such additional insurance as 
they deem prudent.  The CONSULTANT may suspend construction operations at any time when in their judgment, the conditions are 
unsuitable or the proper precautions are not being taken, whatever the weather or water level conditions may be, in any season.  

 
6.10.14 If the CONTRACTOR believes that additional work done by them in an emergency which arose from causes beyond their control entitles 

them to an increase in the Contract Price or an extension of the Contract Time, they may make a claim therefor as provided in Article 11 
(Change in Contract Price) and Article 12, (Change in Contract Time).  

 
6.10.15 NATIONAL EMERGENCY: In the event the CITY is prevented from proceeding with any or all of the Work as stated in the Contract due 

to a declaration of war, or national emergency by the United States government, whereas the construction of the type contracted for herein 
is specifically prohibited by statute or government edict, or due to the stoppage of construction caused by any governmental agency, state, 
CITY, town, or county regulations, orders, restrictions, or due to circumstances beyond the CITY’s control; then the CITY herein reserves 
the right to either suspend the Work to be done for an indefinite period of time or to cancel this Contract outright by giving notice by 
registered mail of such intention to the CONTRACTOR herein.  In the event of any conditions above mentioned occurring after the Work 
herein has already commenced, then the CITY shall be liable for only the cancellation or suspension without the addition of prospective 
profits or other change whatsoever.  
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6.11 SHOP DRAWINGS AND SAMPLES: 
 

6.11.1 Shop Drawings: After checking and verifying all field measurements, the CONTRACTOR shall submit to the CONSULTANT and the CITY’s 
Project Manager for review in accordance with the accepted schedule of Shop Drawing submissions, (see paragraph 2.9) copies (or at 
the CONSULTANT’s option, one reproducible copy) of all Shop Drawings, which shall have been checked by and stamped with the 
approval of the CONTRACTOR.  The data shown on the Shop Drawings shall be complete with respect to dimensions, design criteria, 
materials of construction and the like to enable the CONSULTANT to review the information as required.  
 
Shop Drawings shall include but not be limited to the following information:   
6.11.1.1 Fabrication and Installation Drawings and details 
6.11.1.2 Template placement diagrams 
6.11.1.3 Manufacturer’s installation instructions 
6.11.1.4 Product patterns and colors 
6.11.1.5 Coordination Drawings 
6.11.1.6 Schedules 
6.11.1.7 Product mix formula 
6.11.1.8 Product design or engineering calculations 
6.11.1.9 Other information as required by project 
 
After review, produce copies and distribute per Submittal Procedures article above and for Record Documents purposes described in 
Section 6.37 Closeout Submittals.  Submit to CONSULTANT for purpose of checking conformance with information given and design 
concept and on to the CITY’s Project Manager.  

 
6.11.2 SAMPLES: The CONTRACTOR shall also submit to the CONSULTANT for review, with such promptness as to cause no delay in Work, 

all samples required by the Contract Documents.  All samples must have been checked by and stamped with the approval of the 
CONTRACTOR, identified clearly as to material, manufacturer, any pertinent catalogue numbers and the use for which intended.  

 
CONTRACTOR shall submit to CONSULTANT for purpose of checking conformance with information given and design concept expressed 
in the documents.  
 
After review, CONSULTANT shall submit color board to CITY’s Project Manager per Submittal Procedures.  Samples shall also conform 
to the following:  
6.11.2.1 Sample finishes and colors shall be from full range or manufacturers’ standard and colors, textures, and patterns for 

CONSULTANT’s selection and preparation of color board for CITY’s approval.  
6.11.2.2 After review and approval by the CITY, provide duplicates and distribute per Submittal Procedures.  
6.11.2.3 Submit samples to illustrate functional and aesthetic characteristics of the product, with integral parts and attachment devices.  

Coordinate sample submittals for interfacing work. 
6.11.2.4 Include identification on each sample with full project information.  
6.11.2.5 Submit number of samples specified in specifications, one of which CONSULTANT shall retain.  Reviewed samples may be 

used in Work, if indicated. 
  
6.11.3 DEVIATIONS: At the time of each submission, the CONTRACTOR shall, in writing, call the CONSULTANT’s attention to any deviations 

that the Shop Drawings or sample may have from the requirements of the Contract Documents. 
  
6.11.4 CONFORMANCE REVIEW: The CONSULTANT shall review within fifteen (15) days or as extended by CITY; Shop Drawings and 

samples, but their review shall be only for conformance with the design concept of the Project and for compliance with the information 
given in the Contract Documents. The review of a separate item as such shall not indicate review of the assembly in which the item 
functions. The CONTRACTOR shall make any corrections required by the CONSULTANT at the CONTRACTOR’s expense and shall 
return the required number of corrected copies of Shop Drawings and resubmit new samples until the review is satisfactory to the 
CONSULTANT.  The CONTRACTOR shall direct specific attention in writing or on resubmitted Shop Drawings to revisions other than the 
corrections called for by the CONSULTANT on previous submissions.  The CONTRACTOR’s stamp of approval on any Shop Drawings 
or sample shall constitute a representation to the CITY and the CONSULTANT that the CONTRACTOR has either determined and verified 
all quantities, dimensions, field construction criteria, materials, catalogue numbers and similar data or they assume full responsibility for 
doing so, and that they have reviewed or coordinated each Shop Drawing or sample with the requirements of the Work and the Contract 
Documents.  Shop Drawings submitted without the CONTRACTOR’s stamp or specific written indication shall be returned without action.  
Shop Drawings and submittal data shall be reviewed two times, thereafter all further review time shall be charged to the CONTRACTOR.  

 
6.11.5 APPROVAL: No work requiring a Shop Drawing or sample submission shall be commenced until the submission has been reviewed and 

approved by the CONSULTANT.  A copy of each Shop Drawing and each approved sample shall be kept in good order by the 
CONTRACTOR at the site and shall be available to the CONSULTANT.  

 
6.11.6 SPECIFIC DEVIATIONS:  The CONSULTANT’s review of Shop Drawings or samples shall not relieve the CONTRACTOR from their 

responsibility for any deviations from the requirements of the Contract Documents unless the CONTRACTOR has in writing, called the 
CONSULTANT’s attention to such deviation at the time of submission and the CONSULTANT has given written approval to the specific 
deviation, nor shall any review by the CONSULTANT relieve the CONTRACTOR from responsibility for errors or omission in the Shop 
Drawings. 

  
6.11.7 Where a Shop Drawing or sample is required by the Specifications, any related Work performed prior to CONSULTANT’s review and 

acceptance of the pertinent submission shall be at the sole expense and responsibility of the CONTRACTOR.  
 
6.12 SITE CLEAN UP:  
 

6.12.1 SITE:  The CONTRACTOR shall clean up behind the Work as much as is reasonably possible as the Work progresses.  Upon 
completion of the Work, and before acceptance of and final payment for the Project by the CITY, the CONTRACTOR shall remove all their 
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surplus and discarded, and excavated materials, and rubbish from the roadways, sidewalks, parking areas, lawns and all adjacent property; 
shall clean all portion of Work involved in any building under this Contract, so that no further cleaning by the CITY is necessary prior to 
their occupancy; shall restore all property, both public and private, which has been disturbed or damaged during the prosecution of the 
Work; and shall leave the whole in a neat and presentable condition. 

 
6.12.2 BUILDING CLEAN-UP: Clean-up operations shall consistently be carried on by the CONTRACTOR at all times to keep the premises free 

from accumulation of waste materials and rubbish.  Upon completion of the Work, they shall remove all rubbish, tools, scaffolding, surplus 
materials, etc., from the building and shall leave their work “broom clean” or the like, unless specified elsewhere in the Contract.  The 
CONTRACTOR shall do the following special cleaning for all trades upon completion of the Work:  
6.12.2.1 Remove putty stains and paint from and wash and polish all glass. Do not scratch or otherwise damage glass.  
6.12.2.2 Remove all marks, stains, fingerprints and other soil and dirt from painted, stained and decorated work. 
6.12.2.3 Remove all temporary protections and clean and polish floors. 
6.12.2.4 Clean and polish all hardware for all trades; this shall include removal of all stains, dust, dirt, paint, etc.  
6.12.2.5 General: In case of dispute, the CITY may remove the rubbish and charge the cost to the CONTRACTOR. 

 
6.13 PUBLIC CONVENIENCE AND SAFETY:  
 

6.13.1 Convenience: The CONTRACTOR shall, at all times, conduct the Work in such a manner as to insure the least practicable obstruction to 
public travel.  The convenience of the general public and of the residents along and adjacent to the area of the Work shall be provided for 
in a satisfactory manner, consistent with the operation and local conditions.  

 
6.13.2 Safety: “Street Closed” signs shall be placed immediately adjacent to the Work, in a conspicuous position, at such locations as traffic 

demands.  At any time that streets are required to be closed, CONTRACTOR shall obtain approval to close the street from the appropriate 
regulatory agencies having jurisdiction.  The CONTRACTOR shall notify law enforcement agencies, fire departments, and parties 
operating emergency vehicles before the street is closed and also as soon as area is opened. Approval from the CITY shall be coordinated 
through the Department of Public Works/Engineering, including notification of the news media and affected property owners.  Access to 
fire hydrants and other fire extinguishing equipment shall be provided and maintained at all times.   Traffic paths shall be maintained for 
local traffic.  

 
6.14 SANITARY PROVISIONS: 
 

6.14.1 The CONTRACTOR shall furnish necessary toilet conveniences, secluded from public observation, for use of all personnel on the Work, 
whether or not in their employ.  They shall be kept in a clean and sanitary condition and shall comply with the requirements and regulations 
of the public authorities having jurisdiction. They shall commit no public nuisance.  Temporary sanitary facilities shall be removed upon 
completion of the Work and the premises shall be left clean. 

 
6.15 INDEMNIFICATION:  
 

6.15.1 CONTRACTOR agrees to protect, defend, indemnify, and hold harmless the CITY, its employees, representatives, and elected officials 
from any and all claims and liabilities including all attorney’s fees and court costs, including appeals for which the CITY, its employees, 
representatives, and elected officials can or may be held liable as a result of injury (including death) to persons or damage to property 
occurring by reason of any negligence, recklessness, or intentional wrongful misconduct of the CONTRACTOR, its employees, or agents, 
arising out of or connected with this Agreement. The CONTRACTOR shall not be required to indemnify the CITY or its agents, employees, 
representatives, or elected officials when an occurrence results solely from the wrongful acts or omissions of the CITY, or its agents, 
employees or representatives. 

  
6.15.2 The CONTRACTOR, without exemption, shall indemnify and hold harmless, the CITY, its employees, representatives and elected officials 

from liability of any nature or kind, including cost and expenses for or on account of any copyright, service marked, trademarked patented 
or unpatented invention, process, or any other intellectual property right or item manufactured by the CONTRACTOR. Further, if such a 
claim is made, or is pending, the CONTRACTOR may, at its option or expense, procure for the CITY the right to use, replace, or modify 
the item to render it non-infringing.  If none of the alternatives are reasonably available, the CITY agrees to return the article on request to 
the CONTRACTOR and receive reimbursement from the CONTRACTOR for such.  If the CONTRACTOR used any design, device or 
materials covered by letters, patent or copyright, it is mutually agreed and understood, without exception, that the Bid prices shall include 
all royalties or cost arising from the use of such design, device or materials in any way involved in the Work.   This article shall survive the 
termination of any contract with the CITY of Boynton Beach.  

 
6.15.3 The parties agree that Twenty-five Dollars ($25.00) of the total compensation paid to the CONTRACTOR for performance of this 

Agreement shall represent the specific consideration for the CONTRACTOR’s indemnification of the CITY.  
6.15.4 The CITY reserves the right to select its own legal counsel to conduct any defense in any such proceedings and all costs and fees 

associated therewith shall be the responsibility of the CONTRACTOR under this indemnification agreement. 
 

6.15.5 It is the specific intent of the parties hereto that the foregoing indemnification complies with F.S. § 725.06 (Chapter 725).  It is further the 
specific intent and agreement of the parties that all of the Contract Documents on this Project are hereby amended to including the 
foregoing indemnification and the “Specific Consideration” therefor. 

 
6.15.6 Nothing contained herein is intended nor shall be construed to waive the CITY’s rights and immunities under the common law or Florida 

Statutes § 768.28, as amended from time to time.  
 
6.16 CLAIMS: 
 

6.16.1 In any and all claims against the CITY or the CONSULTANT or any of its agents or employees, by any employee of the CONTRACTOR, 
any Sub-Contractor, anyone directly or indirectly employed for whose acts may be liable; the indemnification obligation under paragraph 
6.15 (Indemnification) shall not be limited in any way by any limitation on the amount or type of damages, compensation or benefits payable 
by or for the CONTRACTOR or any Sub-Contractor under workers’ compensation acts, disability benefit acts or other employee benefit 
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acts.  
 
6.16.2 Obligation: The obligations of the CONTRACTOR under paragraph 6.13 shall not extend to the liability of the CONSULTANT’s negligent 

acts, errors or omissions or their employees or agents.  
 
6.17 RESPONSIBILITY FOR CONNECTING TO EXISTING WORK: 
 

6.17.1 It shall be the express responsibility of the CONTRACTOR to connect their Work to each part of the existing work or work previously 
installed as required by the Drawings and Specifications to provide a complete installation. 

 
6.18 WORK IN STREET, HIGHWAY AND OTHER RIGHTS-OF-WAY: 
 

6.18.1 Excavation, grading, fill, storm drainage, paving and other construction or installations in rights-of-way of streets, highways, pubic carrier 
lines, utility lines (either aerial, surface or subsurface) etc. shall be done in accordance with requirements of these Specifications and 
authorities having jurisdiction.  The CONTRACTOR shall be responsible for obtaining all permits necessary for the Work. Upon completion 
of the Work, CONTRACTOR shall present to CONSULTANT certificates, in triplicate from the proper authorities stating that the Work has 
been done in accordance with their requirements.  

 
6.18.2 The CITY shall cooperate with the CONTRACTOR in obtaining action from any utilities or public authorities involved in the above 

requirements.  
 
6.19 COOPERATION WITH GOVERNMENTAL DEPARTMENTS, PUBLIC UTILITIES, ETC.:  
 

6.19.1 The CONTRACTOR shall be responsible for making all necessary arrangements with governmental departments, public utilities, public 
carriers, service companies and corporations owning or controlling roadways, railways, water, sewer, gas, electrical, cable television, 
telephone, and telegraph facilities such as pavements, tracks, piping, wires, cables, conduits, poles, guys, etc. , including incidental 
structures connected therewith, that are encountered in the Work in order that such items may be properly shored, supported and 
protected, or the CONTRACTOR may relocate them with utility owner’s approval.  

 
6.19.2 NOTICES: The CONTRACTOR shall give all proper notices, shall comply with requirements of such parties in the performance of their 

Work, shall permit entrance of such parties on the Project in order that they may perform their necessary work, and shall pay all charges 
and fees made by such parties for this Work. 

 
6.19.3 GOVERNMENT AGENCY CAUSED DELAYS: The CONTRACTOR’s attention is called to the fact that there may be delays on the Project 

due to work to be done by governmental departments, public utilities, and others in repairing or moving poles, conduits, etc.  The 
CONTRACTOR shall cooperate with the above parties in every way possible, so that the construction can be completed in the least 
possible time.  

 
6.19.4 CODES, LAWS, ORDINANCES AND REGULATIONS: The CONTRACTOR shall have made themselves familiar with all codes, laws, 

ordinances and regulations which in any manner affect those engaged in the Work, or materials and equipment used in the Work, or in 
any way affect the conduct of the Work, and no plea of misunderstanding shall be considered on account of their ignorance thereof.  

 
6.20 USE OF PREMISES:  
 

6.20.1 CONTRACTOR shall confine construction equipment, the storage of materials and equipment and the operations of workers to the project 
site and land and areas identified in, and permitted by the Contract Documents and other land and areas permitted by laws, ordinances, 
and regulations, rights-of-way, permits, easements, and directions of the CITY’s Project Manager or Representative, and shall not 
reasonably encumber the premises with construction equipment or other materials or equipment.  

 
6.20.2 CONTRACTOR shall assume full responsibility for any damage to any such land or area, or to the CITY or occupant thereof or of any land 

or areas contiguous thereto, resulting from the performance of the Work.  Should any claim be made against the CITY or CONSULTANT 
by any such owner or occupant because of the performance of the Work, CONTRACTOR shall promptly attempt to settle with such other 
party by Contract or otherwise resolve the claim.  CONTRACTOR shall to the fullest extent permitted by laws and regulations, indemnify 
and hold the CITY harmless from and against all claims, damages, losses and expenses (including, but not limited to fees of engineers, 
architects, attorneys and other professionals and court costs) arising directly, indirectly or consequentially out of any action, legal or 
equitable, brought by any such other party against the CITY or CONSULTANT to the extent based on a claim arising out of 
CONTRACTOR’s performance of the Work. 

 
6.20.3 During the progress of the Work, CONTRACTOR shall keep the premises free from accumulations of waste materials, rubbish and other 

debris resulting from the Work.  At the completion of the Work, CONTRACTOR shall remove all waste materials, rubbish and debris from 
and about the premises as well as all tools, appliances, construction equipment and machinery, and surplus materials, and shall leave the 
Site clean and ready for occupancy by the CITY.  CONTRACTOR shall restore to original condition all property not designated for alteration 
by the Contract Documents.  

 
6.20.4 CONTRACTOR shall not overload or permit any part of any structure to be loaded with such weight as shall endanger its safety, nor shall 

it subject any part of the Work to stresses or pressures that shall endanger it.  
 

6.20.5 CONTRACTOR shall enforce the CITY’s Project Manager’s instructions in connection with signs, advertisements, fires and smoking.  
 

6.20.6 CONTRACTOR shall arrange and cooperate with CITY in routing the parking of automobiles of its employees, sub-contractors and other 
personnel, and in routing material delivery trucks and other vehicles to the Project Site.  

 
6.21 PROTECTION OF EXISTING PROPERTY IMPROVEMENTS: 
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6.21.1 Any existing surface and subsurface improvements, such as pavements, curbs, sidewalks, pipes or utilities, footings, or structures 
(including portions thereof), trees and shrubbery, not indicated on the Drawings or noted in the Specifications as being removed or altered 
shall be protected from damage during construction of the Project.  Any such improvements damaged during construction of the Project, 
whether or not such improvements appear on the Drawings, shall be restored to a condition equal or better, to the original state at the time 
of award of Contract.  Such restoration or repair shall be at the sole expense of the CONTRACTOR, and no claim for an increase in the 
Contract Price under paragraph 6.21 or under Article 10 shall be allowed.  

 
6.22 TEMPORARY HEAT:  
 

6.22.1 The CONTRACTOR shall provide heat, fuel and services as necessary to protect all work and materials, within all habitable areas of 
permanent building construction against injury from dampness and cold, until final acceptance of all work and materials for the Project, 
unless building is fully occupied by the CITY prior to such acceptance. In which case the CITY shall assume all expenses of heating from 
date of full occupancy.  Unless otherwise specifically permitted by Special Conditions, the permanent heating system shall not be used to 
provide temporary heat. CONTRACTOR’s proposed methods of heating shall be submitted for approval.  

 
6.23 SCHEDULE:  
 

6.23.1 CONTRACTOR shall submit to CONSULTANT for review and comment (to the extent indicated in paragraph 2.6 Finalizing Schedule) 
proposed adjustments in the progress schedule to reflect the impact thereon of new developments; these shall conform generally to the 
progress schedule then in effect and additionally shall comply with any provisions of the General Requirements applicable thereto.  All 
approved changes shall be memorialized as change orders. 

 
6.24 CONTINUING THE WORK:  
  

6.24.1 CONTRACTOR shall carry on the Work and adhere to the progress schedule during all disputes or disagreements with the CITY.  No 
Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as permitted by Article 15 (Suspension 
and Termination of Work) or as CONTRACTOR and the CITY may otherwise agree in writing.  

 
6.25 CONTRACTOR’S GENERAL WARRANTY AND GUARANTEE:  
 

6.25.1 CONTRACTOR warrants and guarantees to CITY and CONSULTANT that all work shall be in accordance with the Contract Documents 
and shall not be defective. That CONTRACTOR guarantees to repair, replace or otherwise make good to the satisfaction of the CITY any 
defect in workmanship or material appearing in the Work; and further guarantees the successful performance of the Work for the service 
intended.  

 
CONTRACTOR’s warranty and guarantee hereunder excludes defects or damage caused by:  
6.25.1.1 Abuse, modification, or improper maintenance or operation by persons other than CONTRACTOR, sub-contractors or 

suppliers; or 
6.25.1.2 Normal wear and tear under normal usage 

 
6.25.2 CONTRACTOR’s obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute.  None of 

the following shall constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of 
CONTRACTOR’s obligation to perform the Work in accordance with the Contract Documents:  
6.25.2.1 Observations by CONSULTANT. 
6.25.2.2 Recommendation of any progress or final payment by CONSULTANT. 
6.25.2.3 The issuance of a certificate of Substantial Completion or any payment by CITY or CONTRACTOR under the Contract 

Documents. 
6.25.2.4 Use or occupancy of the Work or any part thereof by CITY.  
6.25.2.5 Any acceptance by CITY or any failure to do so; and 
6.25.2.6 Any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by CONSULTANT 

pursuant to paragraph 14.10. 
 
6.26 DELETION/OVERSIGHT/MISSTATEMENT:  
 

6.26.1 Any deletion, oversight or misstatement of the Specifications shall not release the Bidder from the responsibility of completing the Project 
within the agreed upon timeframe.  

 
6.26.2 The cost of incidental work described in these Contract requirements, for which there are no specific Contract items shall be considered 

as part of the general cost of doing the Work and shall be included in the prices for the various Contract items.  No additional payment will 
be made therefore.  

 
6.27 EXCEPTIONS TO SPECIFICATIONS:  
 

6.27.1 Any exceptions to the Specifications and/or drawings must be brought to the attention of the CITY’s Procurement Services Division in 
writing prior to the expiration of the Bid question period.  Failure to list any exceptions with the Procurement Services Division in writing 
prior to the end of the Bid question period means that the Bidder is complying 100% with the Specifications. All materials may be inspected 
by the CITY upon delivery for compliance with said Specifications.  Deviations from the Specifications shall be cause for the Bid to be 
rejected as non-responsive unless the deviation was approved prior to the submittal of bids.  

 
6.27.2 Any deletion, oversight or misstatement of these Specifications shall not release the Bidder from full responsibility for unsatisfactory 

workmanship and/or materials, together with all appurtenances necessary for unrestricted operation, as determined by the CITY in its sole 
discretion.  

 
6.28 SILENCE OF SPECIFICATIONS:  
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6.28.1 The apparent silence of any Specification as to any details, or the omission from the Specifications of a detailed description concerning 

any point shall be regarded as meaning that only the best commercial practices are to prevail and that materials of the first quality and 
correct type, size and design are to be used.  All workmanship is to be of first quality.  

 
6.28.2 Work not specified in the Specifications, but involved in carrying out their intent or in the complete and proper execution of the Work, is 

required and shall be performed by the CONTRACTOR as though it were specifically delineated or described.  
 
6.29 QUALITY: 
 

6.29.1 Items delivered as a result of award from this Bid shall be free of defects.  Any item(s) not meeting this specification shall be replaced by 
the awarded Bidder/CONTRACTOR at no additional charge to the CITY.  

 
6.30 CONDITIONS OF MATERIALS:  
 

6.30.1 All materials and products supplied by the CONTRACTOR in conjunction with this Bid shall be new, warranted for merchantability, fit for 
a particular purpose, free from defects and consistent with industry standards.  The products shall be delivered to the CITY in excellent 
condition.  In the event that any of the products supplied to the CITY are found to be defective or do not conform to the Specifications, the 
CITY reserves the right to return the product to the Bidder at no cost to the CITY.  

 
6.30.2 The successful CONTRACTOR shall furnish all guarantees and warranties to the CITY’s Project Manager or designee prior to final 

acceptance and payment.  The warranty period shall commence upon final acceptance of the product.  
 
6.31 DISPOSAL:  
 

6.31.1 Before the CONTRACTOR disposes of any existing improvements or equipment which is to be removed as a portion of the Work, and for 
which disposition is not specifically provided for elsewhere in these Specifications, it shall contact the CITY to determine if the removal 
items are to be salvaged. Items to be salvaged by the CITY shall be neatly stockpiled or stored in a neat and acceptable manner at the 
construction site easily accessible to the CITY.  Equipment and materials that shall not be salvaged by the CITY shall become the property 
of the CONTRACTOR to be removed from the Site and disposed in an acceptable manner, pursuant to local, state and federal laws and 
regulations.  

 
6.32 OCCUPATIONAL HEALTH AND SAFETY:  
 

6.32.1 If the CONTRACTOR, delivers any toxic substance items as defined in the Code of Federal Regulations Chapter 29, it shall furnish to the 
CITY’s Procurement Services Division, a Material Safety Data Sheet (MSDS).  The Material Safety Data Sheet shall be provided to the 
CITY with initial shipment and shall be revised on a timely basis as appropriate.  The MSDS must include the following information:  
6.32.1.1 The chemical name and the common name of the toxic substance. 
6.32.1.2 The hazards or other risks in the use of the toxic substance to include:  

6.32.1.2.1 The potential for fire, explosion, corrosion and reactivity. 
6.32.1.2.2 The known acute and chronic health effects of risks from exposure, including the medical conditions which are 

generally recognized as being aggravated by exposure to the toxic substance; and 
6.32.1.2.3 The primary routes of entry and symptoms of overexposure. 

 
6.32.1.3 The proper precautions, handling practices, necessary personal protective equipment, and other safety precautions in the 

use of or exposure to the toxic substances including appropriate emergency treatment in case of overexposure.  
 

6.32.1.4 The emergency procedure for spills, fire, disposal and first aid. 
 

6.32.1.5 A description in lay terms of the known specific potential health risks posed by the toxic substance intended to alert any person 
reading this information.  

 
6.32.1.6 The year and month, if available, that the information was compiled and the name, address and emergency telephone number 

of the manufacturer responsible for preparing the information.  Any questions regarding this requirement should be directed 
to:  Department of Labor and Employment Security, Bureau of Industrial Safety and Health, Toxic Waste Information Center, 
2551 Executive Center Circle West, Tallahassee, FL. 32301-5014, Telephone: 1-800-367-4378. 

 
6.33 OCCUPATIONAL, SAFETY AND HEALTH ASSOCIATION (OSHA) 
 

6.33.1 The CONTRACTOR warrants that the product/services supplied to the CITY shall conform in all respects to the standards set forth in the 
Occupational Safety and Health Act 1970, as amended, and the failure to comply with this condition shall be considered as a breach of 
Contract.  

 
6.34 CONDITIONS AND PACKAGING:  
 

6.34.1 CONTRACTOR understands and agrees that any item offered or shipped pursuant to this Bid shall be new (current production model at 
the time of the Bid).  All containers shall be suitable for storage or shipment, and all prices shall include standard commercial packaging. 

 
6.35 UNDERWRITERS’ LABORATORIES (UL):  
 

6.35.1 Unless otherwise stipulated in the Bid, all manufactured items and fabricated assemblies shall be UL listed or re-examination tested where 
such item has been established by UL for the items offered and furnished.  

 
6.36 ASBESTOS: 
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6.36.1 CONTRACTOR shall not use any asbestos or asbestos-based fiber materials in the Work performed under this Contract. 
 
6.36.2 If the CONTRACTOR during the course of the Work observes the existence of asbestos in any structure, building or facility, the 

CONTRACTOR shall promptly notify the CITY and the CONSULTANT.  The CONTRACTOR shall not perform any Work pertinent to the 
asbestos material prior to receipt of written notice with special instructions from the CITY through the CONSULTANT. 

 
6.37 CLOSE-OUT SUBMITTALS 
 
 6.37.1 SCOPE OF WORK: 

6.37.1.1 Close-out procedures 
6.37.1.2 Final cleaning 
6.37.1.3 Adjusting 
6.37.1.4 Project record documents 
6.37.1.5 As-built survey 
6.37.1.6 Operation and maintenance data 
6.37.1.7 Spare parts and maintenance products 
6.37.1.8  Warranties and bonds 
6.37.1.9 Maintenance service 

 
6.37.2 CLOSE-OUT PROCEDURES 
 

6.37.2.1 The CONTRACTOR shall submit written certification to the CITY and CONSULTANT that the Contract Documents were 
reviewed, Work inspected and that Work is complete in accordance with Contract Documents and ready for CITY’s Project 
Manager and CONSULTANT’s review. 

 
6.37.2.2 The CONTRACTOR shall provide submittals to CONSULTANT and CITY’s Project Manager that are required by local, state 

and federal authorities. 
 

6.37.2.3 The CONTRACTOR shall submit final application for payment to CONSULTANT and CITY’s Project Manager identifying total 
adjusted contract sum, previous payments and sum remaining due. 

 
6.37.2.4 CITY may opt to occupy portions of completed facilities upon Substantial Completion of those portions of Work. 
 

 6.37.3 FINAL CLEANING 
 

6.37.3.1 The CONTRACTOR shall execute final cleaning prior to final project assessment. 
6.37.3.2 The CONTRACTOR shall clean interior and exterior glass and surfaces exposed to view; remove temporary labels, stains 

and foreign substances, wax, clean and polish transparent and glossy surfaces, vacuum carpet and soft surfaces.  
6.37.3.3 The CONTRACTOR shall clean equipment and fixtures to sanitary condition with cleaning materials per manufacturer’s written 

recommendations. 
6.37.3.4 The CONTRACTOR shall replace filters of operating equipment 
6.37.3.5 The CONTRACTOR shall clean debris from roofs, gutters, downspouts and drainage systems. 
6.37.3.6 Clean Site; The CONTRACTOR shall sweep paved areas, rake clean landscaped surfaces. 
6.37.3.7 The CONTRACTOR shall remove waste and surplus materials, rubbish, and construction facilities from Site.  
6.37.3.8 The CONTRACTOR shall clean and sanitize water fountains (coolers). 
6.37.3.9 The CONTRACTOR shall clean ledges, countertops, and shelves with all-purpose and non-abrasive cleaners leaving no 

residue.  
 

6.37.4 ADJUSTING 
 

6.37.4.1 The CONTRACTOR shall adjust operating products and equipment to ensure smooth and unhindered operations. 
 

6.37.5 PROJECT RECORD DOCUMENTS 
 

6.37.5.1 CONTRACTOR shall maintain in accordance with the Special Conditions in a safe place at the Site, one (1) record copy of 
all Drawings, Specifications, Addenda, Change Orders, Field Change Directives and written interpretations and clarifications 
(issued pursuant to para. 9.4) in good order and annotated to show all changes made during construction.  The record 
documents together will all approved samples and counterpart of all approved Shop Drawings will be available to the 
CONSULTANT for reference at all times.  Upon completion of the Work, these record documents, samples, and Shop 
Drawings will be delivered to CONSULTANT for the CITY.  

 
6.37.6 OPERATION AND MAINTENANCE DATA:  
 

6.37.6.1 The CONTRACTOR shall submit documentation as noted in individual product specifications and as noted herein. 
 

6.37.7 SPARE PARTS AND MAINTENANCE PRODUCTS: 
 

6.37.7.1 The CONTRACTOR shall provide spare parts; maintenance and extra products in quantities specified in the Specifications to 
the CITY and obtain receipt prior to final payment.  

 
6.37.8 WARRANTIES:  
 

6.37.8.1 The CONTRACTOR shall submit documentation as noted in individual product specifications and as noted herein and Provide 
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duplicate notarized copies to the CITY. 
6.37.8.2 The CONTRACTOR shall execute and assemble transferrable warranty documents from sub-contractors, suppliers and 

manufacturers. 
6.37.8.3 The CONTRACTOR shall provide such warranty documents with a Table of Contents and assemble in D-size, 3-ring white 

binders with typed title sheet of contents inside durable plastic front cover. 
6.37.8.4 The CONTRACTOR shall submit above-referenced warranties to the CITY prior to Final Application for Payment. 

 
6.37.9 MAINTENANCE SERVICE: 
 

6.37.9.1 The CONTRACTOR shall furnish service and maintenance of components indicated in specification sections for one-year 
from date of Substantial Completion. 

 
6.37.9.2 The CONTRACTOR shall examine, clean, adjust, and lubricate system components as required for reliable operation. 
 
6.37.9.3 The CONTRACTOR shall include systematic examination, adjustment, and lubrication of components repairing or replacing 

parts as required with parts produced by the manufacturer of the original component.  
 
6.37.9.4 CITY shall approve in writing transfers or reassignments of maintenance service tasks.  

 
6.37.10 ASBESTOS CERTIFICATION: 
 

6.37.10.1 The CONTRACTOR shall provide a notarized letter to CITY certifying that no asbestos containing building materials were 
used as a building material in the Project, pursuant to Florida Statutes § 255.40. 

 
6.37.11 PRODUCTS: 
 

6.37.11.1 APPROVED PRODUCTS:  The CONTRACTOR shall use only cleaning and maintenance products approved for use pursuant 
to local, state and federal laws and regulations. 

 
6.38 TEMPORARY BARRIERS AND ENCLOSURES:  
 

6.38.1 SCOPE OF WORK: 
 

6.38.1.1 The CONTRACTOR shall provide temporary barriers and enclosures to provide construction work areas separate from 
Owner’s on-going business operations.  

 
6.38.1.2 The CONTRACTOR shall protect new work, existing facilities and grounds from damage, theft, vandalism, and unauthorized 

entry. 
 
6.38.1.3 The CONTRACTOR shall provide a chain link fencing surrounding and separating areas under construction, including areas 

for CONTRACTOR’s mobilization and parking separate from existing CITY facilities and on-going business activities. 
 
6.38.1.4 The CONTRACTOR shall provide demising walls and other barriers as required to separate building area under construction 

that permits safe and unobstructed exiting of partially Owner occupied buildings.  
 
6.38.1.5 The CONTRACTOR shall provide safety of construction workers and CITY staff and visitors located in areas of CITY’s facilities 

not under renovation or construction. 
 

6.38.1.6 The CONTRACTOR shall control dust, erosion and sediment, noise, pollution, rodent and environmental control. 
 

6.38.2 ENTRY CONTROL:  
 

6.38.2.1 The CONTRACOR shall restrict entrance of persons and vehicles onto Project site and existing facilities in accordance with 
Special Conditions – 01540 and 01541 Security Procedures. 

 
6.38.2.2 Prior to Project commencement, CONTRACTOR’s on-site personnel shall meet with CITY’s Project Manager to delineate 

areas for CONTRACTOR’s operations to include storage, office trailers, parking, and lay-down areas. 
 
6.38.2.3 Interruption of pre-approved entry controls shall be coordinated with the CITY’s Project Manager prior to proposed interruption.  

 
6.38.2.4 The CONTRACTOR shall allow entrance only to the Project site to authorized persons with proper identification.  

 
6.38.2.5 CONTRACTOR/CM shall post “No Trespassing” and “Hard Hat Area” signs along Project perimeter and at construction access 

points.  “No Trespassing” sign shall include statutory language that area is construction site and that trespassing and theft 
are felonies and violators will be prosecuted.  “No Trespassing” sign shall include name of CONTRACTOR/CM. “No 
Trespassing” signs shall not be larger than 24” (600mm) by 24” (600mm).  “Hard Hat Area” sign shall not be larger than 12” 
(300mm) by 12” (600mm). 

 
6.38.3 DEMISING WALLS: 
 

6.38.3.1 Where the location of construction is contiguous to or within existing CITY premises, the CONTRACTOR shall provide 
demising walls to physically separate new or renovation work from existing on-going CITY operations.  

 
6.38.3.2 Demising walls shall be contiguous plywood with vapor barrier and wood framing to prevent unauthorized entrance, dust or 
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debris from entering occupied portion of the area.  
 
6.38.3.4 Where construction is overhead, the CONTRACTOR shall provide safe and secure method of access through or adjacent to 

work with system of scaffolding, plywood or wood planking overhead to prevent falling debris or materials from interrupting 
safe passage through construction area.  

 
6.38.4 TEMPORARY FENCING: 
 

6.38.4.1 Areas under construction including areas for CONTRACTOR’s mobilization and parking shall be separated from CITY facilities 
to allow for ongoing activities. 

 
6.38.4.2 The CONTRACTOR shall provide chain link fencing along construction zone boundaries.  

 
6.38.4.3 CONTRACTOR shall submit a detailed temporary fencing plan to the CITY and CONSULTANT for review and approval.  The 

plan shall comply with all applicable regulatory code requirements including the latest edition of the Florida Building Code.  
 

6.38.4..4 The CONTRACTOR shall provide access gates required by code for CITY’s and CONTRACTOR’s access to occupied portion 
of project site and for construction access.  

 
6.39 ENVIRONMENTAL CONTROLS: 

 
The CONTRACTOR shall: 

 
6.39.1 Protect existing building and adjacent property from dust produced by construction operations.  Use encapsulating or wetting devices to 

control moisture content of traffic and construction areas. 
 
6.39.2 Control surface drainage to prevent off-site discharge or pollutants and prevent erosion and sedimentation. 

 
6.39.3 Provide berms, dikes or drains to divert water flow away from existing structures into storm water retention areas.  

 
6.39.4 Provide methods necessary to prevent mud and debris from entering storm water system. 

 
6.39.5 Provide methods necessary to prevent excessive noise on Site. CONTRACTOR shall comply with OSHA and CITY’s noise requirements. 

 
6.39.6 Provide methods necessary to prevent pests and insects from damaging the Work. 

 
6.39.7 Provide methods necessary to prevent contamination of soil, water, and atmosphere from discharge of noxious, toxic substances or 

pollutants from construction operations.  
 

6.39.8 SUBMITTALS: 
  

6.39.8.1 Comply with Section 2.10 “Submittal Procedures.” 
 
6.39.8.2 Submit site plan and floor plans indicating locations and material construction of proposed protective structures. 

 
6.39.9 TEMPORARY FENCING: 
 

6.39.9.1 Provide a six (6) foot high, minimum ten (10) gage minimum or galvanized steel fabric. 
 
6.39.9.2 Fencing shall have six (6) foot high visual fabric cover to block visual access to construction activities. 
 
6.39.9.3 Provide 5/8” C/D plywood sheets, pressure treated or other means of weather protection, with 2 x 4 wood framing at edges 

and 24” maximum vertical spacing. 
 
6.39.10 TEMPORARY WALLS: 
 

6.39.10.1 Provide demising Wall: 5/8” C/D plywood sheets, 2 x 4 wood framing at 24” maximum spacing, and 10 mil black polyethylene 
vapor barrier covering with sealed joints. 

  
6.39.10.2 Provide overhead Protection: Metal scaffolding with ¾” B/C plywood or 2” x 12” wood planking. 

 
6.39.11 EXECUTION/INSTALLATION AND REMOVAL:  
 

6.39.11.1 Install temporary fencing prior to start of vertical construction and removed upon completion of work. 
 
6.39.11.2 Install demising walls prior to start of renovations or building additions and removed work. 
 
6.39.11.3 Protect or remove walls during storm events where winds are anticipated over seventy-four (74) miles per hour. 

 
6.40 SECURITY PROCEDURES: 
 

6.40.1 The CONTRACTOR shall protect new work, existing facilities and grounds from damage, theft, vandalism, and unauthorized entry. 
 
6.40.2 The CONTRACTOR shall initiate security program in coordination with Owner’s existing security system at time of Project, mobilizing to 
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ensure safety of employees or persons at the unaffected areas. 
 
6.40.3 The CONTRACTOR shall maintain a security program throughout construction period until Owner’s Project acceptance.  

 
6.40.4 PERSONNEL IDENTIFICATION:  

 
6.40.4.1 CONTRACTOR/CM on-site staff, sub-contractors and vendors on Site shall wear identification badges at all times. 
 
6.40.4.2 Identification badges shall be current at time of Project and shall be re-verified and re-issued annually if Project extends past 

original badge expiration date.  
 

6.40.5 SUBMITTALS: 
 

6.40.5.1 The CONTRACTOR shall comply with Section 2.10 “Submittal Procedures”. 
 
6.40.5.2 The CONTRACTOR shall provide a list of personnel proposed to be utilized. 
 
6.40.5.3 The CONTRACTOR shall submit a list of personnel proposed to be substituted for persons already identified to be utilized on 

the Project. 
 
6.40.5.4 The CONTRACTOR shall provide a security plan to CITY indicating how construction site is to be secured to include normal 

and emergency egress and ingress. 
 
6.41 PRODUCT SUBSTITUTION PROCEDURES 
 

6.41.1 The CONTRACTOR shall follow the administrative and procedural requirements listed below in Section 6.41.2  for consideration of request 
for substitution during the design and construction phases.  

 
6.41.2 CONTRACTOR’S SUBMITTAL PROCEDURES:  
 

6.41.2.1 Transmit each substitution request on company letterhead. 
 
6.41.2.2 During bidding phase, substitution requests shall be directed to the CITY’s Procurement Services Division. 

 
6.41.2.3 During the construction phase, substitution requests shall be directed to the CONSULTANT. 
 
6.41.2.4 Substitution requests shall identify Project, CONTRACTOR/CM and CONSULTANT during the bidding phase plus Sub-

Contractor or supplier during construction phase, indicating Specification Section and Paragraph Number of specified material 
and pertinent drawing and detail numbers, as appropriate.   Include complete information as required in the Substitution Form. 
Incomplete information will result in automatic rejection of the substitution request.  

 
6.41.2.5 Apply CONTRACTOR’s stamp; signed or initialed certifying that review, approval, verification of products required, field 

dimensions, adjacent construction work, and coordination of information are in accordance with the requirements of the Work 
and Contract Documents.  

 
6.41.2.6 Schedule submittals to expedite the Project, and deliver to CONSULTANT or CONTRACTOR/CM at business address. 

Coordinate submission of related items. 
 
6.41.2.7 For each submittal for review, allow fifteen (15) working days including delivery time to and from the CONSULTANT or 

CONTRACTOR/CM.  
 
6.41.2.8 Identify variations from Contract Documents and product or system limitations, which may be detrimental to successful 

performance of the completed work. 
 

6.41.2.9 Provide space for CONTRACTOR/CM and CONSULTANT review stamps. 
 

6.41.2.10 When revised for resubmission, identify all changes made since previous submission. 
 

6.41.2.11 Distribute copies of review submittals as appropriate.  Instruct parties to promptly report any inability to comply with 
requirements.  

 
6.41.2.12 Submittals not requested will not be recognized or processed. 

 
6.41.3 SUBSTITUTION REQUESTS 
 
 Requests for substitutions shall be made no later than ten (10) calendar days prior to Bid date.  Requests received afterwards may not be 

considered. 
 
6.41.4 SCOPE OF WORK: 
 

The CONTRACTOR shall follow the administrative and procedural requirements set forth in Section 6.41.5 to assure quality of construction 
before and during construction. 

 
 Section 6.41.5 states the CONTRACTOR’s general requirements for mockups and field samples, constructed, applied or assembled at 
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the Site for review for use as a quality standard. 
 
6.41.5 COORDINATION AND PROJECT CONDITIONS 

 
6.41.5.1 Coordinate scheduling, submittals, and work to ensure efficient and orderly sequence of installation of interdependent 

construction elements, with provisions for accommodating items installed later. 
 
6.41.5.2 Verify utility requirements and characteristics of operating equipment are compatible with building utilities. 
 
6.41.5.3 Coordinate work of various sections having interdependent responsibilities for installing, connecting to, and placing in service, 

such equipment.  
 
6.41.5.4 Coordinate space requirements, supports and installation of mechanical and electrical work that is indicated diagrammatically 

on Drawings. 
 
6.41.5.5 Follow routing shown for pipes, ducts and conduits as closely as practicable; place runs parallel with line of building.  Utilize 

spaces efficiently to maximize accessibility for other installations for maintenance, and for repairs. 
  
6.41.5.6 Within finished areas, except as otherwise indicated; conceal pipes, ducts, and wiring within the construction.  Coordinate 

locations of fixtures and outlets with finish elements.  
 
6.41.5.7 Coordinate completion and clean up work of separate sections in preparation for Substantial Completion and for portions of 

work designated for CITY’s partial occupancy. 
 
6.41.5.8 After CITY occupancy of premises, coordinate access to Site for correction of defective work and work not in accordance with 

the Contract Documents, to minimize disruption of CITY’s activities.  
 
6.41.5.9 Change orders for extra work required by CONTRACTOR/CM due to poor coordination with sub trades will not be considered 

by the CITY.  
 
6.42 FIELD ENGINEERING 

 
CONTRACTOR shall employ Land Surveyor registered in State of Florida approved by CITY.  
 
6.42.1 CONTRACTOR shall locate and protect survey control and reference points. 
 
6.42.2 CONTRACTOR shall control datum for survey established by CITY provided survey. 
 
6.42.3 CONTRACTOR shall verify setbacks and easements; confirm drawing dimensions and elevations. 
6.42.4 CONTRACTOR shall provide field engineering services and establish elevations, lines and levels, utilizing recognized engineering survey 

practices. 
 
6.42.5 CONTRACTOR shall submit copy of site drawing and certificate signed by the Land Surveyor that the elevations and locations of the Work 

are in conformance with the Contract Documents.  
 
ARTICLE 7 – OTHER WORK 
______________________________________ 
 
7.1 RELATED WORK AT SITE: 
 

7.1.1 The CITY may perform other work related to the Project at the Site pursuant to other direct contracts therefor which shall contain General 
Conditions similar to these.  If the fact that such other work is to be performed was not noted in the Contract Documents, written notice 
thereof shall be given to CONTRACTOR prior to starting any such Other Work; and if CONTRACTOR believes that such performance 
shall involve additional time and the parties are unable to agree as to the extent thereof, CONTRACTOR may make a claim therefore as 
provided in Article 11 (Change in Contract Price) and Article 12 (Changes in Contract Time).  If the performance of additional work by 
other contractor or the CITY is noted in the Contract Documents, no additional adjustment of time or compensation shall be considered.  

 
7.1.2 CONTRACTOR shall afford the CITY and other contractors who are party to such a direct contract (or the CITY, if the CITY is performing 

the additional work with the CITY’s employees) proper and safe access to the Site and a reasonable opportunity for the introduction and 
storage of materials and equipment and the execution of such work, and shall properly connect and coordinate the work with the 
CONTRACTOR’s.  CONTRACTOR shall do all cutting, fitting and patching of the Work that may be required to make its several parts 
come together properly and integrate with such other work.  CONTRACTOR shall not endanger any work of other contractors by cutting, 
excavating or otherwise altering other contractor’s work and shall only cut or alter other contractor’s work with the written consent of the 
CITY and CONSULTANT and the other contractors whose work shall be affected.  The duties and responsibilities of CONTRACTOR 
under this paragraph are for the benefit of the CITY and other contractors to the extent that there are comparable provisions for the benefit 
of CONTRACTOR in such direct contracts between the CITY and other contractors.  

 
7.1.3 If any part of CONTRACTOR’s work depends for proper execution for results upon the work of any such other contractor, other than 

CONTRACTOR’s own SubContractor, CONTRACTOR shall inspect and promptly report to CONSULTANT in writing, any delays, defects 
or deficiencies in such other contractor’s work that render it unavailable or unsuitable for such proper execution and results of 
CONTRACTOR’s work.  CONTRACTOR’s failure to report shall constitute an acceptance of the other contractor’s work as fit and proper 
for integration with CONTRACTOR’s work except for latent defects and deficiencies in the other contractor’s work.  

 
7.2 COORDINATION: 
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7.2.1 If the CITY contracts with others for the performance of other work on the Project at the Site, the person or organization who shall have 

authority and responsibility for coordination of the activities among the various prime contractors shall be identified in the Special 
Conditions and the specific matters to be covered by such authority and responsibility shall be itemized, and the extent of such authority 
and responsibilities shall be provided in the Special Conditions.  Unless otherwise provided in the Special Conditions, neither the CITY 
nor the CONSULTANT shall have any authority or responsibility in respect of such coordination. 

 
 
ARTICLE 8 – THE CITY’S RESPONSIBILITIES 
______________________________________ 
 
8.1 COMMUNICATIONS TO CONTRACTOR: 
 

8.1.1 CITY shall issue all communications to CONTRACTOR, and provide a copy to CONSULTANT. 
 
8.2 FURNISH DATA: 
 

8.2.1 CITY shall promptly furnish the data required of the CITY under the Contract Documents. 
 
8.3 PAYMENTS: 
 

8.3.1 CITY shall make payments to CONTRACTOR promptly when they are due as provided in Section 14.5 (Review of Application for Progress 
Payment) and Section 14.10 (Final Payment and Acceptance) of the General Conditions. 

 
8.4 LANDS, EASEMENTS: REPORTS AND TESTS: 
 

8.4.1 The CITY’s duties in respect to providing lands and easements and providing engineering surveys, if available and to establish reference 
points are set forth in paragraphs 4.11 (Availability of Land) and 4.5.1 (Reference Points) of the General Conditions. 

 
8.4.2 The CITY shall identify and make available to CONTRACTOR copies of reports of physical conditions at the Site and Drawings of existing 

structures that have been utilized in preparing the Contract Documents as set forth in Paragraph 4.2 (Report of Physical Conditions). 
 
8.5 CHANGE ORDERS: 
 

8.5.1 The CITY shall execute Change Orders as provided in Article 10 (Changes in the Work) of the General Conditions. 
 
8.6 SUSPENSION OF WORK: 
 

8.6.1 The CITY’s may stop Work, suspend Work  or terminate the services of CONTRACTOR pursuant to Paragraph 13.5 (CITY May Stop 
Work), Paragraph 15.1 (CITY May Suspend Work). Paragraph 15.2 (CITY May Terminate for Cause) and Paragraph 15.3 (CITY May 
Terminate Without Cause).  

 
8.7 ESTIMATED DOLLAR VALUE: 
 

8.7.1 No guarantee of the dollar amount of this Bid is implied or given.  Final amount will be based on actual usage/quantities.  
8.8 QUANTITIES:  

 
8.8.1 Quantities shown are estimates only.  No guarantee or warranty is given or implied by the CITY as to the total amount that may or may 

not be purchased from any resulting contract.  The CITY reserves the right to decrease or increase quantities or add or delete any item 
from the contract if it is determined that it best serves the interests of the CITY.  Orders shall be placed as needed by individual locations 
during the contract period.  The CONTRACTOR agrees that the price(s) offered shall be maintained irrespective of the quantity actually 
purchased. 

 
8.9 ADDITIONAL TERMS AND CONDITIONS: 
 

8.9.1 No additional terms and conditions included with the Bid response shall be evaluated or considered, have any force or effect, and are 
inapplicable to this Bid.  It is understood and agreed that the conditions in these Bid Documents are the only conditions applicable to this 
Bid and the CONTRACTOR‘s authorized signature on the Bid Form attests to this.  

 
ARTICLE 9 – CONSULTANT’S STATUS DURING CONSTRUCTION: 
______________________________________ 
 
9.1 CITY’S REPRESENTATIVE: 
 

9.1.1 The CONSULTANT (if specifically designated), or a specifically designated employee of the CITY, shall act as the CITY’s Representative 
during the construction period.  . 

 
9.1.2 The CONSULTANT’s or CITY’s Representative’s decision with the consent of the CITY’s Project Manager in matters relating to aesthetics 

shall be final, if pursuant to the terms of the Contract Documents. 
 

9.1.3 CONSULTANT or CITY’s Representative shall work with the CITY to:  
9.1.3.1 Establish on-site lines of authority and communications; and 
9.1.3.2 Schedule and conduct pre-construction meeting and progress meetings. 
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9.1.4 CONSULTANT or CITY’s Representative shall also work with the CITY to establish procedures for: 
9.1.4.1 Submittals 
9.1.4.2 Reports and Records 
9.1.4.3 Recommendations 
9.1.4.4 Coordination of drawings 
9.1.4.5 Schedules 
9.1.4.6 Resolution of conflicts 

 
9.1.5 CONSULTANT shall also: 

9.1.5.1 Interpret Contract specifications and Drawings 
9.1.5.2 Transmit written interpretations to CONTRACTOR, and to other concerned parties; 
9.1.5.3 Assist in obtaining permits and approvals 
9.1.5.4 Verify that CONTRACTOR and SubContractors have obtained inspections for Work and for temporary facilities; and  
9.1.5.5 Assist CITY to control the use of Site. 

 
9.2 VISITS TO SITE:  
 

9.2.1 After written Notice to Proceed with the Work, the CONSULTANT shall make visits to the Site at intervals appropriate to the various stages 
of construction or as per CONSULTANT’s contract with CITY to observe the progress and quality of the executed Work and to determine 
in general, if the Work is proceeding in accordance with the Contract Documents.  On the basis of its on-site observations, as an 
experienced and qualified design professional, CONSULTANT shall keep the CITY informed of the progress of the Work and endeavor to 
guard the CITY against defects and deficiencies in the Work of the CONTRACTOR.  

 
9.3 PROJECT REPRESENTATION: 
 

9.3.1 The CITY of Boynton Beach or its authorized agents, inspectors or representatives shall act within the scope of duties entrusted to them 
by the CITY.  

 
9.4 CLARIFICATIONS AND INTERPRETATIONS:  
 

9.4.1 The CONSULTANT or CITY’s Representative shall issue with reasonable promptness such written clarifications or interpretations of the 
requirements of the Contract Documents (in the form of Drawings or otherwise) as the CITY may determine necessary, which shall be 
consistent with the Contract Documents.  If CONTRACTOR believes that a written clarification of interpretation justifies an increase in the 
Contract Price or an extension of the Contract Time and the parties are unable to agree to the amount or extent thereof, CONTRACTOR 
may make a claim therefore as provided in Article 11 (Change in Contract Price) and Article 12 (Change in Contract Time) of the General 
Conditions. 

 
9.5 MEASUREMENTS: 
 

9.5.1 MEASUREMENTS:  All Work completed under the Contract shall be measured by the CONSULTANT’s or CITY’s Representative or 
Project Representative according to the United States Standard Measures.  All linear surface measurements shall be made horizontally 
or vertically as required by the item measured. 

 
9.6 REJECTING DEFECTIVE WORK: 
 
 9.6.1 The CONSULTANT, CITY’s Representative or Project Representative shall have authority to disapprove or reject Work which 

is “defective” (which term is hereinafter used to describe Work that is unsatisfactory, faulty or defective, or does not conform to the 
requirements of the Contract Documents or does not meet the requirements of any inspection, test or approval referred to in the Contract 
Documents, or has been damaged prior to final inspection).  The CONSULTANT, CITY’s Representative or Project Representative shall 
also have authority to require special inspection or testing of the Work as may be individually or severally deemed necessary, whether or 
not the Work is fabricated, installed or completed.  

 
9.7 SHOP DRAWINGS, CHANGE ORDERS AND PAYMENTS: 
 

9.7.1 The CONSULTANT’s responsibility for Shop Drawings and samples shall be pursuant to Sections 6.11 (Shop Drawings and Samples) of 
the General Conditions.  

 
9.7.2 The CONSULTANT’s responsibilities as to Change Orders shall be pursuant to Article 10, (Changes in Work), Article 11 (Change in 

Contract Price) and Article 12 (Change in Contract Time) of the General Conditions. 
 

9.7.3 The CONSULTANT’s responsibilities in respect to Applications for Payment, etc. shall be pursuant to Article 14 (Payment to Contractor 
and Completion) of the General Conditions.  

 
9.8 DETERMINATIONS FOR UNIT PRICES: 
 
 9.8.1 The CITY’s Project Manager and CONSULTANT shall determine the actual quantities and classifications of Unit Price Work 

performed by CONTRACTOR.  The CITY’s Project Manager and CONSULTANT shall review with CONTRACTOR, CONSULTANT’s 
preliminary determinations on such matters before rendering a written decision by recommendation of an Application for Payment or 
otherwise.  The CITY’s Project Manager’s written decisions shall be final and binding upon the CITY and CONTRACTOR unless, within 
ten (10) days after  the date of any such decision, the CONTRACTOR delivers to the CITY and to CONSULTANT written notice of intention 
to appeal from such a decision.  

 
9.9 DECISIONS ON DISPUTES: 
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9.9.1 The CITY’s Project Manager with the input of the CONSULTANT shall be the initial interpreter of the requirements of the Contract 
Documents and evaluator of the acceptability of the Work under the Contract.  Claims, disputes and other matters relating to the 
acceptability of the Work or the interpretation of the requirements of the Contract Documents pertaining to the performance and furnishing 
of the Work and claims under Articles 11 (Change in Contract Price) and Article 12 (Change in Contract Time) in respect to changes in 
the Contract Price or Contract Time shall be referred initially to CONSULTANT with the consent of the CITY’s Project Manager, the 
CONSULTANT shall render  a decision on the claim or disputed matter in writing within a reasonable time. Written notice of each such 
claim, dispute and other matter shall be delivered by the claimant to the CITY’s Project Manager and CONSULTANT and the other 
party(ies) to the Contract promptly (but in no event later than ten (10) days) after the start of the occurrence or event giving rise thereto, 
and written supporting data shall be submitted to the CITY’s Project Manager and CONSULTANT within ten (10) days after such 
occurrence, unless CONSULTANT with the consent of the CITY’s Project Manager allows an additional period of time to ascertain more 
accurate data in support of such claim, dispute or other matter.  

 
9.9.2 The CITY’s Project Manager and CONSULTANT shall submit any response to the claimant within ten (10) days after receipt of the 

claimant’s last submittal (unless the CITY’s Project Manager and CONSULTANT allow additional time). CONSULTANT with the consent 
of the CITY’s Project Manager shall render a formal decision in writing by thirty (30) days after receipt of the opposing party’s submittal, if 
any, in accordance with this paragraph.  The CITY’s Project Manager’s written decision, on such claim, dispute, or other matter shall be 
final and binding upon CONTRACTOR unless:  
i) an appeal from CITY/CONSULTANT’s decision is taken within the time limits and in accordance with the procedures set forth 

pursuant to Article 16 (Dispute Resolution); or  
ii) a written notice of intention to appeal from the CITY’s Project Manager and CONSULTANT’s written decision is delivered by 

CONTRACTOR to the CITY’s Project Manager and CONSULTANT within ten (10) days after the date of such decision and a 
formal proceeding is instituted by the appealing party in forum of competent jurisdiction to exercise such rights or remedies 
as the appealing party may have with respect to such claim, dispute or other matter in accordance with applicable laws and 
regulations within thirty (30) days of the date of such decision, unless otherwise agreed in writing by CITY and CONTRACTOR.  

 
9.9.3 The rendering of a decision by the CITY’s Project Manager pursuant to Paragraphs 9.8.1, (Determinations of Unit Prices), 9.9.1 and 9.9.2 

(Dispute Resolution) with respect to any such claim, dispute or other matter (except any which have been waived by the making or 
acceptance of final payment as provided in Paragraph 14.11 (Waiver of Claims) shall be a condition precedent to any exercise by 
CONTRACTOR of such rights or remedies as either may otherwise have under the Contract Documents or by laws or regulations in 
respect of any such claim, dispute or other matter pursuant to Article 16. 

 
9.10 INSPECTION AND TESTING: 
 

9.10.1 CONSULTANT shall inspect Work to assure performance pursuant to the requirements of Contract Documents as follows: 
9.10.1.1 Administer special testing and inspections of suspect Work. 
9.10.1.2 Reject Work which does not comply with requirements of Contract Documents. 

 
9.10.2 Coordinate Testing Laboratory Services: 

9.10.2.1 Verify that required laboratory personnel and present.  
9.10.2.2 Verify that tests are made in accordance with specified standards. 
9.10.2.3 Review test reports for compliance with specified criteria. 
9.10.2.4 Recommend and administer any required re-testing.  

 
9.11 LIMITATIONS ON CONSULTANT: 
 

9.11.1 Neither CONSULTANT’s authority to act under this Article 9 or elsewhere in the Contract Documents nor any decision made by 
CONSULTANT either to exercise or not exercise such authority shall give rise to any duty or responsibility of CONSULTANT to 
CONTRACTOR, any SubContractor, any Supplier or any other person or organization performing any of the Work, or to any surety. 

 
9.11.2 Whenever in the Contract Documents the term “as ordered”, “as directed”, “as required”, “as allowed”, “as approved”, or terms of like effect 

or import are used, or the adjectives “reasonable”, “suitable”, “acceptable”, “proper”, or “satisfactory”, or adjectives of the like effect or 
import are used to describe a requirement, direction, review or judgment of the CONSULTANT as to the Work, it is intended that such 
requirement, direction, review or judgment shall be solely to evaluate the Work for compliance with the Contract Documents (unless there 
is a specific statement indicating otherwise).  The use of any such term or adjective shall not be effective to assign to CONSULTANT any 
duty or authority to supervise or direct the furnishing or performance of the Work or any duty or authority to undertake responsibility 
contrary to the provisions of Paragraphs 9.11.3 or 9.11.4 of the General Conditions. 

 
9.11.3 CONSULTANT shall not be responsible for CONTRACTOR’s means, methods, techniques, sequences or procedures of construction, or 

the safety precautions and programs incident thereto, and CONSULTANT shall not be responsible to CONTRACTOR or CONTRACTOR’s 
failure to perform or furnish the Work pursuant to the Contract Documents. 

 
9.11.4 CONSULTANT shall not be responsible for the acts or omissions of CONTRACTOR or of any SubContractor, any Supplier, or of any other 

person or organization performing or furnishing any of the Work. 
 
ARTICLE 10 – CHANGES IN THE WORK 
______________________________________ 
 
10.1 AUTHORIZED CHANGES IN THE WORK  
 

10.1.1 Without invalidating the Contract and without notice to any surety, the CITY may at any time order additions, deletions or revisions in the 
Work; these changes shall be authorized by a Field Order or Change Order.  Upon receipt of any such order or document, CONTRACTOR 
shall promptly proceed with the Work involved that shall be performed under the applicable conditions of the Contract Documents, except 
as otherwise specifically provided.  
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10.1.2 If the CITY and CONTRACTOR are unable to agree as to the extent, if any, of an increase or decrease in the Contract Price or an 
extension or shortening of the Contract Time that should be allowed as a result of a Change Order, a claim may be made therefor as 
provided in Article 11 (Change in Contract Price) and Article 12 (Change in Contract Time) of the General Conditions.  

 
10.2 UNAUTHORIZED CHANGES IN THE WORK 
 

10.2.1 CONTRACTOR shall not be entitled to an increase in the Contract Price or an extension of the Contract Time with respect to any Work 
performed that is not required by the Contract Documents as amended, modified and supplemented as provided in Section 3.2 (References 
to Standards) except in the case of an emergency as provided in Paragraph 6.10.11 (Emergencies) or except in the case of uncovering 
Work as provided in Paragraph 13.4.2 (Uncovering Work).  

 
10.3 EXECUTION OF CHANGE ORDERS:  
  

10.3.1 The CITY and CONTRACTOR shall execute appropriate Change Orders (or Written Amendments) covering: 
10.3.1.1 Changes in Work, which are ordered by the CITY, pursuant to Paragraph 10.1.1 (Changes in the Work) or are required 

because of acceptance of defective Work under Paragraph 13.9, or are agreed by the parties. 
10.3.1.2 Changes in the Contract Price or Contract Time which the parties agree to. 
10.3.1.3 Changes in Contract Price or Contract Time which embody the substance of any written decision rendered by CONSULTANT 

pursuant to Paragraph 9.9.1 (Decisions on Disputes), provided that, in lieu of executing any such Change Order, an appeal 
may be taken from any such decision in accordance with the provisions of the Contract Documents and applicable laws and 
regulations, but during any such appeal, CONTRACTOR shall carry on the Work and adhere to the progress schedule as 
provided in Paragraph 6.24.1. 

 
10.3.2 Surety:  It is distinctly agreed and understood that any changes made in the Contract Documents for this Work (whether such changes 

increase or decrease the amount thereof) or any change in the manner or time of payments or time of performance made by the CITY to 
the CONTRACTOR shall in no way annul, release or affect the liability and surety on the Bonds given by the CONTRACTOR.  If notice of 
any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to Contract 
Price or Contract Time) is required by the provisions of any Bond to be given to a Surety, the giving of any such notice shall be the 
CONTRACTOR’s responsibility, and the amount of each applicable Bond shall be adjusted accordingly. 

 
10.3.3 Notwithstanding, anything to the contrary contained within the Contract Documents, all change orders involving additional cost or 

extensions of time, shall be governed pursuant to the ordinances of the CITY.  
 
ARTICLE 11 – CHANGE OF CONTRACT PRICE 
_______________________________________ 
 
11.1 GENERAL 
 

11.1.1 The Contract Price constitutes the total compensation (subject to authorized adjustments) payable to CONTRACTOR for performing the 
Work.  All duties, responsibilities and obligations assigned to or undertaken by CONTRACTOR shall be at its expense without change in 
the Contract Price. 

 
11.1.2 The Contract Price may only be changed by a Change Order.  Any claim for an increase or decrease in the Contract Price shall be based 

on written notice delivered by the party making the claim to the other party and to CONSULTANT promptly (not later than ten (10) days) 
after the occurrence of the event giving rise to the claim and stating the general nature of the claim.  Notice of the amount of the claim with 
supporting data shall be delivered within thirty (30) days after such occurrence and shall be accompanied by claimant’s written statement 
that the amount claimed covers all known amounts (direct, indirect and consequential) to which the claimant is entitled as a result of the 
occurrence of such event.  All claims for adjustment in the Contract Price shall be determined by CITY and CONSULTANT in accordance 
with Paragraph 9.8.1, if the CITY and CONTRACTOR cannot otherwise agree on the amount involved.  Any claim for an adjustment in 
the Contract Price shall not be waived if not submitted in accordance with this Paragraph 11.1.2. 

 
11.1.3 The value of any Work covered by a Change Order or of any claim for an increase or decrease in the Contract Price shall be determined 

in one of the following ways: 
11.1.3.1 Where the Work involved is covered by unit prices contained in the Contract Documents by application of unit prices to the 

quantities of the items involved (subject to provisions of Section 11.5. (Unit Price Work) inclusive). 
11.1.3.2 By mutual acceptance of a lump sum (which shall include an allowance for overhead and profit in accordance with Paragraph 

11.3.1.2a (Contractor’s Fee). 
11.1.3.3 On the basis of the Cost of the Work (determined as provided in Section 11.2, inclusive) plus a CONTRACTOR’s fee for 

overhead and profit) determined as provided in Section 11.3, Contractor’s Fee, inclusive.  
 
11.2 COST OF THE WORK: 
 

11.2.1 General:  The term Cost of the Work means the sum of all costs necessary incurred and paid by CONTRACTOR in the proper performance 
of the Work.  Except as otherwise may be agreed to in writing by the CITY, such costs shall be in amounts no higher than those prevailing 
in the locality of the Project and must be approved by the CITY and CONSULTANT before any payment.  Such costs shall include only 
the following items listed below in Paragraphs 11.2.2 thru 11.2.6 and shall not include any of the costs itemized in Paragraph 11.2.7 
(Exclusions to Cost of the Work). 

 
11.2.2 Labor: The term Cost of the Work includes payroll costs for employees in the direct employ of CONTRACTOR in the performance of the 

Work under schedules of job classifications including the expenses of performing work after regular hours on Saturday, Sunday and legal 
holidays, agreed upon by the CITY and CONTRACTOR. Payroll costs for employees not employed full time on the Work shall be 
apportioned on the basis of their time spent on the Work.  Payroll costs shall include, but not limited to, salaries and wages plus the cost 
of fringe benefits which shall include social security contributions, unemployment, excise and payroll taxes, workers’ or workmen’s 
compensation, health and retirement benefits, sick leave, vacation and holiday pay applicable thereto.  Employees under this paragraph 
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shall include superintendents and foremen on site.   
 
11.2.3 Materials and Equipment: The term Cost of Work includes cost of all materials and equipment furnished and incorporated in the Work, 

including costs of transportation and storage thereof, and Supplier’s field services required in connection therewith.  All cash discounts 
shall accrue to CONTRACTOR unless the CITY deposits funds with CONTRACTOR with which to make payments, in which case, the 
cash discounts shall accrue to the CITY.  All trade discounts, rebates and refunds, and all returns from sale of surplus materials and 
equipment shall accrue to the CITY, and CONTRACTOR shall make provisions so that they may be obtained.  

 
11.2.4 Subcontractor: The term Cost of the Work includes payments made by CONTRACTOR to the SubContractors for Work performed by 

SubContractors, The CONTRACTOR shall obtain competitive bids from subcontractors acceptable to CONTRACTOR and shall deliver 
such bids to the CITY who shall then determine with the advice of the CONSULTANT, which bids shall be accepted.  If a subcontract 
provides that the subcontractor is to be paid on the basis of Cost of Work plus a fee, the subcontractor’s Cost of the Work shall be 
determined in the same manner as CONTRACTOR’s Cost of Work.  All subcontracts shall be subject to all provisions of the Contract 
Documents.  

 
11.2.5 Costs of Special Consultants:  The term Cost of the Work includes special consultants employed for services specifically related to the 

Work including but not limited to engineers, architects, testing laboratories, surveyors, attorneys and accountants. 
 
11.2.6 Supplemental Costs:  The term Cost of the Work includes the following: 

a. Costs, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office and temporary 
facilities at the site and tools not owned by the workers that are consumed in the performance of Work, and costs less than market 
value of such items used but not consumed which remain the property of the CONTRACTOR. 

b. Rentals of all construction equipment and machinery and the parts thereof, whether rented from CONTRACTOR or others in 
accordance with rental agreements approved by the CITY with the advice of CONSULTANT, and the costs of transportation, loading, 
unloading, installation, dismantling and removal thereof – in accordance with terms of such rental agreements.  The rental of any 
such equipment, machinery or parts shall cease when the use thereof is no longer necessary for the Work. 

c. Cost of premiums for additional bonds and insurance required because of changes in the WORK. 
 

11.2.7 Exclusions to Cost of the Work: The term Cost of the Work shall not include any of the following: 
11.2.7.1 Payroll costs and other compensation of CONTRACTOR’s officers, executives, principals (of partnership and sole 

proprietorships) general managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and 
contracting agents, expeditors, timekeepers, clerks and other personnel employed by CONTRACTOR whether at the site in 
CONTRACTOR’’s principal or branch office for general administration of the Work and not specifically included in the agreed 
upon schedule of job classifications referred to in Paragraph 11.2.2 (Labor) or specifically covered by Paragraph 11.2.5 (Costs 
of Special Consultants) – all of which are to be considered administrative costs covered by the CONTRACTOR’s fee pursuant 
to Paragraph 11.3 of the General Conditions. 

11.2.7.2 Expenses of any of CONTRACTOR’s offices, including principal and branch offices, other than CONTRACTOR’s office at 
the Site.  

11.2.7.3 Any part of CONTRACTOR’s capital expenses including interest on CONTRACTOR’s capital employed for the Work and 
charges against CONTRACTOR for delinquent payments.  

11.2.7.4 Cost of premiums for all Bonds and for all insurance whether or not CONTRACTOR is required by the Contract Documents 
to purchase and maintain the same (except for the cost of premiums covered by subparagraph 11.2.6 (c) above. 

11.2.7.5 Costs due to the negligence or intentional acts of the CONTRACTOR, any subcontractor, supplier or anyone whose acts 
CONTRACTOR or subcontractor may be liable, including but not limited to, the correction of defective Work, disposal of 
materials or equipment wrongly supplied and making good any damage to property. 

11.2.7.6 Costs associated with fringe benefits that are greater than actual costs; i.e. where worker hours exceed a typical 8-hour day 
and 40-hour workweek.  

11.2.7.7 Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in 
Section 11.2 (Cost of the Work). 

 
11.3 CONTRACTOR’S FEE: 
 

11.3.1 The CONTRACTOR’s fee for overhead and profits shall be determined as follows: 
11.3.1.1 A mutually acceptable fixed fee; or if none can be agreed upon; 
11.3.1.2 A fee based on the following percentages of the various portions of the Cost of the Work: 

a. For costs incurred under Paragraphs 11.2.2 (Labor) and 11.2.3 (Materials and Equipment) the CONTRACTOR’s 
fee shall be five (5%) percent. 
b. For costs incurred under Paragraph 11.2.4 (Subcontractors), the CONTRACTOR’s fee shall be five (5%) percent; 
and if a subcontract is on the basis of Cost of the Work plus a fee, the maximum allowable to CONTRACTOR on account 
of overhead and profit of all subcontractors shall be five (5%) percent.  
c. No fee shall be payable on the basis of costs itemized under Paragraphs 11.2.5 (Cost of Consultants), 11.2.6 
(Supplemental Costs) and 11.2.7 (Exclusions). 
d. The amount of credit to be allowed by CONTRACTOR to the CITY for any such change which results in a net 
decrease in cost shall be the amount of the actual net decrease plus a deduction in CONTRACTOR’s  fee by an account 
equal to ten (10%) percent of the net decrease; and  
e. When both additions and credits are involved in any one change, the adjustment in CONTRACTOR’s fee shall 
be computed on the basis of net change in accordance with Paragraphs 11.3.1.2(a) through 11.3.1.2(d) inclusive. 

 
11.3.2 Whenever the cost of any work is to be determined pursuant to Paragraph 11.2.1 (General) or Paragraph 11.2.7 (Exclusions), 

CONTRACTOR shall submit in writing to the CITY and CONSULTANT and in form acceptable to CONSULTANT, an itemized breakdown 
together with supporting data.  

 
11.4 ALLOWANCES:  
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11.4.1 It is understood that CONTRACTOR has included in the Contract Price all allowances named in the Contract Documents and shall cause 
the Work so covered in the Contract documents to be done by such subcontractors or suppliers and for such sums within the limit of the 
allowances as acceptable to the CITY, CONTRACTOR agrees that: 
11.4.1.1 The allowances include the cost to CONTRACTOR (less any applicable trade discounts) of materials and equipment 

required by the allowances to be delivered at the Site, and all applicable taxes and  
11.4.1.2 CONTRACTOR’s costs for unloading and handling on the Site, including labor, installation costs, overhead, profit and 

other expenses contemplated for the allowances have been included in the Contract Price and not in the allowances.  No 
demand for additional payment on account of any thereof shall be valid. 

11.4.1.3 Prior to final payment, an appropriate Change Order shall be issued as recommended by CONSULTANT to reflect actual 
amounts due CONTRACTOR on account of Work covered by allowances and the Contract Price shall be correspondingly 
adjusted.  

 
11.5 UNIT PRICE WORK: 
 

11.5.1 Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price shall be deemed to 
include for all Unit Price Work, an amount equal to the sum of the established unit prices for each separately identified item of Unit Price 
Work, times the estimated quantity of each item as indicated in the Contract.  The estimated quantities of items of Unit Price Work are not 
guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price.  Determinations of the actual 
quantities and classifications of Unit Price Work performed by CONTRACTOR shall be made by CONSULTANT and CITY in accordance 
with Paragraph 9.8 - Determination of Unit Prices. 

 
11.5.2 Each unit price shall be deemed to include an amount considered by CONTRACTOR to be adequate to cover CONTRACTOR’s overhead 

and profit for each separately identified item.  
 
11.5.3 Where the quantity of any item of Unit Price Work performed by CONTRACTOR differs materially and significantly from the estimated 

quantity of such item indicated in the Contract and there is no corresponding adjustment with respect to any other item of work, and if 
CONTRACTOR believes that CONTRACTOR has incurred additional expense as a result thereof, CONTRACTOR may make a claim 
pursuant to applicable provisions of these General Conditions for an increase in the Contract Price, if the parties are unable to agree as 
to the amount of any such increase.  

 
11.5.4 Where the quantity of any item of Unit Price Work performed by CONTRACTOR differs materially and significantly from the estimated 

quantity of such item indicated in the Contract and there is no corresponding adjustment with respect to any other item of work and if the 
CITY believes that CONTRACTOR has incurred reduced expense as a result thereof, CITY may make a claim for a decrease in the 
Contract Price in accordance with Article 11 – Change in Contract Price if the parties are unable to agree as to the amount of any decrease. 

 
11.6 OMITTED WORK: 
 

11.6.1 The CITY may at any time, by written order, without Notice to the Sureties, require omission of such contract Work as it may find necessary 
or desirable. An order for omission of Work shall be valid only by an executable Change Order.  All Work so ordered must be omitted by 
the CONTRACTOR.  The amount by which the Contract Price shall be reduced shall be determined as follows: 
11.6.1.1 By such applicable unit prices, or rates for work of a similar nature or character as set forth in the Contract, or 
11.6.1.2 By the appropriate lump sum price set forth in the Contract, or 
11.6.1.3 By the reasonable and fair estimated cost of such omitted Work and profit percentage as determined by the CONTRACTOR 

and the CONSULTANT, and approved by the CITY.  
 
ARTICLE 12 – CHANGE OF CONTRACT TIME 
_______________________________________ 
 
12.1 GENERAL 
 

12.1.1 The Contract Time may only be changed by a Change Order. Any claim for an extension or shortening of Contract Time shall be based 
on written notice delivered by the party making the claim to the other party and to CONSULTANT promptly (but in no event later than 
seven (7) days) after the occurrence of the event giving rise to the claim and stating the general nature of the claim. Notice to the extent 
of the claim with supporting data shall be delivered within seven (7) days after such occurrence and shall be accompanied by the claimant’s 
written statement that the adjustment claimed is the entire adjustment to which the claimant has reason to believe it is entitled as a result 
of the occurrence of such event.  Claims made beyond these time limits shall be null and void.  Reporting of the general nature of the 
claim shall include at a minimum: 
12.1.1.1 Nature of the delay or change in the Work. 
12.1.1.2 Dates of commencement/cessation of the delay or change in the Work. 
12.1.1.3 Activities on the progress schedule current as of the time of delay or change in the Work affected by the delay or change in 

the Work. 
12.1.1.4 Identification and demonstration that the delay or change in the Work impacts the construction schedule. 
12.1.1.5 Identification of the source of delay or change in the Work. 
12.1.1.6 Anticipation on impact extent of the delay or change in the Work. 
12.1.1.7 Recommended action to minimize delay. 

 
12.1.2 Requests for extension of time shall be fully documented and shall include copies of daily logs, letters, shipping orders, delivery tickets, 

and other supporting information.  In case of continuing cause of delay, only one (1) claim is necessary.  Normal working weeks are based 
on a five (5) day week. All claims for adjustment of the Contract Time shall be determined by the CITY with input from the CONSULTANT.  
No claim for an adjustment in the Contract Time shall be valid if not submitted in accordance with the requirements of this Article 12 the 
General Conditions.  

 
12.1.3 If CONTRACTOR is prevented from completing any part of the Work within the Contract Times (or Milestones) that, in the sole judgment 

of the CITY whose decision shall be binding upon CONTRACTOR is due to delay beyond the control of the CONTRACTOR, the Contract 
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Times (or Milestones) shall be extended in an amount equal to the time lost due to such delay if a claim is made therefore as provided in 
Article 12 of the General Conditions. 

 
12.1.4 Delays beyond the control of CONTRACTOR shall include acts or neglect by the CITY, acts or neglect by utility owners or other contractors 

performing other work as contemplated by Article 7 – Related Work at Site, fires, floods, epidemics, or acts of God. 
 

12.1.5 The CONTRACTOR must mitigate any loss of time to include but not be limited to performing ancillary Work as is applicable to the Project.  
 

12.1.6 Claims for delay due to inclement weather (i.e. beyond the 10-year mean average) shall be the made within ten (10) days of the inclement 
weather occurrence.  

 
12.1.7 Delays attributable to and within the control of a SubContractor or supplier shall be deemed to be delays within the control of the 

CONTRACTOR.  
 

12.1.8 If the CONTRACTOR is prevented from completing any part of the Work within the Contract Time (or Milestones) due to delay beyond the 
control of both CITY and CONTRACTOR, an extension of the Contract Times (or Milestones) in an amount equal to the time lost due to 
such delay shall be CONTRACTOR’s sole and exclusive remedy for such delay.  In no event shall CITY be liable to CONTRACTOR, and 
SubContractor, any supplier, any other person or organization, or to any surety or employee or agent of any of them, for damages arising 
out of or resulting from (i) delays caused by or within the control of the CONTRACTOR, or (ii) delays beyond the control of both parties 
including but not limited to fires, floods, epidemics, abnormal weather conditions, acts of God or acts of neglect by utility owners or other 
contractors performing work as contemplated by Article 7 – Related Work at Site.  

 
12.2 LIQUIDATED DAMAGES 
 

12.2.1 The CITY and CONTRACTOR recognize and acknowledge that time is of the essence of this Contract and that the CITY shall suffer 
financial loss if the Work is not completed within the times specified in Paragraph 2.3 – Notice to Proceed  plus any extensions thereof 
allowed in accordance with Article 12 – Change of Contract Time.  Each of the parties acknowledge that it has attempted to quantify the 
damages which would be suffered by CITY in the event of the failure of CONTRACTOR to perform in a timely manner, but neither one 
has been capable of ascertaining such damages with any certainty.  CITY and CONTRACTOR also recognize and acknowledge the 
delays, expenses and difficulties involved in providing proof of such damages in a legal proceeding, the actual loss suffered by the CITY 
if the Work is not completed on time.  Accordingly, instead of requiring any such proof, the CITY and CONTRACTOR agree that as 
liquidated damages for delay (but not as a penalty) CONTRACTOR shall pay the CITY:  

 
BASE BID LIQUIDATED DAMAGES PER DAY 

$1,000 to $20,000 $100 
$20,001 to $75,000 $200 

$75,001 to $150,000 $500 
$150,001 to $350,000 $750 
$350,001 to $750,000 $800 

$750,001 to $1,000,000 $1,000 
$1,000,001 to $2,000,000 $1,200 
$2,000,001 to $3,000,000 $1,500 
$3,000,001 to $4,000,000 $1,600 
$4,000,001 to $5,000,000 $1,700 
$5,000,001 to $6,000,000 $1,800 
$6,000,001 to $7,000,000 $1,900 
$7,000,001 to $8,000,000 $2,000 
$8,000,001 to $9,000,000 $2,100 
$9,000,001 to $10,000,000 $2,200 
$10,000,001 to $11,000,000 $2,300 
$11,000,001 to $12,000,000 $2,400 

$12,000,001 and over $2,500 
 
For each day that expires after the time specified in Paragraph 2.3 – Notice to Proceed, for Substantial Completion until the Work is 
substantially complete.  

 
12.2.2 After Substantial Completion, if CONTRACTOR shall neglect, refuse or fail to complete the remaining Work within the Contract Time or 

any proper extension thereof granted by the CITY, CONTRACTOR shall pay CITY:  
 

BASE BID LIQUIDATED DAMAGES PER DAY 
$1,000 to $20,000 $25.00 
$20,001 to $75,000 $50.00 

$75,001 to $150,000 $125.00 
$150,001 to $350,000 $187.50 
$350,001 to $750,000 $200.00 

$750,001 to $1,000,000 $250.00 
$1,000,001 to $2,000,000 $300.00 
$2,000,001 to $3,000,000 $370.00 
$3,000,001 to $4,000,000 $400.00 
$4,000,001 to $5,000,000 $425.00 
$5,000,001 to $6,000,000 $450.00 
$6,000,001 to $7,000,000 $475.00 
$7,000,001 to $8,000,000 $500.00 
$8,000,001 to $9,000,000 $525.00 
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$9,000,001 to $10,000,000 $550.00 
$10,000,001 to $11,000,000 $575.00 
$11,000,001 to $12,000,000 $600.00 

$12,000,001 and over $625.00 
   

For each day that expires after the time specified in Paragraph 2.3 – Notice to Proceed. 
  

12.2.3 This sum is not a penalty. The CITY reserves the right to additionally recover direct job site expenses, including CONSULTANT’s expenses 
incurred during the period of any delay.  The CONTRACTOR shall be liable for liquidated damages even if the Contract is terminated by 
the CITY for cause or if the CONTRACTOR abandons the Work.  The liability of the CONTRACTOR and its surety or sureties for damages 
provided by this Article is joint and several.  

 
ARTICLE 13 – TESTS AND INSPECTIONS, CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK 
_______________________________________ 
 
13.1 NOTICE OF DEFECTS: 
 

13.1.1 Prompt notice of all defects for which CITY or CONSULTANT have actual knowledge shall be given to CONTRACTOR.  All defective 
Work, whether or not completed, may be rejected, corrected or accepted as provided in Article 13 – Tests and Inspections: Correction, 
Removal or Acceptance of Defective Work.  

 
13.1.2 Unremedied defects identified for correction during the guarantee period but remaining after its expiration shall be considered as part of 

the obligations of the guarantee.  Defects in material, workmanship or equipment which are remedied as a result of obligations of the 
guarantee, shall subject the remedied portion of the Work to an extended guarantee period of one (1) year after the defect has been 
remedied.  The Surety shall be bound with and for the CONTRACTOR in the CONTRACTOR’s observance of the guarantee. 

 
13.2 ACCESS TO WORK: 
 

13.2.1 CONSULTANT’s and CONSULTANT’s representatives, other representatives of the CITY, testing agencies and governmental agencies 
with jurisdictional interests shall have access to the Work at reasonable times for their observation, inspecting and testing.  CONTRACTOR 
shall provide proper and safe conditions for such access. 

 
13.3 TESTS AND INSPECTIONS: 
 

13.3.1 CONTRACTOR shall give CONSULTANT timely notice of readiness of the Work for all required inspections, tests or approvals. 
 

13.3.2 If any federal, state or local laws and regulations require any Work (or part thereof) to specifically be inspected, tested or approved, 
CONTRACTOR shall assume full responsibility therefore pay all costs in connection therewith, and furnish CONSULTANT the required 
certificates of inspection, testing or approval.  CONTRACTOR shall also be responsible for and pay all costs in connection with any 
inspection or testing required in connection with the CITY’s or CONSULTANT’s acceptance of supplier of materials or equipment proposed 
to be incorporated in the Work, or of materials or equipment submitted for approval prior to CONTRACTOR’s purchase thereof for 
incorporation in the Work. 

 
13.3.3 All inspections, tests or approvals other than those required by federal, state, or local laws or regulations shall be performed by 

organizations acceptable to the CITY and CONSULTANT.  
 

13.3.4 If any work (including the work of others) that is to be inspected, tested or approved is covered without written concurrence of 
CONSULTANT, it must, if requested by CONSULTANT, be uncovered for observation.  Such uncovering shall be at CONTRACTOR’s 
expense unless CONTRACTOR has given CONSULTANT timely written notice of CONTRACTOR’s intention to cover the same and 
CONSULTANT has not acted with reasonable promptness in response to such notice.  

 
13.3.5 Observations by CITY, CONSULTANT inspections or tests or approvals by others shall not relieve CONTRACTOR from CONTRACTOR’s 

obligation’s to perform the Work in pursuant to the Contract  
Documents.  

 
13.3.6 General: For tests specified to be made by the CONTRACTOR, the testing personnel shall make the necessary inspections and tests, the 

testing work and testing report thereof shall be in such form as will facilitate checking to determine compliance with the Contract 
Documents.  Five (5) copies of the report shall be submitted and authoritative certification thereof must be furnished to the CONSULTANT 
as a prerequisite for the acceptance of any material or equipment.  

 
13.3.7 If, in the making of any test of any material or equipment, it is ascertained by the CONSULTANT that the material or equipment does not 

comply with the Contract Documents, the CONTRACTOR will be notified thereof and it will be directed to refrain from delivering such 
material or equipment, or to remove it promptly from the Site or from the Work and replace it with acceptable material, without cost to the 
CITY.  

 
13.3.8 Tests of electrical and mechanical equipment and appliances shall be conducted in accordance with the recognized test codes. 

 
13.3.9 Costs.  All inspection and testing or materials furnished under this Contract will be provided by the CONTRACTOR, unless otherwise 

expressly specified.  
 

13.3.10 Materials and equipment submitted by the CONTRACTOR as the equivalent of those specifically named in the Contract may be tested by 
the CITY for compliance.  The CONTRACTOR shall reimburse the CITY for the expenditures incurred in making such tests of materials 
and equipment which are rejected for non-compliance. 
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13.3.11 Certificate of Manufacture:  CONTRACTOR shall furnish CONSULTANT authoritative evidence in the form of Certificate of Manufacture 
that the materials to be used in the Work have been manufactured and tested in conformity with the Contract Documents.  

 
13.3.12 These Certificates of Manufacture shall be notarized and include copies of the results of physical tests and chemical analyses, where 

necessary, that have been made directly on the product or on similar products of the manufacturer. 
 

13.3.13 Start-up Tests: As soon as conditions permit, the CONTRACTOR shall furnish all labor, materials and instruments and shall make start-
up tests of equipment. 

 
13.3.14 If the start-up tests disclose any equipment furnished under the Contract which does not comply with the requirements of the Contract 

Documents, the CONTRACTOR shall, prior to demonstration tests, make all changes, adjustments and replacements required. The 
CONTRACTOR shall assist in the start-up tests as applicable.  

 
13.4 UNCOVERING WORK: 
 

13.4.1 If any Work is covered contrary to the request of CONSULTANT, it must, if requested by CONSULTANT, be uncovered for 
CONSULTANT’s observation and replaced at CONTRACTOR’s expense. 

 
13.4.2 If CONSULTANT requests that covered Work be observed by CONSULTANT or inspected or tested by others, CONTRACTOR, at 

CONSULTANT’s request shall uncover, expose or otherwise make available for observation, inspection or testing as CONSULTANT may 
require, that portion of the Work in question, furnishing all necessary labor, material and equipment.  If it is found that such Work is 
defective, CONTRACTOR shall bear all direct, indirect and consequential costs of such uncovering, exposure, observation, inspection 
and testing and of satisfactory reconstruction, (including but not limited to fees and charges of engineers, architects, attorneys and other 
professionals), and the CITY shall be entitled to an appropriate decrease in the Contract Price, and if the parties are unable to agree as 
to the amount thereof, may make a claim therefore as provided in Article 11.  If however, such Work is found to be defective, 
CONTRACTOR shall be allowed an increase in Contract Price or an extension of the Contract Time, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing and reconstruction; and if the parties are unable to agree as to the amount or extent 
thereof, CONTRACTOR may make a claim therefore as provided in Article 11 – Change in Contract Price and Article 12 – Change in 
Contract Time in the General Conditions. 

 
13.5 CITY MAY STOP THE WORK: 
 

13.5.1 If the Work is defective, or CONTRACTOR fails to supply sufficient skilled workers or suitable materials or equipment, or fails to furnish or 
perform the Work in such a way that the completed Work shall conform to the Contract Documents, the CITY may order CONTRACTOR 
to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of the CITY to stop the 
Work shall not give rise to any duty on the part of the CITY to exercise this right for the benefit of CONTRACTOR or any other party. 

 
13.6 CORRECTION OR REMOVAL OF DEFECTIVE WORK: 
 

13.6.1 If required by CONSULTANT, CONTRACTOR shall promptly, as directed, either correct all defective Work, whether or not fabricated, 
installed or completed, or if the Work has been rejected by CONSULTANT, remove it from the Site and replace with non-defective Work.  
CONTRACTOR shall bear all direct, indirect, and consequential costs of such correction or removal (including but not limited to fees and 
charges of engineers, architects, attorneys and other professionals) made necessary thereby. 

 
13.6.2 If the CONTRACTOR refuses to comply, the CITY may do of the following: 

13.6.2.1 The CITY shall correct any work so performed by the CONTRACTOR and deduct the expenses for doing so from the final 
payment due to the CONTRACTOR, or 

13.6.2.2 The CITY shall hold back final payment due CONTRACTOR until such time as the Work is completed to the satisfaction of 
the CITY’s Project Manager and in compliance with the CITY’s specifications.   The CITY’s Project Manager shall have the 
discretion to determine if the Work is satisfactory and in compliance with the specifications.  

 
13.6.3 The remedies contained herein are not exclusive and the CITY/OWNER reserves the right to pursue any and all other remedies it deems 

applicable.  
 
13.7 ONE-YEAR CORRECTION PERIOD: 
 

13.7.1 If within one (1) year after the date of Acceptance of Work or such longer period of time as may be prescribed by federal, state or local 
laws and regulations, or by the terms of any applicable special guarantee required by the Contract Documents, or by any specific provision 
of the Contract Documents; any Work is found to be defective, CONTRACTOR shall promptly, without cost to the CITY and in accordance 
with the CITY’s written instructions, either correct such defective Work, or if it has been rejected by the CITY, remove it from the Site and 
replace it with non-defective Work. 

 
13.7.2 If CONTRACTOR does not promptly comply with the terms of such instructions or incase of an emergency where delay would cause 

serious risk of loss or damage; the CITY may have the defective Work corrected or the rejected Work removed and replaced, and all 
direct, indirect and consequential costs of such removal and replacement (including but not limited to fees and charges of engineers, 
architects, attorneys and other professionals) shall be paid by CONTRACTOR. 

 
13.7.3 In special circumstances where a particular item of equipment is placed in continuous service before Final Acceptance of all the Work, the 

correction period for that item may start to run from an earlier date if so provided in the Specifications. 
 

13.7.4 Nothing herein shall be deemed a waiver of the statute of limitations as provided in Florida Law. 
 

13.7.5 Where defective Work (and damage to other Work resulting therefrom) has been corrected, removed or replaced under this Paragraph 
13.7 – “One Year Correction Period”, the correction period hereunder with respect to such Work shall be extended for an additional period 
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of one (1) year after such correction or removal and replacement has been satisfactorily completed.  
 
13.8 ACCEPTANCE OF DEFECTIVE WORK: 
 

13.8.1 Instead of requiring correction or removal and replacement of defective Work, CITY (prior to CONSULTANT’s recommendation of final 
payment), if CONSULTANT prefers to accept defective Work CITY may accept defective Work. If CITY accepts defective Work pursuant 
to this Paragraph 13.8. CONTRACTOR shall pay all claims, costs, losses and damages attributable to CITY’s evaluation of and 
determination to accept such defective Work (such costs to be approved by CONSULTANT as to reasonableness and to include but not 
limited to fees and charges of engineers, architects, attorneys and other professionals). 

 
13.8.2 If any such acceptance of defective work occurs prior to CONSULTANT’s recommendation of final payment, a Change Order shall be 

issued incorporating the necessary revisions in the Contract Documents with respect to the Work; and the CITY shall be entitled to an 
appropriate decrease in the Contract Price, and, if the parties are unable to agree as to the amount thereof, the CITY may make a claim 
therefor as provided in Article 11 – Change of Contract Price. If acceptance occurs after such recommendation, CONTRACTOR shall pay 
an appropriate amount to the CITY. 

 
13.9 CITY MAY CORRECT DEFECTIVE WORK: 

 
13.9.1 If CONTRACTOR fails within thirty (30) days after written notice of CONSULTANT to proceed to correct defective Work, or remove and 

replace rejected Work as required by CONSULTANT in accordance with paragraph 13.7.1, or if CONTRACTOR fails to perform the Work 
in accordance with the Contract Documents, or if CONTRACTOR fails to comply with any other provision of the Contract Documents, the 
CITY may, after seven (7) days written notice to CONTRACTOR correct and remedy any such deficiency. 

 
13.9.2  To the extent necessary to complete corrective and remedial action, the CITY may exclude CONTRACTOR from all or part of the Work, 

and suspend CONTRACTOR’s services related thereto, take possession of CONTRACTOR’s tools, appliances, construction equipment 
and machinery at the Site and incorporate in the Work, all materials and equipment stored at the Site or for which the CITY has paid 
CONTRACTOR but which are stored elsewhere.  CONTRACTOR shall allow the CITY, the CONSULTANT, the CITY’s Representative 
agents and employees, such access to the Site as may be necessary to enable the CITY to exercise the rights and remedies under this 
Paragraph.  

 
13.9.3 All direct, indirect and consequential costs of the CITY in exercising such rights and remedies under this Paragraph shall be charged 

against CONTRACTOR by CITY, and a Change Order shall be issued incorporating the necessary revisions in the Contract Documents 
with respect to the Work. The CITY shall be entitled to an appropriate decrease in the Contract Price, and if the parties are unable to agree 
as to the amount thereof, the CITY may make a claim therefore as provided in Article 11 – Change of Contract Price.  Such direct, indirect 
and inconsequential costs shall include but not be limited to fees and charges of engineers, architects, attorneys and other professionals, 
all court costs, and all costs of repair and/or replacement of Work of others destroyed or damaged by correction, removal or replacement 
of CONTRACTOR’s defective work.  CONTRACTOR shall also be responsible for restoring any other sites affected by such repairs or 
remedial work at no cost to the CITY.  CONTRACTOR shall not be allowed an extension of the Contract Time because of any delay in 
performance of the Work attributable to the exercise by the CITY of the CITY’s rights pursuant to Paragraph 13.9 of the General Conditions.  

 
ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION: 
_______________________________________ 
 
14.1 SCHEDULE OF VALUES 
 

14.1.1 The schedule of values established as provided in Paragraph 2.9 – Finalizing Schedules, shall serve as the basis for progress payments 
and shall be incorporated into a form of Application for Payment acceptable to CITY and CONSULTANT. 

 
14.2 UNIT PRICE BID SCHEDULE 
 

14.2.1 Progress payments on account of Unit Price Work shall be based on the number of units completed. 
 

14.2.2 The quantities for payment under this Contract shall be determined by actual measurement of the completed items in place, ready for 
service and accepted by the CITY, in accordance with the applicable method of measurement therefore contained pursuant to these 
General Conditions.  

 
14.2.3 The CONTRACTOR shall receive and accept the compensation provided in the Bid and the Contract documents as full payment for 

furnishing all materials, labor, tools and equipment for performing all operations necessary to complete the Work under the Contract and 
also in full payment for all loss or damages arising from the nature of the Work or from any discrepancy between the actual quantities of 
Work and quantities herein estimated by the CONSULTANT, or from the action of the elements or from any unforeseen difficulties which 
may be encountered during the prosecution of the Work until final acceptance by the CITY.  

 
14.2.4 The prices stated in the Bid include all costs and expenses for taxes, labor, equipment, materials, commissions, transportation charges 

and expenses, patent fees and royalties, labor for handling materials during inspection, together with any and all other costs and expenses 
for performing and completing the Work as shown on the Drawings and specified herein.  The basis of payment for an item at the unit 
price stated in the Bid shall be in accordance with the description of that item.  

 
14.3 APPLICATION FOR PAYMENTS: 
 

14.3.1 Unless otherwise prescribed by federal, state or local law, at the end of each calendar  month, the CONTRACTOR shall submit to the 
CONSULTANT for review, an Application for Payment (AFP) filled out and signed by the CONTRACTOR, covering the Work completed 
as of the date of the Application and accomplished by such supporting documentation pursuant to the Contract Documents.  

 
14.3.2 The Net Payment Due to the CONTRACTOR shall be the above-mentioned subtotal from which shall be deducted from the amount of 
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retainage specified in the Contract, and the total amount of all previous approved Applications for Progress Payment submitted by 
CONTRACTOR.  Retainage shall be calculated based upon the above-mentioned sub-total. 

 
14.3.3 The CONTRACTOR shall list each Change Order executed prior to date of submission, at the end of the continuation sheets and shall list 

by Change Order Number, and description, as for an original component item of work. 
 

14.3.4 As provided for in the Application for Payment (AFP) form, the CONTRACTOR shall certify for each current pay request that all previous 
progress payments received from the CITY, under this Contract have been applied by the CONTRACTOR to discharge in full all obligations 
of the CONTRACTOR in connection with Work covered by prior Application for Payment (AFP), and all materials and equipment 
incorporated into the Work are free and clear of all liens, claims, security interest and encumbrances.  CONTRACTOR shall attach to each 
Application for Payment (AFP) like obligation discharge affidavits by all subcontractors.  

 
14.4 CONTRACTOR’S WARRANTY OF TITLE: 
 

14.4.1 The CONTRACTOR warrants and guarantees that title to all Work and equipment covered by an Application for Payment, whether 
incorporated in the Project or not, shall have passed to the CITY prior to the making of an Application for Payment, free and clear of all 
liens, claims, security interests and encumbrances (hereafter in these General Conditions referred to as “Liens”), and that no work or 
equipment covered by an Application for Payment shall have been acquired by the CONTRACTOR or by any other party performing the 
Work at the Site or furnishing equipment for the Project, subject to an agreement under which an interest therein or encumbrances thereon 
is retained by the seller  of such products or otherwise imposed by the CONTRACTOR or such other person. 

 
14.5 REVIEW OF APPLICATIONS FOR PAYMENT: 
 

14.5.1 CONSULTANT shall, within ten (10) days after receipt of each Application for Payment, either indicate in writing, a recommendation of 
payment and present the Application to the CITY, or return the Application to CONTRACTOR indicating in writing CONSULTANT’s reasons 
for refusing to recommend payment.  In the latter case, CONTRACTOR may make necessary corrections and resubmit the Application.  
Thirty (30) days after receipt of the Application for Payment by the CITY with CONSULTANT’s recommendation, the amount recommended 
shall (subject to the provisions of the last sentence of paragraph 14.5.4) become due and when due shall be timely paid by the CITY to 
CONTRACTOR.  

 
14.5.2 CONSULTANT’s recommendation of any payment requested in the Application for Payment shall not prohibit the CITY from withholding 

payment or prohibit the CITY from paying additional sums regarding other matters or issues between the parties. 
 

14.5.3 CONSULTANT’s recommendation of final payment shall constitute a representation by CONSULTANT to the CITY that the conditions 
precedent to CONTRACTOR’s being entitled to final payment as set forth in Paragraph 14.10, Final Payment and Acceptance, have been 
fulfilled.  

 
14.5.4 CONSULTANT may refuse to recommend in whole or any part of any payment if, in CONSULTANT’s opinion, it would be incorrect to 

make such representations to the CITY.  The CONSULTANT may also refuse to recommend any such payment, or, because of 
subsequently discovered evidence or the results of subsequent inspections or tests, nullify any such payment previously recommended, 
to such extent as may be necessary in CONSULTANT’s opinion to protect the CITY from loss, including but not limited to: 
14.5.4.1 The Work is defective or completed Work has been damaged requiring correction or replacement. 
14.5.4.2 The Contract Price has been reduced by a Written Amendment or Change Order.  
14.5.4.3 The CITY has been required to correct defective Work or complete Work pursuant to Paragraph 13.9, or 
14.5.4.4 The CONSULTANT’s actual knowledge of the occurrence of any of the events enumerated in Paragraphs 15.2.1 through 

15.2.1.9 inclusive (CITY May Terminate). 
 

14.5.5 The CITY may refuse to make payment of the full amount recommended by the CONSULTANT because claims have been made against 
the CITY on account of CONTRACTOR’s performance or furnishing of the Work, or there are other items entitling the CITY to credit 
against the amount recommended but the CITY must give CONTRACTOR written notice (with a copy to CONSULTANT) stating the 
reasons for such action.  Reasons the CITY may refuse to make payment include but are not limited to: 

 
14.5.6 The Work for which payment is requested cannot be verified by the CITY.  

 
14.5.7 Claims or Liens have been filed against the CITY relating to the Project or there is reasonable evidence indicating the probable filing 

thereof. 
 

14.5.8 Upon unsatisfactory obligation of the Work, including failure to clean up as required.  
 

14.5.9 Upon CONTRACTOR’s persistent failure to cooperate with other contractors on the Project and persistent failure to carry out the Work in 
accordance with the Contract Documents. 

 
14.5.10 Upon liquidated damages payable by the CONTRACTOR, or 

 
14.5.11 Upon any other violation of, or failure of CONTRACTOR  to comply with, the provisions of the Contract Documents. 

 
14.6 SUBSTANTIAL COMPLETION:  
 

14.6.1 When the CONTRACTOR considers the entire Work ready for its intended use, the CONTRACTOR shall notify the CITY and the 
CONSULTANT in writing that the Work is substantially complete and request that the CONSULTANT prepare a Certificate of Substantial 
Completion. 

 
14.6.2 The CITY, the CONSULTANT and the CONTRACTOR shall make an inspection of the Work within fifteen (15) calendar days after notice 

from the CONTRACTOR that the Work is substantially complete to determine the status of completion.  If the CONSULTANT does not 
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consider the Work substantially complete, the CONSULTANT shall notify the CONTRACTOR in writing giving the reasons therefor.  If the 
CONSULTANT considers the Work to be substantially complete, the CONSULTANT shall prepare and deliver to the CITY for its execution 
and recordation, the Certificate of Substantial Completion, signed by the CONSULTANT and CONTRACTOR, which shall affix the Date 
of Substantial Completion.  

 
14.6.3 The CITY shall have the right to exclude CONTRACTOR from the Work after the date of Substantial Completion, but the CITY shall allow 

CONTRACTOR reasonable access to complete or correct items on the “punch list”, pursuant to Paragraph 14.12 of the General 
Conditions. 

 
14.7 PARTIAL UTILIZATION:  
 

14.7.1 The CITY shall have the right to enter the premises for the purpose of doing work not covered by the Contract Documents.  This provision 
shall not be construed as relieving the CONTRACTOR of the sole responsibility for the care and protection of the Work, or the restoration 
of any damaged work except such as may be caused by agent or employees of the CITY.  

 
14.7.2 Prior to Substantial Completion, the CITY, with the approval of the CONSULTANT and with written notice to the CONTRACTOR, may use 

any completed or substantially completed portion of the Work.  Such use shall not constitute an acceptance of such portions of the Work.  
 

14.7.3 Use by the CITY of any finished part of the Work, which has specifically been identified in the Contract Documents, or which the CITY, 
CONSULTANT, and CONTRACTOR agree constitutes a separately functioning and usable part of the Work that can be used by the CITY 
without significant interference with CONTRACTOR’s performance of the remainder of the Work, may be accomplished prior to Substantial 
Completion of all Work subject to the following:  
14.7.3.1 The CITY at any time may request CONTRACTOR in writing to permit the CITY to use any such part of the Work which the 

CITY believes to be ready for its intended use and substantially complete.  If CONTRACTOR agrees, CONTRACTOR shall 
certify to the CITY and CONSULTANT that said part of the Work is substantially complete and request CONSULTANT to 
issue a Certificate of Substantial Completion for that part of the Work. CONTRACTOR at any time may notify the CITY and 
CONSULTANT in writing that CONTRACTOR considers any such part of the Work ready for its intended use and substantially 
complete and request CONSULTANT to issue a Certificate of Substantial Completion for that part of the Work.  Within fifteen 
(15) days after either such request, the CITY, CONTRACTOR and CONSULTANT shall make an inspection of that part of 
Work to determine its status of completion.  If CONSULTANT does not consider that part of the Work to be substantially 
complete, CONSULTANT shall notify the CITY and CONTRACTOR in writing giving the reasons therefore.  If CONSULTANT 
considers that part of the Work to be substantially complete, the provisions of Paragraphs 14.6.1 and 14.6.2 shall apply with 
respect to Certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof 
and access thereto. 

14.7.3.2 The CITY may at any time, request CONTRACTOR in writing to permit the CITY to take over operation of any such part of 
the Work although it is not substantially complete.  A copy of such request shall be sent to CONSULTANT and within fifteen 
(15) days thereafter, the CITY, CONTRACTOR and CONSULTANT shall make an inspection of that part of the Work to 
determine its status of completion and shall prepare a list of items remaining to be completed or corrected thereon before final 
payment.  If CONTRACTOR does not object in writing to the CITY and CONSULTANT that such part of the Work is not ready 
for separate operation by the CITY; CONSULTANT shall finalize the list of items to be completed or corrected and shall deliver 
such list to the CITY and CONTRACTOR together with a written recommendation as to the division of responsibilities pending 
final judgment between the CITY and CONTRACTOR with respect to security, operation, safety, maintenance, utilities, 
insurance, warranties and guarantees for that part of the Work which shall become binding upon the CITY and CONTRACTOR 
at the time when the CITY takes over such operation (unless CONTRACTOR shall have otherwise agreed in writing and so 
informed CONSULTANT).  During such operation and prior to Substantial Completion of such part of the Work, the CITY shall 
allow CONTRACTOR reasonable access to complete or correct items on such list and to complete other related Work.  

 
14.8 FINAL INSPECTION: 

14.8.1 Upon written notice from the CONTRACTOR that the entire Work or an agreed upon portion thereof is complete, CONSULTANT shall 
make a final inspection with the CITY and CONTRACTOR  and shall notify CONTRACTOR in writing of all particulars in which this 
inspection reveals that the Work is incomplete, defective, or not in accordance with the Contract Documents.  CONTRACTOR shall 
immediately take such measures as necessary to remedy such deficiencies. 

 
14.9 FINAL APPLICATION FOR PAYMENT: 
 

14.9.1 After CONTRACTOR has completed in writing all such corrections to the satisfaction of CONSULTANT and delivered all maintenance and 
operating instructions, schedules, guarantees, Bonds, certificates of inspection, marked-up record documents (as provided in Paragraph 
14.6, Substantial Completion) and other documents- all as required by the Contract Documents, and after CONSULTANT has indicated 
in writing that the Work is acceptable and has been completed in conformance with the drawings and specifications and any approved 
changes thereto, CONTRACTOR may make application for final payment following the procedure for progress payments.  The final 
Application for Payment shall be accompanied by: (i) all documentation called for in the Contract Documents, including but not limited to 
the evidence of insurance required, (ii) consent of the surety, if any, to final payment, and (iii) complete and legally effective releases or 
waivers (satisfactory to CITY) of all Liens arising out of or filed in connection with the Work. 

 
14.10 FINAL PAYMENT AND ACCEPTANCE: 
 

14.10.1 Upon receipt of written notice from the CONTRACTOR that the Work has been completed in conformity with the Drawings and 
Specifications and any approved changes thereto, and receipt of the Final Application for Payment with the Warranty of Title and 
accompanying documentation; the CITY’s CONSULTANT shall promptly examine the Work and making such tests as he/she may deem 
proper, and using all of the care and judgment normally exercised in the examination of completed Work by a properly qualified and 
experienced professional Consultant, shall satisfy themselves that the CONTRACTOR’s statement appears to be correct and the 
CONTRACTOR’s other obligations under the Contract Documents have been fulfilled.  The CONSULTANT shall then inform the CITY in 
writing that CONSULTANT have examined the Work and that it appears, to the best of the CONSULTANT’s knowledge and belief, to 
conform to the Contract Drawings, Specifications and any approved Change Orders that the CONTRACTOR’s other obligations under the 
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Contract Documents have been fulfilled, and that CONSULTANT therefore recommend acceptance of the Work for ownership and Final 
Payment to the CONTRACTOR. However, it is agreed by the CITY and the CONTRACTOR that such statement by the CITY’s 
CONSULTANT does not in any way relieve the CONTRACTOR from their responsibility to deliver a fully completed job in a good and 
workmanlike condition, and does not render the CONSULTANT or the CITY liable for any faulty Work done or defective materials or 
equipment used by the CONTRACTOR.  

 
14.10.2 The CONSULTANT shall then make a final estimate of the value of all Work done and shall deduct all previous payments which have 

been made.  The CONSULTANT shall report such estimate to the CITY together with his/her recommendation as to the acceptance of the 
Work or his/her findings as to any deficiencies therein.  After receipt and acceptance by the CITY of the properly executed Final Warranty 
of Title and after approval of the CONSULTANT’s estimate and recommendation to the CITY, the CITY shall make final payment to the 
CONTRACTOR of the amount remaining after deducting all prior payments and all amounts to be kept or retained under the provisions of 
the Contract Documents, or as may be lawfully retained, including but not limited to, Liquidated Damages, as applicable.   Title passes 
and warranty begins at final acceptance.  

 
14.10.3 All prior estimates are subject to correction in the final estimate.  Thirty (30) days after approval by the CITY of the Application for Final 

Payment, the amount recommended by CONSULTANT shall become due and shall be paid to the CONTRACTOR.  
 
14.11 WAIVER OF CLAIMS: 
 

14.11.1 The making and acceptance of Final Payment shall constitute: 
14.11.1.1 Waiver of all claims by CITY against CONTRACTOR, except claims arising from unsettled Liens from defective Work 

appearing after final inspection, pursuant to Paragraph 14.8, Final Inspection, from failure to comply with the Contract 
Documents or the terms of any special guarantees specified therein, or from CONTRACTOR’s continuing obligations under 
the Contract Documents or the Performance and Payment Bonds; and 

14.11.1.2 Waiver of all claims by CONTRACTOR against CITY other than those previously made in writing and still unsettled at the time 
of making an acceptance of Final Payment. 

 
14.12 PUNCHLIST PROCEDURES: 
 
 As per Florida Statutes § 218.735(7)(a)(ii), punchlist procedures to render the Work complete, satisfactory and acceptable are established as follows:  

14.12.1 Within fifteen (15) days of Substantial Completion of the construction services purchased as defined in the Contract, CONTRACTOR shall 
schedule a Substantial Completion Walkthrough with CITY and CONSULTANT.  The purpose of the Substantial Completion Walkthrough 
is to develop a preliminary punchlist (“Punchlist”) of items to be performed by the CONTRACTOR, based upon observations made jointly 
between the CONTRACTOR, CONSULTANT and CITY during the Substantial Completion Walkthrough.  Completion of the Work as 
defined by the Contract, again predicated upon the CONTRACTOR’s timely initiation of a request for the Substantial Completion 
Walkthrough. At its option, CITY may conduct Substantial Completion Walkthrough with its Field Inspector and CONSULTANT. 

 
14.12.2 CONTRACTOR shall endeavor to address and complete as many items as possible noted on the Punchlist either during the Substantial 

Completion Walkthrough itself, or thereafter for a period of thirty (30) days from the date of the Substantial Completion Walkthrough.  
 

14.12.3 No later than thirty (30) days following the scheduled Substantial Completion Walkthrough, CONTRACTOR shall again initiate and request 
a second walkthrough of the Project with CITY.  The purpose of this second walkthrough is to identify which items remain to be performed 
from the Substantial Completion Walkthrough Checklist and to supplement that list as necessary (based, for example, upon work which 
may have been damaged as a result of the CONTRACTOR’s performance of completion of items contained on the Substantial Completion 
Walkthrough Punchlist) and for the purpose of developing a joint Final Punchlist.  

 
14.12.4 The intent of this section is for the CITY and the CONTRACTOR to cooperate to develop a Final Punchlist to be completed no later than 

thirty (30) days from the date of reaching Substantial Completion of the construction services or as defined in the Contract Documents.  
 

14.12.5 In no event may the CONTRACTOR request payment of final retainage under Florida Statutes § 218.735(7)(d) until the CONTRACTOR 
considers the Final Punchlist to be 100% complete. 

 
14.12.6 CONTRACTOR agrees to complete the Final Punchlist items within thirty (30) days of the date of its issuance by CITY.  

 
14.12.7 CONTRACTOR acknowledges and agrees that no item contained on the Final Punchlist shall be considered a warranty item until such 

time as the Final Punchlist is 100% complete.   
 

14.12.8 CONTRACTOR acknowledges and agrees that CITY may, at its option, during performance of the Work and prior to Substantial 
Completion, issue lists of identified non-conforming or corrective work for the CONTRACTOR to address. The intent of any such CITY 
generated lists prior to Substantial Completion is to attempt to streamline the Punchlist process upon achieving Substantial Completion, 
and to allow for the CONTRACTOR to address needed areas of corrective work as they may be observed by CITY during performance of 
the Work.  

 
14.12.9 CONTRACTOR acknowledges and agrees that in calculating 150% of the amount which may be withheld by CITY as to any Final Punchlist 

item for which a good faith basis exists as to it being complete, as provided for by Florida Statutes § 218.735(7)(d), CITY may include 
within such percentage calculation its total costs for completing such item of work, including its administrative costs as well as costs to 
address other services needed or areas of work which may be affected in order to achieve full completion of the Final Punchlist item.  
Such percentage shall in no event relate to the Schedule of Value associated with such work activity, but rather total costs are based upon 
the value (i.e. cost) of completing such work activity based upon market conditions at the time of Final Punchlist completion.  

 
14.13 REDUCTION OF RETAINAGE PROCEDURES: 
 

14.13.1 CONTRACTOR may request a reduction of retainage pursuant to Florida Statutes § 218.735(7)(d).  The term “Fifty Percent Completion” 
as stated in Florida Statutes § 218.735(7)(8)(b) shall be defined as follows in lieu of any other definition: 
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14.13.1.1 “Fifty Percent Completion” of the Work is defined as that point in time where 50% of the overall value of Work items 
incorporated and which shall remain in place subsequent to final completion of the Work have been completed, based upon 
the Schedule of Values contained in the Contract.  As such, and by way of example, the value of CONTRACTOR’s 
mobilization, general conditions, supervision or like items which do not involve permanent incorporation of Work, do not apply 
to the determination of “Fifty Percent Completion” of the Work for purposes of establishing entitlement to a reduction of 
retainage.  

14.13.2 With regard to any contract for construction services, the CITY may withhold from each progress payment made to the CONTRACTOR 
an amount not exceeding ten (10%) percent of the payment as retainage until fifty (50%) completion of such services.  
 

14.13.3 After fifty (50%) percent completion of the construction services, pursuant to the Contract, the CITY must reduce to five (5%) percent the 
amount of retainage withheld from each subsequent progress payment made to the CONTRACTOR.  For purposes of this subsection, the 
term “Fifty (50%) percent completion” has the meaning set forth in the Contract between local governmental entity and the CONTRACTOR 
or, if not defined in the Contract, the point at which the local governmental entity has expended fifty (50%) of the total cost of the 
construction services as identified in the Contract, together with all costs associated with existing change orders and other additions or 
modifications to the construction services provided for in the Contract. 

   
14.13.4 After fifty (50%) completion of the construction services purchased pursuant to the Contract, the CONTRACTOR may elect to withhold 

retainage for payments to its subcontractors at a rate higher than five (5%) percent. The specific amount to be withheld must be determined 
on a case-by-case basis and must be based on the CONTRACTOR’s assessment of the subcontractor’s past performance, the likelihood 
that such performance will continue, and the CONTRACTOR’s ability to rely on other safeguards.   The CONTRACTOR shall notify the 
subcontractor, in writing, of its determination to withhold more than five (5%) of the progress payment and the reasons for making that 
determination and the CONTRACTOR may not request the release of such retained funds from the CITY. 

 
14.13.5 After fifty (50%) percent completion of the construction services purchased pursuant to the Contract, the CONTRACTOR may present to 

the CITY a payment request for up to one-half (1/2) of the retainage held by the CITY.  The CITY shall promptly make payment to the 
CONTRACTOR, unless the CITY has grounds, pursuant to paragraph (f), for withholding the payment of retainage. If the CITY makes 
payment of retainage to the CONTRACTOR under this paragraph which is attributable to the labor, services or materials supplied by one 
or more subcontractors or suppliers, the CONTRACTOR shall timely remit payment of such retainage to those subcontractors and 
suppliers. 

 
14.13.6 This section does not prohibit the CITY from withholding retainage at a rate less than ten (10%) percent of each progress payment, from 

incrementally reducing the rate of retainage pursuant to a schedule provided for in the Contract, or from releasing at any point all or a 
portion of any retainage withheld by the CITY which is attributable to the labor, services, or materials supplied by the CONTRACTOR or 
by one or more subcontractors or suppliers.  If the CITY makes any payment of retainage to the CONTRACTOR which is attributable to 
the labor, services, or materials supplies by one or more subcontractors or suppliers, the CONTRACTOR shall timely remit payment of 
such retainage to those subcontractors and suppliers.  

 
14.13.7 This section does not require the CITY to pay or release any amounts that are subject of a good faith dispute, the subject of a claim 

brought pursuant to Florida Statutes § 255.05 or otherwise the subject of a claim or demand by the CITY or CONTRACTOR.  
 

14.13.8 The time limitations set forth in this section for payment requests, apply to any payment request for retainage made pursuant to this 
section.  

 
14.13.9 Paragraphs 14.13.2 through 14.13.6 do not apply to construction services purchased by the CITY which are paid for, in whole or in part, 

with federal funds and are subject to federal grantor laws and regulations or requirements that are contrary to any provision of the Local 
Government Prompt Payment Act.  

 
14.13.10 This subsection does not apply to any construction services purchased by the CITY if the total cost of the construction services 

as identified in the contract is $200,000 or less.  
 
14.13.11 All payments dues under this section and not made within the time periods specified by this section shall bear interest at the rate of one 

(1%) percent per month, or the rate specified by contract, whichever is greater.  
 
ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION: 
______________________________________ 
 
15.1 CITY MAY SUSPEND/STOP WORK: 
 

15.1.1 THE CITY MAY SUSPEND WORK: The CITY may, at any time and without cause, suspend the Work or any portion thereof for period of 
not more than ninety (90) days by notice in writing to CONTRACTOR and CONSULTANT which shall affix the date on which Work shall 
be resumed.  CONTRACTOR shall resume the Work on the date so affixed.   If CONTRACTOR claims an increase in the Contract Price 
or an extension of the Contract Time, or both, directly attributable to any suspension, CONTRACTOR may make a claim as provided in 
Articles 11 (Change of Contract Price) and Article 12 (Change of Contract Time) of the General Conditions. 

 
15.1.2 THE CITY MAY STOP WORK: The CITY or CITY’s Representative may stop the Work or any portion thereof when it has been determined 

that the CONTRACTOR is not complying with the Drawings or Specifications or the intent thereof.  The Stop Work order may be verbal 
and the CONTRACTOR shall cease work immediately except for leaving the Work area in a safe and acceptable condition. A verbal Stop 
Work order shall be followed by a confirmation in writing.  The CONTRACTOR shall not be allowed an increase in the Contract Price or 
an extension of the Contract Time during the Stop Work period.  A Start Work order may be verbal and shall be followed by a confirmation 
in writing.  

 
15.2 CITY MAY TERMINATE FOR CAUSE:  
 

15.2.1 Upon the occurrence of any one or more of the following events: 
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15.2.1.1 If CONTRACTOR commences a voluntary case under any chapter of the Bankruptcy Code (Title 11, United States Code), as 
now or hereafter in effect, or if CONTRACTOR takes any equivalent or similar action by filing a petition or otherwise under 
any other federal or state law in effect at such timing relating to CONTRACTOR’s bankruptcy or insolvency;  

15.2.1.2 If a petition is filed against CONTRACTOR under any chapter of the Bankruptcy Code (Title 11, United States Code) as now 
or hereafter in effect at the time of filing, or if a petition is filed seeking any such equivalent or similar relief against 
CONTRACTOR under any other federal or state law in effect at the time relating to CONTRACTOR’s bankruptcy or insolvency;  

15.2.1.3 If CONTRACTOR makes a general assignment for the benefit of creditors;  
15.2.1.4 If a trustee, receiver, custodian or agent of CONTRACTOR is appointed under applicable law or under Contract, whose 

appointment or authority to take charge of property of CONTRACTOR is for the purpose of enforcing a Lien against such 
property or for the purpose of general administration of such property for the benefit of CONTRACTOR’s creditors;  

15.2.1.5 If CONTRACTOR admits in writing an inability to pay the debts generally as they become due;  
15.2.1.6 If CONTRACTOR fails to perform the Work in accordance with the Contract Documents (including but not limited to, failure to 

supply sufficient skilled workers suitable materials or equipment or failure to adhere to the progress schedule established 
under Paragraph 2.6 as revised from time to time);  

15.2.1.7 If CONTRACTOR disregards any federal, state or local laws and or regulations of any Local Public Agency regulations that 
apply. 

15.2.1.8 If CONTRACTOR disregards the authority of CONSULTANT; or 
15.2.1.9 If CONTRACTOR otherwise violates any provisions of the Contract Documents;  
15.2.1.10 In the event of termination; the CITY may take possession of the premises and all materials, tools, and appliances, thereon 

and finish the Work by whatever method it may deem expedient.  In such cases, the CONTRACTOR shall only be entitled to 
receive payment for Work satisfactorily completed prior to the termination date, subject to any setoffs due the CITY in 
completing the Project and for reimbursement for damages incurred.  The CITY may take possession of and use any materials, 
plant, tools, equipment, and property of any kind furnished by CONTRACTOR to complete the Work.  In such case 
CONTRACTOR shall not be entitled to receive any further payment until the Work is finished.  If the expense incurred by the 
CITY to finish the Work (including additional managerial and administrative services, plus the CITY’s direct, indirect and 
consequential losses), exceeds the unpaid balance on the Contract, the CONTRACTOR or Surety shall pay the difference to 
the CITY promptly upon demand.  The expense incurred through the CONTRACTOR’s default, shall be certified by the CITY’s 
Project Manager.  The CONTRACTOR shall be responsible for both liquidated damages attributable to delay and for excess 
completion costs.  The liability of the CONTRACTOR and its surety or sureties for such damages and costs is joint and 
several.  The obligations of the CONTRACTOR and their surety with respect to the warranty and maintenance shall remain 
in full force and effect for the portion of the Work completed by the CONTRACTOR and shall not expire until the expiration of 
the prescribed time period measured from the final acceptance of the Project in its entirety.  These clauses shall survive the 
termination of this CONTRACT.  If the CITY makes a determination pursuant to this Contract to hold the CONTRACTOR in 
default and terminate the Contract for cause and it is subsequently determined that any such determination was improper, 
unwarranted, or wrongful, then any such termination shall be deemed for all purposes as a termination without cause as 
described below.  The CONTRACTOR agrees that it shall be entitled to no damages, allowances or expenses of any kind 
other than as provided in this Agreement in connection with such termination, any and all claims for consequential damages, 
loss of bonding capability, destruction of business, unabsorbed home office overhead, lost profit and related claims.  

 
15.2.2 Where CONTRACTOR’s services have been terminated by the CITY, the termination shall not affect any rights or remedies of the CITY 

against CONTRACTOR then existing or which may thereafter accrue.  Any retention or payment of monies due CONTRACTOR by the 
CITY shall not release CONTRACTOR from liability. 

 
15.3 CITY MAY TERMINATE WITHOUT CAUSE:  

15.3.1 The CITY may terminate this Contract without cause by giving seven (7) days prior written notice to the CONTRACTOR, and in such 
event, the CITY shall pay the CONTRACTOR for that portion of the Contract Sum, less the aggregate of previous payments, allocable to 
the Work completed as of the Date of Termination, plus reasonable termination expenses.  The CITY also shall reimburse the 
CONTRACTOR for all costs necessarily incurred for organizing and carrying out the stoppage of Work paid directly to the CONTRACTOR, 
not including overhead, general expenses or profit.  The CITY shall not be responsible to reimburse the CONTRACTOR for any continuing 
contractual commitments to subcontractors or material men or for penalties or damages for canceling such contractual commitments, (with 
the exception that the CITY shall reimburse the CONTRACTOR for major materials or equipment purchased before termination, if the 
CONTRACTOR can show proof of such purchases prior to notice of termination) inasmuch as the CONTRACTOR shall make all 
subcontracts and other commitments subject to this provision.  In the event of termination by the CITY, the CITY may require the 
CONTRACTOR promptly to assign to it, all or some subcontracts, construction, plants, materials tools, equipment, appliances, rental 
agreements, and other commitments which the CITY, in its sole discretion, chooses to take by assignment, and in such event the 
CONTRACTOR shall promptly execute and deliver to the CITY written assignments of the same.  

 
15.4 REMOVAL OF EQUIPMENT DUE TO TERMINATION:  
 

15.4.1 Removal of Equipment: In the case of termination of this Contract before completion, for any cause whatever, the CONTRACTOR, if 
notified to do so by the CITY or CITY’s Project Manager, shall promptly remove any part of all of this equipment and supplies from the 
property of the CITY.  Should the CONTRACTOR not remove such equipment and supplies, the CITY shall have the right to remove them 
at the expense of the CONTRACTOR.  Equipment and supplies shall not be construed to include such items for which the CONTRACTOR 
has been paid in whole or in part.  

 
15.5 CONTRACTOR MAY STOP WORK OR TERMINATE: 
 

15.5.1 If, through no act or fault of CONTRACTOR, the Work is suspended for a period of more than ninety (90) days by the CITY, or under an 
order of court or other public authority, or CONSULTANT fails to act on any Application of Payment within thirty (30) days after it is 
submitted, or the CITY fails to pay any sum finally determined to be due within sixty (60) days to CONTRACTOR, CONTRACTOR may 
upon CITY’s and CONSULTANT’s receipt of seven (7) days written notice to the CITY and CONSULTANT, terminate the Contract and 
the CITY shall pay the CONTRACTOR for that portion of the Contract Sum, less the aggregate of previous payments, allocable to the 
Work completed as of the Date of Termination.  The CITY shall not be responsible to reimburse the CONTRACTOR for any continuing 
contractual commitments for canceling such contractual commitments inasmuch as the CONTRACTOR shall make all subcontracts and 
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other commitments subject to this provision.  The CITY may require the CONTRACTOR to promptly assign CITY all or some subcontracts, 
construction, plant, materials, tools, equipment, appliances, rental agreements, and any other commitments which the CITY, in its sole 
discretion, chooses to take by assignment, and in such event, the CONTRACTOR shall promptly execute and deliver to the CITY written 
assignments of the same.  In addition and in lieu of terminating the Contract, if CONSULTANT has failed to act on an Application for 
Payment or the CITY has failed to make any payment as aforesaid, CONTRACTOR may upon seven (7) days written notice to the CITY 
and CONSULTANT, stop the Work until payment of all amount becomes due.  The provisions of this paragraph shall not relieve the 
CONTRACTOR of the obligations under Paragraph 6.24 – Continuing the Work, to carry on the Work in accordance with the progress 
schedule and without delay during disputes and disagreements with the CITY or CONSULTANT.  

 
ARTICLE 16 -DISPUTE RESOLUTION 
____________________________________ 
 
16.1 GOOD FAITH EFFORT: 
 

16.1.1 Any disputes relating to interpretation of the terms of this Contract or a question or fact arising under this Contract, shall be resolved 
through good faith efforts upon the part of the CONTRACTOR and the CITY or CITY’s Project Manager.  At all times, the CONTRACTOR 
shall carry on the Work and maintain its progress schedule in accordance with the requirements of the Contract and the determination of 
the CITY or its representatives, pending a final resolution of the dispute, including, if necessary, any determination by a Court of competent 
jurisdiction. Any dispute which is not resolved by mutual agreement of CONTRACTOR and CITY’s or CITY’s Project Manager shall be 
decided by the CITY MANAGER or CITY MANAGER’s designee who shall reduce the decision to writing.  The decision of the CITY 
MANAGER or CITY MANAGER’s designee shall be final and conclusive unless determined by a court of competent jurisdiction to be 
fraudulent, capricious, arbitrary, so grossly erroneous as to necessarily imply bad faith, or not be supported by substantial evidence.  

 
16.2 MEDIATION:  
 16.2.1 Prior to initialing any litigation concerning this Contract, the CITY reserves the right to submit the disputed issue or issues to 

a mediator for non-binding mediation.  The parties shall agree on a mediator chosen from a list of certified mediators available from the 
Clerk of Court for Palm Beach County.  The fee of the mediator shall be shared equally by the parties.  To the extent allowed by law, the 
mediation process shall be confidential and the results of the mediation or any testimony or argument introduced at the mediation shall 
not be admissible as evidence in any subsequent proceeding concerning the disputed issue.  

 
ARTICLE 17 – MISCELLANEOUS: 
______________________________________ 
 
17.1 GIVING NOTICE: 
 

17.1.1 All notices, requests, consents and other communications required or permitted under this Contract shall be in writing and shall be (as 
elected by the person giving such notice) hand delivered by messenger or courier service, or mailed by registered or certified mail (postage 
prepaid) return receipt requested, addressed to :  

 
To CITY: 

User Department 
3301 Quantum  Boulevard, Suite 101 

Boynton Beach, Florida 33426 
 

WITH A COPY TO: 
Director of Financial Services 

Procurement Services  
3301 Quantum Boulevard, Suite 101 

Boynton Beach, Florida 33426 
 

CONTRACTOR: 
Individual or to a member of the firm or to an officer of the 

corporation for whom it is intended. 
 
17.2 COMPUTATION OF TIME: 
 

17.2.1 When any period of time is referred to in the Contract Documents by days, it shall be computed to exclude the first and include the last 
day of such period.  If the last day of any such period falls on a Saturday or Sunday or on a federal or state legal holiday, such day shall 
be omitted from the computation.  

 
17.3 NOTICE OF CLAIM: 
 

17.3.1 Should CITY or CONTRACTOR suffer injury or damage to person or property because of any error, omission or act of the other party or 
of any of the other party’s employees or agents or others for whose acts the other party is legally liable, claim shall be made in writing to 
the other party within seven (7) calendar days of the first observance of such injury or damage. The provisions of this Paragraph 17.3 shall 
not be construed as a substitute for a waiver of the provisions of any applicable statute of limitations or repose or an actual waiver of the 
provisions.  

 
17.4 CULMULATIVE REMEDIES: 
 

17.4.1 The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto, 
and, in particular but without limitation, the warranties, guarantees and obligations imposed upon CONTRACTOR by Sections 6 – 
Contractor’s Responsibilities, Section 13 – Test and Inspections, Correction, Removal or Acceptance of Defective Work, Section 14 – 
Payments to Contractor and Completion, and Section 15 – Suspension of Work and Termination, and all of the rights and remedies 
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available to the CITY and CONSULTANT thereunder, are in addition to and are not to be construed in any way as a limitation of, any rights 
and remedies available to any or all duties and obligations which are otherwise imposed or available by federal, state and local laws or 
regulations, by special warranty or guarantee or by any other provisions of this paragraph shall be as effective as if repeated specifically 
in the Contract Documents, and the provisions of this paragraph shall be as effective as if stated specifically in the Contract Documents 
in connection with each particular duty obligation, right and remedy.  All representations warranties and guarantees made in the Contract 
Documents shall survive final payment and termination of completion of the Contract.  

 
17.5 ACCIDENT AND PREVENTION:  
 

17.5.1 The safety provisions of applicable laws and building and construction codes shall be observed and the CONTRACTOR shall take or 
cause to be taken such additional safety and health measures as the Local Public Agency involved may determine to be reasonably 
necessary.  Machinery, equipment and all hazards shall be guarded in accordance with the safety provisions of the “Manual of Accident 
Prevention in Construction” as published by the Associated General Contractors of America, Inc. to the extent that such provisions are not 
in conflict with applicable laws.  The CONTRACTOR shall maintain an accurate record of all cases of death, occupational diseases, or 
injury requiring medical attention or causing loss of time from Work, arising out of and in the course of employment on Work under the 
Contract.  The CONTRACTOR shall promptly furnish the local public agency with reports concerning these matters.  

 
17.6 FLORIDA PRODUCTS AND LABOR:  
 

17.6.1 The CONTRACTOR shall comply with Florida Statutes § 255.04, which requires that on public building contracts, Florida products and 
labor shall be used whenever price and quality are equal. 

 
17.7 EMPLOYEES: 
 

17.7.1 All labor described in these specifications or indicated on the Drawings and the Work specified or indicated shall be executed in a 
thoroughly substantial and workmanlike manner by mechanics skilled in the applicable trades.  

 
17.7.2 Any person employed on the Project who fails, refuses, or neglects to obey the instructions of the CONTRACTOR in anything relating to 

this Project, or who appears to the CITY or CITY’s Representative to be disorderly, intoxicated, insubordinate, or incompetent, shall upon 
the order of the CITY, be discharged at once and will no longer be employed in any part of the Work.  Any interference with, or abuse or 
threatening conduct toward the CITY, CONSULTANT, or their inspectors by the CONTRACTOR or its employees or agents, shall be 
authority for the CITY to annul the Contract and re-let the Project.  No intoxicating substance shall be allowed at the Project Site.  

 
17.8 NON-DISCRIMINATION: 
 

17.8.1 The CONTRACTOR shall not discriminate against employees or applicants for employment because of race, creed, color, religion, sex, 
age, handicapped status, disabilities, or national origin.  Such action shall include but not be limited to the following: employment, 
upgrading, demotion or transfer, recruitment advertising; layoff or termination, rates of pay or other form of compensation; and selection 
for training including apprenticeship. The CONTRACTOR agrees to post in conspicuous places, available to employees and applicants 
for employment, notices setting forth the provisions of this non-discrimination clause.  These provisions apply to all subcontractors and 
CONTRACTOR is responsible for the subcontractor compliance.  

 
17.9 DRUG-FEE WORKPLACE: 
 

17.9.1 The CITY requires all prospective CONTRACTORS to maintain a Drug-Free Workplace and have their Drug-Free Workplace policy posted 
in their offices and available for inspection by the CITY.  

 
17.10 PUBLIC ENTITY CRIMES: 
 

17.10.1 Pursuant to Florida Statutes § 287.133, as amended; a person or affiliate who has been placed on the convicted vendor list following a 
conviction for a public entity crime may not submit a Bid on a contract to provide any goods or services to a public entity, may not submit 
a Bid on a contract with a public entity for the construction or repair of a public building or public work, may not submit Bids on leases of 
real property to a public entity, may not be awarded to perform work as a contractor, supplier, subcontractor, or consultant under a contract 
with any public entity in excess of the threshold amount provided in Florida Statutes § 287.017 for CATEGORY TWO or higher for a period 
of thirty-six (36) months from the date of being placed on the convicted vendor list.  

 
17.11 ASSIGNMENT: 
 

17.11.1 This Contract nor any monies due hereunder, or any part thereof; shall not be assigned or transferred by CONTRACTOR without written 
consent of the party sought to be bound.  The CITY shall not be liable to any assignee or transferee of the Contract or any monies due 
hereunder without the previous written consent of the CITY, to the assignment or transfer.  The CITY shall not release or discharge 
CONTRACTOR from any obligation hereunder.  The CITY shall not approve an assignment or transfer unless the Surety on the Contract 
Performance and Payment Bonds has informed the CITY in writing that it consents to the assignment or transfer. 

 
17.12 VENUE: 
 

17.12.1 This Contract shall be interpreted as a whole unit and section headings are for convenience only. All interpretations shall be governed by 
the laws of the State of Florida with venue lying in Palm Beach County, Florida.  

 
17.13 FUNDING OUT: 
  

17.13.1 It is necessary that fiscal funding out provisions be included in all Bids in which the terms are for periods longer than one year.  Therefore, 
the following funding out provisions are an integral part of this Invitation to Bid and CONTRACTOR agrees that: 

 

Page 252 of 629 



 

 Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements GC - 62 

  

17.13.2 The CITY during the contract period may terminate or discontinue the items covered in this Bid for lack of appropriated funds upon the 
same terms and conditions. 

 
17.13.3 Such prior written notice shall state that the lack of appropriated funds is the reason for termination. 

 
17.14 CITY’s PURCHASING CARD: 
 

17.14.1 The CITY has authorized use of a Purchasing Card to expedite small dollar purchases for materials, supplies and other items needed for 
daily operations.  CONTRACTOR may be presented these Purchasing cards by authorized CITY personnel for the above mentioned 
purchases. 

 
17.14.2 The CITY reserves the right to use the Purchasing Cards as an optional payment method to pay invoices for the project Work submitted 

by the CONTRACTOR.  
 
17.15 DEBARMENT: 
 

17.15.1 The CITY shall have the authority to debar a person/corporation/contractor for cause for consideration of award of future contacts.  The 
debarment shall be for a period commensurate with the seriousness of the causes, generally not to exceed three (3) years.  When the 
offense is willful or blatant, a longer term of debarment may be imposed, up to an indefinite period.  

 
17.16 REQUIREMENTS FOR PERSONNEL ENTERING CITY PROPERTY:  

 
17.16.1 Possession of firearms shall not be tolerated in or near CITY buildings. Nor shall violation of Federal, State and local laws and policies 

regarding Drug-Free Workplace be tolerated.  Violators shall be subject to immediate termination.  
 

17.16.2 “Firearm” means any weapon (including a starter gun or antique firearm) which is designed to, or may readily be converted to expel a 
projectile by the action of an explosive; the frame of receiver of any such weapon; any destructive device; or any machine gun.  

 
17.16.3 No person who has a firearm in their vehicle may park their vehicle on CITY premises.   

 
17.16.4 If any employee of CONTRACTOR or Sub-Contractor is found to have brought a firearm on CITY property, such employee must be 

terminated from the Project by the CONTRACTOR or Sub-Contractor.  If the Sub-Contractor fails to terminate such employee, the Sub-
Contractor’s agreement with the CONTRACTOR for the CITY project shall be terminated.  If the CONTRACTOR fails to terminate such 
employee or fails to terminate the agreement with the Sub-Contractor who fails to terminate such employee, the CONTRACTOR’s 
agreement with the CITY shall be terminated.  

 
17.17 PRODUCT RECALL: 
 

17.17.1 In the event the CONTRACTOR receives notice that a product delivered by the CONTRACTOR to the CITY has been recalled, seized, or 
embargoed, and/or has been determined misbranded, adulterated, or found to be unfit for human consumption by a packer, processor, 
subcontractor, retailer, manufacturer, or by any state or federal regulatory agency, the CONTRACTOR shall notify the CITY’s Procurement 
Services Division within two (2) business days of receiving such notice.  The CITY’s acceptance or failure to reject the affected product as 
non-conforming shall not in any way impact, negate, or diminish the CONTRACTOR’s duty to notify the CITY, CONSULTANT and CITY’s 
Procurement Services Division that the affected product has been recalled, seized or embargoed, and/or has been determined to be 
misbranded, adulterated, or found to be unfit for human consumption.  The form and content of such notice to the CITY shall include the 
name and description of the affected product; the approximate date the affected product was delivered to the CITY; the bid number; and 
relevant information relating to the proper handling of the affected product and/or proper disposition of the affected product by the CITY, 
if necessary to protect the health, welfare, and safety of CITY employees, and any health hazards known to the CONTRACTOR which 
may be caused or created by the affected product.  

 
17.17.2 The CONTRACTOR shall, at the option of the CITY’s Procurement Services Division, either reimburse the purchase price or provide an 

equivalent replacement product at no additional cost to the CITY.  The CONTRACTOR shall be responsible for removal and/or replacement 
of the affected product within the time specified by the CITY, without causing significant inconvenience to the CITY.  

 
17.17.3 At the option of the CITY, the CONTRACTOR may be required to reimburse storage, disposal and/or handling fees to be calculated from 

time of delivery and acceptance to actual removal or disposal.  The CONTRACTOR shall bear all costs associated with the removal and 
proper disposal of the affected product.  The failure to reimburse the purchase price and storage and/or handling fees or to removal and/or 
replace the affected product with an equivalent replacement within the time specified by the CITY, without causing significant 
inconvenience to the CITY shall be considered a default of the Contract.  

 
17.18 RIGHTS TO BID DOCUMENTS: 
 

17.18.1 All copies and contents of any proposal, attachment, and explanation thereof submitted in response to this Invitation to Bid (except 
copyright material), shall become the property of the CITY of Boynton Beach.  The CITY reserves the right to use, at its discretion, and in 
any manner it deems appropriate, any concept, idea, technique or suggestion contained therein.   All copyright and industrial/commercial 
proprietary, confidential and/or privileged information such as financial records, must be clearly identified, as such confidentiality is 
protected until award of contract, in accordance with Florida Statutes, Chapter 119.  Such material shall be returned to the Bidders prior 
to award of contract so as to preserve the proprietary and confidential nature of its contents. 

 
17.19 SEVERABILITY: 
 

17.19.1 Indulgence by the CITY on any non-compliance by the CONTRACTOR does not constitute a waiver of any rights under this Invitation to 
Bid.  If any term or provision of this Bid or resulting Contract, or the application thereof to any person or circumstances shall to any extent 
be held invalid or unenforceable, the remainder of this Bid or Contract, or the application of such terms or provisions to persons or 
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circumstances other than those as to which it is held invalid or unenforceable, shall not be affected, and every other term provision of this 
Bid/Contract shall be deemed valid and enforceable to the extent permitted by law.  

 
17.20  VERIFICATION OF EMPLOYMENT STATUS: 
 

17.20.1 The CITY shall not intentionally award publicly-funded contracts to any contractor who knowingly employs unauthorized immigrant 
workers, constituting a violation of the employment provisions contained in U.S. C. Section I324a(e) (Section274A9e) of the Immigration 
and Nationality Act (INA).  The CITY shall consider the employment by any contractor of unauthorized aliens a violation by the recipient 
of the employment provisions contained in Section 274A(e) of the INA shall be grounds for unilateral cancellation of this Agreement by the 
CITY. 

 
17.21 ABBREVIATIONS AND SYMBOLS: 
 

17.21.1 Referenced Standards: Any reference to published specifications or standards of any organization or association shall comply with the 
requirements of the specifications or standards which is current on the date of Advertisement of Bids.  In case of a conflict between the 
referenced specifications or standards, the one having the more stringent requirement shall govern. 

 
17.21.2 In case of conflict between the referenced specifications or standards and the Contract Documents, the Contract Documents shall govern. 

 
17.21.3 ABBREVIATIONS: 

 
AA Aluminum Association 
AAA American Arbitration Association 
AABC  Associated Air Balance Council 
AAMA Architectural Aluminum Manufacturer’s 

Assoc.  
AASHO The American Association of State 

Highway Officials 
ABA American Bar Association 
ABMA American Boiler Manufacturer’s 

Association 
ABPA Acoustical and Board Products Association 
ACI American Concrete Institute 
ACPA American Concrete Pipe Association 
AEIC Association of Edison Illuminating 

Companies 
AFBMA Anti-Friction Bearing Manufacturer’s 

Assoc. 
AGA American Gas Association 
AGC Associated General Contractors of 

America 
AGMA American Gear Manufacturer’s Association 
AHA American Hardboard Association 
AI The Asphalt Institute 
AIA American Institute of Architects 
AIA American Insurance Association 
AIEE American Institute of Electrical Engineers 

(Now IEEE) 
AIMA Acoustical and Insulating Materials 

Association 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
AITC American Institute of Timber Construction 
AMCA Air Moving and Condition Association 
ANSI American National Standard Institute 
APA American Plywood Association 
API American Petroleum Institute 
APWA American Public Works Association 
AREA American Railway Engineering Association 
ARI American Refrigeration Institution 
ASA American Standards Association (Now 

ANSI) 
ASAHC American Society of Architectural 

Hardware Consultants 
ASCE American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigeration 

and Air Conditioning Engineers 
ASME American Society of Mechanical Engineers 
ASSCBC American Standard Safety Code for 

Building Construction 
ASSHTO American Association of State Highway 

Transportation Officials 
ASTM American Society for Testing and Materials 
AWG American Wire Gauge 
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AWI Architectural Woodwork Institute 
AWPA American Wood Preserver’s Association 
AWPB American Wood Preserver’s Bureau 
AWS American Welding Society 
AWWA American Water Works Association 
BHMA Builders Hardware Manufacturer’s 

Association 
BIA Brick Institute of America (Formerly, SCPI) 
CDA Copper Development Association 
CFS Cubic Feet Per Second 
CMAA Crane Manufacturers Association of 

America 
CRSI Concrete Reinforcement Steel Institute 
CS Commercial Standard 
DHI Door and Hardware Institute 
DIPRA  Ductile Iron Pipe Association 
DOT Spec Standard Specification for Road and Bridge 

Construction, Florida Department of 
Transportation 

E/A Engineer and/or Architect 
EDA Economic Development Association 
EEI Edison Electric Institute 
EPA Environmental Protection Agency 
FCI Fluid Control Institute 
FEC Florida East-Coast Railway 
FDER Florida Department of Environmental 

Regulation 
FDOT Florida Department of Transportation 
Fed Spec Federal Specification 
FPL Florida Power and Light 
FPS Feet Per Second 
FS Federal Standards 
GA Gypsum Association 
GPM Gallons Per Minute 
HMI Hoist Manufacturer’s Institute 
HP Horsepower 
HSBII Hartford Steam Boiler Inspection and 

Insurance Co. 
ID Inside Diameter 
IEEE Institute of Electrical and Electronic 

Engineers 
IFI Industrial Fasteners Institute 
IPCEA Insulated Power Cable Engineers 

Association 
IPS Iron Pipe Size 
LWDD Lake Worth Drainage District 
MF Factory Mutual System  
MGD Million Gallons Per Day 
MHI Materials Handling Institute 
MIL Military Specifications 
MMA Monorail Manufacturer’s Association 
NBFU National Board of Fire Underwriters 
NBHA National Builders’ Hardware Association 
NBS National Bureau of Standards 
NCSA National Crushed Stone Association 
NCSPA National Corrugated Steel Pipe Association 
NEC National Electrical Code 
NECA National Electrical Contractors’ Association 
NEMA National Electrical Manufacturer’s 

Association 
NFPA National Fire Protection Association 
NLA National Lime Association 
NPC National Plumbing Code 
NPT National Pipe Threads 
NSC National Safety Council 
NSF National Sanitation Foundation 
OD Outside Diameter 
OSHA U.S. Department of Labor, Occupational 

Safety and Health Administration 
PCA  Portland Cement Association 
PCI Pre-stressed Concrete Institute 
PS United States Products Standards 
PSI Pounds per Square Inch 
PSIA Pounds per Square Inch Atmosphere 
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PSIG Pounds per Square Inch Gauge 
SAE Society of Automotive Engineers 
SDI Steel Decks Institute 
SFWMD South Florida Water Management District 
SIGMA Sealed Insulating Glass Manufacturer’s 

Association 
SJI Steel Joists Institute 
SMACNA Sheet Metal and Air Conditioning 

Contractor’s National Association 
SSI Scaffolding and Shoring Institute 
SSPC Steel Structures Painting Council 
SSPC Structural Steel Painting Council 
STA Station (100 feet) 
TAS Technical Aid Series 
TCA The Council America 
TDH Total Dynamic Head 
TH Total Head 
UBC Uniform Building Code 
UL Underwriter’s Laboratories, Inc. 
USACE United States Army Corps of Engineers 
USASI United States of American Standards 

Institute 
 

17.21.4 GENERAL ABBREVIATIONS AND ACRONYMS 
 

ACR Attenuation-to-Crosstalk Ration 
ADA Americans with Disabilities Act 
AFF Above finished floor 
ANSI American National Standards Institute 
ASTM American Society for Testing and Materials (ASTM 

International) 
AWG American Wire Gauge 
BD Building distributor (replacing main-cross connect and 

MDF as “building service” (room identifiers) 
BICSI® Building Industry Consulting Service International, Inc. 
BTU British Thermal Unit 
CATV Community Antenna Television (Cable Television) 
CD Campus distributor (replacing main-cross connect and 

MDF as “campus-wide service” room identifiers).  Also, 
compact disk for storage of audio or video information. 

dB Decibel 
EMT Electrical metallic tubing 
ENT Electrical non-metallic tubing 
EDPM Ethylene-polypropylene-diene membrane 
EF Entrance facility 
EIA Electronic Industries Alliance 
ELFEXT Equal Level Far End Crosswalk 
EMC Electromagnetic Compatibility 
EMI  Electromagnetic Inference 
ER Equipment Room, Replacing “TR” 
FMC Flexible metallic conduit 
FCC Federal Communications Commission 
FD Floor Distributor (replacing network room, intermediate 

and horizontal cross-connect, and telecommunications 
as “building service” room identifiers).  Also, Floor Drain 
as part of building plumbing system. 

FDDI Fiber Distribution Data Interface 
FEXT Far-End Crosstalk 
FOTP Fiber Optic Test Procedure 
Freq Frequency 
GE Ground equalizer (replacing TBBIBC) 
Gnd Ground 
HB Handbox, also hose bibb for water supply part of 

plumbing system 
HC Horizontal Cross-Connect (replaced by floor distributor 

“FD”) 
HH Handhole 
HVAC Heating, Ventilation, and Air-Conditioning 
Hz Hertz 
IC Intermediate Cross-Connect (replaced by “BD” or “FD” 
IEEE Institute of Electrical and Electronics Engineers 
IMC Intermediate metal conduit 
ISO International Organization for Standardization 
ISP Inside Cable Plant 
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LFMC Liquidtight flexible metal conduit 
LFNC Liquidtight flexible non-metallic conduit 
Mbps Megabits per second 
MC Main Cross-Connect (replaced by campus distributor 

“CD”) 
MDF Main Distributor Frame (replaced by “CD” or “BD”) 
MER Main Equipment Room 
MH Maintenance Hole 
MHz Megahertz 
NBR Acrylonitrile-butadiene rubber 
NEC National Electric Safety Code, C2-1997 
NFPA National Fire Protection Association 
NDPES National Pollutant Discharge Elimination Systems 
NR Network Room 
OSHA Occupational Safety and Health Administration 
OCP Outside Cable Plant 
OTDR Optical Time Domain Reflectometer 
PR Pair 
RCDD® Registered Communications Distribution Designer 
RFI Radio Frequency Interference 
RH Relative Humidity 
RNC Rigid nonmetallic conduit 
SM Single Mode 
TBB Telecommunication Bonding Backbone 
TBBIBC Telecommunication Bonding Backbone Interconnecting 

Bonding Conductor (replaced by ground equalizer “GE”) 
TE Telephone Equipment (Wall Mounted Equipment Rack) 
TGB Telecommunications Grounding Buss Bar 
TIA Telecommunications Industry Association 
TMGB Telecommunications Main Grounding Buss Bar 
TR Telecommunications Room (being replaced with “ER”) 
UL Underwriters Laboratory 
UPS Uninterruptible Power Supply 
WAO Work Area Outlet 

 
17.21.5 UNITS OF MEASURE 

Weights and Measures shall be identified by Weights and Measures Division, NIST., U.S. Department of Commerce, 100 Bureau Drive, 
Stop 2600, Gaithersburg, MD 20899-26. 

 
END OF SECTION 
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SPECIAL CONDITIONS - TABLE OF CONTENTS 
 
PROJECT NAME: NEW PALM WAY AND LAKE STREET STORMWATER 

IMPROVEMENTS 
 
 

SC01000 General Requirements 
SC01010 Summary of Project 
SC01025 Measurement and Payment 
SC01027 Applications for Payments 
SC01041 Project Coordination 
SC01050 Field Engineering 
SC01065 Permits and Fees 
SC01070 Abbreviations and Symbols 
SC01091 Reference Specifications 
SC01100 Special Project Procedures 
SC01110 Environmental Protection Procedures 
SC01153 Change Order Procedures 
SC01200 Project Meetings 
SC01310 Progress Schedules 
SC01340 Shop Drawings, Work Drawings, and Samples 
SC01370 Schedule of Values 
SC01380 Construction Photographs 
SC01390 Video and Photographic Site Survey 
SC01400 Quality Requirements 
SC01505 Mobilization 
SC01525 Construction Aids 
SC01530 Barriers 
SC01540 Security and Safety Procedures for Infrastructure Projects 
SC01568 Temporary Erosion and Sedimentation Control 
SC01570 Maintenance of Traffic 
SC01580 Project Identification and Signs 
SC01600 Material and Equipment 
SC01630 Substitutions and Product Options 
SC01700 Contract Closeout 
SC01705 Record Drawings Requirements 
SC01710 Cleaning 
SC01720 Project Record Documents 
SC01730 Operating and Maintenance Data 
SC01740 Warranties and Bonds 
SC01800 Miscellaneous Work and Clean up 

 
 

END OF SECTION 
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SECTION 01000 - GENERAL REQUIREMENTS 

 
PART 1 - GENERAL 
 
1.01  DESCRIPTION 
 

A. Scope of Work:  The work to be done 
consists of the furnishing of all labor, 
materials and equipment, and the 
performance of all work included in this 
Contract.  The summary of the Work is 
presented in Section SC01010:  
Summary of Project. 

 
B. Work Included: 

 
1. The Contractor shall furnish all 

labor, superintendence, materials, 
plant power, light, heat, fuel, water, 
tools, appliances, equipment, 
supplies, and means of construction 
necessary for proper performance 
and completion of the work. The 
Contractor shall perform and 
complete the work in the manner 
best calculated to promote rapid 
construction consistent with safety 
of life and property and to the 
satisfaction of the Consultant, and 
in strict accordance with the 
Contract Documents.  The 
Contractor shall clean up the work 
and maintain it during and after 
construction, until accepted, and 
shall do all work and pay all costs 
incidental thereto.  The 
CONTRACTOR shall repair or 
restore all structures and property 
that may be damaged or disturbed 
during performance of the work. 

 
2. The cost of incidental work 

described in these Contract 
Requirements, for which there are 
no specific Contract Items, shall be 
considered as part of the general 
cost of doing the work and shall be 
included in the prices for the various 
Contract Items.  No additional 
payment will be made 
aforementioned incidental work. 

 
3. The Contractor shall provide and 

maintain such modern plant, tools, 
and equipment as may be necessary, 
in the opinion of the Consultant, to 
perform in a satisfactory and 
acceptable manner all the work 
required by this Contract.  Only 
equipment of established reputation 
and proven efficiency shall be used.  
The Contractor shall be solely 
responsible for the adequacy of its 
workmanship, materials, and 
equipment. 

 
1.02  CONTRACT DOCUMENTS 
 

A. The Technical Specifications consist of 
three (3) parts:  General, Products and 
Execution.  The General part of a 
Specification contains General 
Requirements which govern the work.  
Products and Execution Parts modify and 
supplement the General Requirements 
by detailed requirements for the work and 
shall always govern whenever there 
appears to be a conflict. 

 
 B. Intent: 
 

1. Work not specified in the Specifications, 
but involved in carrying out their intent or 
in the complete and proper execution of 
the work, is required and shall be 
performed by the Contractor as though it 
were specifically delineated or described. 

 
2. The silence of the Specifications as to 

any detail, or the omission from them of 
a detailed description concerning any 
work to be done and materials to be 
furnished, shall be regarded as meaning 
that only the best general practice is to 
prevail and that only material and 
workmanship of the best quality is to be 
used, the interpretation of these 
Specifications shall be made upon that 
basis. 

 
1.03  MATERIALS AND EQUIPMENT 
 

 A. Manufacturer: 
 

1. All transactions with the manufacturers or 
subcontractors shall be through the 
Contractor. 

 
2. Any two (2) or more pieces of material or 

equipment of the same kind, type or 
classification, and being used for 
identical types of service, shall be made 
by the same manufacturer. 

 
 B. Delivery: 
 

1. The Contractor shall deliver materials in 
ample quantities to insure the most 
speedy and uninterrupted progress of the 
work so as to complete the work within 
the allotted time. 

 
2. The Contractor shall also coordinate 

deliveries in order to avoid delay in, or 
impediment of, the progress of the work 
of any related Contractor. 

  
1.04  INSPECTION AND TESTING 
 

A. General: 
 

1. For tests specified to be made by the 
Contractor, the testing personnel 
shall make the necessary inspections 
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and tests and the reports thereof 
shall be in such form as will facilitate 
checking to determine compliance 
with the Contract Documents.  Five 
(5) copies of the reports shall be 
submitted and authoritative 
certification thereof must be 
furnished to the Consultant as a 
prerequisite for the acceptance of 
any material or equipment. 

 
2. If, in the making of any test of any 

material or equipment, it is 
ascertained by the Consultant that 
the material or equipment does not 
comply with the Contract Documents, 
the Contractor will be notified thereof 
and he will be directed to refrain from 
delivering said material or 
equipment, or to remove it promptly 
from the site or from the work and 
replace it with acceptable material, 
without cost to the CITY. 

 
3. Tests of electrical and mechanical 

equipment and appliances shall be 
conducted in accordance with the 
recognized federal, state and local 
law test codes and manufacturer 
recommendation. 
 

 B. Costs: 
 

1. All inspection and testing of materials 
furnished under this Contract will be 
provided by the Contractor, unless 
otherwise expressly specified. 

 
2. Materials and equipment submitted by the 

Contractor as the equivalent to those 
specifically named in the Contract may be 
tested by the CITY for compliance.  The 
Contractor shall reimburse the CITY for 
the expenditures incurred in making such 
tests of materials and equipment which 
are rejected for non-compliance. 

 
 C. Certificate of Manufacture: 
 

1. Contractor shall furnish Consultant 
authoritative evidence in the form of 
Certificate of Manufacture that the 
materials to be used in the work have been 
manufactured and tested in conformity 
with the Contract Documents upon Project 
completion. 

 
2. These certificates shall be notarized and 

shall include copies of the results of 
physical tests and chemical analyses, 
where necessary, that have been made 
directly on the product or on similar 
products of the manufacturer.  

 
 D. Start up Tests 
  

1. As soon as conditions permit, the 
Contractor shall furnish all labor, 
materials, and instruments and shall 
make start-up tests of equipment. 

 
2. If the start-up tests disclose any 

equipment furnished under this 
Contract which does not comply with 
the requirements of the Contract 
Documents, the Contractor shall, 
prior to demonstration tests, make all 
changes, adjustments and 
replacements required.  The 
furnishing Contractor shall assist in 
the start-up tests as applicable. 

 
 
1.05  CARE AND PROTECTION OF PROPERTY 
 

The Contractor shall be responsible for the 
preservation of all public and private 
property, and shall use every precaution 
necessary to prevent damage thereto.  If 
any direct or indirect damage is done to 
public or private property by or on account 
of any act, omission, neglect, or 
misconduct in the execution of the work on 
the part of the Contractor, such property 
shall be restored by the contractor, at his 
expense, to a condition similar or equal to 
that existing before the damage was done, 
or he shall make good the damage in other 
manner acceptable to the Consultant. 

 
1.06 MEASUREMENT AND PAYMENT 
 

Payments will be made on completion of each 
phase of the Work and acceptance by the CITY 
shall be made pursuant to this Contract. 

 
1.07 WORKING HOURS: 

 
1. Working on this Contract shall be 

conducted during normal working hours 
(7:00 AM to 5:00 PM) on weekdays. 
Unless otherwise authorized in writing by 
the Project Manager, no work shall be 
performed on weekends, on City observed 
holidays or between 5:00 PM and 7:00 AM 
on weekdays. 
 

2. Construction observation and/or inspection 
services needed beyond normal working 
hours as defined above, shall be paid for by 
the Contractor at an hourly rate of $100.00 
for each inspector providing such services. 

  
  
 
PART 2 -   PRODUCTS (NOT USED) 
 
PART 3 -   EXECUTION (NOT USED) 
 
 

END OF SECTION        
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SECTION 01010 - SUMMARY OF PROJECT 

 
PART 1 - GENERAL 
 
1.01 WORK COVERED BY CONTRACT 

DOCUMENTS/REQUIREMENTS INCLUDED  
  

A. The work under this project consists of:  The 
CITY of Boynton Beach is seeking the 
services of a qualified Contractor to construct 
a new stormwater system, installation of 
drainage inlets, upgrade existing stormwater 
conduits, and restore roadways in the project 
area. 

 
B. Omission of a specific item or component of a 

system obviously necessary for the proper 
functioning of the equipment or system shall 
not relieve the Contractor of the responsibility 
of furnishing the item as part of the work at no 
additional expense to the Owner. 

 
C. Except as specifically noted elsewhere, 

Contractor(s) shall provide and pay for all 
labor, materials, equipment, tools, 
construction equipment and machinery, 
transportation, water, heat, utilities, and 
temporary facilities necessary for the proper 
execution and completion of work. 

 
D. Concurrent with the installation of the water 

main or drainage improvements and when 
shown on the project construction drawings, 
the work includes re-grading, driveway apron 
reconstruction and all surface restoration. 

 
E. Restoration shall immediately follow the 

acceptance of required system testing and be 
performed as required by Section 02960 
RESTORATION OF SURFACE 
IMPROVEMENTS. 

 
1.02 RELATED REQUIREMENTS 
 

A. Section SC01025: Measurement and 
Payment 

 
B. Construction Facilities and Temporary 

Controls: Section SC01500 
 
C. Restoration of Surface Improvements: Section 

SC02960 
  
1.03 CONTRACTS 
 

A. Construct the Work in accordance with 
Section SC01025:  Measurement and 
Payment Procedures. 

 
1.04 CONTRACTOR’S USE OF SITE/PREMISES 
 

A. Contractor shall limit their use of the premises 
for Work and storage, to the areas designated. 

 
B. Coordinate use of premise under direction of 

CITY and/or Consultant. 
 

C. Assume full responsibility for the protection 
and safekeeping of Products under this 
Contract, stored on the site. 

 
D. Move any stored Products, under Contractor’s 

control, which interfere with operations of the 
CITY, other contractors or the general public. 

 
1.05  SAFETY AND OSHA COMPLIANCE 
 

A. A. The Contractor shall comply in all respects 
with all Federal, State and Local safety and 
health regulations.  Copies of the Federal 
regulations may be obtained from the U.S. 
Department of Labor, Occupation Safety and 
Health Administration (OSHA), Washington, 
DC  20210 or their regional offices. 

 
B. B. The Contractor shall comply in all respects 

with the applicable Workman’s Compensation 
Laws. 

 
PART 2 – PRODUCTS   
 
2.1 All materials are to be MADE IN THE UNITED 

STATES OF AMERICA. Allowable exceptions are 
ductile iron fittings supplied by American Cast Iron 
Pipe Company from Brazil, Sigma Corporation from 
China, and Star-Pipe Products from the United 
States and China; and Electronic Marking System 
(EMS) full-range makers by 3M from Mexico. 

 
2.2 SALVAGED MATERIALS 

 
In the absence of special provisions to the Contract, 
salvaged materials, equipment or supplies that 
occur are the property of the CITY and shall be 
cleaned, stored and delivered to the CITY as 
directed by the CITY’s Project Manager. 
 

2.3 CERTIFIED CHEMICALS 
 
The Contractor shall use U.S. Department of 
Agriculture certified chemicals only during 
performance of all work under this contract.  All 
chemicals used during project construction or 
furnished for project whether herbicide, pesticide, 
disinfectant, polymer, reactant or other 
classification, must show approval of either EPA or 
USDA and be accompanied by an MSDS. Use of all 
such chemicals and disposal of residue shall be in 
strict conformance with manufacturer’s instructions. 

 
PART 3 – EXECUTION   
 
3.1 CONTRACTOR SUPERVISION 
 

A. As required by the Contract Documents, the 
Contractor’s Project Representative 
(Superintendent) shall be on site at all times 
and actively engaged in controlling and 
coordinating all on site project activities 
including direction and oversight of self-
performed and subcontractor work activities. 

 
B. The Superintendent/Contractor’s Project 

Representative shall have the full authority to 
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receive instructions to execute the orders or 
directions of the CITY and Consultant. 

 
3.2 GENERAL 
 

A. The Contractor shall, prior to entering any 
section, prepare Pre Construction video and 
digital photographs, in accordance with 
Section 01390 VIDEO SITE SURVEY, of each 
property and Right-of-Way (ROW) areas to 
determine existing site conditions.  Together 
the video and photographs will provide the 
basis for the condition of restoration required 
in Section 02960 RESTORATION OF 
SURFACE IMPROVEMENTS. 

 
B. The Contractor shall notify all property owners 

/ residents forty-eight (48) hours prior to 
working in public Rights-of-Way or easements 
affecting or adjoining their properties. 
Notification shall be by hand-delivered flyer 
that shall contain the following information: 

 
1. Project Name 
2. Date of Commencement 
3. Description of Work 
4. Name of Contractor 
5. Name of Contractor's Representative 
6. Local Phone Number of Contractor's 

Representative 
 

The CITY must approve the Contractor’s 
notification prior to issuance. Contractor must 
submit Contractor’s Notification to CITY and 
CONSULTANT in writing within one (1) week 
prior to working in public Right-Of-Ways 
(ROW) or easements affecting for adjoining 
property owner’s property. 

 
C. The Contractor shall, prior to the removal 

of any fences, erect temporary fences to 
secure the owner's property.  These 
temporary fences shall be of 4' high 
woven wire (2" x 4" grid), on the T line 
post 10' on centers.  These fences shall 
run along the easement line and will 
remain in place until the permanent fence 
is re-erected. 

 
D. The Contractor shall not start major 

construction activities, such as pipeline 
and structure excavations, or preparation 
for major activities, such as setting 
wellpoints and header pipe, just prior to 
extended holiday periods such as the 
typical week taken off at the end of each 
year. 

 
3.3 NPDES COMPLIANCE 
 

A. Prior to the commencement of work, the 
Contractor must obtain the permit coverage 
for stormwater discharge from large and small 
construction activities and must implement 
appropriate pollution prevention techniques 
and SWPPP to minimize erosion and 
sedimentation to properly manage the 
stormwater runoff.  The Contractor shall 
prepare a NPDES Site Plan including 
sketches and Best Management Practice 
procedures for review and comment from the 

Project Manager. The NPDES Site Plan shall 
include the control of stormwater, ground 
water and subsurface water during dewatering 
operations. 

 
(DEP adopted Rule 62-621.300 (4), 
F.A.C., with specific provisions for 
requesting permit coverage for the 
management of stormwater discharge 
from large and small construction 
activities.) 

 
B. The permit coverage for construction activities 

is to be obtained by submitting DEP form 62-
621.300 (4) (b) Notice of Intent (NOI) to Use 
Generic Permit for Stormwater Discharge from 
Large and Small Construction Activities and 
by preparing and implementing a Stormwater 
Pollution Prevention Plan (SWPPP). After 
construction is complete, Notice of 
Termination (NOT) to discontinue the permit 
coverage is to be submitted by utilizing form 
62-621.300 (6). 

 
C. For additional information contact NPDES 

Stormwater Section at: 
 

Florida Department of Environmental 
Protection  Tallahassee, FL 32399-2400 
(850) 921-9904 

 
3.4 PROTECTION OR REMOVAL OF UTILITY LINES 
 

A. Prior to construction the Contractor shall 
locate for physical location, elevation and 
dimensions and adequately uncover existing 
utilities, (within the path of its proposed work), 
to determine possible conflicts. By starting 
underground constructions, the Contractor 
has agreed that it is fully responsible for any 
and all damages and/or delays that may arise 
from not having adequately locating the 
underground utilities.  This applies to 
underground utilities that are shown on the 
project construction drawings and those that 
have been physically marked in the field by the 
various locating organizations or agencies. 

 
B. Information provided on the plans may be 

used as an approximate guide to assist the 
Contractor, however, the Contractor shall rely 
on actual field investigation to assure that all 
of the existing utilities are accurately located 
prior to commencement of its work.  

 
C. Existing structures reflect the best available 

information, but it shall be the Contractor's 
responsibility to acquaint itself with all 
information and to avoid conflict with existing 
conditions. Contractor shall protect all existing 
utility lines that are to be retained, or utility line 
constructed during excavation operations, 
from damage during excavation and 
backfilling; if damaged, repair at Contractor's 
expense. 

 
D. Existing Utility Lines to be Retained: 

Contractor shall repair damaged lines that are 
not shown on drawings, or locations of which 
are not known to Contractor in sufficient time 
to avoid further damage. 
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E. Uncharted or incorrectly charted underground 

utilities that are discovered during construction 
shall be incorporated into the project As-Builts 
with vertical and horizontal coordinates. 

 
F. Prior to commencement of any excavation, the 

Contractor shall comply with Florida Statute 

553.851 for the protection of underground gas 
lines and underground telecommunication 
lines. 

 
 
 

END OF SECTION 
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SECTION 01025 - MEASUREMENT AND PAYMENT PROCEDURES 
 
 
PART 1 GENERAL 
 
1.01 GENERAL 
 

A. The Contractor shall receive and accept 
the compensation provided in the Bid and 
the Contract as full payment for furnishing 
all materials, labor, tools and equipment, 
for performing all operations necessary to 
complete the work under the Contract, 
and also in full payment for all loss or 
damages arising from the nature of the 
work, or from any discrepancy between 
the actual quantities of work and 
quantities herein estimated by the 
CONSULTANT, or from the action of the 
elements or from any unforeseen 
difficulties which may be encountered 
during the prosecution of the work until 
the final acceptance by the CITY. 

B. The prices stated in the Bid include all 
costs and expenses for taxes, labor, 
equipment, materials, commissions, 
transportation charges and expenses, 
patent fees and royalties, labor for 
handling materials during inspection, 
together with any and all other costs and 
expenses for performing and completing 
the work as shown on the Drawings and 
specified herein.  The basis of payment 
for an item at the unit price shown in the 
proposal shall be in accordance with the 
description of that item in this Section. 

C. The Contractor's attention is again called 
to the fact that the quotations for the 
various items of work are intended to 
establish a total price for completing the 
work in its entirety.  Should the Contractor 
feel that the cost for any item of work has 
not been established by the Bid Form or 
Payment Items, he shall include the cost 
for that work in some other applicable bid 
item, so that his proposal for the project 
does reflect his total price for completing 
the work in its entirety. 

1.02 MEASUREMENT 
 

A. The quantities for payment under this 
Contract shall be determined by actual 
measurement of the completed items, in 
place, ready for service and accepted by 
the CITY, in accordance with the 
applicable method of measurement 
therefore contained herein. 

 
1.03 AUTHORITY 

 
A. Measurement methods delineated in the 

FDOT Standard Specifications for Road 
and Bridge Construction, latest Edition, or 
the individual specification sections 
complement the criteria of this section.  In 
the event of conflict, the Contractor shall 
notify the CITY in writing. In determining 
the resolution, the CITY shall consider the 
requirement of the individual specification 
section, FDOT requirements and this 
Section. 

 
B. Any requirements of the Contract 

Documents, i.e., technical specifications 
or project construction drawings for which 
the method of payment is not explicitly 
defined are considered to be incidental 
costs and should be included in other pay 
items as appropriate. 

 
1.04        RELATED SECTIONS: 
 

A. Applications for Payments: Section 
SC01027  

B. Shop Drawings, Working Drawings, and 
Samples – Section SC01340 

C. Schedule of Values: Section SC01370 

D. Change Order Procedures: Section 
SC01153 

E. Field Engineering: Section SC01050 

F. Quality Requirements: Section SC01400 

G. Record Drawing Requirements – Section 
SC01705 

H. Testing Specific Utility Systems 

1. Refer to Section 02513 POTABLE 
WATER AND RECLAIMED WATER 
DISTRIBUTION SYSTEMS and 
Section 02630 STORM DRAINAGE 
for applicable and specific 
requirements. Contractor is 
responsible for all testing costs 
associated with these systems. 

 
1.05 ALLOWANCES – N/A 
 

 
1.06 SCHEDULE OF VALUES  
 

A. Submit Schedule of Values at the Pre-
Construction Meeting. 

Page 265 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements   SC01025-75     MEASUREMENT AND PAYMENT PROCEDURES 

 
B. The Schedule of Values shall be a 

computer generated original.  When the 
Contractor’s proposed Schedule of 
Values is accepted by the CITY, it shall 
become the basis for the Application for 
Payment. 

 
C. Contractor shall only revise the accepted 

Schedule of Values to identify, as 
separate line items approved on a Field 
Order or Change Order.  The CITY may 
issue a Field Order substituting or 
modifying Schedule of Value items. 

 
1.07 APPLICATIONS FOR PAYMENT 

 
 Refer to Section SC01027 – 

APPLICATIONS FOR PAYMENT 

 Submit one (1) original Applications for 
Payment (AFP).  After certification by the 
CONSULTANT, the CONSULTANT will 
forwarded to the CITY for review, 
authorization and processing.   

 Content and Format: Utilize Schedule of 
Values for listing items in Application for 
Payment outlining the following: 

1. Provide a column for each of the 
following: 

a. Item Number 
 
b. Item Description 

 
 c. Quantity 
 
 d. Unit of measurement 

e. Scheduled Value 
 
f. Change Orders 
 
g. Work Completed: 

1. Previous Period (Quantity and 
Value) 

2. This Period (Quantity and 
Value) 

 
h. To Date (Quantity and Value) 
 
i. Percentage of Completion 
 
j. Balance to Finish 
 
k. Retainage 
 
NOTE: There is no column for 
“Materials Stored”, the CITY does 
not pay for items ordered and/or 
stored on site.  As defined later in 

this Section, payment for pay items 
are paid for once the item is installed, 
measured in place, completed and 
accepted. 

 
 Include one (1) set of progress 

photographs with each Application for 
Payment.  Refer to the Contract 
Documents, specifically Section 
SC01380 CONSTRUCTION 
PHOTOGRAPHS for specific details and 
requirements. 

 Application for Final Payment must be 
marked FINAL.  Contractor must include 
in the FINAL AFP package, proof of 
payment and final settlement with the 
CITY with regards to any temporary 
and/or construction water meters used 
during the course of the project. 

 When existing Right-Of-Way (ROW) 
irrigation must be disturbed due to 
pipeline installation, any existing 
irrigation lines shall be marked on the 
Contractors drawings prior to or at the 
time of temporary cutting-&-capping.  The 
replacement of existing irrigation in the 
Public Right-Of-Way as the result of 
pipeline installation or swale 
development is NOT a pay item. 
Replacement of existing ROW irrigation 
shall be incidental to the Unit Price of the 
pipeline. 

 
1.08 MEASUREMENT OF AND PAYMENT FOR 

WORK 
 

A. Monthly Payments to the Contractor. 
The Contractor shall plan its work for 
construction on the basis of twelve (12) 
monthly pay periods per year. So long as 
the work is prosecuted in compliance with 
the provisions of the Contract, the 
Contractor will, on or about the last day of 
the pay period, make an approximate 
estimate, in writing on a form approved by 
the CITY of the proportionate value of the 
work done, items, and locations of the 
work performed up to and including the 
last day of the period then ending.  The 
CONSULTANT will then review such 
estimate and make the necessary 
recommendations to the Contractor for 
revision. The Contractor shall revise the 
Application for Payment and resubmit to 
the CONSULTANT for review and 
Certification. Redlined Applications for 
Payment will not be accepted by the 
CITY.  If the Contractor and the 
CONSULTANT do not agree on the 
approximate estimate of the 
proportionate value of the work done for 
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any pay period, the determination of the 
CONSULTANT shall be binding. The 
amount of such estimate after deducting 
ten percent (10%) and all previous 
payments, shall be due and payable to 
the Contractor in accordance with the 
Florida Prompt Payment Act, §218.70 
Florida Statutes, as may be amended 
from time to time. 

 
B. Substantiating Data: When the 

CONSULTANT requires substantiating 
information, Contractor shall submit data 
justifying quantities and dollar amounts in 
question.  Contractor shall provide three 
(3) copies of data with cover letter for 
each copy of submittal showing 
application number and date, and line 
item by number and description. 

 
1.09 MEASUREMENT AND PAYMENT - UNIT 

PRICES 
 

A. Measurement methods delineated in 
individual specification sections 
complement criteria of this section.  In 
event of conflict, requirements of 
individual specification section govern. 

 
B. Contractor shall take daily and weekly 

measurements and compute quantities.  
The Contractor shall review and sign 
these daily and weekly measurements 
with the CONSULTANT.  The 
CONSULTANT shall also sign-off on the 
weekly measurement sheets indicating 
the CONSULTANT’s progressive 
concurrence with the quantities.  The 
Contractor shall transmit the signed-off 
weekly measurement sheets to the 
CONSULTANT. These measurement 
sheets shall be used to form the basis of 
the quantities claimed on the Application 
For Payment. 

 
C. Unit Quantities 

 
1. Quantities indicated in the Schedule 

of Bid Items are for bidding and 
contract purposes only. Quantities 
and measurements supplied or 
placed in the Work and verified by 
the Consultant and CITY determine 
payment. 
 

2. If the actual Work requires more or 
fewer quantities than those 
quantities indicated in the bid items, 
Contractor shall provide the required 
quantities at the unit sum/prices 
contracted. 

 
D. Payment Includes: Full compensation for 

required labor, products, tools, 

equipment, facilities, transportation, 
services and incidentals; erection; 
application or installation of an item of the 
Work; and overhead and profit. 

 
E. Final payment for Work governed by unit 

prices will be made on the basis of the 
actual measurements and quantities 
accepted by the CONSULTANT and 
CITY, multiplied by the unit sum/price for 
Work, which is incorporated in or made 
necessary by the Work. 

 
1.10 Measurement of Quantities:  
 

A. Weigh Scales: Inspected, tested and 
certified by the applicable State of Florida 
Weights and Measures department 
within the past year. 

 
B. Platform Scales: Of sufficient size and 

capacity to accommodate the conveying 
vehicle. 

 
C. Metering Devices: Inspected, tested and 

certified by the applicable State of Florida 
Weights and Measures Department 
within the past year. 

 
D. Measurement by Weight: Concrete 

reinforcing steel rolled or formed steel or 
other metal shapes will be measured by 
handbook weights.  Welded assemblies 
will be measured by handbook or scale 
weight. 

 
E. Measurement by Volume: Measured by 

cubic dimension using mean length, 
width and height or thickness. 

 
F. Measurement by Area: Measured by 

square dimension using mean length and 
width or radius. 

 
G. Linear Measurement: Measured by linear 

dimension, at the item centerline.  Minor 
offsets (less than a total of five (5) feet) 
will not be measured for payment.  
Measurement shall be along the 
horizontal axis at finished grade. 

 
H. Stipulated Sum/Price Measurement: 

Items measured by weight, volume, area, 
or linear means or combination, as 
appropriate, as a completed and 
accepted item or unit of the Work. 

 
I. Payment for Work does not indicate 

acceptance.  Work items previously paid 
for may require additional work effort to 
bring them into compliance with the 
requirements of the specific technical 
specifications and/or project drawings. 
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1.11 UNIT OF MEASURE – SCHEDULE OF BID 

PRICES 
 

A. Payment for furnishing and installing 
those items cited in the Schedule of Bid 
Items and subsequent Schedule of 
Values is noted herein.  If “remove and 
replace” is indicated on the project 
construction drawings (by either 
annotation or line weight), then the item 
descriptions below include the removal 
and proper disposal of the existing items. 

 
General 

 
B. Mobilization/Demobilization, Bonds & 

Insurance – Bid Item 1 & 5  
 

1. Payment for the General Conditions 
shall be made on the basis of 
percentage of the Lump Sum Price and 
shall be full compensation for 
preparatory work and operations in 
mobilizing and demobilizing for the 
project including but not limited to, those 
operations necessary for the movement 
of personnel, equipment, supplies and 
incidentals to and from the project site, 
for establishment of temporary 
offices/field trailer, buildings, safety 
equipment, sanitary and other facilities 
and compliance with permit conditions 
for permits secured by either the Owner 
or Contractor.  This pay item shall 
include all General Requirements not 
listed as separate items.  The cost of 
bonds, required insurance, permits and 
any other pre-construction expense 
necessary for the start of the work shall 
also be included in the General 
Conditions. 

C. Maintenance of Traffic – Bid Item 2 
 
1. The quantity of traffic control to be 

considered for payment shall be 
equivalent to the percentage of the 
project determined by the Engineer 
to be complete as of the date of the 
pay request submitted.  The percent 
completion of the project shall be 
based on the percent of the total 
project actually constructed and not 
on the percent of the Contract price 
completed. 
 

2. Payment for traffic control shall be 
made on the basis of a percentage 
(as determined in ‘1’ above) of the 
Lump Sum (LS) Price.  The contract 
unit price shall include compensation 
for required labor, materials, and 

equipment necessary to keep 
roadways and property accesses in 
service during construction activities 
in accordance with the Contract 
Documents. 

 
3. A detailed MOT plan will need to be 

provided to the Contractor. 

 
4. This item includes maintenance of 

traffic plan, traffic control, flagman, 
detour signs, barricades, advance 
warning arrow panels, temporary 
signage, construction and removal of 
temporary access driveways to 
residential homes, commercial 
material for driveway maintenance, 
etc. in order to provide safety and 
traffic access in accordance with 
local and state requirements. 

 
5. This item also includes furnishing 

and installing material (temporary 
pavement or asphalt millings) for 
temporary roadways for local 
resident access and emergency 
vehicle access during the duration of 
the construction, and for providing all 
restoration due to the construction 
temporary roadways. 

 
6. Refer to Specification Section 

SC01570 Maintenance of Traffic. 

 
D. As-Built Record Drawings – Bid Item 3 

 
1. Payment for Record Drawings shall be 

made at the Contract Lump Sum Price 
and shall be full compensation for 
preparation and maintenance of the 
Record Drawings as specified in 
technical specification SC01340 SHOP 
DRAWINGS, WORK DRAWINGS AND 
SAMPLES and the requirements of this 
Special Conditions. 

Partial payments for the Record 
Drawings shall be made in accordance 
with the following schedule: 
 

Percent of Original Contract 
Amount Earned 

Allowable percent of Lump 
Sum Price For Record 

Drawings 
10 10 
25 25 
50 50 
75 75 

Final Payment 100 
 

2. Contractor shall submit updated As-Built 
Drawings (2 hard copy sets and 1  
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electronic copy in AutoCAD) with each 
Pay Application Request. 

 
E. Professional Audio/Video of Construction 

Site – Bid Item 4 

1. Payment for Audio Video 
Documentation shall be made at 
the Contract lump sum price and 
shall be full compensation for 
Audio Video Documentation as 
specified in technical specification 
01390 VIDEO AND 
PHOTOGRAPHIC SITE SURVEY 
and the requirements of this 
technical specification. 

 
F. Consideration For Indemnification – Bit 

Item 5 
 
1. Payment under this item is in 

accordance with the front-end 
contract documents. 

 

G. Erosion Control Plan – Bid Item 6 

1. Lump sum payment for this item 
includes the erosion control plan 
and NPDS stormwater permit from 
the Florida Department of 
Environmental Protection. 

 
Roadway 

 
H. Trench Repair – Bid Item 7 

  
1. Roadway Demolition and Removal 

shall include all work necessary to 
remove the existing roadway 
pavement section including, but not 
necessarily limited to: all 
excavation; removal of the 
pavement and rock base, removal, 
hauling off and disposal of 
materials; saw cutting; compaction; 
adjusting castings and utility boxes; 
replacement or repair of utilities, 
drainage systems, structures, and 
miscellaneous property; clean-up, 
restoration, sod, replacement   of   
existing   irrigation pipe and 
sprinkler heads (to match existing 
quality and quantity), and all other 
work and materials required for 
restoration. 

 
2. Contractor to protect Seacrest 

Villas sign during construction. 
 

3. 1- 1/2” Type S-3 asphalt, where 
indicated on the plans shall be made 
at the Contractor’s unit price per 

Square Yard (SY) and shall include 
all labor, material, and equipment 
required to construct the asphalt 
concrete pavement section (2 lifts) 
as shown on the plan view and detail 
drawings. Overlay shall be 1" Type 
S-III asphaltic concrete.  Includes 
the adjustment of manhole and 
covers and valve boxes, temporary 
pavement markings. 

 
4. This price shall also include all 

necessary labor, materials, and 
equipment to transition to existing 
pavement, compaction, rolling, grading, 
application of tack coat, adjusting of 
castings, and any other work required to 
complete the work in accordance with 
the Florida Department of 
Transportation Standard Specifications 
for Road and Bridge Construction, latest 
edition.  

 
5. 8” Limerock/Shellrock Base (LBR 100) 

including primer where indicated on the 
plans, installed and accepted.  

  

6. 12” Stabilized Subgrade and it shall 
include all excavation, line cutting of 
existing pavement, preparation of 
subgrade, fine grading, placement of 
subgrade material, compaction, rolling, 
testing and other miscellaneous work 
required to complete the work in 
accordance with the Florida Department 
of Transportation Standard 
Specifications for Road and Bridge 
Construction, latest edition.  

 

CONSTRUCTION 

I. Dewatering – Bid Item 11 
 

1. Payment for this item shall be made 
on a Lump Sum Basis and shall be 
paid in increments in proportion of 
the storm pipe and inlets completed 
within the road rights-of-way.  The 
Contractor’s lump sum price shall 
include full compensation for 
providing a complete dewatering 
operation for the installation the 
storm piping system. 

 
2. This item includes all labor, material 

and equipment for a stilling basin, 
pump noise mitigation, providing 
turbidity mitigation, testing and other 
reporting requirements, and other 
required dewatering appurtenances.  
Also includes any required existing 
SFWMD permit modifications as 
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required by the contractor. 
 

3. Dewatering pumps shall have 
mitigation measure to reduce the 
noise level to less than 60 dBA 
measured at the face of residential 
structures. 

 
 

J. Removal of existing drainage structures – 
Bid Items 12 
 
1. This item consist in the removal of 

existing structures to be replaced in 
this project and the hauling and 
disposal of all removed materials.   

 
2. Payment for this item shall be made 

by the unit and it is paid upon task 
completion by contractor and 
acceptance by the City.  

 
K. Removal of existing 15” and 18” CMP 

piping – Bid Items 13 
 
1. This item consist in the removal of 

existing piping to be replaced in this 
project and the hauling and disposal 
of all removed materials.   

 
2. Payment for this item shall be made 

based on Linear Feet and it is paid 
upon task completion by contractor 
and acceptance by the City.  

 
L. Stormwater Structures – Bid Items  14, 

15, 16, 17 
 

1. Structures:  Payment shall be by the 
unit. Includes furnishing and installing 
stormwater structures including all 
concrete structures with additives 
and coatings, all castings, pollution 
retardant baffles, sleeves and other 
elements for conflict structures, and 
accessories, dewatering and 
installation, complete and accepted. 
Type C Inlets basins, grates, and 
appurtenances shall be per FDOT 
index 232. Storm manholes shall be 
per FDOT standards and its covers 
by City’s standard. 

 
M. RCP Drainage Pipe (15”-18”) – Bid Items 

18 and 20 
 
1. Payment for RCP drain piping, all 

diameters, shall be determined by the 
number of linear feet of pipe 
furnished, installed in place, 
dewatered, compacted, restored, 
tested and approved.   

 
2. Payment includes all labor, material 

and equipment required to provide a 
complete installation. 

 
3. Removal and disposal of existing pipe 

included in bid. 
 

N. Over-excavation & Disposal of 
Unsuitable Material – Bid Item 21 
 

 The unit bid price per cubic yard (CY) 
shall include all work and materials 
required to remove unsuitable material 
(muck) below and within the pipe 
trench and dispose of the unsuitable 
materials off site at no additional cost 
to the Owner. 

 Determination of unsuitable material 
shall be at the discretion of the 
Engineer. 

 
O. Imported and Placed Backfill Material – 

Bid Item 22 
 

 This item shall be paid on a Cubic Yard 
(CY) Basis.  The Contractor’s unit price 
shall include full compensation for 
labor, materials and equipment 
required to furnish, load, haul, place 
and compact the backfill material 
required to replace the unsuitable 
material removed under Bid Item 54. 

 The Contractor shall be required to 
submit the source of the proposed 
material as a shop drawing. 

P. Flowable Fill – Bid Item 23 
 
1. Payment for this item shall be made at 

the Contract unit price per cubic yard 
of 100 psi FDOT diggable, flowable fill 
installed and accepted and shall 
include compensation for all labor, 
materials and equipment required to 
complete the work as indicated on the 
plans. 

 
2. This pay item is only for placing 

flowable fill between piping that does 
not meet separation requirements or 
for compaction purposes.  It is not for 
trench repair, backfill, etc. 

 
Q. Sod and Miscellaneous restoration  – Bid 

Item 24 
 

1. This  item  shall  include  all  work 
necessary to remove existing sod as noted 
on the construction drawings, but not 
necessarily limited to: all excavation; 
removal of any existing pavement section, 
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hauling, removal and disposal of materials; 
saw cutting; clean-up, and sod installation. 

 
2. Sod installation includes but is not limited 

to grading, hauling, placing, compacting, 
dressing  of  the  surface  in preparation for 
sod, with Floratam sod as required, 
restoration of existing irrigation systems, 
and any appurtenant items. 

 
3. Payment shall be at the Contract unit price 

(per square yard installed, complete and 
accepted) 

 
 
PART 2 PRODUCTS (NOT USED) 
 
 
PART 3 EXECUTION (NOT USED) 
 
 
* SPECIAL NOTE: 
 

The CITY retains the option to utilize up to 20% 
of the excess material from excavation and 
trenching operations.  If the CITY exercises this 
option, Contractor shall stockpile the excess 
material and deliver to the CITY’s facility as 
directed by the CITY’s Representative. 

 
 

END OF SECTION 
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SECTION 01027 - APPLICATIONS FOR PAYMENTS 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work:  Submit Applications for 
Payment to the CONSULTANT in 
accordance with schedule established by 
Conditions of the Contract and Agreement 
between CITY and Contractor. 

 
B. Related requirements described elsewhere: 

 
1. Agreement:   
 
2. Application for Payment Form. 
 
3. Progress Schedules:  Section 

SC01310. 
 
4. Schedule of Values: Section SC01370 

 
 5. Construction Photographs:  Section 

SC01380. 
 

6. Contract Closeout:  Section SC01700. 
 

7. Project Record Documents:  Section 
SC01720. 

 
1.02 FORMAT REQUIRED 
 

A. Submit applications typed on form 
acceptable to CITY, Documents 
(Application for Payment Form), with 
itemized data typed on 8-1/2 inch x 11 inch 
or 8-1/2 inch x 14-inch white paper 
continuation sheets. 

 
1.03 PREPARATION OF APPLICATION FOR EACH 

PROGRESS PAYMENT 
 

A. Application Form: 
 

1. Fill in required information, including 
that for Change Orders executed prior 
to date of submittal of application. 

   
2. Fill in percent complete for each 

activity and dollar value to agree with 
respective percents. 

 
3. Execute certification with signature of 

a responsible officer of Contract firm. 
 
B. Continuation Sheets: 

 
1. Fill in total list of all scheduled 

component items of work, with item 
number and scheduled dollar value for 
each item. 

 

2. Fill in dollar value in each column 
for each scheduled line item 
when work has been performed.  
Round off values to nearest 
dollar, or as specified for 
Schedule of Values. 
 

3. List each Change Order 
executed prior to date of 
submission, at the end of the 
continuation sheets.  List by 
Change Order Number, and 
description, as for an original 
component item of work. 
  

4. As provided for in the "Application 
for Payment" form, the Contractor 
shall certify, for each current pay 
request, that all previous 
progress payments received from 
the CITY, under this Contract, 
have been applied by the 
Contractor to discharge in full all 
obligations of the Contractor in 
connection with Work covered by 
prior Applications for Payment, 
and all materials and equipment 
incorporated into the Work are 
free and clear of all liens, claims, 
security interest and encum-
brances.  Contractor shall attach 
to each Application for Payment 
like affidavits by all 
subcontractors. 

 
1.04 SUBSTANTIATING DATA FOR 

PROGRESS PAYMENTS 
 

A. Contractor shall submit suitable 
information, with a cover letter 
identifying: 

 
1. Project. 
2. Application number and 

date. 
3. Detailed list of enclosures. 

 
B. Submit one (1) copy of data and 

cover letter for each copy of 
application. 

 
C. The Contractor is to maintain an 

updated set of drawings to be 
used as record drawings in 
accordance with Section 
SC01720:  Project Record 
Documents.  As a prerequisite for 
monthly progress payments, the 
Contractor is to submit the 
updated record drawings for 
review by the CITY and the 
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CONSULTANT. 
 

D. Each monthly application for payment shall 
incorporate the corresponding "monthly 
progress status report" prepared per the 
requirements of Section SC01310: 
Progress Schedules.  

 
E. Contractor shall submit a duly executed 

letter from surety consenting to payment 
due and progress to date. 

 
F. Provide construction photographs in 

accordance with Section SC01380:  
Construction Photographs. 

 
1.05 PROGRESS PAYMENT PROCEDURES 
 

A. The Contractor will prepare and submit one 
(1) original monthly invoice for work 
completed during the one-month period.  
Application for Payment shall be submitted 
in the format of the sample form provided 
by the CITY.  All information must be 
completed for the pay application to be 
accepted.  CITY’s purchase order number 
for the project must be placed on each 
application.  The Application for Payment 
must be submitted at least three (3) days in 
advance in an electronic format for review 
by the CITY and CONSULTANT for 
approval.  Redlined Applications for 
Payment will not be accepted by the 
CITY.  

 
B. If the Application for Payment and support 

data are not approved, the Contractor is 
required to submit new, revised or missing 
information according to the 
CONSULTANT’s instructions.  Otherwise, 
the Contractor shall prepare and submit to 
the CITY or CONSULTANT an invoice in 
accordance with the estimate as approved.  
CITY will pay Contractor, in accordance 
with Florida Prompt Payment Act, §218.70, 
Florida Statutes, as may be amended from 
time to time. 

 
C. Each Application For Payment shall be 

accompanied by an updated project 
schedule (three-week ahead schedule) 
along with the Construction/Progress 
photographs and Project Record Drawings 
in accordance with Section SC01720: 
PROJECT RECORD DOCUMENTS and 
SC01380: CONSTRUCTION 
PHOTOGRAPHS or as directed by the 
CITY.  Any Application For Payment that is 
received without these items will be 
returned to the Contractor without review. 

 
D. The Contractor shall prepare a schedule of 

values by phases of work to show a breakdown 

of the Contract Sum 
corresponding to the payment 
request breakdown and progress 
schedule line items.  The schedule 
of values must also show dollar 
value for each unit of work 
scheduled.  Approved Change 
Order items shall be added as 
separate line items.   

 
E. Prior to initial payment request, 

the Contractor shall submit the 
following documents to the CITY 
and Consultant for their review 
and approval:   

 
1. List of principle 

subcontractors and suppliers. 
 
2. Schedule of values. 
 
3. Shop drawing log. 
 
4. Project schedule. 

 
1.06 PREPARATION OF APPLICATION 

FOR FINAL PAYMENT 
 

A. Fill in Application form as specified 
for progress payments.  Provide 
information as required by the 
General Conditions and Section 
SC01700:  Contract Closeout. 

 
B. Furnish evidence of completed 

operations insurance in 
accordance with the General 
Conditions. 

 
C. Provide Final Release of Lien and 

other closeout submittals as 
required by the General 
Conditions. 

 
1.07 SUBMITTAL PROCEDURES 

 
A. Submit Applications for Payment 

to the CITY at the time stipulated 
in the Agreement.  Review the 
percents complete with the 
CONSULTANT and resolve any 
conflicts or discrepancies. 

 
B. Number of copies for each Final 

Application for Payment: 
 

1. CITY:  One (1) copy. 
 
2. CONSULTANT: One (1) copy 

  
 
C. When the CONSULTANT finds 

Application properly completed 
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and correct, it will transmit the certificate for 
payment to the CITY, with copy for the 
Contractor. 

 
PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION  
 
3.01 Upon receipt by CONSULTANT and CITY of 

Contractor’s written Notice of Final Completion of 
its work under this Contract, CONSULTANT and 
CITY shall verify all work has been completed on 
the project.  When all work has been verified as 
complete, and the Contractor submits the items 
listed below, the Contractor may submit a final 
Application for Payment: 

 
A. Complete work listed as incomplete at the time 

of Substantial Completion and obtain 
CONSULTANT certification of completed 
Work. 

 
B. Provide copy of records indicating notification 

to all subcontractors and material suppliers of 
Contractor’s Performance and Payment 
Bonds. 

 
C. Transfer operational, access, security and 

similar provisions to CITY; remove temporary 
facilities, tools and similar items. 

 
END OF SECTION
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SECTION 01041 - PROJECT COORDINATION 

 

 
PART I – GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. The Contractor shall: 
 

1. Coordinate work of its employees and 
subcontractors. 

 
2. Expedite its work to assure compliance 

with schedules. 
 

3. Coordinate its work with that of work by 
CITY. 

 
4. Comply with orders and instructions of 

CONSULTANT. 
 
1.02 RELATED REQUIREMENTS 
 

A. Section SC01010: Summary of Project. 
 
B. Section SC01027: Applications for Payment. 
 
C. Section SC01200: Project Meetings. 
 
D. Section SC01310: Progress Schedules. 
 
E. Section SC01340: Shop Drawings, Work 

Drawings and Samples. 
 
F. Section SC01500: Construction Facilities and 

Temporary Controls. 
 
G. Section SC01700: Contract Closeout. 

 
1.03 CONSTRUCTION ORGANIZATION & START-UP 
 

A. CONSULTANT shall establish on-site lines of 
authority and communications: 

 
1. Schedule and conduct pre-construction 

meeting and progress meetings as 
specified in Section SC01200: PROJECT 
MEETINGS. 

 
2. Establish procedure for: 

 
a. Submittals 
 
b. Reports and records 

 
c. Recommendations 

 
d. Coordination of drawings 

 
e. Schedules 

 
f. Resolution of conflicts 

 
3. Interpret Contract Documents: 

 
a. Transmit written 

interpretations to Contractor, 
and to other concerned 
parties. 

 
4. Assist in Obtaining permits and 

approvals: 
 

a. Verify that Contractor and 
subcontractors have 
obtained inspections for 
Work and for temporary 
facilities. 

 
5. Control the use of Site: 

 
a. Allocate space for 

Contractor’s use for field 
offices, sheds, and work and 
storage areas. 

 
6. Inspection and Testing: 

 
a. Inspect work to assure 

performance in accord with 
requirements of Contract 
Documents. 

 
b. Administer special testing 

and inspections of suspect 
Work. 

 
c. Reject Work, which does not 

comply with requirements of 
Contract Documents. 

 
d. Coordinate Testing 

Laboratory Services: 
 

1. Verify that required 
laboratory personnel 
are present. 

 
2. Verify that tests are 

made in accordance 
with specified 
standards. 

 
3. Review test reports for 

compliance with 
specified criteria. 
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4. Recommend and administer any 
required re-testing. 

 
1.04 CONTRACTOR’S DUTIES 
 

A. Construction Schedules: 
 

1. Prepare a detailed schedule of basic 
operations. 

 
2. Monitor schedules as work progresses: 

 
a. Identify potential variances between 

scheduled and probable completion 
dates for each phase. 

 
b. Recommend to CITY adjustments in 

schedule to meet required completion 
dates. 

 
c. Document changes in schedule; 

submit to CITY, CONSULTANT and 
to involved subcontractors. 

 
3. Observe work of each subcontractor to 

monitor compliance with schedule. 
 

a. Verify that labor and equipment are 
adequate for the work and the 
schedule. 

 
b. Verify that product procurement 

schedules are adequate. 
 
c. Verify that product deliveries are 

adequate to maintain schedule. 
 
d. Report noncompliance to 

CONSULTANT, with 
recommendation for changes. 

 
B. Process Shop Drawings, Product Data and 

Samples: 
 

1. Prior to submittal to CONSULTANT, 
review for compliance with Contract 
Documents: 

 
a. Field dimensions and clearance 

dimensions. 
 

b. Relation to available space. 
 

c. Effect of any changes on the work of 
any subcontractor. 

 
A. Review Drawings prepared by Mechanical and 

Electrical subcontractors: 
 

1. Prior to submittal to CONSULTANT, 
review for compliance with Contract 
Documents: 

 

B. Prepare Coordination Drawings as 
required to resolve conflicts and to 
assure coordination of the work of, or 
affected by, mechanical and electrical 
trades, or by special equipment 
requirements. 

  
1. Submit to CONSULTANT. 
 
2. Reproduce and distribute copies 

to concerned parties after 
CONSULTANT review. 

 
C. Maintain reports and records at job 

site, available to CONSULTANT and 
CITY. 

 
1. Daily log of progress of work. 
 
2. Records. 

 
a. Contracts. 
 
b. Purchase orders. 

 
c. Materials and equipment 

records. 
 

d. Applicable handbooks, 
codes and standards. 

 
3. Maintain file of record 

documents. 
 

1.05 CONTRACTOR’S CLOSE-OUT 
DUTIES 

 
A. Mechanical and Electrical equipment 

start-up: 
   

1. Coordinate checkout of utilities, 
operational systems and 
equipment. 

 
2. Organize initial start-up and 

testing. 
 

3. Record dates of start of operation 
of systems and equipment. 

 
4. Submit to CITY written notice of 

beginning of warranty period for 
equipment put into service. 

 
B. At completion of Work, conduct an 

inspection to assure that: 
 

1. Specified cleaning has been 
accomplished. 

 
2. Temporary facilities have been 

removed from site. 
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C. Substantial Completion: 
 

1. Conduct an inspection to develop a list of 
Work to be completed or corrected. 

 
2. Assist CONSULTANT in inspection. 
 
3. Supervise correction and completion of 

work of subcontractors. 
 
1.06 CONSULTANT’S CLOSE-OUT DUTIES 
 

A. Final Completion: 
 

1. When Contractor determines that work is 
finally complete, conduct an inspection to 
verify completion of Work. 

 
B. Administration of Contract closeout: 

 
1. Receive and review Contractor’s final 

submittals. 
 

2. Transmit to CITY with recommendations 
for action. 

 
PART 2 – PRODUCTS (NOT USED) 
 
PART 3 – EXECUTION (NOT USED) 
 

END OF SECTION 
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SECTION 01050 - FIELD ENGINEERING 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work:  Contractor to provide Field 
Engineering service for the Project. 

 
1. Survey work required in execution of 

Project. 
 

2. The method of field staking for the 
construction of the Work shall be at the 
option of the Contractor.  The CITY has 
provided the engineering surveys, if 
available, necessary to establish reference 
points which in the CITY’s judgment are 
necessary to enable the Contractor to 
proceed with its work. 

 
3. The accuracy of any method of staking 

shall be the responsibility of the 
Contractor.  All engineering for vertical and 
horizontal control shall be the 
responsibility of the Contractor. 

 
4. The Contractor shall be held responsible 

for the preservation of all stakes and 
marks.  If any stakes or marks are 
carelessly or willfully disturbed by the 
Contractor, the Contractor shall not 
proceed with any work until it has 
established such points, marks, lines and 
elevations as may be necessary for the 
prosecution of the Work. 

 
5. The Contractor shall retain the services of 

a registered land surveyor licensed in the 
State of Florida to identify existing control 
points and maintain a survey during 
construction. 

 
B. Related Requirements Described Elsewhere: 

 
1. Summary of Work:  Section SC01010. 

 
2. Project Record Documents: Section 

SC01720. 
 
1.02 QUALIFICATIONS OF SURVEYOR  
 

A. Qualified registered land surveyor, acceptable to 
the CITY. 

 
1.03 SURVEY REFERENCE POINTS 
 

A. Locate and protect control points prior to 
starting site work, and preserve all permanent 
reference points during construction. 

 
1. Make no changes or relocations without 

prior written notice to the Consultant. 
 

2. Report to the CONSULTANT when any 
reference point is lost or destroyed, or 
requires relocation because of necessary 
changes in grades or locations. 

 

3. Require surveyor to replace Project control 
points which may be lost or destroyed at 
no additional cost to the CITY.  Establish 
replacement based on original survey 
control. 

 
1.04 PROJECT SURVEY REQUIREMENTS 
 

A. Establish a minimum of two (2) permanent 
benchmarks each on site. 

 
1. Record locations, with horizontal and 

vertical data, on Project Record 
Documents. 

 
B. Establish lines and levels, locate and lay out, by 

instrumentation and similar appropriate means. 
 

C. From time to time, verify layouts by same 
methods. 

 
1.05 RECORDS 
 

A. Maintain a complete, accurate log of all control 
and survey work as it progresses. 

 
B. At the end of the project, submit a certified site 

survey at 1-inch equals 20 feet scale on 24 
inches by 36 inches sheet, and per Section 
SC01720 – Project Record Documents. 

 
1.06 SUBMITTALS 
 

A. Submit name and address of surveyor to the 
CONSULTANT. 

 
B. On request of the CONSULTANT, submit 

documentation to verify accuracy of Field 
Engineering work. 

 
C. Submit certificate signed by a registered 

surveyor certifying that elevations are in 
conformance with the Contract Documents, or if 
not in conformance, certify as to variances from 
the Contract Documents. 

 
PART 2 – PRODUCTS  (NOT USED) 
 
PART 3 – EXECUTION  (NOT USED) 
 

END OF SECTION 
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SECTION 01065 - PERMITS AND FEES 

 

PART 1 – GENERAL 
 

A. The Contractor shall obtain all 
permits and licenses related to its 
work, including but not limited to, the 
necessary construction permits. 
Cost of permit fees shall be paid by 
Contractor. CITY  to   be   invoiced 
at actual cost without markup. 

 
PART 2 – PRODUCTS (NOT USED)  

PART 3 – EXECUTION 

3.01 NPDES COMPLIANCE 

 
A.  In addition to other required field 

permitting, prior to the 
commencement of work, the 
Contractor must obtain the permit 
coverage for stormwater discharge 
from large and small construction 
activities and must implement 
appropriate pollution prevention 
techniques and SWPPP   to   
minimize  erosion and sedimentation 
to properly manage the stormwater 
runoff. The Contractor shall prepare 
a NPDES Site Plan including 
sketches and Best Management 
Practice procedures for review and 
comment from the Project Manager. 
The NPDES Site Plan shall include 
the control of stormwater, ground 
water and subsurface water during 
dewatering operations. 

 
(DEP adopted Rule 62-621.300 (4), 
F.A.C., with specific provisions for 
requesting permit coverage  for  the  
management of stormwater discharge 
from large and small construction 
activities.) 

 
B.   The   permit   coverage   for 

construction activities is to be 
obtained   by   submitting   DEP 

form 62-621.300 (4) (b) Notice of Intent 
(NOI) to Use Generic Permit  for  
Stormwater Discharge from Large and 
Small Construction Activities and by 
preparing and implementing a 
Stormwater Pollution Prevention Plan 
(SWPPP). After construction is complete, 
Notice of Termination (NOT) to 
discontinue the permit coverage is to be 
submitted by utilizing form 62-621.300 
(6). 

 
C.  For    additional    information contact 

NPDES Stormwater Section at: 

 
Florida Department of Environmental 
Protection Tallahassee, FL 32399-2400 
(850) 921-9904 

 

 
END OF SECTION 
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AGA American Gas
Association  

AGC Associated General

 
 

SECTION 01070 - ABBREVIATIONS AND SYMBOLS 
 
 

PART 1 - GENERAL 

 

1.01 STANDARDS AND ABBREVIATIONS 

 
A.  Referenced  Standards:       Any reference 

to  published specifications or standards 
of any organization or association shall 
comply with the requirements of the 
specification or standard which is current 
on  the  date  of Advertisement for Bids. 
In case of a conflict between the 
referenced specifications or standards, 
the one having the more stringent 
requirements shall govern. 

 
B.   In case of conflict between the referenced 

specifications or standards and the 
Contract Documents, the Contract Docu- 
ments shall govern. 

 
C.   Abbreviations: 

 
AA Aluminum Association 
AAA American Arbitration 

Association 
AABC Associated  Air  Balance 

Council 
AAMA Architectural   Aluminum 

Manufacturers Assoc. 
AASHO The American 

Association of State 
Highway Officials 

ABA American Bar Association 
ABMA American Boiler 

Manufacturers Association 
ABPA Acoustical   and   Board 

Products Association 
ACI American Concrete Institute 
ACPA American Concrete Pipe 

Association 
AEIC Association   of   Edison 

Illuminating Companies 
AFBMA Anti-Friction Bearing 

Manufacturers Assoc. 

 
Contractors of America 

AGMA American Gear 
Manufacturers Association 

AHA American Hardboard 
Association 

AI The Asphalt Institute 
AIA American Institute of 

Architects 
AIA American Insurance 

Association 
AIEE American    Institute    of 

Electrical Engineers (Now 
IEEE) 

AIMA    Acoustical and Insulating 
Materials Association 

AISC American Institute of 
Steel Construction 

AISI American Iron and Steel 
Institute 

AITC American Institute of 
Timber Construction 

AMCA Air Moving and 
Condition Association 

ANSI American National 
Standard Institute 

APA American Plywood 
Association 

API American Petroleum 
Institute 

APWA American  Public  Works 
Association 

AREA American Railway 
Engineering Association 

ARI             American 
Refrigeration Institute 

ASA American Standards 
Association (Now ANSI) 

ASAHC American Society of 
Architectural Hardware 
Consultants 

ASCE American Society of 
Civil Engineers 

ASHRAE    American Society of Heating, 

Refrigerating and Air    

Conditioning 
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Engineers 
ASME  American Society of 

Mechanical Engineers 
ASSCBC     American Standard Safety 

Code for Building 
Construction 

ASSHTO     American Association of 
State Highway 
Transportation Officials 

ASTM  American Society for 
Testing and Materials AWG

 American Wire Gauge AWI
 Architectural  Woodwork 

Institute 
AWPA American Wood 

Preservers Association 
AWPB American Wood 

Preservers Bureau 
AWPI American Wood 

Preserves Institute 
AWS American Welding Society 

AWWA American Water 
Works Association 

BHMA Builders Hardware 
Manufacturers Association 

BIA Brick Institute of America 
(formerly SCPI) CDA   
Copper Development 
Association 

CFS Cubic Feet Per Second 
CMAA Crane Manufacturers 

Association of America 
CRSI Concrete Reinforcing 

Steel Institute 
CS Commercial Standard 
DHI Door and Hardware 

Institute 
DIPRA Ductile Iron Pipe 

Association 
DOT           Spec-Standard Specification 

for Road and Bridge 
Construction Florida 
Department of 
Transportation, 1982 

E/A Engineer and/or 
Architect 

EDA Economic  Development 

Association 

EEI Edison Electric Institute 
EPA Environmental 

Protection Agency FCI
 Fluid Control Institute FDER
 Florida   Department   of 

Environmental 
Regulation 

FDOT Florida   Department   of 
Transportation 

FEC Florida East-Coast Railway 
Fed Spec Federal           
Specification 

FPL Florida Power and Light 
FPS Feet Per Second FS
 Federal Standards GA
 Gypsum Association 
GPM Gallons Per Minute 
HMI Hoist Manufacturers 

Institute 
HP Horsepower 
HSBII Hartford   Steam   Boiler 

Inspection and Insurance 
Co. 

ID Inside Diameter 
IEEE Institute of Electrical and 

Electronic Engineers 
IFI Industrial Fasteners 

Institute 
IPCEA Insulated  Power  Cable 

Engineers Association 
IPS Iron Pipe Size 
LWDD Lake   Worth   Drainage 

District 
MF Factory Mutual System 
MGD Million Gallons Per Day MHI
 Materials Handling 

Institute 
MIL Military Specification 

 
MMA Monorail  Manufacturers 

Association 
NBFU National  Board  of  Fire 

Underwriters 
NBHA       National Builders' 

Hardware Association 
NBS National Bureau of 

Standards 
NCSA National Crushed Stone 

Association 
NCSPA National Corrugated 

Steel Pipe Association 

NEC National Electrical Code 
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NECA National Electrical 
Contractors' Association 

NEMA National Electrical 
Manufacturers' 
Association 

NFPA National  Fire Protection 
Association 

NLA National Lime 
Association 

NPC National Plumbing Code 
NPDES National Pollutant Discharge
 Elimination System 

NPT National Pipe Threads NSC
 National Safety Council 
NSF National 
Sanitation      Foundation 

OD Outside Diameter 
OSHA       U.S. Department of Labor, 

Occupational Safety and 
Health Administration 

PCA Portland Cement 
Association 

PCI Prestressed Concrete 
Institute 

PS United  States  Products 
Standards 

PSI Pounds per Square Inch 
PSIA Pounds per Square Inch 

Atmosphere 
PSIG Pounds Per Square Inch 

Gauge 
RPM Revolutions Per Minute 
SAE Society   of   Automotive 

Engineers 
SDI Steel Decks Institute 
SFWMD South Florida Water 

Management District 

SIGMA Sealed Insulating Glass 

Manufacturer’s 
Association 

SJI Steel Joists Institute 
SMACNA    Sheet Metal and Air 

Conditioning Contractors'   
National Association 

SSI Scaffolding and Shoring 
Institute 

SSPC Steel Structures 
Painting Council 

SSPC Structural Steel Painting 
Council 

STA Station (100 feet) 
TAS Technical  Aid  
Series 

TCA Tile Council America 
TDH Total Dynamic 
Head 

TH Total Head 
UBC Uniform Building Code 
UL Underwriter's 

Laboratories, Inc. 
USACE United States Army Corps of 

Engineers 
USASI United       States       of 

American Standards 
Institute 

 
C.   Additional     abbreviations     and symbols  

are  shown  on  the Drawings. 

 
PART 2 – PRODUCTS (NOT USED)  

PART 3 – EXECUTION (NOT USED) 

 
END OF SECTION 
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SECTION 01091 - REFERENCE SPECIFICATIONS 
 

PART 1 - GENERAL 
 

1.01 GENERAL 
 

A. Applicable  Publications.    Whenever  in these  
Specifications  references  are made to 
published specifications, codes, standards, or 
other requirements, it shall be understood that 
wherever no date is specified, only the latest 
specifications, standards, or requirements of 
the respective issuing agencies which have 
been published as of the date that the Work is 
advertised for bids, shall apply; except to the 
extent that such standards or requirements 
may be in conflict with applicable federal, state 
and local laws, ordinances, or governing 
codes.   No requirements set forth herein or 
shown on  the  Drawings  shall  be  waived 
because of any provision of or omission from 
such standards or requirements. 

 
B. Assignment  of  Specialists.    In  certain 

instances, the Specifications require (or imply) 
that specific Work is to be assigned to 
specialist or expert entities who must be 
engaged for the performance of the Work.    
Such assignments shall be recognized as 
special requirements over which the 
Contractor has no choice or option. These 
requirements shall not be interpreted so as to 
conflict with the enforcement of building codes 
and similar regulations governing the Work. 
These requirements are not intended to 
interfere with local union jurisdiction 
settlements and similar conventions. Such 
assignments are intended to establish which 
party or entity involved in a specific unit of 
Work is recognized as "expert" for the 
indicated construction processes or 
operations.  Nevertheless, the  final  
responsibility for fulfillment of the entire set of 
contract requirements remains with the 
Contractor. 

 
1.02   REFERENCE       SPECIFICATIONS, CODES AND 

STANDARDS 

 
A.   Without  limiting  the  generality  of other 

requirements of the Specifications, all 
Work specified herein shall conform to, 
or exceed, the  requirements  of  such 
documents and are not in conflict with the 
requirements of these Specifications or 
applicable codes. 

 
B.  References  herein  to  "Building Code" 

shall mean the Florida Building Code, or 
the approved building  code  which  
replaces  it. The latest edition of the code 
as adopted by the CITY as of the date of 
award as adopted by the Local Public 
Agency having jurisdiction shall apply to 
the Work herein, including  all  addenda, 
modifications,  amendments,  or other 
lawful changes thereto. 

 
C.  In case of conflict between codes, 

reference standards, drawings, and the 
other Contract Documents, the most 
stringent requirements shall govern.    All 
conflicts shall be brought to the attention 
of the CONSULTANT for clarification and 
directions prior to ordering or providing  
any  materials  or  labor. The Contractor 
shall bid the most stringent requirements. 

 
D.   Applicable Standard Specifications. 

The Contractor shall construct the Work  
specified  herein  in accordance  with  the  
requirements of the Contract Documents 
and the referenced portions of those 
referenced codes, standards, and 
Specifications listed. 

 
PART 2 - PRODUCTS (NOT USED)  

PART 3 - EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01100 - SPECIAL PROJECT PROCEDURES 

 

PART 1 - GENERAL 
 

1.01 PUBLIC NUISANCE 
 

A.  The Contractor shall not create a public 
nuisance including, but not limited  to,  
encroachment  on adjacent lands, 
flooding of adjacent lands, or excessive 
noise. 

 
B.  Sound levels measured by the Consultant 

shall not exceed 50 dBA from 7 P.M. to 
7 A.M. or 60 dBA 7A.M. to 7 P.M.   This 
sound level shall  be  measured  at  the  
exterior the nearest exterior wall of the 
nearest residence.   Levels at the 
equipment  shall  not      exceed  85 dBA 
at any time.   Sound levels in excess  of  
these  values  are sufficient    cause to 
have the work halted until equipment can 
be quieted   to   these   levels.     Work 
stoppage by the Consultant of Owner for 
excessive noise shall not relieve the 
Contractor of the other portions     of     this     
Specification including, but not limited to, 
completion dates and bid amounts. 

 
C.   Construct all work to prevent run-off from 

flowing off site. 
 

D.   No extra charge may be made for time lost 
due to work stoppage resulting  from  the  
creation  of  a public nuisance. 

 
E.   The  Contractor  shall  notify  all property 

owners/residents, forty- eight (48) hours 
prior to working in public rights-of-ways 
or easements affecting or adjoining their 
properties.   Notification shall be hand-
delivered flyer that shall contain the 
following information: 

 
1.    Project Name 

 
2.    Date of Commencement 

 
3.    Description of Work 

 
4.    Name of Contractor 

 
5.    Name         of         Contractor’s 

Representative 

6.    Local     phone     number     of 
Contractor’s Representative. 

 
The CITY shall approve the Contractor’s 
notification prior to issuance of flyer to the 
public. Contractor  must  submit 
Contractor’s   Notification   to   CITY and 
CONSULTANT in writing within one (1) 
week prior to working in public Right-of-
Ways (ROW) or easements affecting or 
adjoining property owner’s property. 

 
1.02 HAULING AND CONSTRUCTION 

OPERATIONS 
 

A.    The Contractor shall keep its haul route 
and work area(s) neat and clean, and 
shall bear all responsibility for the cleanup 
of any spill which occurs during the 
transport of material to be disposed of.      
The Contractor shall immediately clean 
up any such spill or waste.  If the 
Contractor fails to clean up such spill, or 
waster immediately,  the  CITY  shall  
have the right to clean up or arrange for 
its clean up and charge to the Contractor 
all costs, including engineering, 
administrative costs and overhead, 
incurred by the CITY in  connection  with  
such  cleanup. The CITY may also charge 
to the Contractor any cost incurred or 
penalties imposed on the CITY as a result 
of any spill, dump or discard. Under no 
circumstances is this material to be 
discharged into the waterways or any 
place other than where authorized to do 
so by the appropriate authority.   The term 
“Contractor” as used in this section shall 
include the Contractor’s Subcontractors 
and other Contractors. 

 
B.  The  general  requirements  for 

vehicleshauling such waste materials are 
as follows:  Transport vehicle must be of 
type(s) approved for this application by 
the State of Florida.  Vehicles must be 
loaded within legal weight limits and 
operated safely within all traffic and speed 
regulations. 
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C.   The routes used by the Contractor for 
the conveyance of this material on a 
regular basis shall be subject to approval    
by   the    governing authority having 
jurisdiction over such  routes.     To  the  
extent possible, the use of residential 
streets shall be prohibited. 

 
D.  Provide   protection   for  plans designated 

to remain.   Replace damaged plants. 
 

E.  Provide   barriers   to   prevent 
unauthorized  entry  to  site  and  to 

protect existing facilities and 
adjacent properties from damage. 

 
F.  Provide   flag   person(s)   and necessary 

traffic control devices when trucks or 
construction equipment is entering or 
leaving the site. 

 
PART 2 – PRODUCTS  (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

 
END OF SECTION 
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SECTION 01110 - ENVIRONMENTAL PROTECTION PROCEDURES 

 
PART 1 GENERAL 
 
1.1 SCOPE OF WORK 
 

A. The work covered by this Section 
consists of furnishing all labor, materials 
and equipment and performing all work 
required for the prevention of 
environmental pollution in conformance 
with applicable federal, state and local 
laws and regulations, during and as the 
result of construction operations under 
this Contract. For the purpose of this 
Specification, environmental pollution is 
defined as the presence of chemical, 
physical, or biological elements or agents 
which adversely affect human health or 
welfare; unfavorably alter ecological 
balances; adversely affect plants or 
animals; or degrade the utility of the 
environment for aesthetic and/or 
recreational purposes. 

 
B. The control of environmental pollution 

requires consideration of air, water and 
land, and involves management of noise 
and solid waste, as well as other 
pollutants. 

 
C. The Contractor shall schedule and 

conduct all work in a manner that will 
minimize the erosion of soils in the area 
of the work.  Provide erosion control 
measures required to prevent silting, 
muddying, or pollution of wetlands, 
streams, rivers, impoundments, lakes, 
stormwater ponds, etc.  All erosion 
control measures shall be in place in an 
area prior to any construction activity in 
that area and shall be maintained 
throughout construction.  Specific 
requirements for erosion and 
sedimentation controls are specified in 
Section 02270.  The Contractor will be 
required to meet all the conditions 
specified in the permits and in the 
Specifications. 

 
D. All specific conditions attached to 

existing permits for this site shall be 
included in the sedimentation and 
erosion control measures. 

 
1.2 APPLICABLE REGULATIONS 
 

A. The Contractor shall comply with all 
applicable Federal, State and local laws 
and regulations and applicable permits 
and their specific conditions concerning 
environmental pollution control and 
abatement.   

 
1.3 NOTIFICATIONS  
 

A. The CITY and/or CONSULTANT will 
notify the Contractor in writing of any 

non-compliance with the foregoing 
provisions or of any environmentally 
objectionable acts and corrective action 
to be taken.  State or local agencies 
responsible for verification of certain 
aspects of the environmental protection 
requirements shall notify the Contractor 
in writing, through the CITY or 
CONSULTANT, of any non-compliance 
with State or local requirements.  The 
Contractor shall, after receipt of such 
notice from the CITY or Consultant or 
from the regulatory agency through the 
CITY and/or CONSULTANT, 
immediately take corrective action.  Such 
notice, when delivered to the Contractor 
or their authorized representative at the 
site of the work, shall be deemed 
sufficient for the purpose.  If the 
Contractor fails or refuses to comply 
promptly, the CITY may issue an order 
stopping all or part of the work until 
satisfactory corrective action has been 
taken.  No part of the time lost due to any 
such stop orders shall be made the 
subject of a claim for extension of time or 
for excess costs or damages by the 
Contractor unless it is later determined 
that the Contractor was in compliance. 

 
1.04 IMPLEMENTATION 
 

A. Prior to commencement of the Work, the 
CONTRACTOR shall meet with the CITY 
and CONSULTANT to develop mutual 
understandings relative to compliance 
with this provision and administration of 
the environmental pollution control 
program. 

 
B. The Contractor shall remove temporary 

environmental control features, when 
approved by the CITY or CONSULTANT, 
and incorporate permanent control 
features into the project at the earliest 
practicable time. 

 
PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION 
 
3.1 EROSION CONTROL 

 
A. The Contractor shall provide positive 

means of erosion control such as shallow 
run on and run off ditches around 
construction to carry off surface water.  
Erosion control measures, such as 
siltation basins, hay check dams, 
mulching, jute netting and other 
equivalent techniques, shall be used as 
appropriate.  Flow of surface water into 
excavated areas shall be prevented.  
Ditches around construction area shall 
also be used to carry away water 
resulting from dewatering of excavated 
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areas.  If dewatering is necessary and 
exceeds SFWMD thresholds, a 
dewatering plan must be prepared by a 
certified Registered Professional 
Engineer in the State of Florida and 
submitted to the CITY and 
CONSULTANT; then submitted and 
approved by the South Florida Water 
Management District prior to the 
commencement of work requiring 
dewatering.  Contractor must comply with 
permits.  However, no water from 
dewatering activities may be discharged 
offsite.  At the completion of the Work, 
ditches shall be backfilled and the ground 
surface restored to original condition. 

 
3.2 PROTECTION OF STREAMS AND CANALS 
 

A. Care shall be taken by Contractor to 
prevent, or reduce to a minimum, any 
damage to any ditch or the stormwater 
outfall canal, from pollution by debris, 
sediment or other material, or from the 
manipulation of equipment and/or 
materials in or near such ditches.  Water 
that has been used for washing or 
processing, or that contains oils or 
sediments that will reduce the quality of 
the water in the ditch, shall not be directly 
returned to the ditch.  Such waters will be 
diverted through a settling basin or filter 
approved by the CITY or CONSULTANT 
and meet required standards before 
being directed into the ditches and other 
water bodies.  

 
B. The Contractor shall not discharge water 

from dewatering operations directly into 
any live or intermittent stream, channel, 
wetlands, surface water or any storm 
sewer.  Water from dewatering 
operations shall be treated by filtration, 
settling basins, or other approved 
method to reduce the amount of 
sediment contained in the water to 
allowable levels.  

 
C. All preventative measures shall be taken 

by Contractor to avoid spillage of 
petroleum products and other pollutants.  
In the event of any spillage, prompt 
remedial action shall be taken in 
accordance with a contingency action 
plan approved by the Florida Department 
of Environmental Protection.  Contractor 
shall submit two (2) copies of approved 
contingency plans to the CITY and 
CONSULTANT.  

 
3.3 PROTECTION OF LAND RESOURCES  
 

A. Land resources within the project 
boundaries and outside the limits of 
permanent work shall be restored to a 
condition, after completion of 
construction that will appear to be natural 
and not detract from the appearance of 
the project.  Contractor shall confine all 

construction activities to areas shown on 
the Drawings.   

 
B. Outside of areas requiring earthwork for 

the construction of the new facilities, the 
Contractor shall not deface, injure, or 
destroy trees or shrubs, nor remove or 
cut them without prior approval from the 
CITY and CONSULTANT.  No ropes, 
cables, or guys shall be fastened to or 
attached to any existing nearby trees for 
anchorage unless specifically authorized 
by the CITY and CONSULTANT.  Where 
such special emergency use is permitted, 
first wrap the trunk with a sufficient 
thickness of burlap or rags over which 
softwood cleats shall be tied before any 
rope, cable, or wire is placed.  The 
Contractor shall in any event be 
responsible for any damage resulting 
from such use.   

 
C. Where trees may possibly be defaced, 

bruised, injured, or otherwise damaged 
by the Contractor’s equipment, dumping 
or other operations, protect such trees by 
placing barricades around them.  
Monuments and markers shall be 
protected similarly before beginning 
operations near them. 

 
D. Any trees or other landscape feature 

scarred or damaged by the Contractor's 
equipment or operations shall be 
restored as nearly as possible to its 
original condition.  

 
All trimming or pruning shall be 
performed in an approved manner by 
experienced workmen with saws or 
pruning shears.  Tree trimming with axes 
will not be permitted.   
 
Climbing ropes shall be used where 
necessary for safety. Trees that are to 
remain, either within or outside 
established clearing limits, that are 
subsequently damaged by the 
Contractor and are beyond saving as 
determined by the CITY and/or 
CONSULTANT shall be immediately 
removed and replaced. 

 
E. The locations of the Contractor's storage, 

and other construction structures 
required temporarily in the performance 
of the Work, shall be cleared as shown 
on the Drawings.  Drawings showing 
storage facilities shall be submitted for 
approval of the CITY and 
CONSULTANT. 

 
F. If the Contractor proposes to construct 

temporary roads or embankments and 
excavations for work areas, it shall 
submit the following for approval at least 
thirty (30) days prior to scheduled start of 
such temporary work. 
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1. A layout of all temporary roads, 
excavations and embankments to 
be constructed within the work area. 

 
2. Details of temporary road 

construction. 
 

3. Drawings and cross sections of 
proposed embankments and their 
foundations, including a description 
of proposed materials. 

 
G. The Contractor shall remove all signs of 

temporary construction facilities such as 
haul roads, work areas, structures, 
foundations of temporary structures, 
stockpiles of excess of waste materials, 
or any other vestiges of construction as 
directed by the CITY and 
CONSULTANT.  The disturbed areas 
shall be prepared and seeded as 
described in Section 02924 SEED, 
MULCH and FERTILIZER, or as 
approved by the CONSULTANT. 

 
H. All debris and excess material will be 

disposed of in approved areas as noted 
on the Drawings. 

 
3.4 PROTECTION OF AIR QUALITY 
 

A. Burning.  No open fires or burning will be 
permitted.  If need dictates burning of any 
kind, Contractor must obtain prior 
approval of CITY and obtain appropriate 
permits from the state and local 
government agencies. 

 
B. Dust Control.  The Contractor will be 

required to maintain all excavations, 
embankment, stockpiles, access roads, 
waste areas, borrow areas, and all other 
work areas within or without the project 
boundaries free from dust which could 
cause the standards for air pollution to be 
exceeded, and which would cause a 
hazard or nuisance to others. 

 
C. An approved method of stabilization 

consisting of sprinkling or other similar 
methods will be required to control dust.  
The use of petroleum products is 
prohibited. 

 
D. Sprinkling, to be approved, must be 

repeated at such intervals as to keep all 
parts of the disturbed area at least damp 
at all times, and the Contractor must 
have sufficient competent equipment on 
the job to accomplish this if sprinkling is 
used.  Dust control shall be performed as 
the work proceeds and whenever a dust 
nuisance or hazard occurs, as 
determined by the CITY and/or 
CONSULTANT. 

 
3.5 MAINTENANCE OF POLLUTION CONTROL 

FACILITIES DURING CONSTRUCTION 
 

A. During the life of this Contract, the 
Contractor shall maintain all facilities 
constructed for pollution control as long 
as the operations creating the particular 
pollutant are being carried out or until the 
material concerned has become 
stabilized to the extent that pollution is no 
longer being created. 

 
END OF SECTION 
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SECTION 01153 - CHANGE ORDER PROCEDURES 

 
PART 1 – GENERAL 
 
1.01 SCOPE: 
 

A. The CITY, without invalidating the 
Contract, may make adjustments to bid 
item quantities by adding to or deducting 
from the quantities on the Schedule of Bid 
Items, as the Work progresses.  These 
adjustments shall be in accordance with 
the unit or line item price set forth on the 
Schedule of Bid Items and are tracked as 
Work progresses, and approved on the 
monthly Application for Payment form. 

 
1.02 REQUIREMENTS INCLUDED 
 

A. Promptly implement Change Order 
procedures. 

 
1. Provide full written data required to 

evaluate change. 
 
2. Maintain detailed records of work 

done on a time and material/force 
account basis. 

 
3. Provide full documentation to 

CONSULTANT on request. 
 

B. Designate in writing the member of 
Contractor's organization. 

 
1. Who is authorized to accept changes 

in the Work. 
 
2. Who is responsible for informing 

others in the Contractor's employ the 
authorization of changes in the Work. 

 
C. CITY will designate in writing the person 

who is authorized to execute Change 
Orders. 

 
1.03 RELATED REQUIREMENTS 
 

A. Bid Form. 
 
B. Agreement. 
 
C. General Conditions. 
 
D. Supplementary Conditions.  
 
E. Section SC01027:   Applications for 

Payments. 
 
F. Section SC01310:    Progress Schedules. 
 
G. Section SC01370:    Schedule of Values. 
 
H. Section SC01630:  Substitutions and 

Product Options. 
 
I. Section SC01700:    Contract Closeout. 

 
1.04   DEFINITIONS 

 
A. Change Order: See General Conditions. 
 
B. Construction Change Authorization: A 

written order to the Contractor, signed by 
CITY and CONSULTANT, which amends 
the Contract Documents as described, and 
authorizes Contractor to proceed with a 
change that affects the Contract Sum or 
the Contract Time, for inclusion in a 
subsequent Change Order. 

 
C. Field Order: A written order, instructions, 

or interpretations, signed by 
CONSULTANT making minor changes in 
the Work not involving a change in 
Contract Sum or Contract Time. 

   
1.05   PRELIMINARY PROCEDURES 
 

A. CONSULTANT may initiate changes by 
submitting a Proposal Request to 
Contractor.  Request will include: 

 
1. Detailed description of the change, 

products, and location of the change 
in the Project. 

 
2. Supplementary or revised Drawings 

and Specifications. 
 
3. The projected time span for making 

the change, and a specific statement 
as to whether overtime work is, or is 
not, authorized. 

 
4. A specific period of time during which 

the requested price will be 
considered valid. 

 
5. Such request is for information only, 

and is not an instruction to execute 
the changes, nor to stop work in 
progress. 

 
B. Contractor may initiate changes by 

submitting a written notice to Consultant 
containing: 

                                
1. Description of the proposed changes. 
 
2. Statement of the reason for making 

the changes. 
 

3. Statement of the effect on the 
Contract Sum and the Contract Time. 

 
4. Statement of the effect on the Work of 

separate contractors. 
 
5. Documentation supporting any 

change in Contract Sum or Contract 
Time, as appropriate. 

 
1.06   CONSTRUCTION-CHANGE 

AUTHORIZATION 
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A. In lieu of Proposal Request, 
CONSULTANT may issue a construction 
change authorization for Contractor to 
proceed with a change for subsequent 
inclusion in a Change Order. 

 
B. Authorization will describe changes in the 

Work, both additions and deletions, with 
attachments of revised Contract 
Documents to define details of the change, 
and will designate the method of 
determining any change in the Contract 
Sum and any change in Contract Time. 

 
C. CITY and CONSULTANT will sign and 

date the Construction Change 
Authorization as authorization for the 
Contractor to proceed with the changes. 

 
D. Contractor shall sign and date the 

Construction Change Authorization to 
indicate agreement with the terms therein. 

 
1.07 DOCUMENTATION OF PROPOSALS AND 

CLAIMS 
 

A. Support each quotation for a lump-sum 
proposal, and for each unit price which has 
not previously been established, with 
sufficient substantiating data to allow 
CONSULTANT to evaluate the quotation. 

 
B. On request provide additional data to 

support time and cost computations: 
 

1. Labor required.  
 
2. Equipment required. 
 
3. Products required. 

 
a. Recommended sources of 

purchase and unit cost. 
 

b. Quantities required. 
 

4. Taxes, insurance, and bonds. 
 
5. Credit for work deleted from Contract, 

similarly documented. 
 
6. Overhead and profit. 
 
7. Justification for any change in 

Contract Time. 
 

C. Support each claim for additional costs, 
and for work done on a time-and-
material/force account basis, with 
documentation as required for a lump-sum 
proposal, plus additional information: 

 
1. Name of CITY’s authorized agent 

who ordered the work, and the date of 
the order. 

 
2. Dates and times work was performed, 

and by whom. 
 

3. Time record, summary of hours 
worked, and hourly rates paid. 

 
4. Receipts and invoices for: 

 
a. Equipment used, listing dates 

and times of use. 
 
b. Products used, listing of 

quantities. 
 

c. Subcontractors. 
 

D. Document requests for substitutions for 
products as specified in Section SC01630. 

 
1.08   PREPARATION OF CHANGE ORDERS 

 
A. CONSULTANT will initiate each Change 

Order. 
 
B. Change Order will describe changes in the 

Work, both additions and deletions, with 
attachments of revised Contract 
Documents to define details of the change. 

 
C. Change Order will provide an accounting 

of the adjustment in the Contract Sum and 
in the Contract Time. 

 
1.09   LUMP-SUM/FIXED PRICE CHANGE ORDER 
 

A.   Content of Change Orders will be based 
on, either: 

 
1. CONSULTANT's Proposal Request 

and Contractor's Responsive 
Proposal as mutually agreed 
between CITY and Contractor; or 

 
2. Contractor's Proposal for a change, 

as recommended by the 
CONSULTANT. 

 
B. CITY and CONSULTANT will sign and 

date the Change Order as authorization for 
the Contractor to proceed with the 
changes. 

 
C. Contractor shall sign and date the Change 

Order to indicate agreement with the terms 
therein. 

 
1.10    UNIT PRICE CHANGE ORDER 
 

A. Content of Change Orders will be based 
on, either: 

 
1. CONSULTANT's definition of the 

scope of the required changes; or 
 

2. Contractor's Proposal for a change, 
as recommended by CONSULTANT; 
or 

 
3. Survey of completed work. 

 
B. The amounts of the unit prices to be: 

 
1. Those stated in the Agreement. 

Page 290 of 629 



 
 

 

 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements   SC01153-100      CHANGE ORDER PROCEDURES 

                                                    

 
2. Those mutually agreed upon 

between CITY and Contractor. 
 

C. When quantities of each of the items 
affected by the Change Order can be 
determined prior to start of the work: 

 
1. CITY and CONSULTANT will sign 

and date the Change Order as 
authorization for Contractor to 
proceed with the changes. 

 
2. Contractor shall sign and date the 

Change Order to indicate agreement 
with the terms herein. 

 
D. When quantities of the items cannot be 

determined prior to start of the work: 
 

1. CONSULTANT will issue a 
construction change authorization-
directing Contractor to proceed with 
the change on the basis of unit prices. 

 
2. At completion of the change, 

CONSULTANT will determine the 
cost of such work based on the unit 
prices and quantities used. 

 
a. Contractor shall submit 

documentation to establish the 
number of units of each item and 
any claims for change in 
Contract Time. 

 
3. CONSULTANT will sign and date the 

Change Order to establish the 
change in Contract Sum and in 
Contract Time. 

  
4. CITY and Contractor will sign and 

date the Change Order to indicate 
their agreement with the terms 
therein. 

 
1.11     TIME AND MATERIAL/FORCE ACCOUNT 

CHANGE ORDER/ CONSTRUCTION 
CHANGE AUTHORIZATION 

 
A. CONSULTANT will issue a Construction 

Change Authorization directing Contractor 
to proceed with the changes. 

 
B. At completion of the change, Contractor 

shall submit itemized accounting and 
supporting data as provided in the Article 
"Documentation of Proposals and Claims" 
of this Section. 

 
C. CONSULTANT will determine the 

allowable cost of such work, as provided in 
General Conditions and Supplementary 
Conditions. 

 
D. CONSULTANT will sign and date the 

Change Order to establish the change in 
Contract Sum and in Contract Time. 

 
E. CITY and Contractor will sign and date the 

Change Order to indicate their 
agreement therewith. 
 

1.12    CORRELATION WITH CONTRACTOR'S 
SUBMITTALS 

 
A. Contractor shall periodically revise 

Schedule of Values and Request for 
Payment forms to record each change as 
a separate item of work, and to record the 
adjusted Contract Sum. 

 
B. Contractor shall periodically revise the 

Construction Schedule to reflect each 
change in Contract Time. 

 
1. Contractor shall revise sub-

schedules to show changes for other 
items of work affected by the 
changes. 

 
C. Upon completion of work under a Change 

Order, Contractor shall enter pertinent 
changes in Record Documents. 

 
PART 2 – PRODUCTS   (NOT USED) 
 
PART 3 – EXECUTION   (NOT USED) 
 

END OF SECTION 
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SECTION 01200 - PROJECT MEETINGS 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work: 
 

1. The Consultant shall schedule and 
administer pre-construction 
meeting, monthly progress 
meetings, and specifically called 
meetings throughout the progress 
of the Work.  The Consultant shall: 

 
a. Prepare agenda for meetings. 

 
b. Make physical arrangements 

for meetings. 
 
c. Preside at meetings. 

 
2. Representatives of Contractor, 

subcontractors and suppliers 
attending meetings shall be 
qualified and authorized to act on 
behalf of the entity each represents. 

 
3. The Contractor shall attend 

meetings to ascertain that work is 
expedited consistent with Contract 
Documents and construction 
schedules.  The Consultant shall 
record the pre-construction meeting 
and each progress meeting in its 
entirety, and shall provide the 
Consultant with a voice recording, 
having good quality and clarity, and 
a typed transcript of the minutes of 
each meeting.  A copy of the 
minutes of each progress meeting 
shall be available five (5) business 
days after the meeting. 

 
B. Related Requirements Described 

Elsewhere: 
 

1. Progress Schedules: Section 
SC01310. 

2. Shop Drawings, Working Drawings, 
and Samples:  Section SC01340. 

3. Security and Safety Procedures for 
Infrastructure Projects: Section 
SC01540 

4. Project Record Documents:  
Section SC01720. 

 
1.02 PRE-CONSTRUCTION MEETING 
 

A. The Consultant shall schedule a 
preconstruction meeting within ten (10) 
days after the effective date of the 
contract. 

 
B. Location:  A local site, convenient for all 

parties, designated by the Consultant. 
 

C. Attendance: 
 

1. CITY's representative. 
 
2. Consultant and Consultant’s 

professional consultants. 
 
3. Resident project representative. 
 
4. Contractor and its superintendent. 
 
5. Major subcontractors. 
 
6. Representatives of major suppliers 

and manufacturers as appropriate. 
 
7. Governmental and Utilities 

representatives as appropriate. 
 
8. Others as requested by the 

Contractor, CITY and Consultant. 
 

D. The purpose of the pre-construction 
meeting is to designate responsible 
personnel and establish a working 
relationship.  Matters requiring 
coordination will be discussed and 
procedures for handling such matters 
established.  The suggested agenda 
should include: 
 
1. Distribution and discussion of: 

 
a. List of major subcontractors 

and suppliers. 
 
b. Projected schedules. 
 
c. Schedule of Values 
 
d. NPDES plan  

 
2. Critical work sequencing:  

Relationships and coordination with 
other contracts and/or work. 

 
3. Major equipment deliveries and 

priorities. 
 
4. Project coordination:  Designation 

and responsible personnel. 
 
5. Procedures and processing of: 

 
a. Field decisions. 
 
b. Proposal requests. 
 
c. Request for Information. 
 
d. Submittals. 
 
e. Change Orders. 
 
f. Applications for Payment. 
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6. Submittal of Shop Drawings, project 

data and samples. 
 
7. Adequacy of distribution of Contract 

Documents. 
 
8. Procedures for maintaining Record 

Documents. 
 
9. Use of premises: 

 
a. Office, work and storage 

areas. 
 
b. CITY’s requirements. 
 
c. Access and traffic control. 

 
10. Construction facilities, controls and 

construction aids. 
 

11. Temporary utilities. 
 

12. Safety and first aid procedures. 
 
13. Check of required Bond and 

Insurance certifications. 
 
14. Completion time for Contract and 

liquidated damages. 
 
15. Request for extension of Contract 

Time. 
 
16. Weekly job meeting for all involved. 

 
17. Security procedures. 
 
18. Procedures for making partial 

payments. 
 
19. Guarantees on completed work. 
 
20. Equipment to be used. 
 
21. Staking of work. 
 
22. Project inspection. 

 
23. Labor requirements. 
 
24. Laboratory testing of material 

requirements. 
 
25. Provisions for material stored on 

site. 
 
26. Requirements of other 

organizations. 
 
27. Rights-of-way and easements. 
 
28. Housekeeping procedures. 
 
29. Liquidated damages. 
 
30. Posting of signs. 
 

31. Pay request submittal dates. 
 
32. Equal opportunity requirements. 

 
1.03 PROGRESS MEETINGS 
 

A. The Consultant shall schedule and 
conduct regular periodic meetings.  The 
progress meetings will be held every 
thirty (30) days and at other times as 
required by the progress of the Work.  
The first meeting shall be held within 
thirty (30) days after the preconstruction 
meeting or thirty (30) days or less after 
the date of Notice to Proceed. 

 
B. Hold called meetings as required by 

progress of the Work. 
 
C. Location of the meetings:  Site selected 

by Consultant. 
 
D. Attendance: 

 
1. Consultant and its representatives 

as needed. 
 
2. Contractor. 
 
3. CITY's representatives. 
 
4. Subcontractors (active on the site). 
 
5. Others as appropriate to the agenda 

(suppliers, manufacturers, other 
subcontractors, etc.). 

 
E. The Consultant shall preside at the 

meetings and provide for keeping 
minutes and distribution of the minutes to 
the CITY, Consultant and others.  The 
purpose of the meetings will be to review 
the progress of the Work.  The agenda 
will include but not be limited to the 
following: 

 
1. Review approval of minutes of 

previous meeting. 
 
2. Review of work progress since 

previous meeting and work 
scheduled (3-week look ahead 
schedule). 

 
3. Field observations, problems, and 

conflicts. 
 
4. Problems which impede 

construction Schedule. 
 

5. Review of off-site fabrication, 
delivery schedules. 

 
6. Corrective measures and 

procedures to regain projected 
schedule. 

 
7. Status of approved construction 

schedule. 

Page 293 of 629 



 
 

 

 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements       SC01200-103       PROJECT MEETINGS                                        

 
8. Progress schedule during 

succeeding work period. 
 
9. Coordination of schedules. 
 
10. Review status of submittals, 

expedite as required. 
 
11. Maintenance of quality standards. 
 
12. Pending changes and substitutions. 
 
13. Shop Drawing problems. 
 
14. Review proposed changes for: 

 
a. Effect on construction 

schedule and on completion 
date. 

 
b. Effect on other contracts of the 

Project. 
 

15. Construction schedule. 
 
16. Critical/long lead items. 
 
17. Other business. 

 
F. The Contractor is to attend monthly 

progress meetings and is to study 
previous meeting minutes and current 
agenda items, and be prepared to 
discuss pertinent topics and provide 
specific information including but not 
limited to: 

 
1. Status of all submittals and what 

specifically is being done to 
expedite them. 

 
2. Status of all activities behind 

schedule and what specifically will 
be done to regain the schedule. 

 
3. Status of all material deliveries, 

latest contact with equipment 
manufacturer and specific actions 
taken to expedite materials. 

 
4. Status of open deficiencies and 

what is being done to correct the 
same. 

 
G. The Contractor is to provide a current 

submittal log at each progress meeting in 
accordance with Section SC01340:  
Shop Drawings, Working Drawings and 
Samples. 

 
1.04 SPECIAL MEETINGS 
  

A. The Contractor may be required to attend 
certain City Hall meetings to inform the 
public before commencement or during 
progress of the project to discuss specific 
issues.  

 
PART 2- PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION (NOT USED) 
 

END OF SECTION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Page 294 of 629 



 
 

 

 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements      SC01310-104        PROGRESS SCHEDULES                                  

 
 

SECTION 01310 - PROGRESS SCHEDULES 
 

PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work: 
 

1. Prior to Pre-Construction Meeting,  
Contractor shall prepare and submit 
to the CONSULTANT initial 
construction schedule(s) 
demonstrating complete fulfillment of 
all Contract requirements utilizing a 
Critical Path Method (hereinafter 
referred to as CPM) in planning, 
coordinating and performing the 
Work under this Contract (including 
all activities of subcontractors, 
equipment vendors and suppliers).  
The principles and definition CPM 
terms used herein shall be as set 
forth in the Associated General 
Contractors of America (AGC) 
publication, The Use of CPM in 
Construction, A Manual for General 
Contractors and the Construction 
Industry, latest edition, but the 
provisions of this Specification shall 
govern the planning, coordinating 
and performance of the Work.  
Assumed notice to proceed date for 
this schedule shall be ninety (90) 
days from bid opening date. 

 
2. After issuance of Notice To Proceed, 

Contractor shall submit revised 
progress schedules on a bi-weekly 
basis. No partial payments shall be 
approved until there is an approved 
construction progress schedule on 
hand. 

 
B. Related Requirements Described 

Elsewhere: 
 

1. Summary of Project:  Section 
SC01010 

 
2. Applications for Payment:  Section 

SC01027 
 

3. Change Order Procedures: Section 
SC01153 

 
4. Project Meetings:  Section SC01200 
 
5. Shop Drawings, Working Drawings, 

and Samples:  Section SC01340 
 
6. Schedule of Values:  Section SC01370 
 

1.02 QUALIFICATIONS 
 

A. A statement of computerized CPM 
capability shall be submitted by Contractor 
in writing prior to the award of the Contract 

and shall verify that either Contractor's 
organization has in-house capability to use 
the CPM technique or that Contractor will 
employ a CPM consultant who is so 
qualified. 

 
B. In-house capability shall be verified by 

description of construction projects to 
which Contractor or Contractor's 
consultant has successfully applied 
computerized CPM and shall include at 
least two (2) projects valued at least half 
the expected value of this Project. 

 
1.03 FORM OF SCHEDULES 
 

A. Maximum Sheet Size:  24 inches by 36 
inches. 

 
1.04 CONTENT OF SCHEDULES 
 

A. Construction Progress Schedule: 
 

1. Show the complete sequence of 
construction by activity. 

 
2. Show the dates for the beginning of, 

and completion of, each major 
element of construction in no more 
than a two (2) week increment scale.  
Specifically list, but not limit to: 

 
a. Obtaining all 

permits/construction easements 
(if needed) 

b. Shop Drawing submitted/review 
time 

c. Site clearing/filling 
d. Site utilities 
e. Pipeline installation 
f. Roadway installation 
g. Subcontractor work 
h. Equipment installations 
i. Finishings 
j. Instrumentation 
k. Painting 
l. Operator training 
m. Testing 
n. Start-up 
o. Receipt of spare parts 

 
3. Show projected percentage of 

completion for each item, as of the 
first day of each month. 

 
4. Show projected dollar cash flow 

requirements for each month of 
construction and for each activity as 
indicated by the approved Schedule 
of Values. 

 
B. Submittals schedule for Shop Drawings 

and Samples shall be in accordance with 
Section SC01340:  Shop Drawings, 
Product Data and Samples.  Indicate on 
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the Schedule the following: 
 

1. The dates for Contractor's submittals. 
 
2. The dates submittals will be required 

for CITY-furnished products, if 
applicable. 

 
3. The dates approved submittals will be 

required from the CONSULTANT. 
 

C. A typewritten list of all long lead items 
(equipment, materials, etc.). 

 
D. To the extent that the progress schedule or 

any revised progress schedule shows 
anything not jointly agreed upon or fails to 
show anything jointly agree upon, it shall 
not be deemed to have been approved by 
the CONSULTANT.  Failure to include any 
element of work required for the 
performance of this Contract shall not 
excuse the Contractor from completing all 
work required within any applicable 
Completion Date, notwithstanding the 
CONSULTANT's approval of the progress 
schedule. 

 
1.05 PROGRESS REVISIONS 
 

A. Indicate progress of each activity to date of 
submission. 

 
B. Show changes occurring since previous 

submission of schedule: 
 

1. Major changes in scope. 
 
2. Activities modified since previous 

submission. 
   
3. Revised projections of progress and 

completion. 
 
4. Other identifiable changes. 

 
C. Provide a narrative report as needed to 

define: 
 

1. Problem areas, anticipated delays, 
and the impact on the schedule. 

 
2. Corrective action recommended, and 

its effect. 
 
3. The effect of changes on schedules 

of other prime contractors. 
 

D. If the Work falls behind the critical path 
schedule by two (2) weeks or more, the 
Contractor must prepare a recovery 
schedule. 

 
1.06 SUBMISSIONS 
 

A. Submittal Requirements. 
 

1. Logic network and/or time phased bar 
chart, computer generated. 

 
2. Computerized network analysis: 

 
a. Sort by early start 
 
b. Sort by float 
 
c. Sort by predecessor/successor 

 
3. Narrative description of the logic and 

reasoning of the schedule. 
 

B. Within ten (10) working days after the 
conclusion of the CONSULTANT’s review 
of initial schedule, Contractor shall revise 
the network diagram as required and 
resubmit the network diagram and a 
tabulated schedule produced therefrom.  
The revised network diagram and 
tabulated schedule shall be reviewed and 
accepted or rejected by the 
CONSULTANT within fifteen (15) working 
days after receipt.  The network diagram 
and tabulated schedule when accepted by 
the CONSULTANT shall constitute the 
Project work schedule unless a revised 
schedule is required due to substantial 
changes in the work scope, a change in 
Contract Time or a recovery schedule is 
required and requested. 

 
C. Acceptance.  The finalized schedule will be 

acceptable to the CONSULTANT, when in 
the opinion of the CONSULTANT; it 
demonstrates an orderly progression of 
the Work to completion in accordance with 
the Contract requirements.  Such 
acceptance will neither impose on the 
CONSULTANT responsibility for the 
progress or scheduling of the Work nor 
relieve Contractor from full responsibility 
therefore.  The finalized schedule of Shop 
Drawing submittals will be acceptable to 
the CONSULTANT, when in the opinion of 
the CONSULTANT, it demonstrates a 
workable arrangement for processing the 
submittals in accordance with the 
requirements.  The finalized Schedule of 
Values (lump sum price breakdown), as 
applicable, will be acceptable to the 
CONSULTANT as to form and content, 
when in the opinion of the CONSULTANT, 
it demonstrates a substantial basis for 
equitably distributing the Contract Sum.  
When the network diagram and tabulated 
schedule have been accepted, The 
Contractor shall submit to the 
CONSULTANT five (5) copies of the time-
scaled network diagram, five (5) copies of 
a computerized tabulated schedule in 
which the activities have been sequenced 
by numbers, five (5) copies of a 
computerized tabulated schedule in which 
the activities have been sequenced by 
early starting date, and five (5) copies of a 
computerized, tabulated schedule in which 
activities have been sequenced by total 
float, and five (5) copies sorted by 
predecessor/successor. 

 
D. Revised Work Schedules.  Contractor, if 

requested by the CONSULTANT, shall 
provide a revised work schedule if, at any 
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time, the CONSULTANT considers the 
completion Date to be in jeopardy because 
of "activities behind schedule."  The 
revised work schedule shall include a new 
diagram and tabulated schedule 
conforming to the requirements of 
Paragraph 1.09, herein, designed to show 
how Contractor intends to accomplish the 
work to meet the completion date.  The 
form and method employed by Contractor 
shall be the same as for the original work 
schedule.  No payment will be made if 
activities fall more than two (2) weeks 
behind schedule and a revised work 
schedule is not furnished. 

 
E. Schedule Revisions.  The CONSULTANT 

may require Contractor to modify any 
portions of the work schedule that become 
infeasible because of "activities behind 
schedule" or for any other valid reason.  An 
activity that cannot be completed by its 
original latest completion date shall be 
deemed to be behind schedule.  No 
change may be made to the sequence, 
duration or relationships of any activity 
without approval of the CONSULTANT. 

 
1.07 DISTRIBUTION 
 

A. Contractor shall distribute copies of the 
reviewed schedules to: 
 
1. CONSULTANT 
 
2. Jobsite file 

 
3. Subcontractors 
 
4. Other concerned parties 
 
5. CITY (two copies) 

  
B. Instruct recipients to report promptly to the 

Contractor, in writing, any problems 
anticipated by the projections shown in the 
schedules. 

 
1.08 CHANGE ORDERS 
 

A. Upon approval of a Change Order, the 
approved changes shall be reflected in the 
next scheduled revision or update 
submittal by Contractor. 

 
1.09 CPM STANDARDS 
 

A. CPM, as required by this Section, shall be 
interpreted to be generally as outlined in 
the Associated General Contractor's 
(AGC) publication, The Use of CPM in 
Construction, A Manual for General 
Contractors and the Construction Industry, 
Copyright 1976. 

 
B. Work schedules shall include a graphic 

network and computerized, tabulated 
schedules as described below.  To be 
acceptable the schedule must 
demonstrate the following: 

 

1. A logical succession of work from 
start to finish. 

 
2. Definition of each activity. 
 
3. A logical flow of work 

crews/equipment (crews are to be 
defined by manpower category and 
man-hours; equipment by type and 
hours). 

 
4. Show all work activities and 

interfaces including submittals as well 
as major material and equipment 
deliveries. 

 
C. Networks. 

 
1. The CPM network, or diagram, shall 

be in the form of a time-scaled 
diagram of the customary activity-on-
type and may be divided in to a 
number of separate pages with 
suitable notation relating the interface 
points among the pages.  Individual 
pages shall not exceed 36 inches by 
60 inches.  Notation on each activity 
line shall include a brief work 
description and a duration, as 
described in Paragraph 1.09D., 
herein. 

 
2. All construction activities and 

procurement shall be indicted in a 
time-scaled format, and a calendar 
shall be shown on all sheets along the 
entire sheet length.  Each activity 
arrow shall be plotted so the 
beginning and completion dates of 
such activity can be determined 
graphically by comparison with the 
calendar scale.  All activities shall be 
shown using the symbols that clearly 
distinguish between critical path 
activities, non-critical path activities 
and float for each non-critical activity.  
All non-critical path activities shall 
show estimated performances time 
and float time in scaled form. 

 
D. The duration indicated for each activity 

shall be in calendar days and shall 
represent the single best time considering 
the scope of the Work and resources 
planned for the activity including time for 
inclement weather.  Except for certain non-
labor activities, such as curing concrete or 
delivering materials, activity durations shall 
not exceed fourteen (14) days nor be less 
than one (1) day unless otherwise 
accepted by the CONSULTANT. 

 
E. Tabulated Schedules.  The initial schedule 

shall include the following minimum data 
for each activity. 

 
1. Activity Beginning and Ending 

Numbers, single activity numbers 
may be used. 

 
2. Duration. 
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3. Activity Description. 
 
4. Early Start Date (Calendar Dated). 
 
5. Early Finish Date (Calendar Dated). 
 
6. Identified Critical Path. 
 
7. Total Float (Note:  No activity may 

show more than 20 days float). 
 
8. Cost of Activity. 
 
9. Equipment Hours by type, man 

power/hours by crew or trade. 
 

F. Project Information.  Each tabulation shall 
be prefaced with the following summary 
data. 

 
1. Project Name. 

 
2. Contractor. 
 
3. Type of Tabulation (Initial or 

Updated). 
 
4. Project Duration. 
 
5. Project Scheduled Completion Date. 
 
6. Effective or Starting Date of the 

Schedule. 
 
7. New Projects Completion Date and 

Project Status, if an updated or 

revised schedule. 
 
8. Actual Start Date and Finish Date for 

all update schedules. 
 
1.10 SCHEDULE MONITORING 
 

A. At not less than monthly intervals or when 
specifically requested by CONSULTANT, 
Contractor shall submit to the 
CONSULTANT a computer printout of an 
updated schedule for those activities that 
remain to be completed. 

 
B. The updated schedule shall be submitted 

in the form, sequence, and number of 
copies requested for the initial schedule. 

 
1.11 PROGRESS MEETINGS 
 

For the monthly progress meeting, Contractor 
shall submit a revised CPM schedule and a 3-
week look-ahead schedule, showing all 
activities in progress, uncompleted or 
scheduled to be worked during the weeks.  The 
3 weeks include the current week plus the next 
2 weeks.  All activities shall be from the 
approved CPM and must be as shown on the 
CPM unless behind or ahead of schedule. 

 
PART 2 – PRODUCTS  (NOT USED) 
 
PART 3 – EXECUTION  (NOT USED) 
 
END OF SECTION 
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SECTION 01340 - SHOP DRAWINGS, WORKING DRAWINGS, AND SAMPLES 

 

PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work: 
 

1. The Contractor shall submit to the 
CONSULTANT for review and 
approval, such Shop Drawings, 
Test Reports and Product Data on 
materials and equipment 
(hereinafter in this Section called 
Data), and material samples 
(hereinafter in this Section called 
Samples) as are required for the 
proper control of work, including but 
not limited to those Shop Drawings, 
Data and Samples for materials and 
equipment specified elsewhere in 
the Specifications and in the 
Contract Drawings. 

 
2. With the Contractor’s executed 

agreement and Bond Submittal, the 
Contractor shall submit to the 
CONSULTANT a complete list of 
preliminary Data on items for which 
Shop Drawings are to be submitted.  
Included in this list shall be the 
names of all proposed 
manufacturers furnishing specified 
items.  Review of this list by the 
CONSULTANT shall in no way 
expressed or implied relieve the 
Contractor from submitting 
complete Shop Drawings and 
providing materials, equipment, 
etc., fully in accordance with the 
Specifications.  This procedure is 
required in order to expedite final 
review of Shop Drawings.  The 
Contractor shall include Shop 
Drawing review time on the Project 
schedule (see section SC01310). 

 
3. The Contractor is to maintain an 

accurate updated submittal log and 
will bring this log to each scheduled 
progress meeting with the City and 
the CONSULTANT.  This log should 
include the following items: 

 
a. Submittal-Description and 

Number assigned. 
 
b. Date to CONSULTANT. 
 
c. Date returned to Contractor. 
 
d. Status of Submittal (Approved 

as Noted, Rejected/Re-
submit). 

 
e. Date of Resubmittal and 

Return (as applicable). 
 
f. Date material release for 

fabrication. 

 
g. Projected date of fabrication. 
 
h. Projected date of delivery to 

site. 
 
i. Status of O&M manuals 

submittal. 
 
j. Specification Section. 
 
k. Drawings Sheet Number. 

 
B. Related Requirements Described 

Elsewhere: 
 

1. General Conditions:  
 
2. Progress Schedules: Section 

SC01310. 
 
3. Material and Equipment: Section 

SC01600. 
 
4. Project Record Documents: Section 

SC01720. 
 
5. Operating and Maintenance Data: 

Section SC01730. 
 
1.02 CONTRACTOR'S RESPONSIBILITY 
 

A. The Contractor shall furnish the 
CONSULTANT a schedule of Shop 
Drawings submittals fixing the respective 
dates for the submission of Shop 
Drawings, the beginning of manufacture, 
testing and installation of materials, 
supplies and equipment.  This schedule 
shall indicate those that are critical to the 
progress schedule. 

 
B. The Contractor shall not begin any of the 

work covered by a Shop Drawing, Data, 
or a Sample returned for correction until 
a revision or correction thereof has been 
reviewed and returned to him, by the 
CONSULTANT, with approval. 

 
C. The Contractor shall submit to the 

CONSULTANT all drawings and 
schedules sufficiently in advance of 
construction requirements to provide no 
less than twenty-one (21) calendar days 
for checking and appropriate action from 
the time the Consultant receives them. 

 
D. All submittals shall be accompanied with 

a transmittal letter prepared in duplicate 
containing the following information: 

 
1. Date. 
 
2. Project Title and Number. 
 
3. Contractor's name and address. 
 
4. The number of each Shop 
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Drawings, Project Data, and 
Sample submitted. 

 
5. Notification of Deviations from 

Contract Documents. 
 

a. The Contractor shall indicate 
in bold type at the top of the 
cover sheet of submittal of 
Shop Drawing if there is a 
deviation from Contract 
Drawings, Project 
Specifications and referenced 
specifications or codes. 

 
b. The Contractor shall also list 

any deviations from Contract 
Drawings, Project 
Specifications and referenced 
specifications or codes and 
identify in "green" ink 
prominently on the drawings. 

 
6. Submittal Log Number conforming 

to Specification Log Number. 
 

E. The Contractor shall submit SHOP 
DRAWINGS electronically to the 
CONSULTANT through eBuilder.  The 
CONSULTANT will review the submittal 
and return to the Contractor with 
appropriate review comments. 

 
F. The Contractor shall be responsible for 

and bear all costs of damages which may 
result from the ordering of any material or 
from proceeding with any part of work 
prior to the completion of the review by 
the CONSULTANT of the necessary 
Shop Drawings. 

  
G. The Contractor shall not use Shop 

Drawings as means of proposing 
alternate items to demonstrate 
compliance to Contract requirements. 

 
H. Each submittal will bear a stamp 

indicating that Contractor has satisfied 
Contractor's obligations under the 
Contract Documents with respect to 
Contractors review and approval of that 
submittal. 

 
I. Drawings and schedules shall be 

checked and coordinated with the work of 
all trades and sub-contractors involved, 
before they are submitted for review by 
the CONSULTANT and shall bear the 
Contractor's stamp of approval as 
evidence of such checking and 
coordination.  Drawings or schedules 
submitted without this stamp of approval 
shall be returned to the Contractor for 
resubmission. 

 
1.03 CONSULTANT'S REVIEW OF SHOP 

DRAWINGS 
 
A. The CONSULTANT's review of Shop 

Drawings, Data and Samples as 

submitted by the Contractor, will be to 
determine if the items(s) conform to the 
information in the Contract Documents 
and are compatible with the design 
concept.  The CONSULTANT's review 
and exceptions, if any, will not constitute 
an approval of dimensions, connections, 
quantities, and details of the material, 
equipment, device, or item shown. 

 
B. The review of drawings and schedules 

will be general, and shall not be 
construed: 

 
1. As permitting any departure from 

the Contract requirements. 
 
2. As relieving the Contractor of 

responsibility for any errors, 
including details, dimensions, and 
materials. 

 
3. As approving departures from 

details furnished by the Consultant, 
except as otherwise provided 
herein. 

 
C. If the drawings or schedules as submitted 

describe variations and show a departure 
from the Contract requirements which the 
CONSULTANT finds to be in the interest 
of the City and to be so minor as not to 
involve a change in Contract Price or 
time for performance, the CONSULTANT 
may return the reviewed drawings 
without noting an exception. 

 
D. "Approved As Noted" - Contractor shall 

incorporate CONSULTANT’s comments 
into the submittal before release to 
manufacturer.  The Contractor shall send 
a letter to the CONSULTANT 
acknowledging the comments and their 
incorporation into the Shop Drawing. 

 
E. "Amend And Resubmit" - Contractor shall 

resubmit the Shop Drawing to the 
CONSULTANT.  The resubmittal shall 
incorporate the CONSULTANT's 
comments highlighted on the Shop 
Drawing. 

 
F. "Rejected" - Contractor shall resubmit 

Shop Drawing for review by Consultant. 
 
G. Resubmittals will be handled in the same 

manner as first submittals.  On 
resubmittals the Contractor shall direct 
specific attention, in writing or on 
resubmitted Shop Drawings, to revisions 
other than the corrections requested by 
the CONSULTANT on previous 
submissions.  The Contractor shall make 
any corrections required by the 
CONSULTANT. 

 
H. If the Contractor considers any correction 

indicated on the drawings to constitute a 
change to the Contract Drawings or 
Specifications, the Contractor shall give 
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written notice thereof to the 
CONSULTANT. 

 
I. When the Shop Drawings have been 

completed to the satisfaction of the 
CONSULTANT, the Contractor shall 
carry out the construction in accordance 
therewith and shall make no further 
changes therein except upon written 
instructions from the CONSULTANT. 

 
J. No partial submittals will be reviewed.  

Submittals not deemed complete will be 
stamped "Rejected" and returned to the 
Contractor for resubmittal.  Unless 
otherwise specifically permitted by the 
CONSULTANT, make all submittals in 
groups containing all associated items 
for: 

 
1. Systems. 
 
2. Processes. 

 
3. As indicated in specific 

Specifications Sections. 
 

K. All drawings, schematics, manufacturer's 
product Data, certifications and other 
Shop Drawing submittals required by a 
system specification shall be submitted 
at one time as a package to facilitate 
interface checking. 

 
L. Only the CONSULTANT shall utilize the 

color "red" in marking Shop Drawing 
submittals. 

 
M. For any submittal returned to the 

Contractor marked “Amend and Submit” 
or “Rejected,” Contractor shall pay CITY 
a resubmittal fee of $250.00.  Monies 
shall be deducted from monies owed 
Contractor by CITY monthly and 
incorporated into a Change Order at 
completion of the contract. 

 
1.04 SHOP DRAWINGS 
 

A. Shop Drawings shall be complete and 
detailed and shall consist of fabrication, 
erection and setting drawings and 
schedule drawings, manufacturer's scale 
drawings, and wiring and control 
diagrams.  Cuts, catalogs, pamphlets, 
descriptive literature, and performance 
and test data, shall be considered only as 
supportive information.  As used herein, 
the term "manufactured" applies to 
standard units usually mass-produced; 
and "fabricated" means items specifically 
assembled or made out of selected 
materials to meet individual design 
requirements. 

 
B. Manufacturer's catalog sheets, 

brochures, diagrams, illustrations and 
other standard descriptive data shall be 
clearly marked to identify pertinent 
materials, product or models.  Delete 

information which is not applicable to the 
Work by striking or cross-hatching. 

 
C. Each Shop Drawing shall have a blank 

area 3-1/2 inches by 3-1/2 inches, 
located adjacent to the title block.  The 
title block shall display the following: 

 
1. Project Title and Number. 
 
2. Name of Project building or 

structure. 
 
3. Number and title of the Shop 

Drawing. 
 
4. Date of Shop Drawing or revision. 
 
5. Name of Contractor and 

subcontractor submitting drawing. 
 
6. Supplier/manufacturer. 
 
7. Separate detailer when pertinent. 
 
8. Specification title and number. 
 
9. Specification section. 
 
10. Application Contract Drawing 

Number. 
 

D. Data on materials and equipment 
include, without limitation, materials and 
equipment lists, catalog data sheets, 
cuts, performance curves, diagrams, 
materials of construction and similar 
descriptive material.  Materials and 
equipment lists shall give, for each item 
thereon, the name and location of the 
supplier or manufacturer, trade name, 
catalog reference, size, finish and all 
other pertinent Data. 

  
1.05 WORKING DRAWINGS 
 

A. When used in the Contract Documents, 
the term "Working Drawings" shall be 
considered to mean the Contractor's plan 
for temporary structures such as 
temporary bulkheads, support of open 
cut excavation, support of utilities, 
ground water control systems, forming 
and false work; for underpinning; and for 
such other work as may be required for 
construction but does not become an 
integral part of the Project. 

 
B. Working Drawings shall be signed by a 

registered Professional Consultant, 
currently licensed to practice in the State 
of Florida. 

 
1.06 SAMPLES 
 

A. The Contractor shall furnish, for the 
approval of the Consultant, samples 
required by the Contract Documents or 
requested by the CONSULTANT.  
Samples shall be delivered to the 
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CONSULTANT as specified or directed.  
The Contractor shall prepay all shipping 
charges on samples.  Materials or 
equipment for which samples are 
required shall not be used in work until 
approved by the CONSULTANT. 

 
B. Samples shall be of sufficient size and 

quantity to clearly illustrate: 
 

1. Functional characteristics of the 
product, with integrally related parts 
and attachment devices. 

 
2. Full range of color, texture and 

pattern. 
 
3. A minimum of two (2) samples of 

each item shall be submitted. 
 

C. Field samples and mock-ups: 
 

1. Contractor shall erect, at the Project 
site, at a location acceptable to the 
Consultant. 

 
2. Size of area:  15 feet long x 6 feet 

high or that specified in the 
respective specification section. 

 
3. Fabricate each sample and mock-

up complete and finished. 
 

4. Remove mock-ups at conclusion of 
Work or when acceptable to the 
Consultant. 

 
D. Each sample shall have a label 

indicating: 
 

1. Name of Project. 
 
2. Name of Contractor and 

Subcontractor. 
 
3. Material or Equipment 

Represented. 
 
4. Place of Origin. 
 
5. Name of Producer and Brand (if 

any). 
 
6. Location in Project. 

 
Samples of finished materials shall have 
additional marking that will identify them 
under the finished schedules. 

 
E. The Contractor shall prepare a 

transmittal letter in triplicate for each 
shipment of samples containing the 
information required in Paragraph 1.06B 
above.  It shall enclose a copy of this 
letter with the shipment and send a copy 
of this letter to the CONSULTANT.  
Approval of a sample shall be only for the 
characteristics or use named in such 
approval and shall not be construed to 
change or modify any Contract 

requirements. 
 
F. Approved samples not destroyed in 

testing shall be sent to the 
CONSULTANT or stored at the site of the 
Work.  Approved Samples of the 
hardware in good condition will be 
marked for identification and may be 
used in the work.  Materials and 
equipment incorporated in work shall 
match the approved Samples.  Samples 
which failed testing or were not approved 
will be returned to the Contractor at its 
expense, if so requested at time of 
submission. 

 
PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION (NOT USED) 
 

END OF SECTION 
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SECTION 01370 - SCHEDULE OF VALUES 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A.  Scope of Work: 
 

1.  Contractor shall submit to the 
Consultant a Schedule of Values 
allocated to the various lump sum 
portions of the Work, within fifteen 
(15) days of the Notice to Proceed 
date. 

 
2.  Upon request of the Consultant, 

Contractor shall support the values 
with data which will substantiate their 
correctness.  The data shall include, 
but not be limited to quantity of 
materials, all sub-elements of the 
activity and their units of measure. 

 
3   Schedule of Values shall establish 

the actual value for each activity of 
the Work to be completed taken from 
the approved Critical Path Method 
(CPM), and shall be used as the basis 
for the Contractor's Applications for 
Payment. 

 
B. Related Requirements Described 

Elsewhere: 
 

1. Conditions of the Construction Contract. 
 
1.02 FORM AND CONTENT OF SCHEDULE OF 

VALUES 
 

A.  Type schedule on an 8-1/2 inch by 11 inch 
or 8-1/2 inch by 14 inch white paper.  
Contractor's standard forms and computer 
printout will be considered for approval by 
the Consultant upon Contractor's request.  
Identify schedule with: 

 
1. Title of Project and location. 
 
2. Consultant and Project number. 

 
3. Name and address of Contractor. 
 
4. Contract designation. 

   
5. Date of submission.  
 

B.  Schedule shall list the installed value of the 
component parts of the Work in sufficient 
detail to serve as a basis for computing 
item prices for progress payments during 
construction.  

 
C.  Identify each line item with the number and 

the title of the respective section of the 
Specifications. 

 
D.   For each line item, list sub-values of major 

products or operations under the item.  
 
E.  For the various portions of the Work: 
 

1. Each item shall include a directly 
proportional amount of the 
Contractor's overhead and profit. 

 
2.  For items on which progress 

payments will be requested for stored 
materials, break down the value into:  

 
a. The cost of the materials, 

delivered unloaded, with taxes 
paid.  Paid invoices required for 
materials.  Payment for 
materials shall be limited to the 
invoiced amount only. 

 
b. The total installed value.  
 

F. The sum of all lump sum values listed in 
the schedule shall equal the total Contract 
Sum.  

 
1.03 UNIT QUANTITIES:  
 

A. Quantities indicated in the Schedule of Bid 
Items are for bidding and contract 
purposes only. Quantities and 
measurements supplied or placed in the 
Work and verified by the Consultant and 
CITY determines payment. 

 
B. If the actual Work requires more or fewer 

quantities than those quantities indicated 
in the bid items, Contractor shall provide 
the required quantities at the unit 
sum/prices contracted. 

 
1.04 REVIEW AND RESUBMITTAL 
 

A.  After review by Consultant, Contractor 
shall  revise and resubmit Schedule of 
Values and Schedule of Unit Material 
values pursuant to this Section. 

 
B.  Contractor shall resubmit revised 

Schedules in same manner pursuant to 
this Section. 

 
PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION (NOT USED) 
 

END OF SECTION 
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SECTION 01380 - CONSTRUCTION PHOTOGRAPHS 

 

PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work:  The Contractor shall employ a 
competent professional photographer to take 
construction record photographs periodically 
during the course of the Work using a digital 
camera and a preconstruction video inspection. 

 
B. Related Requirements Described Elsewhere: 

 
1. General Requirements:  Section SC01000. 
 
2. Summary of Project:  Section SC01010. 
 
3. Video and Photographic Site Survey: 

Section 01390 
 
4. Project Record Documents: Section 

SC01720. 
 
1.02 PHOTOGRAPHY REQUIRED 

 
A. Photographs taken in conformance with this 

Section shall be furnished to the Consultant with 
each Application for Payment. 

  
B. Views and Quantities Required: 

 
1. Five (5) views of overall Project site 

monthly, or as directed by the Consultant 
(for facilities projects only). 

 
2. Two (2) aerial views of overall Project site 

after completion of site restoration and 
landscaping (for facilities projects only). 

  
3. Provide electronically at least five (5) 

photographs (views) of progress work with 
each Application for Payment. 

 
C. In addition to the general progress photographs 

required, photographs of each tie-in point shall 
be taken prior to backfill and turned in with the 
monthly Application for Payment. 

 
1.03 COSTS OF PHOTOGRAPHY 
 

A. The Contractor shall pay costs for specified 
photography and prints.  Parties requiring 
additional photography or prints shall pay the 
photographer directly. 

 
PART 2 - PRODUCTS 
 
2.01 NEGATIVES/DIGITAL FILES 
 

A. The negatives/digital files are to be categorized 
by month taken and must correspond to the 
progress photographs that accompany each.  At 
project closeout, the negatives/digital files are to 
be submitted to the CITY.  If the Contractor uses 
digital photography, then the images shall be 
provided on CD.  

 
PART 3 – EXECUTION 
 
 

3.01 TECHNIQUE 
 

A. Factual Presentation. 
 
B. Correct exposure and focus. 

 
1. High resolution and sharpness. 
 
2. Maximum depth-of-field. 
 
3. Minimum distortion. 

 
3.02 VIEWS REQUIRED 
 

A. Photograph from locations to adequately 
illustrate condition of construction and state of 
progress. 

 
1. At successive periods of photography, 

take at least one (1) photograph from the 
same overall view as previously. 

 
2. Consult with the Consultant at each period 

of photography for instructions concerning 
views required. 

 
3. All views to contain a relative dimension 

reference that is easily recognizable by the 
average person.  In views where 
dimensions are critical, use of 
recognizable measuring devices such as a 
folding ruler, measuring tape in a manner 
the makings are clear and sharp in the 
photograph and the device located in close 
relationship with subject of photograph. 

 
3.03 DELIVERY OF PHOTOGRAPHS 

 
A. Deliver electronic files to the CONSULTANT to 

accompany each Application for Payment. 
 

 
END OF SECTION 
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SECTION 01390 - VIDEO AND PHOTOGRAPHIC SITE SURVEY 

 
PART 1 - GENERAL 
 
1.01 SECTION INCLUDES: 
 

A. The work under this Section includes the 
performance of a Pre and Post 
Construction Video Survey of the condition 
of existing facilities, public Rights-of Way 
(ROW), easements, roads, private 
property, and other surface features and 
“before and after” digital still photographs. 

 
1.02 RELATED SECTIONS:  
 

A. Section SC01050 – Field Engineering 
 

B. Section SC01380 – Construction Progress 
Photographs 

 
1.03 PRE/POST-CONSTRUCTION VIDEO 

INSPECTION 
 

A. Prior to start of construction, Contractor 
shall retain the services of a firm 
specializing in pre-construction video 
inspection.   

 
B.  Video inspection shall delineate all aspects 

of facilities on site and surrounding 
properties. 

 
C. Any claims for damages not clearly shown 

as existing prior to construction shall be 
paid for by the Contractor, unless 
conclusive evidence to the contrary is 
provided. 

 
1.04 SUBMITTALS: 
 

A. Pre-Construction Video and Photographic 
Site Survey 

 
1. The Contractor shall submit one (1) 

copy of the Pre Construction Video 
Survey with video log to the CITY for 
review and acceptance. 

 
B. Post-Construction Video Site Survey 
 

1. At the discretion of the CITY, the 
requirement for a Post-Construction 
video may be waived. 
 

2. The Contractor shall submit one (1) 
copy of the Post-Construction Video 
Survey with log to the CITY for 
review. 

 
3. Accompanying this submittal, or as a 

separate submittal in the event the 
CITY waives the Post-Construction 
Video, the Contractor shall issue a 
letter attesting to having reviewed the 
Pre Construction Video Survey and 
confirm restoration of surface 
attributes. 

 

 PART 3 - EXECUTION 
 

4. VIDEO SITE SURVEY 
 

A. The Contractor shall provide the 
CONSULTANT with a DVD accurately 
representing existing conditions of the site 
to be disturbed by its operations.  This 
DVD shall be submitted at least twenty-
one (21) days prior to the start of work on 
this project. 

 
B. Recording shall be on a new, high quality, 

DVD.  The camera shall be capable of 
producing clean color images.  The original 
is to be submitted to the CONSULTANT for 
review and a copy is to be retained by the 
Contractor until Final Acceptance.  CITY 
shall receive one (1) copy of the Final 
Videotaping after approval by the 
CONSULTANT.    

 
C. At a minimum, the video shall contain:  
 

1. At the beginning of the video, the 
project name and date of taping shall 
be superimposed on the picture. 

 
2. As the location of the video tapping 

progresses, i.e., the individual street 
name shall be temporally 
superimposed on the picture. 

 
3. Centerline stationing at 100 feet 

intervals or clear reference to the 
individual residences (by street 
number) and/or business (by street 
number and name). 

 
4. The video shall be run twice the full 

length of the project, first facing and 
proceeding ahead station wise and 
slightly angled to the right of 
centerline.  The second run shall be 
the full length of the project facing and 
proceeding back station wise and 
slightly angled to the right of 
centerline. 

 
5. Both shootings shall contain the 

centerline within the view of the 
observer.  The taping is to be 
continuous during each run.  Areas of 
special importance / interest may be 
“zoomed-in” on to provide the 
necessary details but must be 
“zoomed-out” to the original view 
before proceeding. 

 
D. Audio content  
 

1. Simultaneously record the audio 
portion during videotaping.  
 

2. Audio recording shall assist in viewer 
orientation and in any Audio 
recording will only consist of camera 
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operator commentary.  
 
 

E. Prepare a written video log that describes 
the contents of each tape including:  

 
1. Name of streets and/or easements.  
 
2. Videotape location designator.  

 
3. Coverage begin/end, station and 

location.  
 

4. Recording date.  
 

F. The video shall present a clear and 
accurate representation of existing 
conditions.  If the CITY determines that this 
intent is not met, the tape shall be returned 
and the area re-televised at no additional 
cost to the CITY.   

 
G. This accepted video along with the still 

photographs will serve as an aid to the 
CITY in determining existing conditions.  
Nothing contained in the video or still 
photographs will supersede or relieve the 
CITY from determining the acceptability of 
restoration.   

 
H. Prior to Substantial Completion, the 

Contractor is responsible to review the 
video and still photographs and prepare a 
detailed list of surface improvements to be 
reinstated.  This list shall include lawn 
areas, trees and plants, driveways, 
driveway aprons, roadways, signage, 
sprinkler systems, sidewalks, mailboxes 
and any other existing conditions affected 
by the work and submit to the CITY for 
review and approval.   

 
3.02 PHOTOGRAPHIC SURVEY 
   

A. In addition to the videotape, the Contractor 
shall take “before and after” digital still 
photographs of each home and/or 
property.  The photographs of each home 
and/or property shall consist of a set of 
photographs (3 minimum) and shall 
provide property-line to property-line 
coverage of the roadway, swale and 
sidewalk areas for each property.  The 
“areas of interest” are the edge of 
roadway, condition of the swale, type of 
grass, landscaping within the swale, mail 
box and driveway apron.  

 
B. The digital “file” name is to be the address 

of the property being photographed and 
shall be incorporated as part of the image.  
The Contractor shall provide the CITY with 
the following for review and acceptance:  

 
1. One (1) CD with the digital files in 

street named/numbered subdirectory 
and a digital file log.   

 
2. Two (2) sets of “Before” color prints 

and one (1) set of “After” color prints 
of each digital file, with the file name 
displayed.  Color print sets are to be 

bound with a Table of Contents and 
divided and tabbed by street 
name/number.  

 
3. “Before” photographs (color prints 

and CD) shall be submitted twenty-
one (21) days in advance of the 
commencement of the work.  “After” 
photographs (color prints and CD) 
shall be submitted with the final 
Application For Payment (refer to 
Section 01380 PROGRESS 
PHOTOGRAPHS for additional 
requirements).   

 
C The Contractor shall provide a bound set 

of accepted pre-construction photographs 
to the Consultant to be maintained at the 
Consultant’s Field Office for use during the 
project.   

 
D. An additional page (page 3), with sample 

photographs, follows the End of Section.   
 

 
END OF SECTION 
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SECTION 01400 - QUALITY REQUIREMENTS 

 
PART 1 GENERAL 
 
1.01 GENERAL  
 

A. Contractor is required to follow all technical 
specification requirements with regards to 
material quality, certification, placement and 
installation.  If the Contractor has questions 
concerning these items, it is required to 
generate and issue a Request For Information 
to the CITY and Consultant for resolution and or 
guidance. 

 
B. In the absence of other quality requirements, 

FDOT Standard Specifications and Index, of the 
most current edition, shall prevail. 

 
1.02 RELATED SECTIONS 
 

A. Section SC01025 – Measurement and Payment 
Procedures 

 
B. Section SC01050 – Field Engineering 

 
C. Section SC01340 – Shop Drawings, Work 

Drawings and Samples 
 

1.03 Field QA/QC 
 

A. The Contractor shall monitor quality control over 
suppliers, subcontractors, products and 
workmanship, to produce work of specified 
quality. 

 
B. Comply with manufacturers' instructions, 

including each step in sequence. 
 
C. Should manufacturers' instructions conflict with 

Contract Documents, issue Request For 
Information to the Consultant before 
proceeding. 

 
D. Comply with specified standards as minimum 

quality for the work except where more stringent 
tolerances, codes, or specified requirements 
indicate higher standards or more precise 
workmanship. 

 
E. Perform work by persons qualified to produce 

required and specified quality. 

 
F. Verify that field measurements are as indicated 

on shop drawings / catalog cut sheets or as 
instructed by the manufacturer. 

 
G. Secure products in place with positive 

anchorage devices designed and sized to 
withstand stresses, vibration, physical 
distortion, or disfigurement. 

 
1.04 TOLERANCES 
 

A. Installed tolerances: 
 

1. Plus / minus 0.20 foot radius of plan 
center 

 
2. Plus / minus 0.05 foot vertical 

 
3. Plus / minus 10% of specified vertical 

slope 
 

4. Plus / minus 5% uniformity of specified 
vertical slope measured between any two 
points of a single run of pipe. 

 
B. Monitor fabrication and installation tolerance 

control of products to produce acceptable Work.  
Do not permit tolerances to accumulate. 

 
C. Comply with manufacturers' tolerances.  Should 

manufacturers' tolerances conflict with Contract 
Documents, request clarification from 
Consultant before proceeding. 

 
D. Adjust products to appropriate dimensions, 

position before securing products in place. 
 
1.05 TESTING SERVICES 
 

A. Contractor required to hire a professional, 
licensed independent firm to perform tests and 
other services specified. 

 
B. Field copies of on site density testing are to be 

left on site at the completion of each day’s 
testing.  The independent firm is required to 
“map” the results of each day’s testing results 
on the Contractor’s. 

 
C. Certified, signed and sealed test reports will be 

submitted by the independent firm to the 
Consultant, CITY and Contractor, indicating 
observations and results of tests and indicating 
compliance or non-compliance with Contract 
Documents. 

 
D. Cooperate with independent firm; furnish 

samples of materials, design mix, equipment, 
tools, storage, safe access, and assistance by 
incidental labor as requested. 

 
E. Testing does not relieve Contractor to perform 

work to Contract requirements. 
 

F. Re-testing required because of non-
conformance to specified requirements shall be 
performed by the same independent firm on 
instructions by the CITY or Consultant. 

 
1.06 INSPECTION SERVICES 
 

A. The CITY shall appoint, employ, and pay 
inspector for specified services for inspection. 
These services may be from the Consultant, or 
from the CITY or any combination of the above. 

 
B. The Inspector shall perform construction 

observation, inspections and other services 
specified in individual specification sections and 
as required by the CITY and/or Consultant. 

 
C. The Contractor shall cooperate with Inspector; 

furnish safe access and assistance by 
incidental labor as requested.  Additionally, the 
Contractor shall keep the inspection personnel 
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fully informed of the needs, scheduling and 
progress of the project. 

 
D. This inspection does NOT relieve the 

Contractor from performing their own QA/QC on 
the Work as required in this and other technical 
specification sections. 

 
1.07 MANUFACTURERS' FIELD SERVICES 
 

A. When specified in the Contract documents, 
requiring material or product suppliers or 
manufacturers to provide qualified staff 
personnel to observe site conditions, conditions 
of surfaces and installation, quality of 
workmanship, start-up of equipment, test, 
adjust and balance of equipment as applicable, 
and to initiate instructions when necessary. 

 
B. Report observations and site decisions or 

instructions given to applicators or installers that 
are supplemental or contrary to manufacturers' 
written instructions.  

 
PART 2 PRODUCTS (Not Used) 
 
 PART 3 EXECUTION 
 
3.01 EXAMINATION 
 

A. The Contractor shall verify that existing site 
conditions and substrate surfaces are 
acceptable for subsequent Work.  Beginning 
new Work means acceptance of existing 
conditions. 

 
B. Verify that existing substrate is capable of 

structural support or attachment of new Work 
being applied or attached. 

 
C. Perform “receiving” inspection of materials, 

structures and equipment. 
 
D. Perform “in-process” inspection as the Work 

progresses. 
 

E. Monitor and inspect the work performed by 
subcontractors as the Work progresses. 

 
F. Examine and verify specific conditions 

described in individual technical specification 
sections. 

 
G. Notify the CITY and Consultant, forty-eight (48) 

hours prior to the expected time for inspection 
purposes and/or the witnessing of pressure 
testing.  All pressure testing shall be witnessed 
by the CITY and/or Consultant. 

 
 

END OF SECTION 
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SECTION 01505 – MOBILIZATION 

 
PART I - GENERAL 
 
1.01 DEFINITION AND SCOPE 
 

A. Mobilization shall include the Contractor 
obtaining of all permits, insurance, and 
bonds; moving onto the site of all plant 
and equipment, temporary buildings and 
other construction facilities; all as 
required for the proper performance and 
completion of the Work.  Mobilization 
shall include, but not be limited to, the 
following principal items: 

 
1. Move onto the site all Contractor's 

plan and equipment required for first 
month operations. 

 
2. Install temporary construction 

power, wiring, and lighting facilities. 
 
3. Establish fire protection plan and 

safety program. 
 
4. Secure construction water supply. 
 
5. Provide on-site sanitary facilities 

and potable water facilities as 
specified. 

 
6. Arrange for and erect Contractor's 

work and storage yard and 
employees' parking facilities. 

 
7. Submit all required insurance 

certificates and bonds. 
 
8. Obtain all required permits. 
 
9. Post all OSHA, EPA, Department of 

Labor, and all other required 
notices. 

 
10. Have Contractor's superintendent 

at the job site full time. 
 
11. Submit a detailed construction CPM 

schedule acceptable to the 
Consultant as specified. 

 
12. Submit a Schedule of Values of the 

Work. 
 
13. Submit a schedule of submittals. 
 

1.02 DEMOBILIZATION 
 

A. Demobilization is the timely and proper 
removal of all contractor- owned material, 
equipment or plant, from the job site and 
the proper restoration or completion of 
work necessary to bring the site into full 
compliance with the Contract 
Documents. 

 
1.03 PAYMENT FOR 

MOBILIZATION/DEMOBILIZATION 
 

A. Contractor shall be limited to a maximum 
of 3.0 percent of the total price bid for 
mobilization.  The cost of 
mobilization/demobilization shall be 
shown in the Schedule of Values. 

 
B. Demobilization shall be shown in the 

schedule of values as a minimum 25 
percent of the value for mobilization. 

 
PART 2 - PRODUCTS  (NOT USED) 
 
PART 3 - EXECUTION  (NOT USED) 
 
 

END OF SECTION 
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SECTION 01525 - CONSTRUCTION AIDS 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work:  The Contractor shall 
furnish, install and maintain required con-
struction aids and remove on completion 
of work. 

 
B. Related Requirements Described 

Elsewhere: 
 

1. Summary of Work: Section 
SC01010 

 
C. Contractor must comply with applicable 

requirements of the specified in Sections 
of Divisions 2 through 16 - Technical 
Specifications 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Materials may be new or used, suitable 
for the intended purpose, but must not 
violate requirements of applicable codes 
and standards. 

 
2.02 CONSTRUCTION AIDS 
 

A. Contractor shall provide construction 
aids and equipment required by person-
nel and to facilitate execution of the 
Work:  scaffolds, staging, ladders, stairs, 
ramps, runways, platforms, railings, 
hoists, cranes, chutes and other such 
facilities and equipment such as 
temporary valves and fittings.  Refer to 
respective Technical Specifications 
Sections for particular requirements for 
each trade. 

 
B. When permanent stair framing is in 

place, provide temporary treads, 
platforms and railings, for use by 
construction personnel. 

 
C. Maintain facilities and equipment in first-

class condition. 
 
PART 3 - EXECUTION 
 
3.01 PREPARATION 

 
A. Contractor shall consult with the 

CONSULTANT, review site conditions 
and factors which affect construction 
procedures and construction aids, which 
may be affected by execution of the 
Work. 

 
3.02 GENERAL 
 

A. Comply with applicable requirements 
specified in sections of Divisions 2 
through 16. 

 
B. Relocate construction aids as required by 

progress of construction, by storage of 
work requirements and to accommodate 
legitimate requirements of CITY and 
other contractors employed at the site. 

 
3.03 REMOVAL 
 

A. Completely remove temporary materials, 
equipment and services: 

 
1. When construction needs can be 

met by use of permanent 
construction. 

 
2. At completion of work. 

 
B. Clean and restore areas damaged by 

installation by use of temporary facilities. 
 

1. Remove foundations and 
underground installations for 
construction aids. 

 
2. Restore area of site affected by 

temporary installations to required 
elevations, slopes, ground cover 
and clean the area. 

 
C. Restore permanent facilities used for 

temporary purposes to specified 
condition or in kind if not specified. 

 
 

END OF SECTION
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SECTION 01530 – BARRIERS 

 
PART 1 - GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Contractor shall furnish, install and 
maintain suitable barriers as required to 
prevent public entry, and to protect the 
Work, existing facilities, trees and plants 
from construction operations; remove 
when no longer needed, or at completion 
of work. 

 
1.02 RELATED REQUIREMENTS 
 

A. Section SC01010: Summary of Work. 
 
B. Section SC01500: Temporary Facilities. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS, GENERAL 
 

A. Materials may be new or used, suitable for 
the intended purpose, but must not violate 
requirements of applicable codes and 
standards. 

 
2.02 FENCING 
 

A. Minimum fence height 6 feet. 
 
B. Open-Mesh Fence: 

 
1. No. 11 gauge, 2-inch mesh, 72 inches 

high-galvanized chain link fabric, with 
extension arms and 3 strands of 
galvanized barbed wire. 

 
2. Galvanized steel posts; 1-1/2 inch 

line posts and 2-inch corner posts. 
 
2.03 BARRIERS 
 

A. Materials are Contractor's option, as 
appropriate to serve required purpose. 

 
PART 3 - EXECUTION 
 
3.01 GENERAL 

 
A. Install facilities of a neat and reasonably 

uniform appearance, structurally adequate 
for the required purpose. 

 
B. Maintain barriers during entire construction 

period. 
 
C. Relocate barriers as required by the 

progress of construction. 
 
3.02 FENCES 
  

A. Provide and maintain fences necessary to 
assure security of the site during 
construction to keep unauthorized people 
and animals from the site when 
construction is not in progress. 

 
B. Gates shall have locks; and keys shall be 

furnished to the CITY. 
 

C. Provide additional security measures as 
deemed necessary and approved by the 
CONSULTANT. 

 
3.03 TREE AND PLANT PROTECTION 
 

A. Preserve and protect existing trees and 
plants at site that are designated to 
remain, and those adjacent to site. 

 
B. Consult with the CONSULTANT, and 

remove agreed-on roots and branches that 
interfere with construction. 

 
1. Employ qualified tree surgeon to 

remove branches and tree cuts. 
 

C. Provide temporary barriers to a height of 6 
feet, around each, or around each group, 
of trees and plants. 

 
D. Protect root zones of trees and plants: 

  
1. Do not allow vehicular traffic or 

parking. 
 
2. Do not store materials or products. 
  
3. Prevent dumping of refuse or 

chemically injurious materials or 
liquids. 

  
4. Prevent puddling or continuous 

running water. 
 

E. Carefully supervise excavating, grading 
and filling, and other construction 
operations to prevent damage. 

 
F. Replace, or suitably repair, trees and 

plants designated to remain which are 
damaged or destroyed due to construction 
operations. 

 
3.04 REMOVAL 
 

A. Completely remove barricades, including 
foundations, when construction has 
progressed to the point that they are no 
longer needed and when approved by 
CONSULTANT. 

 
B. Repair damage caused by construction.  

Fill and grade areas of the site to the 
required elevations, and clean up the area. 

 
END OF SECTION 
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SECTION 01540 - SECURITY AND SAFETY PROCEDURES FOR INFRASTRUCTURE PROJECTS 

 
PART 1 GENERAL 
 
1.01 As a minimum, the Contractor shall provide 

and assure that all of its personnel have and 
wear common colored Company shirts, safety 
vests, hard hats and substantial leather work 
shoes / boots.  Other Personal Protective 
Equipment (PPE) as required by governing 
local, state and Federal laws and regulations. 

 
1.02 SECTION INCLUDES 
 

A. Responsibility for Work Security 
 

B. Protection of Work in Progress, Materials 
and Equipment 

 
C. Protection of Existing Property 

 
D. Security Program 

 
E. Entry Control 

 
F. Personnel Identification 

 
G. Security Service 

 
H. Miscellaneous Restrictions 

 
1.03 RELATED SECTIONS 
 

A. Section 01010 – Summary of Project 
 

B. Section 01500 - Temporary Facilities and 
Controls 

 
1.04 RESPONSIBILITY OF WORK SECURITY 
 

A. Contractor shall, at its expense, at all 
times conduct all operations under the 
Contract in a manner to avoid the risk of 
loss, theft or damage by vandalism, 
sabotage or other means to any property. 
Contractor shall promptly take all 
reasonable precautions that are 
necessary and adequate against any 
conditions that involve a risk of loss, theft 
or damage to its property, at a minimum. 

 
B. Contractor shall continuously inspect all 

its work, materials, equipment and 
facilities to discover and determine any 
such conditions and shall be solely 
responsible for discovery, determination 
and correction of any such condition.  

 
C. Contractor shall prepare and maintain 

accurate reports of incidents of loss, theft 
or vandalism and shall furnish these 
reports to CITY within three (3) days of 
each incident. 

 
1.05 PROTECTION OF WORK IN PROGRESS, 

MATERIALS AND EQUIPMENT 
 

A. Contractor shall be responsible for and 
shall bear any and all risk of loss or 
damage to work in progress, all materials 
delivered to the site, and all materials and 

equipment involved in the Work until 
completion and final acceptance of Work 
under this Contract. Excluded from 
Contractor's responsibility is any loss or 
damage that results from the sole active 
negligence of the CITY or its 
representatives. 

 
1.06 PROTECTION OF EXISTING PROPERTY 
 

A. Contractor shall so conduct its operations 
as not to damage, close, or obstruct any 
utility installation, highway, road or other 
property until permits therefore have 
been obtained. If facilities are closed, 
obstructed, damaged or rendered unsafe 
by Contractor's operations, Contractor 
shall, at its expense, make such repairs 
and provide temporary guards, lights and 
other signals as necessary or required for 
safety and as will be acceptable to the 
CITY. 

 
B. Contractor shall conduct its operation so 

as not to damage any existing buildings 
or structures. The Contractor shall verify 
that means and methods of construction 
used inside, adjacent to, under or over 
existing buildings will not cause damage. 
The Contractor shall provide protection 
methods that are acceptable to the CITY. 

 
C. Unless otherwise specifically provided in 

the Contract, Contractor shall not do any 
work that would disrupt or otherwise 
interfere with the operation of any 
pipeline, telephone, electric, radio, gas, 
transmission line, ditch or other structure, 
nor enter upon lands in their natural state 
until approved by the CITY. 

 
D. Thereafter, and before it begins such 

work, Contractor shall give due notice to 
CITY of its intention to start such work.  
Contractor shall not be entitled to any 
extension of time or any extra 
compensation on account of any 
postponement, interference or delay 
caused by any such line, ditch or 
structure on or adjacent to the site of 
work. 

 
E. Contractor shall preserve and protect all 

cultivated and planted areas and 
vegetation such as trees, plants, shrubs 
and grass on or adjacent to the premises, 
which, as determined by CITY, do not 
reasonably interfere with the 
performance of this Contract. 

 
F. Contractor shall be responsible for 

damage to any such areas and 
vegetation and for unauthorized cutting 
of trees and vegetation, including, 
without limitation, damage arising from 
the performance of its work through 
operation of equipment or stockpiling of 
materials.  All cost in connection with any 
repairs or restoration necessary or 
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required by reason of any such damage 
or unauthorized cutting shall be borne by 
Contractor. 

 
1.07 SECURITY PROGRAM 
 

A. At the Pre-Construction Meeting, the 
CITY will make a final determination on 
which, if any, of the following 
requirements are to be implemented. 

 
1. Protect Work existing premises and 

CITY's operations from theft, 
vandalism, and unauthorized entry. 

 
2. Initiate program at project 

mobilization. 
 

3. Maintain program throughout 
construction period until CITY 

acceptance precludes the need 
for Contractor security. 

 
1.08 RESTRICTIONS 
 

A. Do not allow cameras on site or 
photographs taken except by written 
approval of the CITY. 

 
PART 2 PRODUCTS 
 
 Not Used. 
 
PART 3 EXECUTION 
 
 Not Used. 
 

END OF SECTION 
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SECTION 01568 - TEMPORARY EROSION AND SEDIMENTATION CONTROL 

 

PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work: 
 

1. The Work specified in this Section 
consists of designing, providing, 
maintaining and removing temporary 
erosion and sedimentation controls 
as required by rules and regulations 
and permit conditions. 

 
2. Temporary erosion controls include, 

but are not limited to, grassing, 
mulching, setting, watering and 
reseeding on-site surfaces and soil 
and burrow area surfaces and 
providing interceptor ditches at ends 
of berms and at those locations which 
will ensure that erosion during 
construction will be either eliminated 
or maintained within acceptable limits 
as established by the CITY. 

 
3. Temporary sedimentation controls 

include, but are not limited to silt 
dams, traps, barriers, and 
appurtenances at the foot of sloped 
surfaces which will ensure that 
sedimentation pollution will be either 
eliminated or maintained within 
acceptable limits as established by 
the CITY. 

 
4. Contractor is responsible for 

providing effective temporary erosion 
and sedimentation control and 
leaving them installed at completion 
of the Work. 

 
B. Related Work Described Elsewhere: 

 
1. Site Clearing:  Section 02230 
 
2. Sedimentation and Erosion Control:  

Section 02270. 
 
PART 2 - PRODUCTS 
 
2.01 SEDIMENTATION CONTROL 
 

A. Bales shall be clean, seed-free cereal hay 
type. 

 
B. Netting shall be fabricated of material 

acceptable to the CITY. 
 
C. Filter stone shall be crushed stone which 

conforms to Florida Department of 
Transportation (FDOT) specifications. 

 
D. Concrete block shall be hollow, non-load 

bearing type. 
 
E. Concrete shall be exterior grade not less 

than 1-inch thick. 
 

PART 3 - EXECUTION 
 
3.01 SEDIMENTATION CONTROL 
 

A. Install and maintain silt dams, traps, 
barriers, and appurtenances as shown on 
the approved descriptions and working 
drawings.  Hay bales which deteriorate 
and filter stone which is dislodged shall be 
replaced. 

 
3.02 PERFORMANCE 
 

A. Should any of the temporary erosion and 
sediment control measures employed by 
the Contractor fail to produce results which 
comply with the requirements of the State 
of Florida, the CITY or Consultant, 
Contractor shall immediately take 
whatever steps are necessary to correct 
the deficiency at its own expense. 

 
 

END OF SECTION 
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SECTION 01570 – MAINTENANCE OF TRAFFIC 

 
 
PART 1 GENERAL 
 
1.01 Contractor shall provide all labor, 

material and services to perform all 
operations required for the maintenance 
and protection of vehicular and 
pedestrian traffic in conformance to all 
applicable FDOT laws and regulations 
and subject to acceptance and permits 
by Owner, Palm Beach County and 
FDOT as applicable. 

 
1.02 REFERENCES 
 

A. State of Florida Department of 
Transportation Standard 
Specifications for Road and Bridge 
Construction, Section 102, 2000 
Edition (or latest edition) 

 
B. State of Florida Manual of Traffic 

Control and Safe Practices for Street 
and Highway Construction, 
Maintenance and Utility Operations 

 
C. The Manual of Uniform Traffic 

Control Devices, latest edition 
 
D. CBB ROW Permit 

 
1.03 SUBMITTAL 

 
A. Submit Traffic Control Plans, ROW 

Permit Applications and 
Construction Schedule to the 
Owner, Palm Beach County (if 
applicable), and the FDOT (if 
applicable) for review and 
acceptance 30 days prior to the start 
of construction. 

 
1.04 SIGNS AND DEVICES 
 

A. Traffic Control and Informational 
Signs 

 
B. Traffic Cones and Drums, and Lights 
 
C. Traffic Controllers Equipment 

 
1.05 CONSTRUCTION PARKING CONTROL 

 
A. Control vehicular parking to prevent 

interference with public traffic and 
parking, access by emergency 
vehicles and Owner’s operations.  
Contractor’s employee’s personal 
vehicles shall NOT be parked “in and 
around” the project site.  

Contractor’s employee’s personal 
vehicles shall be parked at the 
storage yard. 

 
1.06 TRAFFIC CONTROLERS 

 
A. Provide trained and equipped traffic 

controllers to regulate traffic when 
construction operations encroach on 
public traffic lanes. 

 
1.07 LIGHTS 

 
A. Use approved barricades with lights 

during hours of low visibility to 
delineate traffic lanes and to guide 
traffic. 

 
1.08 TRAFFIC SIGNS AND DEVICES 
 

A. At approaches to site and on site, 
install at crossroads, detours, 
parking areas, and elsewhere as 
needed, to direct construction and 
affected public traffic.  The 
Contractor shall submit traffic control 
through work zone plans based on 
FDOT Roadway and Traffic Design 
Standards, 2001 Edition (or latest 
edition). 

 
B. Relocate as Work progresses, to 

maintain effective traffic control. 
 
1.09 REMOVAL 
 

A. Remove equipment and devices 
when no longer required. 

 
B. Repair damage caused by 

installation. 
 
1.10 SPECIFIC TRAFFIC CONTROL 
 

A. Contractor shall maintain through 
traffic on all public roads at all times 
unless stated otherwise herein. 

 
B. Contractor shall maintain access to 

all vehicular driveways (public or 
private) at all times. Contractor shall 
backfill and install temporary rock 
base as necessary in order to 
provide safe and functional access 
to all driveways. 

 
C. Contractor shall coordinate with the 

Police and Fire Departments for 
whom the Contractor will provide 
satisfactory access at all times. 
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D. Contractor shall maintain, at the 
minimum, one travel lane, in each 
direction, when performing work 
within the Palm Beach County Right-
of-Way. 

 
1.11 EXECUTION 

 
A. The Contractor shall arrange its 

work to cause minimum disturbance 
to normal pedestrian and vehicular 
traffic; and shall be held responsible 
for providing and maintaining 
suitable means of access (including 
emergencies) to all public and 
private properties during all stages 
of the construction. 

 
B. If it becomes necessary to block off 

an entire street to vehicular traffic 
during construction (other than for 
an emergency situation), the 
Contractor must secure the written 
authorization of the CITY and Palm 
Beach County or FDOT as 
acknowledged as a condition of the 
Right-of-Way (ROW) permit(s) prior 
to completely blocking off the 
roadway. 

 
1.12 UNIT PRICE – MEASUREMENT AND 

PAYMENT 
 

A. Refer to Section 01025 - 
MEASUREMENT AND PAYMENT 
PROCEDURES. 

 
 

END OF SECTION 
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SECTION 01580 - PROJECT IDENTIFICATION AND SIGNS 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work: 
 

1. Contractor shall furnish, install and 
maintain two (2) project signs. 

 
2. Contractor shall allow no other signs to be 

displayed. 
 

B. Related Requirements Described Elsewhere: 
 

1. Summary of Project:  Section SC01010. 
 
1.02 PROJECT SIGNS 
 

A. One (1) painted sign with lettering, size, color 
and construction in accordance with the local 
requirements. 

 
B. Erect on each site at a location of high public 

visibility, as approved by the Consultant. 
 
C. Information to be included shall be as indicated 

on sample attached. 
 
1.03 QUALITY ASSURANCE 
 

A. Sign Painter:  Professional experience in type 
of work required. 

 
B. Finishes, Painting:  Adequate to resist 

weathering and fading for three (3) year period. 
 
1.04 SUBMITTALS 
 

A. An 11-inch by 17-inch color sketch of the 
Project sign shall be submitted to the 
Consultant for approval prior to final preparation 
of the project sign. 

 
PART 2 - PRODUCTS 
 
2.01 SIGN MATERIALS 
 

A. Structure and Framing:  May be new or used, 
wood or metal, in sound condition, structurally 
adequate and suitable for specified finish. 

 
B. Sign Surfaces:  Exterior softwood plywood with 

medium density overlay, standard large sizes to 
minimize joints. 

 
1. Thickness:  As required by standards to 

span framing members, to provide even, 
smooth surface without waves or buckles. 

 
C. Rough Hardware:  Galvanized. 
 
D. Paint:  Exterior quality. 

 
PART 3 - EXECUTION 
 
3.01 PROJECT IDENTIFICATION SIGNS 
 

A. Paint exposed surface of supports, framing and 
surface material; one coat of primer and one 

coat of exterior paint. 
 
B. Paint graphics in styles, sizes, and colors 

selected. 
 
3.02 MAINTENANCE 
 

A. Maintain signs and supports in a neat, clean 
condition; repair damages to structures, framing 
or signs. 

 
 

END OF SECTION 
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onth  20xx 

 
 
 
 

BUILDING A BETTER CITY WITH THIS CIP PROJECT 
 
 
 

PROJECT NAME 
 
 
 

Project Value: Construction Bid Price 
 
 
 

Design Professional: 
NAME OF CONSULTING FIRM 
PERSON’S NAME, Project Manager 

 

Contractor: 
NAME OF CONTRACTOR 
PERSON’S NAME, Project Manager 

 
 
 

M 
 
Steven B. Grant, Mayor  
Christina Romelus, Vice Mayor District III 
Justin Katz, Commissioner District I 
Mack, McCray, Commissioner District II 
Joe Casello, Commissioner District IV 
 
Lori LaVerriere, City Manager 
 
Name & Title, Project Manager 

 
 
Signs to be 4 feet high by 8 feet wide with 1 ½-inches blue border, white infield and blue lettering (to match border). Sign title line to be 4-inch letter size, project 
information to be 3-inch letter size, City information to be 1-inch letters. The City approval of the sign (specifically the City logo) is required after fabrication but prior 
to installation. Each sign to be mounted on a minimum of two (2) 4x4 posts with white PVC sleeves and white PVC top caps. Contractor to provide two (2) signs. 
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SECTION 01600 - MATERIAL AND EQUIPMENT 
 

PART 1 - GENERAL 
 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work:  Material and equipment 
incorporated into the Work: 

 
1. Manufactured and fabricated 

products: 
 

a. Design, fabricate and 
assemble in accord with the 
best engineering and shop 
practices. 

 
b. Manufacture like parts of 

duplicate units to standard 
sizes and gauges, to be 
interchangeable. 

 
c. Two (2) or more items of the 

same kind shall be identical, by 
the same manufacturer. 

 
d. Products shall be suitable for 

service conditions. 
 
e. Equipment capacities, sizes 

and dimensions shown or 
specified shall be adhered to 
unless variations are 
specifically approved in 
writing. 

 
2. Do not use material or equipment 

for any purpose other than that for 
which it is designed or specified. 

 
1.02 MANUFACTURER'S INSTRUCTIONS FOR 

INSTALLATION 
 

A. When Contract Documents require that 
installation of Work shall comply with 
manufacturer's printed instructions.  
Contractor shall obtain and distribute 
copies of such instructions to parties 
involved in the installation, including five 
(5) copies to the Consultant. 

 
1. Maintain one (1) set of complete 

instructions at the job site during 
installation and until completion. 

 
B. Contractor shall handle, install, connect, 

clean, condition and adjust products in 
strict accord with such instructions and in 
conformity with specified requirements. 

 
1. Should job conditions or specified 

requirements conflict with 
manufacturer's instructions, consult 
with Consultant for further 
instructions. 

 
2. Do not proceed with Work without 

clear instructions. 
 

C. Contractor shall perform work in 
accordance with manufacturer's 
instructions.  Do not omit any preparatory 
step or installation procedure unless 
specifically modified or exempted by 
Contract Documents. 

 
1.03 TRANSPORTATION AND HANDLING 
 

A. Contractor shall arrange deliveries of 
products in accordance with progress 
schedules, coordinate to avoid conflict 
with work and conditions at the site. 

 
1. Deliver products in undamaged 

condition, in manufacturer's original 
containers or packaging, with 
identifying labels intact and legible. 

 
2. Immediately on delivery, inspect 

shipments to assure compliance 
with requirements of Contract 
Documents and approved 
submittals, and that products are 
properly protected and undamaged. 

 
B. Contractor shall provide equipment and 

personnel to handle products by methods 
to prevent soiling or damage to products 
or packaging. 

 
1.04 STORAGE AND PROTECTION 
 

A. The Contractor shall furnish a covered, 
weather-protected storage structure 
providing a clean, dry, non-corrosive 
environment for all mechanical 
equipment, valves, architectural items, 
electrical and instrumentation 
equipment, and special equipment to be 
incorporated into this Project.  Storage or 
equipment shall be in strict accordance 
with the "instructions for storage" of each 
equipment supplier and manufacturer 
including connection of heaters, placing 
of storage lubricants in equipment, etc.  
Corroded, damaged or deteriorated 
equipment and parts shall be replaced 
before acceptance of the Project.  
Equipment and materials not properly 
stored will not be included in a payment 
estimate. 

 
B. Contractor shall store products in accord 

with manufacturer's instructions, with 
seals and labels intact and legible. 

 
1. Store products subject to damage 

by the elements in weather-tight 
enclosures. 

 
2. Maintain temperature and humidity 

within the ranges required by 
manufacturer's instructions. 

 
3. Store fabricated products above the 

ground, on blocking or skids, 
prevent soiling or staining.  Cover 
products which are subject to 
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deterioration with impervious sheet 
coverings, provide adequate 
ventilation to avoid condensation. 

 
4. Store loose granular materials in a 

well-drained area on solid surfaces 
to prevent mixing with foreign 
matter. 

 
C. All materials and equipment to be 

incorporated in the Work shall be 
handled and stored by the Contractor 
before, during and after shipment in a 
manner to prevent warping, twisting, 
bending, breaking, chipping, rusting, and 
any injury, theft or damage of any kind 
whatsoever to the material or equipment. 

 
D. Contractor shall store under a roof or off 

the ground cement, sand and lime, and 
shall be kept completely dry at all times.  
All structural and miscellaneous steel, 
and reinforcing steel shall be stored off 
the ground or otherwise to prevent 
accumulations of dirt or grease, and in a 
position to prevent accumulations of 
standing water and to minimize rusting.  
Beams shall be stored with the webs 
vertical.  Precast concrete beams shall 
be handled and stored in a manner to 
prevent accumulations of dirt, standing 
water, staining, chipping or cracking.  
Brick, block and similar masonry 
products shall be handled and stored in a 
manner to reduce breakage, chipping, 
cracking and spalling to a minimum. 

 
E. All materials, which, in the opinion of the 

Consultant, have become so damaged 
as to be unfit for the use intended or 
specified, shall be promptly removed by 
the Contractor from the site of the Work, 
and the Contractor shall receive no 
compensation for the damaged material 
or its removal. 

 
F. Contractor shall arrange storage in a 

manner to provide easy access for 
inspection.  Make periodic inspections of 
stored products to assure that products 
are maintained under specified 
conditions, and free from damage or 
deterioration. 

 
G. Protection After Installation:  Contractor 

shall provide substantial coverings as 
necessary to protect installed products 
from damage from traffic and subsequent 
construction operations.  Remove 
covering when no longer needed. 

H. The Contractor shall be responsible for 
all material, equipment and supplies sold 
and delivered to the CITY under this 
Contract until final inspection of the Work 
and acceptance thereof by the CITY.  In 
the event any such material, equipment 
and supplies are lost, stolen, damaged or 
destroyed prior to final inspection and 
acceptance, the Contractor shall replace 
same without additional cost to the CITY. 

 
I. Should the Contractor fail to take proper 

action on storage and handling of 
equipment supplied under this Contract 
within seven (7) days after written notice 
to do so has been given, the CITY retains 
the right to correct all deficiencies noted 
in previously transmitted written notice 
and deduct the cost associated with 
these corrections from the Contractor's 
Contract.  These costs may be 
comprised of expenditures for labor, 
equipment usage, administrative, 
clerical, engineering and any other costs 
associated with making the necessary 
corrections. 

 
1.05 STORAGE AND HANDLING OF 

EQUIPMENT ON SITE 
 

A. Because of the long period allowed for 
construction, special attention shall be 
given to the storage and handling of 
equipment on site.  As a minimum, the 
procedure outlined below shall be 
followed by Contractor: 

 
1. All equipment having moving parts 

such as gears, electric motors, etc.  
and/or instruments shall be stored 
in a temperature and humidity 
controlled building approved by the 
Consultant, until such time as the 
equipment is to be installed. 

 
2. All equipment shall be stored fully 

lubricated with oil, grease, etc.  
unless otherwise instructed by the 
manufacturer. 

 
3. Manufacturer's storage instructions 

shall be carefully studied by the 
Contractor and reviewed with the 
Consultant by him.  These 
instructions shall be carefully 
followed and a written record of this 
kept by the Contractor. 

 
4. Moving parts shall be rotated a 

minimum of once weekly to insure 
proper lubrication and to avoid 
metal-to-metal "welding".  Upon 
installation of the equipment, the 
Contractor shall start the 
equipment, at least half the load, 
once weekly for an adequate period 
of time to insure that the equipment 
does not deteriorate from lack of 
use. 

 
5. Lubricants shall be changed upon 

completion of installation and as 
frequently as required thereafter 
during the period between 
installation and acceptance.  
Mechanical equipment to be used in 
the Work, if stored for longer than 
ninety (90) days, shall have the 
bearings cleaned, flushed and 
lubricated prior to testing and 
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startup, at no extra cost to the CITY. 
 

6. Prior to acceptance of the 
equipment, the Contractor shall 
have the manufacturer inspect the 
equipment and certify that its 
condition has not been detrimentally 
affected by the long storage period.  
Such certifications by the 
manufacturer shall be deemed to 
mean that the equipment is judged 
by the manufacturer to be in a 
condition equal to that of equipment 
that has been shipped, installed, 
tested and accepted in a minimum 
time period.  As such, the 
manufacturer will guarantee the 
equipment equally in both 
instances.  If such a certification is 
not given, the equipment shall be 
judged to be defective.  It shall be 
removed and replaced at the 
Contractor's expense. 

 
1.06 SPARE PARTS 
 

A. Spare parts for certain equipment 
provided under Divisions 11:  Equipment; 
13:  Special Construction; 15:  
Mechanical; and 16:  Electrical have 
been specified in the pertinent sections of 
the Technical Specifications.  The 
Contractor shall collect and store all 
spare parts so required in an area to be 
designated by the Consultant.  In 
addition, the Contractor shall furnish to 
the Consultant an inventory listing all 
spare parts, the equipment they are 
associated with, the name and address 
of the supplier, and the delivered cost of 
each item.  Copies of actual invoices for 
each item shall be furnished with the 
inventory to substantiate the delivered 
cost. 

 
1.07 GREASE, OIL AND FUEL 
 

A. All grease, oil and fuel required for testing 
of equipment shall be furnished with the 
respective equipment.  The CITY shall be 
furnished with a year's supply of required 
lubricants including grease and oil of the 
type recommended by the manufacturer 
with each item of equipment supplied. 

 
B. The Contractor shall be responsible for 

changing the oil in all drives and 
intermediate drives of each mechanical 
equipment after initial break-in of the 
equipment, which in no event shall be 
any longer than three (3) weeks of 
operation. 

 
PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION (NOT USED) 
 

END OF SECTION 
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SECTION 01630 - SUBSTITUTIONS AND PRODUCT OPTIONS 

 
PART 1 – GENERAL 
 
1.01 REQUIREMENTS INCLUDED 
 

A. Contractor shall furnish and install 
products specified under options and 
conditions for substitutions stated in this 
Section. 

 
1.02 RELATED REQUIREMENTS 
 

A. Information for Bidders and General 
Conditions. 

 
B. Section SC01410:  Testing Laboratory 

Services. 
 
C. Section SC01650:  Start-up. 
 
D. Section SC01700:  Contract Closeout. 

 
1.03 PRODUCTS LISTED 
 

A. Within thirty (30) days after award of 
Contract, submit to Consultant six (6) 
copies of complete list of major products 
which are proposed for installation. 

 
B. Tabulate products by specification 

section number and title. 
 
C. For products specified only by reference 

standards, list for each such product: 
 

1. Name and address of manufacturer. 
 
2. Trade name. 
 
3. Model or catalogue designation. 
 
4. Manufacturer's data: 

a.  Reference standards. 
b.  Performance test data. 
 

1.04 CONTRACTOR'S OPTIONS 
 

A. For products specified only by reference 
standard, select product meeting that 
standard, by any manufacturer. 

 
B. For products specified by naming several 

products or manufacturers, select any 
one of those products and manufacturers 
named which complies with 
Specifications. 

 
C. For products specified by naming only 

one or more products or manufacturers 
and stating "or equal", select one of those 
named products or manufacturers. After 
award of Contract, submit a request as 
for substitutions, for any product or 
manufacturer which is not specifically 
named. 

 
D. For products specified by naming only 

one product and manufacturer, there is 
no option and no substitution will be 
allowed. 

 

1.05 SUBSTITUTIONS 
 
A. Within a period of thirty (30) days after 

award of Contract, Consultant will 
consider formal requests from the 
Contractor for substitution of products in 
place of those specified: 

 
1. After the end of that period, the 

request will be considered only in 
case of product unavailability or 
other conditions beyond the control 
of the   Contract Documents: 

 
B. Submit a separate request for each 

substitution.  Support each request with: 
 

1. Complete data substantiating 
compliance of the proposed 
substitution.  Support each request 
with: 

 
a. Product identification, 

including manufacturer's name 
and address. 

 
b. Manufacturer's literature; 

identify: 
 

1) Product description. 
 
2) Reference standards. 
 
3) Performance and test 

data. 
 

c. Samples, as applicable. 
 

d. Name and address of similar 
projects on which product has 
been used, and the date of 
each installation. 

 
2. Itemized comparison of the 

proposed substitution with product 
specified; list significant variations. 

 
3. Data relating to changes in the 

construction schedule. 
 
4. Any effect of the substitution on 

separate contracts. 
 
5. List of changes required in other 

work or products. 
 
6. Accurate cost data comparing 

proposed substitution with product 
specified. 

 
7. Designation of required license fees 

or royalties. 
 
8. Designation of availability of 

maintenance services and sources 
of replacement materials. 

 
C. Substitutions will not be considered for 

acceptance when: 
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1. They are indicated or implied on 
Shop Drawings or product data 
submittals without a formal request 
from Contractor. 

 
2. They are requested by anyone 

other than Contractor. 
 
3. Submitted without data relating to 

changes in construction schedule. 
4. Any effect of substitution on 

separate contracts is not included. 
 
5. A list of changes required in other 

work or products is not included. 
 
6. Accurate cost data comparing 

proposed substitution with product 
specified is not included. 

 
7. Designation of required license fees 

or royalties is not included. 
 
8. Designation of availability of 

maintenance services, sources of 
replacement materials is not 
included. 

 
9. Acceptance will require substantial 

revision of Contract Documents. 
 

D. Substitute products shall not be ordered 
or installed without written acceptance of 
Consultant. 

 
E. Consultant will determine the 

acceptability of proposed substitutions.  
Contractor shall pay all costs associated 
with Consultant's review. 

 
1.06 CONTRACTOR'S REPRESENTATION 
 

A. In making formal request for substitution 
Contractor represents that: 

 
1. It has investigated the proposed 

product and has determined that it 
is equal to or superior in all respects 
to that specified. 

 
2. It will provide same warranties or 

bonds for substitution as for product 
specified. 

 
3. It will coordinate installation of 

accepted changes as may be 
required for the Work to be 
complete in all respects. 

 
4. It waive claims for additional costs 

caused by substitution which may 
subsequently become apparent. 

 
5. It will pay all costs, resulting under 

separate contracts, which result 
from the substitution. 

 
6. It will pay all engineering costs for 

redesign or revision of the Contract 
Documents. 

 
7. Cost data is complete and includes 

related costs under this Contract, 
but not: 

 
a. Costs under separate 

contracts. 
  
b.  Consultant's costs of redesign 

or revision of Contract 
Documents. 

 
1.07 CONSULTANT DUTIES 
 

A. Review Contractor's requests for 
substitutions with reasonable 
promptness. 

 
B. Notify Contractor in writing of decision to 

accept or reject requested substitution. 
 
 
PART 2 – PRODUCTS     (NOT USED) 
 
PART 3 – EXECUTION     (NOT USED) 
 
 

END OF SECTION
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SECTION 01700 - CONTRACT CLOSEOUT 

 

PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work:  Contractor shall comply 
with requirement stated in Conditions of 
the Contract and in specifications for 
administrative procedures in closing out 
the Work. 

 
B. Related Requirements Described 

Elsewhere: 
 

1. Cleaning:  Section SC01710 
 
2. Project Record Documents: Section 

SC01720 
 
3. Operating and Maintenance Data: 

Section SC01730 
 
4. Warranties and Bonds: Section 

SC01740. 
 
1.02 SUBSTANTIAL COMPLETION 
 

A. The Work will not be substantially 
complete, and Contractor may not 
request substantial completion 
inspection unless the following 
submittals and work is completed: 

   
1. All work specified herein and shown 

on the drawing is complete. 
   
2. Project Record Documents have 

been submitted and reviewed to the 
requirements of Section SC01720. 

 
3. All deficiencies noted on inspection 

reports or non-conformances are 
corrected or the correction plan 
approved. 

 
4. Contractor to submit evidence of 

compliance with the requirements of 
governing authorities.  

 
B. When the conditions of paragraph 1.02 

A. are met the Contractor shall submit to 
the Consultant: 

 
1. A written notice that it considers the 

Work, or portion thereof, is 
substantially complete, and request 
an inspection. 

 
C. Within a reasonable time after receipt of 

such notice, the Consultant will make an 
inspection to determine the status of 
completion. 

 
D. When the Consultant finds that the Work 

is substantially complete, Consultant will: 
 

1. Attend a Substantial Completion 
walk-through of the facility to 
include the CITY, Contractor and 
Consultant and/or Engineer of 

Record to determine the 
completeness of the Project and 
readiness of the facility for 
occupancy. 

 
2. Prepare and deliver to CITY a 

Certificate of Substantial 
Completion with the punchlist of 
items to be completed or corrected 
before final inspection. 

 
1.03 FINAL INSPECTION 
 

A. Prior to Contractors request for a final 
inspection the following submittals and 
Work must be complete: 

 
1. Project Record Documents must be 

approved. 
 
2. Equipment and systems have been 

tested in the presence of the CITY's 
representative and are operational 
and training, when applicable. 

 
3. All punchlist items have been 

corrected. 
 

B. The Consultant will, within reasonable 
time, make an inspection to verify the 
status of completion with reasonable 
promptness after receipt of Contractor’s 
request. 

 
C. Should the Consultant consider that the 

Work is incomplete or defective: 
 

1. The Consultant will promptly notify 
the Contractor in writing, listing the 
incomplete or defective work. 

 
2. Contractor shall take immediate 

steps to remedy the stated 
deficiencies, and send another 
written certification to the 
Consultant that the Work is 
complete. 

 
3. The Consultant will within a 

reasonable amount of time, 
reinspect the Work and the 
Contractor shall be liable for  
reinspection fees as described in 
paragraph 1.04. 

 
D. When the Consultant finds that the Work 

is acceptable under the Contract 
Documents, the Contractor may make 
closeout submittals. 

 
1.04 REINSPECTION FEES 
 

A. Should the Consultant perform 
reinspections due to failure of the Work 
to comply with the claims of status of 
completion made by the Contractor: 

 
1. Contractor will compensate the 

CITY for such additional services. 
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2. CITY will deduct the amount of such 

compensation from the final 
payment to the Contractor. 

 
1.05 CONTRACTOR'S CLOSEOUT SUBMITTALS 
 

A. Warranties and Bonds:  To requirements 
of Section SC01740. 

 
B. Evidence of Payment and Release of 

Liens:  To requirements of General and 
Supplementary Conditions. 

 
C. Certificate of Insurance for Products and 

Completed Operations. 
 
D. Final Application for Payment 
 
E. Certificate of Substantial Completion. 
 
F. Certificate of Final Inspection, Testing, 

and Acceptance 
 
G.  Closeout of all applicable permits: 

1. State or other jurisdictional permits 
(as applicable): 
a. FDOT 
b. LWDD 
c. SFWMD 
d. USACE 
e. FEC 
f. CSX 

2. PBC ROW/MOT 
3. PBC Health Department 
4. PBC Building Department 
5. City of Boynton Beach – Right-of-

Way (ROW) 
6. City of Boynton Beach Building 

Department  
 
1.06 FINAL ADJUSTMENT OF ACCOUNTS 

 
A. Submit a final statement of accounting to 

the Consultant. 
 
B. Statement shall reflect all adjustments to 

the Contract Sum: 
 

1. The original Contract Sum. 
 
2. Additions and deductions resulting 

from: 
 
a. Previous change orders or 

written amendment. 
 
b. Allowances. 
 
c. Unit prices. 
 
d. Deductions for uncorrected 

work. 
 
e. Deductions for liquidated 

damages. 
 
f. Deductions for reinspection 

payments. 
 

g. Other adjustments. 
 

3. Total Contract Sum, as adjusted. 
 
4. Previous payments. 
 
5. Sum remaining due. 

 
C. Consultant will prepare a final Change 

Order, reflecting approved adjustments 
to the Contract Sum which were not 
previously made by Change Orders. 

 
1.07 FINAL APPLICATION FOR PAYMENT 
 

A. Contractor shall submit the final 
Application for Payment in accordance 
with procedures and requirements stated 
in the Conditions of the Contract. 

 
1.08 RECORD DOCUMENT SUBMITTAL 

REQUIREMENTS 
 

A. Submit data on 8 ½ x 11inch pages in 
three-ring binders with durable covers. 

 
B. Prepare binder cover and binder spine 

with printed title “RECORD DOCUMENT 
MANUAL”, title of project, and subject 
matter of binder when multiple binders 
are required. 

 
C. Internally subdivide the binder contents 

with permanent page dividers and tabs. 
 

D. Contents: Prepare a Table of Contents 
as follows: 

 
1. Part 1: Directory, listing names, 

addresses, and telephone numbers 
of Engineer, Contractor, 
Subcontractors and major 
equipment suppliers. 

2. Part 2: Project documents and 
certificates, including the following:  
a. Certificate of Substantial 

Completion with signed-off 
Substantial Completion 
punchlist. 

b. Certificate of Final 
Acceptance. 

c. Warranty of Title, form WT-1 
d. Final Release of Lien 
e. Pre- and Post-construction 

videos and photographs on 
DVD or CD. 

f. Certifications of closeout of all 
applicable permits (NPDES, 
PBC Health Department, 
SFWMD, LWDD, PBC or CBB 
Building Permits, etc.) 

 
E. Submit Operation and Maintenance (O & 

M) Manuals for all equipment.  The O&M 
Manuals shall include the following 
information:  
a. Manufacturer’s name, address, and 

telephone number. 
b. List of equipment 
c. Parts list for each component 
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d. Operating instructions 
e. Maintenance instructions for 

equipment and systems. 
 

F. Submit to the CITY, one (1) draft copy of 
the RECORD DOCUMENT MANUAL 
fifteen (15) days prior to the request for 
Final Inspection, Testing and 
Acceptance.  This copy will be reviewed 
and returned prior to Final Inspection, 
Testing and Acceptance, with the CITY’s 
comments.  Revise content of all 
document sets as required. 

 
G. Submit one (1) revised FINAL RECORD 

DOCUMENT MANUAL and six (6) sets 
for all Operation and Maintenance 
Manuals, within ten (10) days after Final 
Inspection, Testing and Acceptance.  . 
 

PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION  
 
3.1 CLOSEOUT PROCEDURES 
 

A. Submit written certification that the Work 
has been completed in accordance with 
Contract Documents and is ready for the 
Substantial Completion and/or Final 
Completion walk-throughs.  

 
B. Provide submittals to the Consultant and 

the CITY that are required by governing 
or permitting authorities such as Palm 
Beach County Health Department, Palm 
Beach County Traffic/Land 
Development, FDOT, etc. in order to 
closeout the project. 

 
C. Submit final Application for Payment 

identifying total adjusted Contract Sum, 
previous payments, and full release of 
retainage.  

 
D. Final payment and release of retention 

with NOT be made until the RECORD 
DOCUMENT MANUALS, Operation and 
Maintenance Manuals, and the “AFTER” 
photographic survey, video, and 
photographs on DVD/CD have been 
received and accepted by the CITY. 

 
END OF SECTION 
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SECTION 01705 - RECORD DRAWING REQUIREMENTS 
 
 

PART 1  GENERAL 
 
1.01 The terms “Record Drawing” and “As-Built 

Drawing” shall be synonymous.  However, it is 
the CITY’s preference to refer to these 
drawings as “Record Drawings”.  The Record 
Drawings are prepared by the Contractor and 
are used to document the actual construction 
and other conditions noted in the Contract 
Documents. 

 
1.02 REQUIREMENTS INCLUDE  
 

A. Contractor shall maintain at the site, a 
record copy of:  

 
1. Drawings  
 
2. Approved Shop Drawings, Product 

Data and Samples  
 
3. Field Test Records  

 
1.03 RELATED SECTIONS:  
 

A. Measurement and Payment – Section 
SC01025  

 
B. Shop Drawings, Work Drawings, and 

Samples – Section SC01340 
 
C. Testing Laboratory Services – Section 

SC01410  
 

D. Substitutions and Product Options – 
Section SC01630   

 
1.04 RELATED REQUIREMENTS 
 

 A. The completed final Record Drawings 
shall be certified by a Florida Registered 
Land Surveyor.  This certification shall 
consist of the surveyor’s embossed seal 
bearing his/her registration number, the 
surveyor’s signature and date (of the 
survey) on each sheet of the drawing set 
(including the cover and key sheet).  
Standard Detail sheets are not required 
to be included in the Record Drawing set.  
In addition, all Record Drawing sheets 
shall list the company name, business 
address, and telephone number of 
surveyor. Additionally, the Record 
Drawings shall meet all Minimum 
Technical Standards (MTS) 
requirements.  

 
B. AutoCAD computer generated progress 

Record Drawings are required to be 
submitted with each Application for 
Payment.   

 
1.05 MAINTENANCE OF RECORD DRAWINGS  

 
A. The Contractor shall maintain full size 

(24”x36”) field drawings to reflect the 
installed / accepted items of work as the 
Work progresses.  Upon  completion of 
the Work, the Contractor shall submit two 

(2) sets of full size, signed and sealed 
Record Drawings and one (1) CD or DVD 
with the electronic PDF and AutoCAD 
files (AutoCAD 2010 or newer format). All 
Record Drawings shall be generated with 
AutoCAD, and conversions from any 
other CAD platform to AutoCAD once the 
drawings are finished are not allowed. 
Points collected shall be generated with 
AutoCAD Land Desktop or AutoCAD 
Civil 3D.  An electronic set of the design 
drawings (including all pertinent XREF’s, 
CTB files, images, etc.) will be furnished 
to the Contractor by the design engineer 
at no cost. 

 
B. Contractor shall label each document, 

“PROJECT RECORD DRAWING” in 
neat large printed letters, or by rubber 
stamp.  

 
C. Contractor shall maintain documents in a 

clean, dry, legible condition and in good 
order.  Do not use record documents for 
construction purposes.  

 
D. Record information must be created 

concurrently with construction progress.  
Contractor shall not conceal any work 
until required information is recorded.   

 
E. Contractor shall make documents and 

samples available for inspection by CITY 
and CONSULTANT at all times. 

 
1.06 RECORD DRAWINGS 

 
A. Survey/GPS Points: All points shall be 

collected via NAD83 FL State Plane 
coordinates and elevations collected via 
the NAVD88 vertical datum.  All drawings 
shall be in the proper coordinate base, 
coordinates shall be called out on the 
drawings, and all field collected data shall 
be submitted in comma delimited text 
electronic format. 

 
B. Record Drawings shall include complete 

as installed information including paving 
and drainage relative to pavement 
location; concrete curb; gutter and 
sidewalks; elevations of surface drainage 
flows to insure proper routings of storm 
water runoff; location of inlets, manholes, 
outfalls, endwalls and control structures; 
as well as pipe inverts, top of grates, rim 
elevations, and other features that were 
constructed in the Project. 

 
C. The Record Drawings shall include 

complete as installed information of the 
utility systems, (water, sanitary sewer 
and storm water systems) including 
service laterals, sample points, valves, 
backflow preventers, information relative 
to location of manholes, valve pits 
(enclosures), wet wells, lift stations, as 
well as the inverts and rim elevations, 
and any other features that were either 
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constructed as part of the project or 
discovered during the construction of the 
project. Any and all As-Built utilities that 
vary from the design drawing set shall be 
moved spatially to its correct locations 
and reflected accordingly in the 
AutoCAD, PDF, and hard copy Record 
Drawings. 

 
D. Dimensional ties to water lines shall be 

provided, both horizontal and vertical, at 
a minimum of every 200 linear feet (lf).  
Each water line dimensional tie shall 
include centerline stationing and be 
referenced to the nearest edge of 
roadway paving with elevation of the top 
of the pipe. 

 
E. Contractor’s Record Drawings shall 

include the key sheet / key map with 
exact system pipe line and valve 
locations indicated including GPS 
coordinates. 

 
F. Computer generated Record Drawings 

shall be submitted; data in tabular form 
will not be accepted. 

 
G. Additionally, Station & Offset and GPS 

coordinates certified by the surveyor, 
shall be provided for: 

 
1. Water Mains (including raw water 

as applicable): Valves, fittings, fire 
hydrants, permanent sample points, 
service taps and meters. 

 
2. Sanitary Sewers: - Manholes and 

cleanouts. 
 

3. Stormwater systems: Inlets, 
manholes and outfalls (including 
MES). 

 
4. Force Mains: Valves and fittings. 
 
5. Reuse Mains: Valves, fittings, 

permanent sample points, service 
taps and meters. 

 
6. Wellfields: Wellheads and valves 
 
7. General: Street light poles, hand-

holds and pull boxes 
 

H. Representative items of work that shall 
be shown on the Record Drawings as 
verified, changed or added are shown 
below: 

 
1. Plans: 

 
a. Structure types, location with 

grade of rim and flow-line 
elevations.  

 
b. Piping system type (water 

main, gravity sewer, etc.), 
length, size and elevations. 

 

c. Utility type, length, size and 
elevation in conflict structures 

 
d. All maintenance access 

structures, valve pits, valves 
and hydrants within right-of 
way. 

 
e. Critical spot elevations at high 

or low intersections and the 
midpoint of all intersections. 

 
f. Sewer laterals. 

 
2. Pavement Marking and Signing 

Plans:  Sign location where installed 
if different from plans. 

 
I. Record Drawing shall include the 

following criteria at a minimum. 
 

1. Record Drawings of water lines 
shall include the following 
information: 

 
a. Top of pipe elevations and 

horizontal location every 100 
linear feet (lf). 

 
b. Separation callouts between 

water main, sanitary sewer 
mains and laterals, reclaimed 
water and storm drainage 
piping and structures. 

 
c. Final elevations of surface 

feature including roadway 
crown, edge of pavement 
(roadway and sidewalk) and 
swale elevations every 200 
liner feet (lf). 

 
d. Station and Offset, GPS 

locations and elevations of 
fittings, valves, fire hydrants, 
permanent sample points and 
water service taps and meters. 

 
e. All tie-ins to existing lines shall 

be shown in an enlarged detail 
of the tie-in configuration. 

 
f. All water services 

 
2. Record Drawings of all gravity 

sanitary sewer lines include the 
following information: 

 
a. Rims, inverts and length of 

piping between structures as 
well as slopes. 

 
b. Separation callouts between 

water main, sanitary sewer 
mains and laterals and storm 
drainage piping and 
structures. 

 
c. The stub ends of all sewer 

laterals shall be located via 

Page 329 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements         SC01705-139     RECORD DRAWING REQUIREMENTS 

GPS and if there are any 
cleanouts installed on the 
sewer laterals then the invert 
elevation of these cleanouts 
need to be obtained. 

 
d. Lift station Record Drawings 

shall consist of top of wet well 
elevation, invert elevation of 
the incoming line, bottom of 
the wet well and of the 
compound area. 

 
3. Force main Record Drawings shall 

be prepared the same as the water 
line Record Drawings. 

 
4. Reclaimed water Record Drawings 

shall be prepared the same as the 
water line Record Drawings. 

 
5. Record Drawings of all storm water 

drainage systems shall include the 
following information: 

 
a. Structures, grate elevations, 

inverts and diameter and 
length of pipe line between 
structures, type of drainage 
system (conveyance and/or 
exfiltration) and weir 
elevations if applicable. 

 
b. Separation callouts between 

water main, sanitary sewer 
mains and laterals and storm 
drainage piping and 
structures. 

 
c. Cross section (ROW to ROW) 

every 50 feet or critical change 
in elevation and at each inlet 
showing sidewalk, inlet grate 
and/or top and bottom of 
swale/slope, edge of roadway, 
roadway crown, edge of 
roadway, grate and sidewalk 
elevations. 

 
6. All rock and asphalt Record 

Drawings for parking lot, roadways 
and swales areas shall consist of 
the following: 

 
a. Rock elevations at all high and 

low points, and at enough 
intermediate points to confirm 
slope consistency and every 
50’ for roadways. 

 
b. Rock elevations shall be taken 

at all locations where there is a 
finish grade elevation shown 
on the design plans. 

 
c. All catch basin and manhole 

rim / grate elevations shall be 
shown. 

 

d. Elevations around island areas 
are required. 

 
e. As constructed elevations 

shall be taken on all paved and 
unpaved swales prior to 
placement of asphalt and/or 
topsoil/sod, at enough 
intermediate points to confirm 
slope consistency and 
conformance to the plan 
details. 

 
7. Lake and canal bank Record 

Drawings shall include a key sheet 
of the lake for the location of cross 
sections.  Lake and canal bank 
cross sections shall be plotted at a 
minimum of every 100 linear feet (lf) 
and the top and bottom of 
slope/edge of water around the lake 
or canal, unless otherwise 
specified. Record Drawings shall 
consist of the location and elevation 
of the top of bank, edge of water and 
the deep cut line, with the distance 
between each shown on the 
drawing. If there are contours 
indicated on the design plans, then 
they shall be recorded as well. 

 
a. Retention area Record 

Drawings elevations shall be 
taken at the bottom of the 
retention area and at the top of 
bank.  If there are contours 
indicated on the design plans, 
then they shall be recorded as 
well. 

 
b. If a change is made via field 

order or deviation to any 
structure, pipeline, etc., a new 
location shall be noted on the 
Record Drawings.  The 
Consultant may request 
additional Record Drawing 
information to verify horizontal 
or vertical locations. 

 
1.07 SUBMITTAL 
 

A. Record Drawings - As a condition 
precedent to the Contractor’s request for 
Substantial Completion Inspection, the 
Contractor shall furnish to CITY a 
complete set of full size paper prints, 
marked-up Record Drawings with 
“RECORD DRAWINGS” clearly printed 
on each sheet for review and approval 
and acknowledge the receipt of marked 
up plans, comments that shall be 
addressed before Final Completion. If 
there was no change to the drawing, it 
shall be marked “RECORD DRAWING – 
NO CHANGE” All final Record Drawing 
sheets shall be certified, signed and 
sealed by the Contractor’s surveyor.   
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B. Additionally, the Contractor shall certify 
by stamping and signing each Record 
Drawing sheet indicating the fact that it 
has been reviewed and accepted. 

 
C. Initially, two (2) signed and sealed paper 

prints are to be submitted to the Project 
Manager for review. Following review by 
the Consultant and CITY, any comments 
are to be addressed. On final submission, 
the following items shall be provided: 

 
1. Two (2) sets of signed and sealed 

drawings (24 in. x 36 in.). If sent by 
mail or courier, the drawings shall be 
packaged in properly sized shipping 
tubes. 

 
2. PDF and AutoCAD electronic files 

on CD or DVD. All proposed data 
must be crossed out and the 
computer generated As-Built data 
must be easily identified and put on 
AutoCAD layers other than those 
used by the Design Engineer, with 
the text “ASB” preceding the layer 
name. A bold or different font and line 
weight may be used.  A sample of 
record data must be added to the 
legend and shown on each 
plan/profile sheet. 

 
D. The electronic files submitted must be in 

PDF and AutoCAD 2010 or newer format.  
All digital files are to be copied on CD or 
DVD.  All fonts and line types shall be from 
the standard AutoCAD library.  Any 
attachments to drawings (i.e., XREFs, 
Images, CTB files, or any such attached 
files) shall be written to CD or DVD. 
Original layer states shall be saved in 
AutoCAD prior to making any changes to 
drawings using the Layer State Manager 
under the Layer Properties Manager 
dialog box. As a minimum requirement, 
electronic files must include all features 
that were shown on the approved 
construction plans. 

 
E. When identified on the Schedule of Bid 

Items as a separate pay item, Record 
Drawings shall be paid for once the 
FINAL project Record Drawings have 
been submitted to and accepted by the 
CITY and CONSULTANT. 

 
 

PART 2 PRODUCTS - Not Used. 
 
PART 3 EXECUTION - Not Used. 

 
 

END OF SECTION 
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SECTION 01710 – CLEANING 

 

PART 1 - GENERAL 
 
1.01  DESCRIPTION 
 

A. Scope of Work:  Contractor shall execute 
cleaning, during progress of the Work and 
at completion of the Work. 

 
1.02  DISPOSAL REQUIREMENTS 
 

A. Contractor shall conduct cleaning and 
disposal operations to comply with codes, 
ordinances, regulations, and anti-pollution 
laws. 

 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Use only those cleaning materials which 
will not create hazards to health or 
property and which will not damage 
surfaces. 

 
B. Use only those cleaning materials and 

methods recommended by manufacturer 
of the surface material to be cleaned. 

 
C. Use cleaning materials only on surfaces 

recommended by cleaning material 
manufacturer. 

 
PART 3 - EXECUTION 
 
3.01 DURING CONSTRUCTION 
 

A. Execute daily cleaning to keep the Work, 
the site and adjacent properties free from 
accumulations of waste materials, rubbish 
and windblown debris, resulting from 
construction operations or personal 
activities. 

 
B. Remove waste materials, debris and 

rubbish from the site as needed and 
dispose of at legal disposal areas away 
from the site. 

 
C. Contractor shall coordinate and cooperate 

with the CITY for the routine collection of 
garbage, debris and recycle materials by 
assuring access to oversized vehicles.  If 
access to the property owner pick-up 
points, Contractor shall gather the 
collection bins, stage them in a pick-up 
area and then return to the individual 
property owners after the garbage and/or 
recycle has been picked-up. 

 
3.02 DUST CONTROL 

 
A. Clean interior spaces prior to the start of 

finish painting and continue cleaning on an 
as-needed basis until paint is finished. 

 
B. Schedule operations so that dust and other 

contaminants resulting from cleaning 
process will not fall on wet or newly-coated 
surfaces. 

 
3.03 FINAL CLEANING 
 

A. Employ skilled workmen for final cleaning. 
 

B. Remove grease, mastic, adhesives, dust, 
dirt, stains, fingerprints, labels, and other 
foreign materials from sight-exposed 
interior and exterior surfaces. 

 
C. Prior to final completion, or Owner 

occupancy, Contractor shall conduct an 
inspection of sight-exposed interior and 
exterior surfaces and all work areas, to 
verify that the entire Work is clean. 

 
END OF SECTION 
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SECTION 01720 - PROJECT RECORD DOCUMENTS 

 

 
PART 1 - GENERAL 
 
1.01 IN-PROGRESS PROJECT RECORD 

DOCUMENTS 
 

A. All dimensions and annotations that are 
noted below shall be included on the 
progress and final Record Drawings.  
Contractor shall maintain on site one (1) 
record copy for the Consultant of the 
following as it progresses: 

 
1. Drawings: 

 
a. Trench bottom elevations 
 
b. Top of bedding (when 

imported bedding is required) 
 
c. Pipe invert at each structure 
 
d. Station and off-set 

measurements including grate 
elevations for structures. 

 
e. GPS coordinates/notations 
 
f. Mapping of all soil density test 

results (pass and fail) 
 
2. Specifications 
 
3. Addenda. 
 
4. Change Orders and other 

modifications of the Contract. 
 
5. Consultant's Field Orders or written 

instructions. 
 
6. Approved Shop Drawings, Working 

Drawings and Samples. 
 
7. Field Test records. 
 
8. Maintenance of Traffic (MOT) Plans 
 
9.  Construction photographs. 

 
B. Related Requirements Described 

Elsewhere: 
 

1. Field Engineering:  Section 
SC01050. 

 
2. Shop Drawings, Working Drawings 

and Samples:  Section SC01340. 
 
3. Construction Photographs:  Section 

SC01380. 
 

4. Video and Photographic Site 
Survey: Section SC01390 

 

1.02 RECORDING 
 

A. Label each document "PROJECT 
RECORD" in neat large printed letters. 

 
B. Record information concurrently with 

construction progress. 
 
1. Do not conceal any work until 

required information is recorded. 
 

C. Drawings:  Legibly mark to record actual 
construction: 

 
1. Depths of various elements of 

foundation in relation to finish first 
floor datum. 

   
2. Location of existing internal utilities 

and appurtenances concealed in 
the construction, referenced to 
visible and accessible features of 
the structure. 

 
3. Field changes of dimension and 

detail. 
 
4. Changes made by Field Order or by 

Change Order. 
 
5. Details not on original Contract 

Drawings. 
 
6. Equipment and piping relocations. 

 
D. Specifications and Addenda:  Legibly 

mark each section to record: 
 

1. Manufacturer, trade name, catalog 
number of Supplier of each product 
and item of equipment actually 
installed. 

 
2. Product substitutions and alternates 

utilized.  
 
3. Changes made by Field Order or by 

Change Order. 
 
1.02 SUBMITTAL 
 

A. At Contract closeout, deliver Record 
Documents to the Consultant for the 
CITY. 

 
B. Accompany submittal with transmittal 

letter in duplicate, containing: 
 

1. Date. 
 

2. Project title and number. 
 
3. Contractor’s name and address. 
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4. Title and number of each Record 
Document. 

 
5. Signature of Contractor or his 

authorized representative. 
 
 

PART 2 - PRODUCTS (NOT USED) 
 
PART 3 – EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01730 - OPERATING AND MAINTENANCE DATA 

 
PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work: 
 

1. Contractor shall compile product data 
and related information appropriate 
for CITY's maintenance and 
operation of products furnished under 
Contract. 

 
a. Prepare operating and 

maintenance data as specified 
in this Section and as 
referenced in other pertinent 
sections of Specifications. 

 
2. Contractor shall instruct CITY's 

personnel in maintenance of products 
and in operation of equipment and 
systems. 

 
B. Related Requirements Described 

Elsewhere: 
 

1. Contract Closeout: Section SC01700 
 
2. Project Record Documents: Section 

SC01720 
 
1.02 QUALITY ASSURANCE 
 

A. Preparation of data shall be done by 
personnel: 

 
1. Trained and experienced in 

maintenance and operation of 
described products. 

 
2. Familiar with requirements of the 

Section. 
 
3. Skilled as technical writer to the 

extent required to communicate 
essential data. 

 
4. Skilled as draftsman competent to 

prepare required drawings. 
 
1.03 FORM OF SUBMITTALS 
 

A. Prepare data in form of an instructional 
manual for use by CITY's personnel. 
 

B. Format: 
 

1. Size: 8-1/2 inches x 11 inches. 
 

2. Paper: 20 pound minimum, 
white, for typed pages. 

 
3. Text: Manufacturer's printed 

data, or neatly typewritten. 
 
4. Drawings: 
 

a. Provide reinforced 
punched binder tab, bind in 

with text. 
 
b. Reduce larger drawings 

and fold to size of text 
pages but not larger than 
14 inches x 17 inches. 

 
5. Provide fly-leaf for each separate 

product, or each piece of operating 
equipment. 

 
a. Provide typed description of 

projects and major component 
parts of equipment. 

 
b. Provide identified tabs. 

 
6. Cover: Identify each volume with 

typed or printed title "OPERATING 
AND MAINTENANCE 
INSTRUCTIONS".  List: 

 
a. Title of Project. 
 
b. Identity of separate structure as 

applicable. 
 
c. Identity of general subject 

matter covered in the manual. 
 

C. Binders: 
 

1. Commercial quality three-post 
binders with durable and cleanable 
plastic covers. 

 
2. Maximum post width: 2 inches. 
 
3. When multiple binders are used, 

correlate the data into related 
consistent groups. 

 
1.04 CONTENT OF MANUAL 
 

A. Neatly typewritten table of contents for 
each volume, arranged in systematic 
order. 

 
1. Contractor, name of responsible 

principal, address and telephone 
number. 

 
2. A list of each project required to be 

included, indexed to content of the 
volume. 

 
3. List, with each project, name, 

address and telephone number of: 
 

a. Subcontractor or installer. 
 
b. A list of each product required to 

be included, indexed to content 
of the volume. 

 
c. Identify area of responsibility of 

each. 
 
d. Local source of supply for parts 
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and replacement. 
 

4. Identify each product by product 
name and other identifying symbols 
as set forth in Contract Documents. 

 
B. Product Data: 

 
1. Include only those sheets which are 

pertinent to the specific product. 
 

2. Annotate each sheet to: 
 

a. Clearly identify specific product 
or part installed. 

 
b. Clearly identify data applicable 

to installation. 
 
c. Delete references to 

inapplicable information. 
 

C. Drawings: 
 

1. Supplement product data with 
drawings as necessary to clearly 
illustrate: 

 
a. Relations of component parts of 

equipment and systems. 
 

b. Control and flow diagrams. 
 
2. Coordinate drawings with information 

in Project Record Documents to 
assure correct illustration of 
completed installation. 

 
3. Do not use Project Record 

Documents as maintenance 
drawings. 

 
D. Written test, as required to supplement 

product data for the particular installation: 
 

1. Organize in consistent format under 
separate headings for different 
procedures. 

 
2. Provide logical sequence of 

instruction of each procedure. 
 

E. Copy of each warranty, bond and service 
contract issued. 

 
1. Provide information sheet for CITY's 

personnel, give: 
 

a. Proper procedures in event of 
failure. 

 
b. Instances which might affect 

validity of warranties or bonds. 
 
1.05 MANUAL FOR MATERIALS AND FINISHES 
 

A. Submit six (6) copies of complete manual 
in final form to the CITY through the 
CONSULTANT. 

 
B. Content: for architectural products, applied 

materials and finishes: 
 

1. Manufacturer's data, giving full 

information on products. 
 

a. Catalog number, size, 
composition. 

 
b. Color and texture designations. 
 
c. Information required for 

reordering special 
manufacturing products. 

 
2. Instructions for care and 

maintenance. 
 

a. Manufacturer's 
recommendation for types of 
cleaning agents and methods. 

 
b. Cautions against cleaning 

agents and methods which are 
detrimental to product. 

 
c. Recommend schedule for 

cleaning and maintenance. 
 

C. Content, for moisture protection and 
weather-exposed products: 

 
1. Manufacturer's data, giving full 

information on products. 
 

a. Applicable standards. 
 
b. Chemical composition. 
 
c. Details of installation. 

 
2. Instructions for inspection, 

maintenance and repair. 
 

D. Additional requirements for maintenance 
data: Respective sections of 
Specifications. 

 
1.06 MANUAL FOR EQUIPMENT AND SYSTEMS 
 

A. Submit five (5) copies of complete manual 
in final form to the CITY through the 
CONSULTANT. 

 
B. Content, for each unit of equipment and 

system, as appropriate: 
 

1. Description of unit and component 
parts. 

 
a. Function, normal operating 

characteristics, and limiting 
conditions. 

 
b. Performance curves, 

engineering data and tests. 
 
c. Complete nomenclature and 

commercial number of 
replaceable parts. 

 
2. Operating procedures: 

 
a. Start-up, break-in, routine and 

normal operating instructions. 
 
b. Regulation, control, stopping, 

shut-down and emergency 
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instructions. 
 
c. Summer and winter operating 

instructions. 
 

d. Special operating instructions. 
 

3. Maintenance procedures: 
 

a. Routine operations. 
 
b. Guide to "trouble-shooting". 
 
c. Disassembly, repair and 

reassembly. 
 
d. Alignment, adjusting and 

checking. 
 

4. Servicing and lubrication required. 
 
5. Manufacturer's printed operating and 

maintenance instructions. 
 
6. Description of sequence of operation 

by control manufacturer. 
 
7. Original manufacturer's parts list, 

illustrations, assembly drawings and 
diagrams required for maintenance. 

 
a. Predicted life of parts subject to 

wear. 
 
b. Items recommended to be 

stocked as spare parts. 
 

8. As-installed control diagrams by 
controls manufacturer. 

 
9. Each contractor's coordination 

drawings. 
 

a. As-installed color coded piping 
diagrams. 

 
10. Charts of valve tag numbers, with 

location and function of each valve. 
 
11. List of original manufacturer's spare 

parts, manufacturer's current prices 
and recommended quantities to be 
maintained in storage. 

 
12. Other data as required under 

pertinent sections of specifications. 
 

C. Content, for each electric and electronic 
systems, as appropriate: 

 
1. Description of system and 

component parts. 
 

a. Function, normal operating 
characteristics, and limiting 
conditions. 

 
b. Performance curves, 

engineering data and tests. 
 
c. Complete nomenclature and 

commercial number of 
replaceable parts. 

 

2. Circuit directories and panelboards. 
 

a. Electrical service 
 
b. Controls 
 
c. Communications 

 
3. As installed color coded wiring 

diagrams. 
 
4. Operating procedures: 

 
a. Routine and normal operating 

instructions. 
 
b. Sequences required. 
 
c. Special operating instructions. 

 
5. Maintenance procedures: 

 
a. Routine operations. 
 
b. Guide to "trouble-shooting". 
 
c. Disassembly, repair and 

reassembly. 
 

6. Manufacturer's printed operating and 
maintenance instructions. 

 
7. List of original manufacturer's spare 

parts, manufacturer's current prices, 
and recommended quantities to be 
maintained in storage. 

 
8. Other data as required under 

pertinent sections of specifications. 
 

D. Prepare and include additional data when 
the need for such data becomes apparent 
during instruction of CITY's personnel. 

 
E. Additional requirements for operating and 

maintenance data: Respective sections of 
Specifications. 

 
1.07 SUBMITTAL SCHEDULE 
 

A. Submit two (2) copies of completed data in 
final form to the CITY through the 
CONSULTANT no later than thirty (30) 
days following the Consultant's review of 
the last shop drawing and/or other 
submittal specified under Section 
SC01340. 

 
1. One copy will be returned with 

comments to be incorporated into 
final copies. 

 
B. Submit six (6) copies of approved manual 

in final form directly to the offices of the 
Consultant, within thirty (30) calendar days 
of product shipment to the project site and 
preferably within 30 days after the 
reviewed copy is received. 

 
C. Append six (6) copies of addendum to the 

operation and maintenance manuals as 
applicable and certificates as specified 
within thirty (30) days after final inspection 
and plant start-up test. 
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1.08 INSTRUCTION OF CITY'S PERSONNEL 
 

A. Fully instruct CITY’s designated operating 
and maintenance personnel in operation, 
adjustment and maintenance of products, 
equipment and systems. 

 
B. Review operating and maintenance 

manual with CITY’s operating and 
maintenance personnel in full detail to 
explain all aspects of operations and 
maintenance. 

 
C. A list shall be provided to the CITY 

detailing the date, time and attendees of all 
training sessions. 

 
PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION (NOT USED) 
 

END OF SECTION 
 

Page 338 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements    SC01740-148   WARRANTIES AND BONDS 

 

SECTION 01740 - WARRANTIES AND BONDS 

 

PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 

A. Scope of Work: 
 

1. Contractor shall compile specified 
warranties and bonds, as in Article 
5 and 13 of the General Conditions 
and as specified in these 
Specifications. 

 
B. Related Work Described Elsewhere: 

 
1. General Conditions:  Articles 5 and 

13 
 
2. Contract Closeout:  Section 

SC01700. 
 
1.02 SUBMITTAL REQUIREMENTS 
 

A. Assemble warranties, bonds and service 
and maintenance contracts, executed by 
each of the respective manufacturers, 
suppliers, and subcontractors. 

 
B. Number of original signed copies 

required:  Two (2) each. 
 
C. Table of Contents:  Neatly typed, in 

orderly sequence.  Provide complete 
information for each item. 

 
1. Product of work item. 
 
2. Firm, with name of principal, 

address and telephone number. 
 
3. Scope. 
 
4. Date of beginning of warranty, bond 

or service and maintenance 
contract. 

 
5. Duration of warranty, bond or 

service maintenance contract. 
 
6. Provide information for CITY's 

personnel: 
 

a. Proper procedure in case of 
failure. 

 
b. Instances which might affect 

the validity of warranty or 
bond. 

   
7. Contractor, name of responsible 

principal, address and telephone 
number. 

 
1.03 FORM OF SUBMITTALS 
 

A. Prepare in duplicate packets. 
 
B. Format: 

 
1. Size 8-1/2 inches by 11 inches, 

punch sheets for standard three (3) 
post binder. 

 
a. Fold larger sheets to fit into 

binders. 
 

2. Cover:  Identify each packet with 
typed or printed title 
"WARRANTIES AND BONDS".  
List: 

 
a. Title of Project. 
 
b. Name of Contractor. 

 
C. Binders:  Commercial quality, three (3) 

post binder, with durable and cleanable 
plastic covers and maximum post width 
of two (2) inches. 

 
1.04 WARRANTY SUBMITTALS 

REQUIREMENTS 
 

A. For all major pieces of equipment, submit 
a warranty from the equipment 
manufacturer.  The manufacturer's 
warranty period shall be concurrent with 
the Contractor's for one (1) year, unless 
otherwise specified, commencing at the 
time of final acceptance by the CITY. 

 
B. The Contractor shall be responsible for 

obtaining certificates for equipment 
warranty for all major equipment 
specified under technical specifications 
for Divisions 11:  Equipment; 13:  Special 
Construction; 15:  Mechanical; and 16:  
Electrical and which has at least a 1 hp 
motor or which lists for more than $1,000.  
The Consultant reserves the right to 
request warranties for equipment not 
classified as major.  The Contractor shall 
still warrant equipment not considered to 
be "major" in the Contractor's one-year 
warranty period even though certificates 
of warranty may not be required. 

 
C. In the event that the equipment 

manufacturer or supplier is unwilling to 
provide a one (1) year warranty 
commencing at the start of the Correction 
Period, the Contractor shall obtain from 
the manufacturer a two (2) year warranty 
commencing at the time of equipment 
delivery to the job site.  This two (2) year 
warranty from the manufacturer shall not 
relieve the Contractor of the one (1) year 
warranty. 

 
D. The CITY shall incur no labor or 

equipment cost during the guarantee 
period. 

 
E. Guarantee shall cover all necessary 

labor, equipment and replacement parts 
resulting from faulty or inadequate  

Page 339 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements    SC01740-149   WARRANTIES AND BONDS 

 equipment design, improper assembly or 
erection, defective workmanship and 
materials, leakage, breakage or other 
failure of all equipment and components 
furnished by the manufacturer. 

 
 

PART 2 - PRODUCTS (NOT USED) 
 
PART 3 - EXECUTION (NOT USED) 
 
 

END OF SECTION 
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SECTION 01800 - MISCELLANEOUS WORK AND CLEANUP 

 

1 PART 1 - GENERAL 
 
1.01  DESCRIPTION 
 

A. Scope of Work: 
 

1. This Section includes operations 
which cannot be specified in detail as 
separate items but can be sufficiently 
described as to the kind and extent to 
work involved.  The Contractor shall 
furnish all labor, materials, equipment 
and incidentals to complete the work 
under this Section. 

 
2. The work of this Section includes, but 

is not limited to, the following: 
 
a. Restoring of driveways and 

fences. 
 
b. Cleaning up. 
 
c. Incidental work. 

 
2 PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Materials required for this Section shall be 
of the same quality as materials that are to 
be restored.  Where possible, the 
Contractor shall reuse existing materials 
that are removed and then replaced. 

 
3 PART 3 - EXECUTION 
 

3.01 RESTORING OF DRIVEWAYS AND FENCES 
 

A. Existing public and private driveways 
disturbed by the Contractor shall be 
replaced.  Paved drives shall be repaved to 
the limits and thickness existing prior to 
construction.  Gravel drives shall be 
replaced and regraded. 

 
B. The Contractor shall remove, store and 

replace existing fences during 
construction.  Only the sections directed by 
the Consultant shall be removed.  If any 
section of fence is damaged due to the 
Contractor's negligence, it shall be 
replaced with fencing equal to or better 
than that damaged, and the work shall be 
satisfactory to the Consultant. 

 
3.02 CLEAN UP 
 

A. The Contractor shall remove all 
construction material, buildings, equipment 
and other debris remaining on the job as 
the result of construction operations and 
shall render the site of the work in a neat 
and orderly condition.   

 
3.03 INCIDENTAL WORK 
 

A. Do all incidental work not otherwise 
specified, but obviously necessary for the 
proper completion of the contract as 
specified and as shown on the Drawings. 

 
END OF SECTION 
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TECHNICAL SPECIFICATIONS 
 
 
 
 

NEW PALM WAY AND LAKE STREET 
STORMWATER IMPROVEMENTS 

  
BID #007-2821-19/TP 
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SECTION 02082 
 

PUBLIC MANHOLES AND STRUCTURES 
 
****************************************************************** 
The Utilities Department uses the Florida Department of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition where 
applicable) as reference documents.  It is the intent of the 
Utilities Department that this technical specification (02082) 
shall govern the applicable project work that is typically 
identified in the following FDOT Specification and Standard 
sections: 

 

          Section 400 - Concrete Structures 
          Section 415 - Reinforcing Steel 
 Section 416 – Installing Adhesive-Bonded Anchors and Dowels 

for Structural Applications 
          Section 417 - Epoxy Coating of Reinforcing Welded Wire Fabric 
          Section 425 - Inlets, Manholes, and Junction Boxes 

 
In the event that this technical specification (02082) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards, it 
is the responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
****************************************************************** 

 

 
1 PART 1 GENERAL 

 
1.1 SECTION INCLUDES 

 
A. Modular precast concrete manhole and inlet sections 

with tongue-and-groove joints, risers, transition to 
lid, frames, covers, anchorage, and accessories. 

 
1.2 RELATED SECTIONS 

 
A. Section SC01025 - Measurement and Payment 

 
B. Section SC01340 – Shop Drawings, Work Drawings, and 

Samples 
 

C. Section SC01400 – Quality Requirements 
 

D. Section SC01700 – Contract Closeout 
 

E. Section 02060 – Aggregate Materials 
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F. Section 02320 – Trenching and Excavation 

G. Section 02322 – Dewatering and Drainage 

H. Section 02324 – Backfill 

I. Section 02513 – Public Water & Reclaimed Water 
Distribution Systems 

 
J. Section 02536 – Force Mains 

 
K. Section 02538 - Sanitary Sewer System 

 
L. Section 02630 – Storm Drainage 

 
M. Section 02740 – Subgrade, Base Course and Asphalt 

 
1.3 REFERENCES 

Not Used. 

1.4 UNIT PRICE - MEASUREMENT AND PAYMENT 
 

A. Refer to Section SC01025 – MEASUREMENT AND PAYMENT 
 

The replacement of existing irrigation (public or private) 
in the Public ROW as the result of public manholes and 
structures installation is NOT a pay item.  Replacement of 
existing  ROW  irrigation  (to  match  existing  quality, 
quantity and size) shall be incidental to the Unit Price 
of the pipeline, structure or swale development. 

 
1.5 SUBMITTALS FOR REVIEW AND AUTHORIZATION TO PROCEED 

 
A. Shop  Drawings:  Indicate  location  and  size  of 

reinforcing steel,   manhole   locations,   inlet 
locations, elevations, piping, conduit, and any weir 
control structures,   sizes   and   elevations   of 
penetrations for the following: 

 

1. Precast Manhole (including reinforcing and
 joint), including Frame and Cover and all
 brickwork.   
 

2. 
 

Precast Structure / Inlet (including reinforcing
 and joint) including Frame and Cover / Grate (all

grates for storm water inlets shall be reticuline 
with a traffic rating of H-20) and all brickwork. 
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3. Precast  Junction  Box  and  conflict  structure 
(including reinforcing  and  joint),  including 
Frame and Cover and all brickwork. 

 
1.6 PROJECT RECORD DOCUMENTS 

 
A. Refer  to  Section  SC01700  CONTRACT  CLOSEOUT  for 

additional requirements. 
 

B. Refer to Section SC01720 PROJECT RECORD DOCUMENTS for 
additional requirements. 

 
1.7 DELIVERY, STORAGE AND HANDLING 

 
A. Comply   with   precast   concrete   manufacturer’s 

instructions  for  unloading,  storing  and  moving 
precast manholes and drainage structures. Cracks or 
broken ends due to improper handling will not be 
acceptable. Lift holes will not be allowed. 

 
B. Store  precast  concrete  manholes  and  drainage 

structures to prevent damage to Owner’s property or 
other public or private property. Repair property 
damaged from materials storage. 

 
C. Mark  each  precast  structure  by  indentation  or 

waterproof paint  showing  date  of  manufacture, 
manufacturer, and identifying symbols and numbers 
shown on Drawings to indicate its intended use. 

 

 
 
2 PART 2 PRODUCTS 

 
2.1 MANHOLES (SANITARY) 

A. Materials 

1. Concrete: 4,000 psi 
 

2. Reinforcement: 
 

a. All reinforcement shall be A.S.T.M A615, 
Grade 60 or 65 ksi welded wire fabric, 
either smooth or deformed. 

 
b. Except  when  ACI  hooks  are  specifically 

required, reinforcement top and slab shall 
be straight embedment. 
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c. All steel bars shall have 1-1/2" minimum 
cover unless otherwise shown except for 
precast circular units manufactured under 
ASTM C-76 or ASTM C-478.  Horizontal steel 
in rectangular structures shall be lapped a 
minimum of 24 bar diameters at corners. 

 
3. Flexible Gasket: Ram Neck Seal 

 
4. Sanitary Sewer Manhole Coatings: 

 

a. Interior Coating: Manhole interior
 protection shall consist of the following
 approved processes: ThoRoc, Mainstay,

Sewpercoat, Strong Seal or Refratta HAC 100 
coating applied in the field. 

 
b. Exterior   Coating:   CARBOLINE   (Koppers) 

Bitumastic 300M Outside Structure: 1st coat 
gray or red, 2nd coat black. 

 
5. Manhole Brick: ASTM C32-73 (3-hole) and shall be 

sound, hard and uniformly burned brick, regular 
and uniform  in  shape  and  size,  of  compact 
texture, and satisfactory to the Engineer. Brick 
shall  comply   with   the   ASTM   Standard 
Specification for Sewer and Manhole Brick (made 
from  clay or shale). Grade SS brick shall be 
used for paved inverts and shelves, and grade MS 
shall be used for walls. 

 
6. Masonry Mortar: ASTM C270-82, Type M - Type II 

Cement. 
 

7. Manhole  Frame  and  Cover:  Traffic  rated, 
conforming to U.S. Foundry No. 230-AB-MC, or 
equal. 

 
8. Manhole frames and covers shall be the Utility 

Department  Standard as shown on the project 
construction drawings and of such quality and 
composition as will make the metal of the casing 
strong and tough and of even grain.  They shall 
be smooth, free from scale, lumps, blisters and 
sand holes.   No plugging or filling will be 
allowed.  The words "SANITARY SEWER" shall be 
cast in the cover so as to be plainly visible. 
Frames and  covers  shall  have  a  protective 
coating of black paint.  All covers shall have a 
non-penetrating or concealed type pick hole. 
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B. Construction 
 

1. Manholes shall be constructed of precast
 reinforced concrete. Reinforcing for the base

section and top shall be as shown on the
drawings. Reinforcing for the wall sections
shall be as specified in ASTM C478 and shall 
extend into the tongue and groove of the joints. 
There shall be a #4 continuous rebar hoop around 
openings. The base shall be monolithic with the 
first wall section using a water stop between 
base and first wall section. Adjustable riser 
rings are preferred for all manholes. 

 
2. Water  stop  shall  be  manhole  manufacturer's 

standard.  If the manufacturer does not have a 
standard, use a 4-inch wide, #10 gauge steel 
sheet, welded continuous through the joint. 

 
3. Joints shall be tongue and groove suitable for 

flexible Ram Neck seal gasket. 
 

4. Lifting hooks shall be used throughout. Lift
 holes will not be allowed.   

 

5. Components of the manhole shall be free of 
fractures, cracks,   and   undue   roughness. 
Concrete shall be free of defects that indicate 
improper mixing or placing, and surface defects 
such as  honeycomb  or  spalling.    The  Owner 
reserves the right to inspect manholes at the 
factory. 

 
2.2 INLETS, JUNCTION BOXES, MANHOLES (STORM) 

A. Materials 

1. Concrete: 4,000 psi. 
 

2. Reinforcement: As stated above. 
 

3. Sizing 
 

a. Standard structure bottoms 4'-0" diameter 
and smaller (Alt. A) and 3'-6" square (Alt. 
B) are designated Type P.  Larger standard 
structure bottoms are designated Type J. 
Adjustable  riser rings are preferred for 
all structures. 
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b. Walls  of  circular  structures  (Alt.  A) 
constructed in  place  may  be  of  non- 
reinforced concrete or brick or reinforced 
concrete. Precast    and    rectangular 
structures (Alt. B) shall be constructed of 
reinforced concrete only. 

 
c. Wall thickness and reinforcement are for 

either reinforced cast-in-place or precast 
concrete units except that precast circular 
units may  be  furnished  with  walls  in 
accordance with either ASTM C-478 (up to 
96" diameter) or ASTM C-76 Class III B 
Wall, modified where the elliptical steel 
cage area is placed in the center one-third 
of the wall. 

 
d. Top  and  floor  slab  thickness  and  re- 

enforcement are precast and cast-in-place 
construction. Top and floor slabs shall be 
of Class  II  concrete.     Concrete  as 
specified in ASTM C-478 (4,000 psi) may be 
used  in lieu of Class I and Class II 
concrete  in precast items manufactured in 
plants which  are  under  the  'Standard 
Operating Procedures' for the inspection of 
precast drainage products. 

 
e. Structure bottoms may be used in conjunction 

with  curb inlet tops Types 1,2,3,4,5,6,9, 
and 10, and any manhole or junction box 
unless otherwise shown in the plans or 
other standard drawings.  Alt. B structure 
bottoms  may be used in conjunction with 
curb inlet Types 7 & 8, or any ditch bottom 
inlet unless otherwise shown in the plans 
or other standard drawings. 

 
f. Rectangular structures may be rotated as 

directed by  the  Engineer  in  order  to 
facilitate  connections    between    the 
structure walls and storm sewer pipes. 

 
g. The corner fillets shown are necessary for 

rectangular structures used with circular 
risers and inlet throats and used on skew 
with rectangular risers, inlet and inlet 
throats. Fillets will be required in lieu 
of the bottom slab of the Alt. B riser when 
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used with the Alt. A box. Each fillet 
shall be reinforced with 2- #5 bars. 

 
4. Frames, Covers and Grates: 

 
a. All grates for storm water inlets shall be 

reticuline with a traffic rating of H-20 as 
shown on FDOT Standard Index No.232. 

 
b. Inlet throats, riser or manhole tops shall 

be secured to structures as shown on FDOT 
Standard Index No. 201. 

 
c. For manhole and junction box tops for frames 

and covers, and for supplementary details, 
see same FDOT Standard Index No. 201. 

 

 
 
3 PART 3 EXECUTION 

 
3.1 FIELD QUALITY CONTROL 

 
A. Field inspection will be performed under provisions 

of Section SC01400 QUALITY REQUIREMENTS. 
 
3.2 EXAMINATION 

 
A. Verify items provided by other sections of Work are 

properly sized and located. 
 

B. Verify that the Project is ready to receive the 
structures. 

 
C. Verify excavation for manholes is correct. 

 
3.3 REPARATION 

 
A.  Coordinate placement of inlet and outlet pipe or duct 

sleeves required by other sections. 
 
3.4 MANHOLE INSTALLATION (WASTEWATER) 

 
A. Trenches and excavations shall be kept dry while work 

is in progress.  Excavations for manholes and other 
structures shall be over-excavated and plastic filter 
fabric (Geotextile), of a sufficient size to envelope 
the rock support bed shall be placed in the bottom of 
the excavation, then place a 12 inch thick (or as 
specified on the project construction drawings)rock 
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support bed of FDOT 57 rock and then install the 
structure. 

 
The manhole  invert  shall  be  carefully shaped to 
conform  to  the pipe   flow channel.  Flow  channels 

within the manholes involving changes of direction or 
slide slopes  shall   smoothly direct   the  flow in 
accordance with  detail drawings.   All   concrete 
irregularities shall be plastered with cement mortar 
in such a manner as to give neat and watertight job. 
Manholes  shall   be core-drilled to provide pipe 

opening when precast hole is not available. 
 

B. "Ram-nek" or equivalent shall be used at all riser 
joints. Structures with any leakage will not be 
accepted. 

 
3.5 INSTALLATION OF PIPE INTO MANHOLE (WASTEWATER) 

 
A. Trenches and excavations shall be kept dry while work 

is in progress.   All pipe penetrations shall be 
supplied with NPC KOR-N-SEAL flexible pipe-to-manhole 
connector.  Base slab and wall thickness for precast 
manholes shall be as shown on the detail drawings. 
Invert shall be constructed as shown on the detail 
drawings. Steep slopes outside the invert channels 
shall be avoided. Changes in size and grade shall be 
made gradually and evenly.  Changes in the direction 
of the sewer and entering branch or branches shall 
have a true curve; of as large a radius as the size 
of the manhole will permit.  Manhole inverts may be 
constructed prior to installation by grouting pipe in 
place with cement mortar and approved joint mix. 

 
3.6 INLET / STRUCTURE INSTALLATION (STORMWATER) 

 
A.  Trenches and excavations shall be kept dry while work 

is in progress.   Appurtenance shall be set  to  the 
pipe grade firm and plumb in the location(s) shown on 
the project construction drawings.   Excavations for 
inlets and other stormwater structures shall be over- 
excavated and plastic filter fabric (Geotextile), of 
a sufficient size to envelope the rock support bed 
shall be placed in the bottom of the excavation, then 
place a 12 inch thick rock support bed of FDOT 57 
rock and then install the structure.  Joints shall be 
cleaned,  primed and the required gasket or sealant 
applied as recommended by the manufacturer. Voids 
remaining  in  the  joint  shall  be  caulked  with 

Page 351 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements          02082 - 161 Public Manholes and Structures 

anhydrous cement grout on both the inside and outside 
to make a smooth watertight seal. 

 
3.7 INSTALLATION OF CONDUIT INTO INLET / STRUCTURE 

 
A.  Trenches and excavations shall be kept dry while work 

is in progress.  The diameter for the pipe opening in 
the structure shall be 6 inches larger  than the 
outside diameter of the pipe.  Pipe shall penetrate 
the inside wall of the inlet/structure a minimum of 
2-inchs and a maximum of 4-inches.   After pipe is 
set, the space between the pipe and inlet/structure 
wall shall be filled with 3-holes brick and hydraulic 
cement or sealed in accordance with the project 
construction  drawings.    Refer  to  Section  02538 
SANITARY SEWER SYSTEM and 02630 STORM DRAINAGE for 
discipline specific requirements.  Base slab and wall 
thickness for precast structures shall be as shown on 
the detail drawings. Slopes within the inlet / structure 
bottom shall be avoided. 

 

B. If inlet / structure contains a weir of other water
 elevation control structure, the weir wall shall
 incorporate the bleed down orifice with the opening

bottom set at the normal control elevation. The top 
of the weir wall shall be set at the design elevation 
that shall be between 6" and 12" below the bottom of 
the structure top slab or inlet grate. 

 
3.8 FRAMES AND COVERS 

 
A. The manhole, inlet and structure frames and covers 

shall be set firmly in mortar so that the top of 
cover will be flush with the finished grade in paved 
areas (following the cross slope / slope of roadways 
and/or driveways) and 1-inch above the finished grade 

 

in unpaved areas, unless shown otherwise on the
project construction drawings.    

 
 

END OF SECTION 
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SECTION 02230 
 

SITE CLEARING 
 
****************************************************************** 
The Utilities Department uses the Florida Department of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition, as 
reference documents. It is the intent of the Utilities Department 
that this technical specification (02230) shall govern the 
applicable project work that is typically identified in the 
following FDOT Specification and Standard sections: 

 
          Section 110 - Clearing and Grubbing 

 
In the event that this technical specification (02230) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards, it 
is the responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
***************************************************************** 

 

 
1 PART 1 GENERAL 

 
1.1 SECTION INCLUDES 

A. Clearing 

B. Removal 
 

C. Topsoil Excavation 
 
1.2  RELATED SECTIONS 

 
A. Section 02221 - Building Demolition 

 
B. Section 02300 - Earthwork 

 
1.3 REFERENCES 

Not Used. 

1.4  UNIT PRICE - MEASUREMENT AND PAYMENT 
 

A. Site Clearing: By the acre.  Includes clearing site, 
loading and  removing  waste  materials  from  site, 
applying herbicide to designated plant life. 
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1.5 SUBMITTALS 

Not Used. 

1.6 REGULATORY REQUIREMENTS 
 

A. Conform to city code for environmental requirements, 
disposal of debris, and grading of site. 

 
B. Coordinate clearing Work with Utility Department and 

other utility companies. 
 

 
 
2 PART 2 PRODUCTS 

Not used. 

 
3 PART 3 EXECUTION 

 
3.1 PREPARATION 

 
A. Verify that existing plant life designated to remain is 

tagged or identified. 
 

B. Identify a waste area for placing removed materials. 
 
3.2 PROTECTION 

 
A. Locate, identify, and protect utilities that remain, 

from damage. 
 

B. Protect trees, plant growth, and features designated to 
remain, as final landscaping. 

 
C. Protect benchmarks, survey control points, and existing 

structures from damage or displacement. 
 
3.3 CLEARING 

 
A. Clear areas required for access to site and execution 

of Work. 
 

B. Remove trees and shrubs within marked areas. Remove
 stumps, main root ball, system to a depth of twenty-
 four (24) inches, surface rock, and other features not

included in the final site plan designated "to remain". 
 

C. Clear undergrowth and dead wood, without disturbing 
subsoil. 
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D. Apply herbicide to remaining stumps to inhibit growth. 
 
3.4 REMOVAL 

 
A. Remove debris, rock, and extracted plant life from 

site. 
 

B. Remove paving, curbs, and concrete slabs not designated 
"to remain". 

 
3.5 TOPSOIL EXCAVATION 

 
A. Excavate topsoil from areas to be further excavated, 

re-landscaped,  or  re-graded,  without  mixing  with 
foreign materials. 

 
B. Do not excavate wet topsoil. 

 
C. Stockpile in area designated on site to depth not 

exceeding 8 feet and protect from erosion. 
 

D. Remove excess topsoil not intended for reuse, from 
site. 

 

 
 

END OF SECTION 
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SECTION 02300 
 

EARTHWORK 
 
***************************************************************** 
The Utilities Department uses the Florida Department  of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition, as 
reference documents.  It is the intent of the Utilities Department 
that  this  technical  specification (02300)  shall govern the 
applicable project work that is  typically identified in the 
following FDOT Specification and Standard sections: 

 
 Section 110 - Clearing and Grubbing 
 Section 120 - Excavation and Embankment 

 
In the event that this technical specification (02300) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards, it 
is the responsibility of the Contractor to request clarification 
or resolution, in writing, from the Project Manager and Engineer. 
***************************************************************** 

 
1 PART 1 GENERAL 

 
1.1 SECTION INCLUDES 

 
A. Soil Materials 

 
B. Execution 

 
C. Examination 

 
D. Preparation 

 
E. Project Conditions 

 
F. Excavation 

 
G. Placement and Compaction 

 
H. Frequency of Tests 

 
I. Finish / Final Grading 

 
J. Protection of Finished Work 

 
K. Layout and As-Built Survey 

 

1.2 RELATED SECTIONS 
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A. Section SC01010 – Summary of Project 
 

B. Section SC01025 - Measurement and Payment 
 

C. Section SC01400 - Quality Requirements 
 

D. Section SC01700 – Contract Closeout 
 
1.3 REFERENCES 

 
A. AASHTO T180 - Standard Specification for Moisture- 

Density Relations of Soils using a 4.54-kg (10-lb) 
Rammer and a 457-mm (18-in) Drop. 

 
B. ASTM D1556 - Standard Test Method for Density of Soil 

in Place by the Sand-Cone Method. 
 

C. ASTM  D1557  -  Standard Test Method for Laboratory 
Compaction Characteristics  of  Soil  Using  Modified 
Effort (6,000 ft-lbf/ft3 (2,700 kN-m/m3)). 

 
D. ASTM D2922 - Standard Test Method for Density of Soil 

and Soil Aggregate in Place by Nuclear Methods (Shallow 
Depth). 

 
E. ASTM D3017 - Standard Test Method for Water Content of 

Soil and Rock in Place by Nuclear Methods (Shallow 
Depth). 

 
1.4 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. Refer to Section SC01025 - MEASUREMENT AND PAYMENT 

Material that is excavated for the purpose of installing 
water mains and service connections, force mains, sanitary 
sewers and laterals or storm drainage piping and their 
associated public manholes and structures and then reused as 
bedding and/or backfill material are not subject to this 
UNIT PRICE - MEASUREMENT AND PAYMENT provision. This 
backfill material shall be considered as incidental to the 
item installation. 

 
1.5 SUBMITTALS 

 
A. As specified in Part 2 below. 

 

2 PART 2 PRODUCTS 
 
2.1 SOIL MATERIALS 

 
A. All fill material shall be approved by the Project 

Manager and Engineer.   Contractor shall notify the 
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Project Manager and Engineer 1 week in advance of 
providing imported material, shall provide a 1 cubic 

 

yard sample and the results of a signed and sealed
proctor test for the material.    

 

B. Satisfactory  soil  materials  are  defined  as  those 
complying with ASTM D2487 soil classification groups 
GW, GP, GM, SM, SW, and SP. 

 
C. Unsatisfactory soil materials are defined as those 

complying with ASTM D2487 soil classification groups 
GC, SC, ML, MH, CL, CH, OL, OH, and PT. 

 
D. Coarse Aggregate shall conform to FDOT Specification 

901 with the exception that slag or crushed slag shall 
not be used. Stone size shall be No. 57. 

E. Fine Aggregate shall conform to FDOT Specification 902. 

F. Subbase, Backfill, and Fill Materials:

 Satisfactory 
soil materials free of clay, debris, waste, vegetation, 
rock or gravel larger than 2 inches in any dimension, 
and other deleterious matter. 

 
2.2 ACCESSORIES 

 
A. Geotextile Fabric: Non-biodegradable, woven per FDOT 

specification Section 514. 
 
3 PART 3 EXECUTION 

 
3.1 FIELD QA/QC 

 
A. Verify that survey benchmark and intended elevations 

for the Work are as indicated. 
 
3.2 PREPARATION 

 
A. Identify required lines, levels, contours, and datum. 

 
B. Locate,  identify  (stake  and  flag),  and  protect 

utilities that remain, from damage. 
C. Notify  utility  owner  to  remove  and/or  relocate 

utilities if required and not part of the project. 
 

D. Protect bench marks, survey control point, existing 
structures, fences, sidewalks, paving, and curbs from 
excavating equipment and vehicular traffic. 

 
3.3 PROJECT CONDITIONS 
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A. Site Information: Subsurface soil investigation report 

(if performed) will be made available for review. Data 
on indicated subsurface conditions is not intended as 
representative or a warranty of accuracy or continuity 
between soil borings.  It is expressly understood that 
Owner will not be responsible for interpretations or 
conclusions drawn there from by Contractor.  Data is 
made available only for convenience of Contractor. 

 
Additional   test  borings  and  other  exploratory 
operations may be performed by Contractor, at the 
Contractor's option; however, no change in the Contract 
Sum will be authorized for such additional exploration. 

 
B. Existing   Utilities:  Locate  existing  underground 

utilities in areas of excavation work.  If utilities 
are indicated to remain in place, provide adequate 
means of  support  and  protection  during  earthwork 
operations. 

 
Should uncharted, or incorrectly charted, piping or other 
utilities be encountered during excavation, consult with 
Project Manager and utility owner (ex. Bell South, 
FPL, FPUC, Comcast) or Sunshine State One Call 
immediately for directions. 

 
Uncharted or incorrectly charted underground utilities 
that are discovered during construction shall be 
incorporated into the project As-Builts with vertical 
and horizontal coordinates. 

 
Cooperate with Owner and utility companies in keeping 
respective  services  and  facilities  in  operation. 
Repair damaged utilities to satisfaction of utility 
owner. 

 
Do not interrupt existing utility services except when 
permitted in writing by Project Manager and then only 
after acceptable temporary utility services have been 
provided. 

 

C. Use of Explosives: Use of explosives is not permitted. 
 

D. Protection of Persons and Property: Barricade open 
excavations occurring as part of this work and post 
with warning lights. 

 
Operate warning lights as recommended by authorities 
having jurisdiction. 

 
Protect structures, utilities, sidewalks, pavements, 
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and other facilities from damage caused by settlement, 
lateral movement, undermining, washout, and other 
hazards created by earthwork operations. 

 
Perform excavation by hand within drip line of large 
trees to remain.  Protect root systems from damage or 
dry out to the greatest extent possible.   Maintain 
moist condition for root system and cover exposed roots 
with moistened burlap. 

 
3.4 EXCAVATION 

 
A. Excavation is unclassified and includes excavation to 

subgrade elevation indicated, regardless of character 
of materials and obstructions encountered. 

 
3.5 PLACEMENT AND COMPACTION 

 
A. Percentage of Maximum Density Requirements:  Compact 

soil to not less than the following percentages of 
maximum density,  in  accordance  with  AASHTO  T-180 
specifications or ASTM D1557: 

 
Structures, (10' outside building lines) Building 
Slabs and Steps: Compact top 24 inches of subgrade 
and each layer of backfill or fill material to 98% 
of the modified proctor maximum dry density. 

 
Pavements:  Compact top 12" of subgrade and each 
layer of backfill or fill material to 98% of the 
modified proctor maximum dry density. 

 
Lawn or Unpaved Areas: Compact top 6 inches of 
subgrade and each layer of backfill or fill material 
to 95% of the modified proctor maximum dry 
density. 

 
Walkways:  Compact top 6 inches of subgrade and 
each layer of backfill or fill material to 95% of 
the modified proctor maximum dry density. 

 

3.6 FREQUENCY OF TESTS 
 

A. Berms: Every 200 feet per lift. 
 

B. Swales: For areas that have been built-up and a swale 
cut-in every 200 feet; otherwise, density testing of 
swales cut-in to existing ground does not require 
density testing. 

 
C. Proof roll compacted fill surfaces under slabs-on- 

grade, pavers,  paving, and other appurtenances as 
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required. 
 

D. The Contractor is to “map” all density test results on 
the Record Drawings on each day when field tests are 
performed. Contractor’s testing laboratory shall leave 
a copy of the day’s density testing results on site. 

 
E. Contractor is to instruct their Testing Lab to copy the 

Project Manager on all Test Reports. 
 
3.7 FINAL AND FINISH GRADING 

 
A. Final grading shall be performed and the grades shaped 

to match existing.  Except as otherwise indicated or 
specified, finish grades shall be flush with the edges 
of existing paving, etc. Excess materials not utilized 
for final and finish grading shall be removed from the 
site and  disposed  of  off  site  at  suitable  and 
appropriate disposal areas. 

 
B. Upon project completion all areas of the site limits 

and adjacent areas affected by the project shall be 
completely cleaned of all debris. 

 
3.8 PROTECTION OF FINISHED WORK 

 
A. Reshape and re-compact fills subjected to vehicular 

traffic. 
 

B. Reconditioning  Compacted  Areas:    Where  completed 
compacted areas   are   disturbed   by   subsequent 
construction  operations or adverse weather, scarify 
surface, reshape, and compact to required density prior 
to further construction. 

 
C. Settling:  Where settling is measurable or observable 

at excavated areas during general project warranty 
period, remove  surface  (pavement,  lawn,  or  other 
finish), add backfill material, compact, and replace 
surface treatment.  Restore appearance, quality, and 
condition of surface or finish to match adjacent work, 
and  eliminate  evidence of restoration to greatest 
extent possible. 

 
3.9 LAYOUT AND "AS BUILT" SURVEY 

A. Tolerances: 

1. Top surface of backfill for site clearing and 
general earthwork shall be plus or minus 0.10 foot 
from required elevations. 
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2. Top  surface  of  berms  or  other  stormwater 
containment earthworks shall be plus 0.10, minus 
0.00 foot of the required elevations. 

 
B. Layout for all construction improvements, paved and 

surface areas and other appurtenances to be constructed 
shall be performed by Contractor in strict accordance 
with drawings and work performed shall ensure true 
lines, angles, and elevations.   All angles, lines, 
grades, and elevations shall be thoroughly checked by 
Contractor. 

 

C. Upon completion of placement of construction
 improvement, paved and surfaced areas, the Contractor

shall provide Owner and Engineer with a complete and 
accurate "As-Built" Survey. A surveyor registered in 
State of Florida shall perform “As-Built” Survey. "As- 
Built" Survey shall indicate exact horizontal and 
vertical location (relative to property lines and 
N.G.V.D.) of buildings, concrete and asphalt surfaces 
and all drainage features including lakes, detention 
areas, berms, embankments, and swales. All of the spot 
elevations shown on the paving and drainage plans shall 
be measured and the individual "As-Built" grades shall 
be included on the "As-Built" Survey. 

 
D. Additionally, where grading between any two elevations 

on the plan has not been constructed at a uniform 
slope, then sufficient "As-Built" information shall be 
included to  provide a true representation of the 
constructed  grading conditions.   In addition to the 
information outlined above, the "As-Built" Survey shall 
include cross section elevations at 50-foot stations of 
all swales, lakes, roadways and drainage retention area 
(including banks,  berms,  bottom  and  transitions) 
constructed or improved.  All elevations shown on the 
"As-Built" Survey shall be accurate to the nearest 
hundredth of a foot. 

 

 
 

END OF SECTION 
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SECTION 02320 
 

TRENCHING AND EXCAVATION 
 
***************************************************************** 
The Utilities Department uses  the Florida Department of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition, as 
reference documents. It  is the intent of  the Utilities 
Department that this technical specification (02320) shall govern 
the applicable project work that is typically identified in the 
following FDOT Specification and Standard sections: 

 
 

 Section 120 - Excavating and Embankment 
 Section 125 - Excavation for Structures and Pipe 
 Section 160 - Stabilizing 
 Section 514 - Plastic Filter Fabric (Geotextile) 

 
In the event that this technical specification (02320) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards, it 
is the responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
***************************************************************** 

 

 
1 PART 1 GENERAL 

 
1.1 SECTION INCLUDES 

A. Definitions 

B. Field Measurements 
 

C. Fill Materials 
 

D. Preparation 
 

E. Dewatering and Drainage 
 

F. Excavation 
 

G. OSHA Safety Compliance 
 

H. Field Quality Control 
 

I. Pavement Removal and Replacement 

Page 363 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements  02320 - 173 Trenching And Excavation 

1.2 RELATED SECTIONS 
 

A. Section SC01010 – Summary of Project 
 

B. Section SC01025 - Measurement and Payment 
 

C. Section SC01400 - Quality Requirements 
 

D. Section 02300 – Earthwork 
 

E. Section 02322 – Dewatering and Drainage 
 

F. Section 02324 - Backfill 
 

G. Section 02740 – Subgrade, Base Course and Asphalt 
 
1.3 REFERENCES 

 
A. AASHTO T180 - Standard Specification for Moisture- 

Density Relations of Soils Using a 4.54-kg (10-lb) 
Rammer and a 457-mm (18-in) Drop 

 
B. ASTM C136 - Standard Test Method for Sieve Analysis of 

Fine and Coarse Aggregates 
 

C. ASTM D1556 - Standard Test Method for Density of Soil 
in Place by the Sand-Cone Method 

 
D. ASTM  D1557  -  Standard Test Method for Laboratory 

Compaction Characteristics  of  Soil  Using  Modified 
Effort [6,000 ft-lbf/ft3 (2,700 kN-m/m3)] 

 
E. ASTM  D2321  –  Standard  Practice  for  Underground 

Installation of Thermoplastic Pipe for Sewers and Other 
Gravity-Flow Applications 

 
F. ASTM D2922 - Standard Test Method for Density of Soil 

and Soil-Aggregate in Place by Nuclear Methods (Shallow 
Depth) 

 
G. ASTM D3017 - Standard Test Method for Water Content of 

Soil and Rock in Place by Nuclear Methods (Shallow 
Depth) 

 
1.4 UNIT PRICE - MEASUREMENT AND PAYMENT 

 
A. Unit  pricing  will only be considered for special 

trenching requirements not associated with utility 
installations.  If required and as approved by Project 

Page 364 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements  02320 - 174 Trenching And Excavation 

Manager, a Change Order will be issued to authorize 
payment to the Contractor for special trenching. 

 
1.5 SUBMITTALS 

Not used. 

1.6 DEFINITIONS 
 

A. Excavation consists of removal of material encountered 
to subgrade  elevations  indicated  and  subsequent 
disposal or reuse of materials removed. 

 
B. Additional Excavation: If the Engineer believes that 

the existing soil at subgrade will not support the 
planned construction, the Engineer may order additional 
excavation and replacement of the unsuitable material 
with select material. 

 
C. Unauthorized  excavation  consists  of  removal  of 

materials beyond  indicated  subgrade  elevations  or 
dimensions  without specific direction of Engineer. 
Unauthorized excavation, as well as remedial work 
directed by Engineer, shall be at Contractor's expense. 

 
Under footings, foundation bases, or retaining walls, 
fill unauthorized excavation by extending indicated 
bottom elevation of footing or base to excavation bottom, 
without altering required top elevation.  Lean concrete 
fill may be used to bring elevations to proper position, 
when acceptable to Engineer. 

 
In locations other than those above, backfill and compact 
unauthorized excavations as specified for authorized 
excavations of same classification, unless otherwise 
directed by Engineer. 

 

D. Subgrade:  The undisturbed earth or the compacted soil 
layer immediately below granular subbase, drainage 
fill, or topsoil materials. 

 

E. Structure:    Buildings,  foundations,  slabs,  tanks, 
curbs, or other man-made stationary features occurring 
above or below ground surface. 

 
F. Utility: Any buried pipe, duct, conduit, cable or 

structure. 
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1.7 FIELD MEASUREMENTS 
 

A. Verify  that  survey benchmark, control points, and 
intended elevations for the Work are as shown on 
drawings. 

 

 
 
2 PART 2 PRODUCTS 

 
2.1 FILL MATERIALS 

 
A. Coarse Aggregate shall conform to FDOT Specification 

901 with the exception that slag or crushed slag shall 
not be used. Stone size shall be No. 57. 

 
B. Fine Aggregate Type FDOT Specification for Road and 

Bridge Construction Section 902 
 

C. ASTM D2487 - Standard Classification of Soils for 
Engineering Purposes  (Unified  Soil  Classification 
System) shall be used in the identification, 
classification and acceptance of fill materials. 

 
2.2 Concrete: Lean concrete Class 1 conforming to Section 03300 

CAST-IN-PLACE CONCRETE with a compressive strength of 2,500 
psi, unless otherwise noted on the construction plans. 

 
2.3 ACCESSORIES 

 
A. Geotextile Fabric: Non-biodegradable, woven per FDOT 

specification Section 514. 
 

 
3 PART 3 EXECUTION 

 
3.1 PROJECT CONDITIONS 

 
A. Site Information: Subsurface soils investigation report 

(if performed) has been included in the project bid 
package for information only.   Data on indicated 
subsurface conditions is not intended as representative 
or a warranty of accuracy or continuity between soil 
borings. It is expressly understood that Owner will 
not be responsible for interpretations or conclusions 
drawn by  Contractor  from  the  soils  investigation 
report.  Data is made available only for convenience of 
Contractor. 
Additional  test borings and  other exploratory 
operations may be  performed  by Contractor, at the 
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Contractor's option; however, no change in the Contract 
Sum will be authorized for such additional exploration. 

 

B. Existing Utilities: Locate existing underground
 utilities in areas of excavation work. If utilities

are indicated to remain in place, provide adequate 
means  of  support  and  protection  during  earthwork 
operations. 

 
Should uncharted, or incorrectly charted, piping or other 
utilities be encountered during excavation, consult with 
Project Manager and utility owner (ex. Bell South, 
FPL, FPUC, Comcast) or Sunshine State One Call 
immediately for directions. 

 
Uncharted or incorrectly charted underground utilities 
that are discovered during construction shall be 
incorporated into the project Record Drawings with 
vertical and horizontal coordinates. 

 
Cooperate with Owner and utility companies in keeping 
respective services and facilities in operation. Repair 
damaged utilities to satisfaction of utility owner. 

 
Do not interrupt existing utility services except when 
permitted in writing by Project Manager and then only 
after acceptable temporary utility services have been 
provided. 

 
C. Protect structures, utilities, sidewalks, pavements, 

and other facilities from damage caused by settlement, 
lateral movement,  undermining,  washout,  and  other 
hazards created by earthwork operations. 

 
D. Use of explosives is not permitted. 

 
3.2 PREPARATION 

 

A. Identify required lines, levels, contours, and datum
 

 
B. 

locations. 
 
Protect plant life, lawns, rock outcropping and

 
other

features remaining as a portion of final landscaping. 
 

C. Protect  benchmarks,  existing  structures,  fences, 
sidewalks, paving, and curbs from excavating equipment 
and vehicular traffic. 

 
D. Maintain and protect above and below grade utilities 

that are to remain. 
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E. Cut  out  soft  areas  of  subgrade  not  capable  of 
compaction in place.  Backfill with approved materials 
as specified in Part 2 above. 

 
F. Dewatering,  when  and  where  required  due  to  the 

groundwater  elevation relative to the bottom of the 
excavation or  subgrade  (in  the  case  of  roadway 
construction) shall be performed in accordance with 
Section 02322 DEWATERING AND DRAINAGE. 

 
3.3 EXCAVATION 

 
A. Prior to commencement of trenching and/or excavation, 

the Contractor shall physically locate all underground 
utilities as shown on the project construction drawings 
or as marked by Sunshine One Call or the underground 
utility Owners.  This information shall be provided to 
the Project Manager prior to trenching and excavation. 

 
B. Perform  all  excavation to depths indicated or  as 

specified.  During excavation, pile material suitable 
for  backfilling in an orderly manner a sufficient 
distance from banks of trench to avoid overloading and 
to prevent slides or cave-ins.   Unsuitable backfill 
material shall  be  identified  and  segregated  from 
suitable backfill material and shall be removed from 
the project site by the Contractor at no expense to the 
Owner. 

 
C. The bottom of the excavations shall be firm and dry and 

in all respects acceptable to the Project Manager and 
Engineer. 

 
D. Excavation and dewatering shall be accomplished by 

methods  which  preserve  the  undisturbed  state  of 
subgrade  soils.   The trench may be excavated by 
machinery to, or just below the designated subgrade, 
provided that material remaining in the bottom of the 
trench is no more than slightly disturbed.  Subgrade 
soils which become soft, loose, "quick", or otherwise 
unsatisfactory as a result of inadequate excavation, 
dewatering or  other construction methods shall be 
removed and  replaced  by  screened  gravel  fill  as 
required by the Project Manager and Engineer at the 
Contractor's expense. 

 
E. The length of open trench shall be related closely to 

the rate of pipe lay.   Accurately grade bottom of 
excavations to provide uniform bearing and support for 

Page 368 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements  02320 - 178 Trenching And Excavation 

the item being installed on undisturbed soil at every 
point along its entire load bearing sections, except 
for portions of pipe sections where it is necessary to 
excavate for bell holes and for proper sealing of pipe 
joints. 

 
F. Where pipe is to be laid directly on the trench bottom, 

final excavation at the bottom of the trench shall be 
performed manually, providing a flat bottom true to grade 
upon undisturbed or slightly disturbed material. 

 
G. Grade area to prevent surface water from flowing into 

trenches or other excavations, and remove any water 
accumulating therein by pumping or by other approved 
methods. 

 
H. Correct areas over excavated in accordance with Section 

02300 EARTHWORK or Section 02324 BACKFILL. 
 

I. Where  encountered  in  trench  bed,  rock  shall  be 
excavated to a depth of 1/4 of the pipe diameter below 
the bottom of the pipe but in no case less than 4 
inches. All undercut excavations shall be backfilled 
and tamped with materials as specified in accordance with 
Section 02300 EARTHWORK or Section 02324 BACKFILL. 

 
J. Dig bell holes and depressions for joints after trench 

bottom has been graded and only of such length, depth, 
and width as required for properly making particular type 
of joint, so that pipe rests on prepared bottom for 
as nearly to its full length as practicable. 

 
K. Were wet or unstable soil that is incapable of properly 

supporting pipe, as determined by Project Manager and 
Engineer, is encountered in the bottom of trench, the 
trench bottom shall be excavated to a depth of at least 
two feet below the specified trench bottom.   Place 
filter fabric in the bottom of the trench and support 
the filter fabric along the trench walls until the 
trench stabilization has been placed to the proper 
grade.  The  ends of the filter fabric shall be 
overlapped prior to placing the pipe. 

 
L. For Public Water Distribution Systems, Force Mains, 

Sanitary Sewers and Storm Drainage: Provide width of 
trench, at and below top of the pipe, with a clear 
space between  barrel of pipe and trench wall  as 
required by the pipe manufacturer recommendations.  As 
a minimum, the distance between the pipe barrel and the 
trench wall shall not be less than 24-inches on both 
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sides.   This spacing does not apply to exfiltration 
trenches and the exfiltration trench width shall be as 
shown on the project construction drawings.  The pipe 
shall rest firmly on undisturbed soil or pipe bedding 
material for as nearly to the full length of barrel as 
proper jointing operations will permit. 

 
M. Electrical Ducts or Cables: Provide trenches for cables 

or duct of a depth that will provide not less than 2 feet 
of cover below finished grade.  Cut trenches for cables 
to an over depth of not less than 3 inches. Use select 
backfill material for not less than 3 inches bedding and 
3 inches backfill over cable. 

 
N. Excavation   for   Appurtenances:   Make   sufficient 

excavation for manholes and similar structures to leave 
at least 18-inches of clearance between their outer 
surfaces and embankment or timber which may be used to 
hold  and protect banks.   Consider any over depth 
excavation below such appurtenances that has not been 
directed by Project Manager or Engineer as unauthorized 
and fill with sand, gravel, or concrete as directed by 
the  Project Manager or Engineer and at expense of 
Contractor. 

 
O. Do not interfere with 45° bearing splay of foundations. 

P. Excavations shall not be left open overnight. 

3.4 DISPOSAL OF MATERIALS 
 

A. Excavated material shall be stacked without excessive 
surcharge on the trench bank or obstructing free access 
to hydrants and gate valves.  Inconvenience to traffic 
and adjacent property owners/users shall be avoided as 
much as  possible.  Excavated  material  shall  be 
segregated for use in backfilling as specified below. 

 
B. It is expressly understood that no excavated material 

shall be removed from the site of the work or disposed 
of, except as directed by the Project Manager and 
Engineer.  When removal of surplus materials has been 
approved by the Project Manager and Engineer, dispose 
of such surplus material in approved designated areas. 

 
C. Should conditions make it impracticable or unsafe to 

stack material adjacent to the trench, the material shall 
be hauled and stored at a location provided. When 
required, it  shall  be  re-handled  and  used  in 
backfilling the trench. 
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3.5 OSHA SAFETY COMPLIANCE 
 

A. Description:  The use of trench box or other approved 
means to comply with the Florida Trench Safety Act 
(Chapter  90-96, Laws of Florida), and OSHA Trench 
Safety Standards,  shall  be  used  where  excavation 
exceeds 5 feet in depth.  CS/HB 3183 called for the 
OSHA revised excavation safety standards (29 C.F.R. S 
1926.650, Subpart P) to be the safety standards for 
work under this section. 

 
B. Requirements:    The Contract bid  submitted by the 

Contractor who  will perform such excavation shall 
include: 

 
1. A reference to the trench safety standards that 

will be  in  effect  during  the  period  of 
construction. 

 
2. Written assurance that such Contractor will comply 

with the applicable trench safety standards. 
 

3. A unit price quotation on the appropriate line 
item identifying  the  cost  of  compliance  (as 
established in the Summary of Bid Items). 

 
4. Slope slides of excavations to comply with local 

codes, ordinances, and requirements of agencies 
having  jurisdiction.    Shore  and  brace  where 
sloping   is  not  possible  because  of  space 
restrictions or stability of material excavated. 
Maintain sides and slopes of excavations in safe 
condition until completion of backfilling. 

 
C. Execution by Contractor 

 
1. The Contractor performing trench excavation shall, 

as a minimum, comply with the excavation safety 
standards, which are applicable to this project. 

 
2. Adhere to any special shoring requirements, if 

any, of the State or other political subdivisions, 
which may be applicable to such a project. 

 
3. The Contractor shall consider all geotechnical 

information, including his own site investigation, 
in his design of the trench safety system he will 
employ on the project.   The Contractor shall 
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submit his design to the Project Manager at the 
Pre-Construction Conference. 

 
4. Trenches and excavations shall not be left open 

overnight without the written authorization of the 
Project  Manager.   All trenches and excavations 
within 6-feet of the edge of roadway shall be 
backfilled and properly compacted or trench-plated 
by the Contractor. In either case, the Contractor 
shall place type II lighted barricades and snow 
fence around the trench/excavation at the end of 
each working day. 

 
5. Trenches or excavations that reduce the roadway or 

travel lane  width  shall  be  backfilled  with 
suitable sub-grade material and road rock. If the 
temporary reinstatement is to be in place longer 
than 48 hours, the roadway shall backfilled and 
trench-plated by the Contractor.  In either case, 
the Contractor  shall  place  type  II  lighted 
barricades adjacent to the roadway impact area(s). 

 
3.6 SHEETING AND BRACING 

 
A. The Contractor shall provide all trench and structural 

bracing, sheeting, or shoring necessary to construct 
and  protect  the  excavation,  existing  utilities, 
structures and private property of all types and as 
required for the safety of the employees.  Sheeting 
shall be removed during backfilling operations. Removal 
of shoring for structures shall be done in such a 
manner as not to disturb or mar finished masonry or 
concrete surfaces. 

 
B. When moveable trench bracing such as trench boxes, 

moveable sheeting, shoring or plates are used to 
support the sides of the trench, care shall be taken in 
placing and moving the boxes or supporting bracing to 
prevent movement of the pipe, or disturbance of the 
pipe bedding and backfill. 

 
C.   When installing pipe, trench boxes, moveable sheeting, 

shoring or plates that extend below the mid diameter of 
the pipe shall be raised to the mid diameter of the 
pipe before they are moved forward or removed from the 
excavation.    As  trench  boxes,  moveable  sheeting, 
shoring  or  plates are raised and moved, suitable 
backfill material shall be placed to fill any voids 
created and the backfill shall be re-compacted and 
density tested to provide and confirm uniform side 
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support for the pipe. Refer to Section 02324 BACKFILL 
for additional information and requirements. 

 
D. The cost for use of trench boxes and/or steel sheeting 

will be  included in the bid items for pipe  and 
structures and shall include full compensation for 
driving, bracing and later removal of sheeting. 

 
E.   All sheeting and bracing shall be carefully removed in 

such manner as not to endanger the construction of 
other  structures,  utilities,  or  property,  whether 
public or private.  All voids left after withdrawal of 
sheeting and/or bracing shall be immediately refilled 
with suitable backfill materials by ramming with tools 
especially adapted to that purpose.   Compaction and 
density verification testing is required. 

 
3.7 PROTECTION OR REMOVAL OF UTILITY LINES 

 

A. Prior to construction the Contractor shall locate for
 physical location, elevation and dimensions and

adequately uncover existing utilities, (within the path 
of his proposed work), to determine possible conflicts. 
By starting underground constructions, the Contractor 
has agreed that they are fully responsible for any and 
all damages and/or delays that may arise from not 
having adequately locating the underground utilities. 
This applies to underground utilities that are shown on 
the project construction drawings and those that have 
been physically marked in the field by the various 
locating organizations or agencies. 

 
B. Information provided on the plans may be used as an 

approximate guide to assist the Contractor, however, 
the Contractor shall rely on actual field investigation 
to assure that all of the existing utilities are 
accurately located prior to commencement of his work. 

 
C. Existing  structures  reflect  the  best  available 

information, but  it  shall  be  the  Contractor's 
responsibility to acquaint him with all information and 
to avoid conflict with existing conditions. Protect all 
existing utility lines that are to be retained, or 
utility line constructed during excavation operations, 
from damage  during excavation and backfilling; if 
damaged, repair at Contractor's expense. 

 
D. Existing Utility Lines to be Retained: Repair damaged 

lines that are not shown on drawings, or locations of 
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which are not known to Contractor in sufficient time to 
avoid further damage. 

 
E. Uncharted or incorrectly charted underground utilities 

that are  discovered  during  construction  shall  be 
incorporated into the project As-Builts with vertical 
and horizontal coordinates. 

 
F. Prior to commencement of any excavation, the Contractor 

shall comply with Florida Statute 553.851 for the 
protection of underground gas lines and underground 
telecommunication lines. 

 
3.8 BACKFILL 

 
A. Refer  to  Section  02324  BACKFILL  for  backfill, 

compaction and density testing requirements. 
 
3.9 FIELD QUALITY CONTROL 

 
A. Section SC01400 QUALITY REQUIREMENTS. 

 
B. Compaction testing will be performed in accordance with 

ASTM D1556 or AASHTO T180. 
 

C. If tests indicate Work does not meet specified 
requirements, remove  Work, replace,  compact,  and 
retest. Refer to Section SC01025 MEASUREMENT  AND 
PAYMENT. 

 
D. Frequency of Density Tests: Refer to Section 02324 

BACKFILL. 
 
3.10 PROTECTION OF FINISHED WORK 

 
A. Maintain the elevations and contours of berms, ponds 

and embankments during construction. 
 

B. Reshape and re-compact fills subjected to vehicular 
traffic during construction. 

 
3.11 PAVEMENT, REMOVAL, AND REPLACEMENT 

 
A. Removal:    Where it is necessary to cut existing 

pavement, curbs, gutters, make saw cut with neat, 
parallel straight lines, at least 2 feet wider than 
trench width on each side of trench; approved dust 
control measures shall be implemented by the Contractor 
when cutting roadways and curbs. 
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B. Replacement:  Replace pavement, curbs and gutters, and 
sidewalks to same cross section as original, except 
when otherwise detailed on the project construction 
drawings,  using   materials   same   as   original 
construction. Replace no pavement until trench has 
been backfilled, compacted and accepted as specified 
herein. 

 
C. Temporary Surfaces: For temporary road surface, use 

temporary asphalt (preferred) or crushed stone (to be 
watered at least 3 times a day including weekends), as 
approved. One-way traffic must be maintained at all 
times and street must be fully opened to traffic as 
quickly as possible. The temporary surface or permanent 
pavement shall be placed no later than 2 days after the 
trench backfilling.  Completely  remove  temporary 
materials  and  dispose  when  permanent  pavement  is 
replaced. 

 
* SPECIAL NOTE: 

 
The Owner retains the option to utilize up to 20% of the excess 
material from excavation and trenching operations.  If the Owner 
exercises this option, Contractor shall stockpile the excess 
material and deliver to the Owner’s facility as directed by the 
Project Manager. 

 
 
 
 

END OF SECTION 
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SECTION 02322 
 

DEWATERING AND DRAINAGE 
 
****************************************************************** 
The Utilities Department uses the Florida Department of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition, as 
reference documents.  It is the intent of the Utilities Department 
that this technical specification (02322) shall govern the 
applicable project work that is typically identified in the 
following FDOT Specification and Standard sections: 

 
 Section 120 - Excavating and Embankment 
 Section 125 - Excavation for Structures and Pipe 
 Section 160 - Stabilizing 
 Section 514 - Plastic Filter Fabric (Geotextile) 
 
In the event that this technical specification (02322) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards, it 
is the responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
****************************************************************** 
 
1 PART 1 GENERAL 
 
1.1 STATUTORY REQUIREMENTS 
 

A. Contractor is responsible to obtain and pay for all 
permits required for temporary dewatering and drainage 
systems as required by the appropriate authorities having 
jurisdiction over the work. 

 
B. Original permits shall be prominently displayed on the 

site prior to constructing dewatering and drainage 
systems. 

 
1.2 SCOPE OF WORK 
 

A. Furnish, install, operate, monitor, maintain and remove 
temporary dewatering and drainage systems as required and 
lower and maintain groundwater levels a minimum of 2 feet 
below sub-grades of excavations.  Continuously maintain 
excavations free of water, regardless of source, and until 
backfilled to final grade.  Prevent surface water runoff 
from entering or accumulating in excavations. 
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B. Furnish the services of a licensed professional engineer 
registered in the State of Florida, to prepare dewatering 
and drainage system designs and submittals. 

 
C. Collect and properly dispose of all discharge water from 

dewatering and drainage systems in accordance with State 
and local requirements and permits.  As a minimum, no 
discharge or run-off of groundwater or surface water that 
is contaminated with any petroleum products (gasoline, 
diesel fuel, oil, grease, hydraulic fluid, etc.) and/or 
sanitary waste shall be made to surface water systems such 
as lakes, rivers, streams, the Intracoastal Waterway or 
“on-site” retention ponds that secondarily discharge to 
these surface water systems. 

 
D. Repair damage caused by dewatering and drainage system 

operations. 
 

E. Remove temporary dewatering and drainage systems when no 
longer needed.  Restore all disturbed areas. 

 
F. Furnish, install, monitor, maintain and remove groundwater 

observation wells (piezometers) as specified herein.] 
 
1.3 RELATED SECTIONS 
 

The pre-design Geotechnical report is being provided for 
“reference only” and to provide the Contractor with the 
bore hole locations and general findings of subsurface 
materials.  Refer to Section 02320 TRENCHING AND 
EXCAVATION for additional clarification. 

 
Section SC01010 – Summary of Project 

 
Section SC01110 – Environmental Protection Procedures 

 
Section SC01025 - Measurement and Payment  

 
Section SC01400 - Quality Requirements 

 
Section 02300 – Earthwork 

 
Section 02320 – Trenching and Excavation 

 
Section 02324 - Backfill 
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1.4 UNIT PRICE – MEASUREMENT AND PAYMENT 
 

A. There is no unit pricing for this work and all on-site 
dewatering and drainage shall be considered to be 
incidental to the cost of the associated pay item(s). 

 
B. If identified in the Schedule of Bid Items, the cost of 

securing a General Water Use Permit from the South 
Florida Water Management District shall be reimbursed as 
an Allowance in accordance with Section SC01025 
MEASUREMENT AND PAYMENT. 

 
1.5 SUBMITTALS 
 

A. Submit, in accordance with Section SC01340 SHOP DRAWINGS, 
WORK DRAWINGS, AND SAMPLES the temporary dewatering and 
drainage system plan and design. At the discretion of 
the Owner, dewatering and drainage system designs shall 
be prepared by a licensed professional engineer, 
registered in the State of Florida, having a minimum of 
5 years of professional experience in the design and 
construction of dewatering and drainage systems.  The 
submittal will be for authorization to make formal 
permit application to the South Florida Water Management 
District for the General Water Use Permit. The 
Contractor shall be responsible for adequacy and safety 
of construction means, methods and techniques. 

 
1.6 DEFINITIONS 
 

A. Wellpoint:  A dewatering system utilizing wellpoints to 
extract surrounding groundwater in the area of 
trenching/excavating in order to maintain the operation 
in a dry condition for preparation of the trench bottom, 
for pipe laying, placement of bedding material and/or 
backfill, compaction and density testing. 

 
B. A dry excavation / trench: Shall be defined as the in situ 

soil moisture content is no more than two percentage 
points above the optimum moisture content for that general 
soil. 

 
2 PART 2 PRODUCTS 
 
2.1 Pump Drivers 

 
A. Noise levels emitted by diesel and/or gasoline pump 

drivers shall be controlled by the use of a “quiet-pack” 
muffler system or other suitable sound attenuation methods 
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and shall not exceed 60 dB for daytime use and 55 dB for 
night time use at the nearest “receiving” property line.  
Contractor shall demonstrate, measure and record the dB 
levels at the time of initial set-up.  The Contractor 
shall record dB levels weekly.  The City’s Code Compliance 
Division of the Boynton Beach Police Department shall have 
jurisdictional control over the Contractor’s compliance 
with the City’s Noise Ordinance. 

 
3 PART 3 EXECUTION 
 
3.1 GENERAL 
 

A. Protection of Property - Contractor shall make an 
assessment for dewatering induced settlement and shall 
provide devices or systems, including but not limited to 
re-injection wells, infiltration trenches and cutoff 
walls, necessary to prevent damage to existing facilities, 
completed Work and adjacent facilities. 

 
B. Control surface water and groundwater such that excavation 

to final grade is made in the dry, and bearing soils are 
maintained undisturbed.  Prevent softening, or instability 
of, or disturbance to, the sub-grade due to water seepage. 

 
C. Provide protection against flotation for all work. 

 
D. The impact of anticipated subsurface soil/water 

conditions shall be considered when selecting methods of 
excavation and temporary dewatering and drainage 
systems.  Through the use of groundwater observation 
wells (piezometers), where groundwater levels are found 
not to be at least 2 feet below the proposed bottoms of 
excavations, a pumped dewatering system is required for 
pre-drainage of the soils prior to excavation and for 
maintenance of the lowered groundwater level until 
construction has been completed to such an extent that 
the foundation, structure, pipe, conduit, or fill will 
not be floated or otherwise damaged.  Type of dewatering 
system, spacing of dewatering units and other details of 
the work are expected to vary with soil/water conditions 
at a particular location. 

 
E. Wellpoints shall not be set in such a way that 

undermines or jeopardizes paved areas; if the setting of 
wellpoints undermines or impacts paved areas, the 
impacted areas shall be removed and restored equal to or 
better than their original condition at the expense of 
the Contractor. 
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F. Pipe and conduit shall not be installed in water or 
allowed to be submerged prior to backfilling. Pipe and 
conduit which becomes submerged shall be removed and the 
excavation dewatered and restored to proper conditions 
prior to reinstalling the pipe and conduit 

 
3.2 SURFACE WATER CONTROL 
 

A. Control surface water runoff to prevent flow into 
excavations.  Provide temporary measures such as dikes, 
ditches and sumps. 

 
3.3 GROUNDWATER OBSERVATION WELLS (PIEZOMETERS) 
 

A. Groundwater observation wells (piezometers) shall be 
installed for monitoring groundwater levels before and 
during construction / installation of pipelines, 
foundations and structures that are below or just above 
the existing groundwater table.  A minimum of one well 
for every 100 feet of pipeline and two wells at each 
foundation or structure in locations accepted by the 
Engineer. Observation wells shall be designed and 
installed in such a manner as to provide an accurate and 
reliable indication of the groundwater levels adjacent to 
the pipelines, foundations and structures. 

 
B. Each observation well shall be installed in a 2½ inch 

diameter bore hole extending at least 4-ft below the 
invert of the pipeline, foundation or structure. Backfill 
the annular space surrounding the intake and casing with 
filter sand especially processed for this purpose.  Cap 
the top of the well to prevent infiltration of surface 
water. 

 
C. Maintain observation wells until pipelines, foundations 

and structures are backfilled.  Observe and record daily 
the groundwater elevation in each well.  Furnish 
measurements daily to the Project Manager. Periodically 
verify observation well accuracy by adding water to the 
well and recording the drop in level from the time the 
water was added.  Redevelop plugged observation wells to 
maintain accuracy and reliability of groundwater level 
indication. 

 
D. Excavation work shall not be performed until the readings 

obtained from the observation wells indicate that the 
groundwater has been lowered at least 2 feet below the 
bottom of the sub-grade within the limits of excavation. 
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3.4 DISPOSAL OF DRAINAGE WATER 
 

A. All water discharged from temporary dewatering and 
drainage systems shall be disposed of in accordance with 
the sedimentation and control plans as specified in 
Section SC01110 ENVIRONMENTAL PROTECTION PROCEDURES. 
Existing or new sanitary sewer systems shall not be used 
to dispose of drainage without written authorization from 
the Project Manager. 

 
B. Collect and properly dispose of all discharge water from 

dewatering and drainage systems in accordance with State 
and local requirements and permits.  As a minimum, no 
discharge or run-off of groundwater or surface water that 
is contaminated with any petroleum products (gasoline, 
diesel fuel, oil, grease, hydraulic fluid, etc.) and/or 
sanitary waste shall be made to surface water systems such 
as lakes, rivers, streams, the Intracoastal Waterway or 
“on-site” retention ponds that secondarily discharge to 
these surface water systems. 

 
3.5 DEWATERING 
 

A. All State and local permits associated with dewatering 
are the responsibility of the Contractor. 

 
B. Dewatering systems shall be designed to allow for 

localized variations in the depths of the excavations. 
 

C. Prevent surface water and subsurface or groundwater from 
flowing into excavations and from flooding project site 
and surrounding areas.  All pumping and drainage shall 
be done with no damage to property or structures and 
without interference with the rights of the public, 
owners of private property, pedestrians and vehicular 
traffic. 

 
D. Do not allow water to accumulate in excavations. Remove 

water to prevent softening of foundation bottoms, 
undercutting footings, and soil changes detrimental to 
stability of sub-grades and foundations. Provide and 
maintain pumps, well points, sumps, suction and 
discharge lines, and other dewatering system components 
necessary to convey water away from excavations. 

 
E. Establish and maintain temporary drainage ditches and 

other diversions outside excavation limits to convey 
rainwater and water removed from excavations to 
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collecting or runoff areas. Do not use trench 
excavations as temporary drainage ditches. 

 
F. Dewatering shall be accomplished well enough in advance 

of excavation to ensure that groundwater is already 
lowered prior to completing the final excavation to 
finish grade. 

 
G. Lower and maintain groundwater level a minimum of two 

(2) feet below bottom of excavation during placement and 
compaction of bedding material and foundation soils and 
during placement and compaction of fill and back-fill 
material. 

 
H. Excavations for foundations and structures shall be 

maintained in-the-dry for a minimum of 4 days after 
concrete placement.  In no event shall water be allowed 
to enter an excavation and rise to cause unbalanced 
pressure on foundations and structures until the concrete 
or mortar has set at least 24 hours. 

 
I. Dewatering and drainage operations shall at all times be 

conducted in such a manner as to preserve the natural 
undisturbed bearing capacity of the sub-grade at the 
bottom of the excavation. If the sub-grade becomes 
disturbed for any reason, the unsuitable sub-grade 
material shall be removed and replaced with concrete, 
compacted granular fill, or other approved material to 
restore the bearing capacity of the sub-grade to its 
original undisturbed condition at no additional cost to 
the Owner. 

 
3.6 DAMAGE RESTORATION 
 

A. Damage restoration: The Contractor shall be responsible 
for any heaving, settlement and/or separation of 
pavement that results from the dewatering operations. A 
damage restoration/remediation plan will be required for 
review and authorization to proceed. 

 
3.7 RESTORATION OF DEWATERING ACTIVITIES 
 

A. As the wellpoints are withdrawn, the locations of the 
voided areas shall immediately backfilled by jetting 
approved backfill material into the voids until they are 
completely filled.  These restored wellpoint voids are 
subject to random density verification testing. 

 
END OF SECTION 

Page 382 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements  02324 - 192 Backfill 

SECTION 02324 
 

BACKFILL 
 
***************************************************************** 
The Utilities Department uses  the Florida Department of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition, as 
reference documents. It  is the intent of  the Utilities 
Department that this technical specification (02324) shall govern 
the applicable project work that it typically identified in the 
following FDOT Specification and Standard sections: 

 
 Section 125 - Excavation for Structures and Pipe 
 Section 514 - Plastic Filter Fabric (Geotextile) 

 
In the event that this technical specification (02324) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards, it 
is the responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
***************************************************************** 

 
1 PART 1 GENERAL 

 
1.1 SECTION INCLUDES 

A. Materials 

B.   Execution 
 

C.   Examination 

D.   Preparation 

E.   Bedding 

F.   Backfilling 
 

G.   Field Quality Control 
 

H.   Compaction 
 

I.   Frequency of Tests 

 

1.2 RELATED SECTIONS 
 

A. Section SC01025 - Measurement and Payment 
 

B. Section SC01340 – Shop Drawings, Work Drawings, and 
Samples 
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C. Section SC01400 - Quality Requirements 
 

D. Section 02060 – Aggregate Materials 
 

E. Section 02300 – Earthwork 
 

F. Section 02320 – Trenching and Excavation 

G. Section 02322 – Dewatering and Drainage 

H. Section 02371 - Riprap and Rock Lining 

I. Section 02740 – Subgrade, Base Course and Asphalt 
 
1.3 REFERENCES 

 
A. AASHTO T180 - Standard Specification for Moisture- 

Density Relations of Soils Using a 4.54-kg (10-lb) 
Rammer and a 457-mm (18-in) Drop. 

 
B. ASTM D1556 - Standard Test Method for Density of Soil 

in Place by the Sand-Cone Method. 
 

C. ASTM  D1557  -  Standard Test Method for Laboratory 
Compaction Characteristics  of  Soil  Using  Modified 
Effort (6,000 ft-lbf/ft3 (2,700 kN-m/m3)). 

 
D. ASTM D2922 - Standard Test Method for Density of Soil 

and Soil-Aggregate in Place by Nuclear Methods (Shallow 
Depth). 

 
E. ASTM D3017 - Standard Test Method for Water Content of 

Soil and Rock in Place by Nuclear Methods (Shallow 
Depth). 

 
F. ASTM D 2487-06 – Standard Classification of Soils for 

Engineering Purposes  (Unified  Soil  Classification 
System) 

 
1.4 UNIT PRICE - MEASUREMENT AND PAYMENT 

 
A. Material  that  is  excavated  for  the  purpose  of 

installing water mains and service connections, 
forcemains, sanitary sewers and laterals or storm 
drainage piping and their associated public manholes and 
structures and then reused as bedding and/or backfill 
material are not subject to this UNIT PRICE - MEASUREMENT 
AND PAYMENT provision.  The use of the in- situ material 
as backfill material shall be considered as incidental 
to the item installation. 
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B. Fill Type – Fine Aggregate : By the cubic yard. 

Includes excavating existing subsoil, supplying fill 
materials, stockpiling, scarifying substrate surface, 
placing where required, and compacting. 

 
C. Structural Fill Type – Course Aggregate : By the cubic 

yard. Includes supplying fill material, stockpiling, 
scarifying substrate surface, placing where required, 
and compacting. 

 
D. Concrete (Flowable) Fill: For “areas”, by the cubic 

yard, and for grout filling of abandoned pipe, by the 
linear foot.   Includes supplying materials, forming, 
mixing, and placing (and curing where required). 

 

 
 
2 PART 2 PRODUCTS 

 
2.1 FILL MATERIALS - GENERAL 

 
A. All fill material shall be approved by the Project 

Manager and Engineer.   Contractor shall notify the 
Project Manager and Engineer 1 week in advance of 
providing imported material, shall provide a 1 cubic 
yard sample and the results of a signed and sealed proctor 
test and material classification report for the material 
to the Project Manager and Engineer. 

 
B. Materials generated from the on-site excavations or 

imported from an off-site source may be utilized for 
backfill  of   pipeline  and  associated  structure 
excavations  provided  the  materials  consist  of 
relatively  clean sands or reasonably well graded, 
relatively clean sand-gravel mixtures that are free of 
timber, roots, clods, construction demolition debris, 
rubbish, trash  or other deleterious matter.   The 
materials shall have a maximum size of 1 inch, have not 
more than 10 percent passing the US Standard No. 200 
Sieve and contain not more than 2 percent (by weight) 
of organic matter. 
 

C. Satisfactory  soil  materials  are  defined  as  those 
complying with ASTM D 2487 soil classification groups GW, 
GP, SW, and SP. 

 

D. Unsatisfactory soil materials are defined as those
 complying with ASTM D 2487 soil classification groups

GC, GM, SC, SM, ML, MH, CL, CH, OL, OH, and PT. 
 

E. Coarse Aggregate shall conform to FDOT Specification 
901 with the exception that slag or crushed slag shall 
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not be used. Stone size shall be No. 57. 

F. Fine Aggregate shall conform to FDOT Specification 902. 

G. Subbase, Backfill, and Fill Materials: Satisfactory 
soil materials free of clay, debris, waste, vegetation, 
rock or gravel larger than 2 inches in any dimension, 
and other deleterious matter. 

 
2.2 ACCESSORIES 

 
A. Geotextile Fabric: Non-biodegradable, woven per FDOT 

Specification Section 514. 
 

 
 
3 PART 3 EXECUTION 

 
3.1 EXAMINATION 

 
A. Inspect the area to be backfilled to assure that all 

preceding work  activities have been completed and 
accepted, otherwise, the Contractor will be “at risk” 
until the preceding work has been accepted by the 
Project Manager. 

 
3.2 DEFINITION OF BACKFILL ZONES 

 
A. Lowest Zone: The lowest zone is backfilled for deep 

undercuts up to within 6-inches of the bottom of the 
pipe. 

 
B. Bedding Zone: The zone above the lowest zone is the 

Bedding Zone. Usually it will be backfill which is the 
6-inches, or the thickness identified on the project 
construction drawings, of soil below the bottom of the 
pipe. If the bedding zone has been constructed (vs. 
undisturbed in-situ material), the Bedding Zone shall 
be placed in lifts no greater than 6-inches (compacted 
thickness). 

 

C. Cover Zone: The next zone is backfill that is placed
 after the pipe has been laid and will be called the
 Cover Zone. This zone extends to 12-inches above the

top of the pipe. The Cover Zone and the Bedding Zone 
are considered the Soil Envelope for the pipe. The 
Cover Zone shall be placed in lifts no greater than 6- 
inches (compacted thickness). 

 
D. Top Zone: The Top Zone extends from 12-inches above the 

top of the pipe to the base or final grade. The Top 
Zone shall be placed in lifts no greater than 12-inches 
(compacted thickness). 
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3.3 BACKFILL FOR PIPELINES 

A. LOWEST ZONE 

1. When over-excavation is required due to unforeseen 
site conditions backfill of the over-cut shall 
have a minimum thickness of 6-inches and shall be 
manually or mechanically tamped to simulate 
comparable density to that of the native soils. 

 
B. BEDDING ZONE 

 
1. Excavate pipe trench in accordance with Section 

02320 TRENCHING AND EXCAVATION for work of this 
Section.  Hand  trim  excavation  for  accurate 
placement of pipe to elevations indicated. 

 
If a trench box is used for the installation of 
the piping, it shall be raised to an elevation 
even with the top of the pipe before the Bedding 
Zone materials are placed.  Once the trench-box 
has been moved upward, forward or removed from the 
excavation, the voids created by this action shall 
receive supplemental backfill material and re- 
compacted to 98% of modified proctor where 
applicable. 

 
2. If required, bedding material shall be placed to 

provide uniform support along the bottom of the 
pipe and to place and maintain the pipe at the 
proper elevation.  The initial layer of bedding 
placed to receive the pipe shall be brought to the 
grade and dimensions indicated on the project 
construction drawings.  All bedding shall extend 
the full width of the trench bottom.  The pipe 
shall be placed and brought to grade by tamping 
the bedding material or by removal of the excess 
amount of the bedding material under the pipe. 
Adjustment  to  grade  line  shall  be  made  by 
scrapping away or filling with bedding material. 
Wedging or blocking up of pipe is not permitted. 
Applying pressure to the top of the pipe, such as 
with a backhoe bucket, to lower the pipe to the 
proper elevation or grade shall not be permitted. 

 
3. Were wet or unstable soil that is incapable of 

properly supporting pipe, as determined by Project 
Manager and Engineer, is encountered in the bottom 
of trench, the trench bottom shall be excavated to 
a depth of at least two feet below the specified 
trench bottom.  Place filter fabric in the bottom 
of the trench and support the filter fabric along 
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the trench walls until the over-excavation has 
been  backfilled, in two (2) 1-foot lifts (as 
applicable based  on  the  backfill  material; 
structural backfill or FDOT rock).  The ends of 
the filter fabric shall be overlapped prior to 
placing the pipe. 

 
C. COVER ZONE 

 

1. Haunching: Initial backfill/haunching material
 shall be carefully placed by hand until one third

of the pipe diameter has been covered.   The 
Contractor shall use non-mechanical means to tamp 
the backfill/haunching material to form unified 
initial support for the pipe for each lift. 

 
2. After haunching of the pipe, carefully and evenly 

backfill  trenches on all sides with suitable 
backfill materials and thoroughly and carefully 
tamped each  lift until the backfill material 
reaches the same elevation as the top of the pipe. 

 
If a trench box is used for the installation of 
the piping, it shall be raised to an elevation 
even with the top of the pipe before the Cover 
Zone backfill materials are placed.  Once the 
trench-box has been moved upward, forward or removed 
from the excavation, the voids created by this 
action shall receive supplemental backfill material 
and re-compacted to 98% of modified proctor. 

 
3. To prevent longitudinal movement of the pipe, 

dumping backfill material into the trench and then 
spreading will not be permitted until 
approvedmaterial has been placed and compacted to 
a level 
1-foot over the pipe. 

 
D. TOP ZONE 

 
1. For the remaining lifts of backfill, the material 

shall be placed in 12-inch lifts and compacted. 
Compact each layer to a density of 98% of modified 
proctor in paved areas and 95% of modified proctor 
in landscaped and open areas. 

 
2. For  all  non-metallic  pipeline  installations, 

detection tape shall be buried 4 to 10-inches 
beneath the ground surface directly over the top 
of the utility.  Should detection tape need to be 
installed deeper, the Contractor shall provide 3- 
inch wide tape.  In no case shall detection tape 
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be buried greater than 20-inches from the finished 
grade surface.     Detection  tape  shall  be 
appropriately identified based on the specific 
utility installation. 

 
3.4 FOR STRUCTURES: 

 
A. All  structures  shall be marked and numbered  with 

gradient lines, by the Contractor, to indicate the 
required lift thickness. 

 
B. Carefully backfill around all sides in a continuous and 

progressive manner in lifts no greater that 6-inchs 
(compacted thickness) with excavated materials approved 
for backfilling, free from large clods of earth and 
stones and compact to 98% of modified proctor in all 
areas. 

 
C. For the sides of the structure where there is pipe 

penetration, the compacted backfill shall be brought up 
to a point where the pipe, at the correct invert 
elevation, is resting on compacted backfill.  A bell- 
hole, extending  no  further  than  1-foot  from  the 
structure, may be left around the penetration point for 
mudding-up around the pipe. 

 
3.5 GENERAL BACKFILL 

 
A. All backfill operations shall be done in the dry.  The 

dry condition shall be maintained during placement, 
compaction and density testing. 

B. As soon as practicable after the pipe has been laid and 
jointed, backfilling shall begin and thereafter be 
prosecuted expeditiously. 

 
C. Flooding of backfill (with potable water) will only be 

permitted when so directed in writing by the Project 
Manager. 

 
D. Reopen  improperly backfilled trenches, or trenches 

where settlement occurs, to depth required for proper 
compaction, as determined by the Engineer, then refill 
and compact, with surface restored to required grade 
and compaction, mounded over and smoothed off. 

 
E. Backfill open trenches across roadways or other areas 

to be paved as specified above, backfill entire depth 
of trench in 6-inch layers, and compact each layer to a 
density of 98% of modified proctor, so that paving can 
proceed immediately after backfilling is completed. 

 
F. Grade ground to reasonable uniformity along all other 
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portions of trenches and leave mounding over trenches 
in a uniform and neat condition, to the satisfaction of 
Engineer. 

 
G. Except as otherwise indicated, top of all piping and 

conduit to be 36" below finish grade (keeping project 
swale development in mind) unless incased in concrete. 
Concrete encasement to consist of a minimum of 4" thick 
concrete base slab placed prior to installation of 
piping or conduit and a minimum 4" thick concrete 
encasement (sides and top) placed after installation 
and testing of piping or conduit. 

 
H. Backfill excavations as promptly as work permits, but 

not until completion of the following: 
 

1. Acceptance  of  construction  below  finish  grade 
including, where  applicable,  damp  proofing, 
waterproofing, and perimeter insulation. 

 
2. Inspection,  testing,  approval,  and  recording 

locations of  underground  utilities  have  been 
performed and recorded. 

 
3. Removal of concrete formwork. 

 
4. Removal of trash and debris from excavation. 

 
I. Backfill areas to contours and elevations with approved 

materials. 
 

J. Systematically  backfill to allow  maximum time for 
natural settlement.  Do not backfill over porous, wet 
or spongy subgrade surfaces. 

 
K. Place  geotextile  fabric  over  Class  A-7  material 

existing prior  to placing next lift of fill (if 
approved). 

 
L. Employ a placement method that does not disturb or 

damage other work. 
 

M. Maintain optimum moisture content of backfill materials 
to attain required compaction density. 

 
N. Backfill  against  supported  foundation  walls  and 

concrete structures.     Do  not  backfill  against 
unsupported foundation walls. 

 
O. Backfill simultaneously on each side of unsupported 

foundation walls until supports are in place. 
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P. Slope grade away from building minimum 2 inches in 10 
ft, unless noted otherwise. 

 
Q. Make gradual grade changes.  Blend slope into level 

areas. 
 

R. Remove surplus backfill materials from site as directed 
by the Project Manager and/or Engineer. 

 
S. Leave fill material stockpile areas free of excess fill 

materials. 
 

T. TOLERANCES: 
 

1. Top surface of backfill for site clearing and 
general earthwork shall be plus or minus 0.10 foot 
from required elevations. 

 
2. Top surface of backfill for the creation of or 

improvements to  berms  or  other  stormwater 
containment earthworks shall be plus 0.10 foot, 
minus 0.00 foot from required elevations. 

 
3.6 FIELD QUALITY CONTROL 

 
A. Section SC01400 QUALITY REQUIREMENTS 

 

B. Compaction testing will be performed in accordance with 
ASTM D1556 or AASHTO T180 in locations as specified by 
the Project Manager or Engineer.   Project Manager 
and/or Engineer are to select specific locations and 
lifts as well as witnessing of all compaction testing. 

 
C. If  tests  indicate  Work  does  not  meet  specified 

requirements, remove Work, replace and retest. 
 
3.7 COMPACTION 

 
A. Percentage of Maximum Density Requirements:  Compact 

soil to not less than the following percentages of 
maximum density,  in  accordance  with  AASHTO  T-180 
specifications or ASTM D1557: 

 
1. Structures, Building Slabs and Steps: 98% of the 

modified proctor. 
 

2. Pipe Bedding Zone and Cover Zone: 98% of the 
modified proctor. 

 
3. Driveway aprons, sidewalk sections that form part 

of a driveway apron, driveways and roadways: As a 
minimum, compact top 12" of subgrade and each 
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layer of backfill or fill material to 98% of the 
modified proctor.  Roadways may require special 
subgrade stabilization as specified in the project 
construction drawings. 

 
4. Lawn or Unpaved Areas: From 1-foot above the top 

of the pipe (Top Zone), 95% of the modified 
proctor; areas around structures shall be 98% of 
the modified proctor. 

 
5. Sidewalks and walkways:  Compact top 12 inches of 

subgrade and  each layer of backfill or fill 
material to 95% of the modified proctor. 

 
B. All subgrade shall be compacted and tested up to 6- 

inches from the edge of the pavement (asphalt or 
concrete).  If for specific design reasons and the 
project construction drawings requires an area greater 
than 6-inches outside the edge of slab to be compacted 
and tested, then those more stringent requirements 
shall take precedence. 

 
C. Frequency of Tests: 

1. Pipelines: In Public Right Of Way, swales and 
under  sidewalks, every 100 feet per lift, for 
driveway aprons each lift, for road crossings each 
lift in  three  (3) locations, as directed by 
Engineer or Project Manager. Additionally, in the 
event   of  low  production, density verification 
testing shall be performed on each day’s work as 
directed by the Project Manager or Engineer. 

 
2. In utility easements, every 200 feet per lift. 

 
3. Public Manholes and Structures: Each lift around 

structure; all sides shall be tested in random 
order. In addition, the final lift under pipe 
penetrations shall be tested. 

 
4. Berms: Every 200 feet per lift. 

 
5. Swales: For areas that have been built-up and a 

swale cut-in every 200 feet; otherwise, density 
testing of swales cut-in to existing ground does 
not require density testing. 

 
D. The Contractor’s Test Lab is to “map” all density test 

results (pass and fail) on the Record Drawings on each 
day when field tests are performed.   Contractor’s 
Testing Lab shall leave a copy of the day’s density 
testing results on site. 
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E. Contractor is to instruct their Testing Lab to directly 
mail signed and sealed copies of all Test Reports 
(Proctor, Density, Water Quality, etc.) to the Project 
Manager and Engineer on a weekly basis. 

 

 
 

END OF SECTION 
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SECTION 02447 
 

JACK & BORE 
 
****************************************************************** 
The Utilities Department uses the Florida Department of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition, as 
reference documents.  It is the intent of the Utilities Department 
that this technical specification (02447) shall govern the 
applicable project work that is typically identified in the 
following FDOT Specification and Standard sections: 

 
 Section 556 Jack and Bore 
 
In the event that this technical specification (02447) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specification and Standard, it is 
the responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
***************************************************************** 
 
 PART 1 GENERAL 
 
SECTION INCLUDES 
 

Submittals 
 

Contractor Qualifications 
 

Products 
 

Pipelines 
 

Jack and Bore Equipment 
 

Installation 
 
Backfill and Restoration 

 
RELATED SECTIONS 
 

Section SC01025 - Measurement and Payment  
 

Section SC01340 – Shop Drawings, Work Drawings, and Samples 
 

Section SC01400 - Quality Requirements 
 

Section SC01700 – Contract Closeout 
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Section 02320 – Trenching and Excavation 

 
Section 02322 – Dewatering and Drainage 

 
Section 02324 – Backfill 

 
Section 02513 – Public Water & Reclaimed Water Distribution 

Systems 
 

Section 02536 – Force Mains 
 
REFERENCES 
 

Not Used. 
 
1.4 UNIT PRICE - MEASUREMENT AND PAYMENT 
 

Pipe by Jack & Bore: By the linear foot.  Includes mobilization 
of equipment, dewatering, excavation of entry, exit 
recovery pits or any other excavation, steel pipe sleeve 
material, jack & bore operation, casing vents, backfill, 
compaction, density testing and grouting casing ends (as 
specified on the project construction drawings). 

 
Carrier pipe: By the linear foot.  Includes mobilization of 

equipment, dewatering, carrier pipe, joint restraints, 
stainless steel & polymer casing spacers and pressure 
testing. 

 
Valves:  Refer to Section SC01025 MEASUREMENT AND PAYMENT. 

 
1.5 SUBMITTALS  
 

A. Shop Drawings: The CONTRACTOR shall submit shop drawings 
of pipe casing in accordance with the requirements in 
Section SC01340, SHOP DRAWINGS, WORK DRAWINGS, AND 
SAMPLES, and the following supplemental requirements as 
applicable: 

 
1. Subcontractor qualification. 

 
2. Casing installation schedule which includes excavation, 

pipeline installation, and backfill operations. 
 

3. Material list including diameter, thickness, and class of 
steel casing. 
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4. Detailed locations and sizes of all jacking or boring and 
receiving pits. 

 
B. Certifications: The CONTRACTOR shall furnish a certified 

affidavit of compliance with the specifications for the 
physical and chemical properties of all steel pipe and 
other products or materials furnished under this Section 
of the Specifications. 

 
C. Submit plans and descriptions of the proposed equipment 

arrangement and installation procedures including a 
plotted chart of the pipeline installation based on the 
field located obstructions and utilities prior to 
commencing the work.  Include provisions for any permit 
requirements or conditions associated with the work. 

 
CONTRACTOR QUALIFICATIONS 
 

A. Contractor performing the work under this section must be 
one experienced and regularly engaged in this type of 
work.  At the request of the Engineer, Contractor must 
supply references of previous work, totaling a minimum of 
ten (10) years experience. Welding procedures shall be 
qualified in accordance with AWS D1.1 and welders shall 
be qualified and certified in the 4G position as specified 
in AWS D1.1. 

 
 
 PART 2 PRODUCTS 
 
2.1 All materials are to be MADE IN THE UNITED STATES OF AMERICA. 

Allowable exceptions are ductile iron fittings supplied by 
American Cast Iron Pipe Company from Brazil, Sigma Corporation 
from China, and Star Pipe Products from the United States and 
China; and Electronic Marking System (EMS) full-range markers 
by 3M from Mexico. 

 
 
1.2 STEEL PIPE CASINGS 
 

Pipe for casings under roadways, highways and FEC/CSX railroads 
shall be steel conforming to ANSI/AWWA C200 and ASTM A 
283 Grade C (FDOT is ASTM A139 Grade B). Steel casings 
shall be bituminous coated inside and outside.  Casing 
pipe shall be of the length and size shown on the drawings. 
The wall thickness shall be in accordance with the project 
construction drawing detail (G-9). 

 
Butt welds shall be full penetration per AWS D1.1 requirements. 
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Stainless steel and polymer casing spacers shall be used for 

carrier pipe installation through the steel pipe casing.  
Casing spacers shall be in accordance with the project 
construction drawing detail. 

 
RESTRAINED MECHANICAL JOINTS FOR CARRIER PIPE INSTALLATION 
 

A. Self restraining push-on gaskets shall be used inside 
the sleeves of Jack & Bore installations only where 
specifically approved by the Project Manager and 
Engineer. 

 
RESTRAINED JOINTS OUTSIDE OF SLEEVES 
 

A. The method of restraining pipe-to-pipe joints inside the 
Jack and Bore sleeves installations shall be EBAA Iron 
MEGALUG products (or approved equal). 

 
B. Pipe and/or fittings that use metal-to-metal integral 

restraints such as US Pipe TR-Flex or American Pipe 
Flex-Ring may be used if approved by the Project Manager 
and Engineer. 

 
C. Flex-Ring Restrained Joint Ductile Iron pipe supplied by 

American Cast Iron Pipe Company (ACIPCO)and TR Flex 
Restrained Joint Ductile Iron pipe supplied by U.S. Pipe 
& Foundry, LLC may be used as approved by the Project 
Manager and Engineer.  Self restraining push-on gaskets 
are allowed for Jack & Bore applications only as approved 
by the Project Manager and Engineer. 

 
 
 PART 3 EXECUTION 
 
EXAMINATION 
 

A. Noise levels emitted by diesel and/or gasoline pump 
drivers shall be controlled by the use of a “quiet-pack” 
muffler system or other suitable sound attenuation 
methods and shall not exceed 60 dB for daytime use and 
55 dB for night time use at the nearest “receiving” 
property line.  Contractor shall demonstrate, measure 
and record the dB levels at the time of initial set-up.  
The Contractor shall record dB levels weekly.  The 
City’s Code Compliance Division of the Boynton Beach 
Police Department shall have jurisdictional control over 
the Contractor’s compliance with the City’s Noise 
Ordinance. 
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B. Field verify locations and elevations of all utilities 

and potential obstructions and submit plan and profile 
of proposed bore path for review by Project Manager and 
Engineer prior to the commencement of directional boring 
or jack and bore activities. 

 
C. Verify existing conditions are ready for the 

installation of steel pipe sleeves. 
 

D. Note subsurface irregularities affecting work of this 
section. 

 
PREPARATION 
 

Prepare steel casing pipe ends in accordance with the AWS D1.1 
welding procedure specification. 

 
Remove scale and dirt on inside and outside before assembly. 

 
JACK & BORE 
 

Roadway, Highway and Railroad Crossing: 
 

All pipe crossings under highways, roadways and railroads 
shall be installed in accordance with the requirements of 
the Florida Department of Transportation or the governing 
authority covering the method and materials of 
construction.  The Contractor will be held responsible 
for any and all expense such authority incurs in 
protecting its highway or roadway while pipe are being 
placed under same and for any damage to the highway or 
roadway.  The Contractor shall arrange with the governing 
authority's Department of Public Works for proper bracing, 
shoring, and other necessary protection of the highway or 
roadway before excavation beneath of any said traveled 
surface. 
 

Control of Alignment and Grade: 
 

The CONTRACTOR shall control the application of the 
jacking pressure and excavation of materials ahead of the 
casing as it advances to prevent the casing from becoming 
earthbound or deviating from the required line and grade. 
The CONTRACTOR shall restrict the excavation of the 
materials to the least clearance necessary to prevent 
binding in order to avoid loss of ground and consequent 
settlement or possible damage to overlying structures. 
Allowable grade deviations in horizontal and vertical 
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alignments shall be no greater than 0.2 feet in any 
direction over the length of one casing pipe and a maximum 
deviation of 0.5 feet over the entire casing 

 
Carrier Pipe Installation: 

 
Carrier pipe shall be installed in the sleeve using 
stainless steel and polymer supports.  Support shall 
center the pipe in the sleeve.  The supports shall be 
positioned as determined by the pipe manufacturer, support 
manufacturer or as directed by the Engineer. The casing 
ends shall be sealed as shown on the project construction 
drawings. 
 

Joints: 
 
All joints of the carrier pipe shall be restrained using 
the materials as identified in Sections 2.2 and 2.3 above. 

 
E. Testing of the Carrier Pipe: 

 
Hydrostatic testing of the carrier pipe shall be completed 
prior to the filling of the annular space between the 
casing and carrier pipe with sand. Hydrostatic testing 
shall be performed in accordance with Section 02513 PUBLIC 
WATER & RECLAIMED WATER DISTRIBUTION SYSTEMS. 

 
BACKFILL/RESTORATION 
 

Backfill and restoration of surface and subsurface improvements 
shall be done in concurrence with the work and accordance with 
the applicable sections of the project construction drawings 
and Section 02324 BACKFILL and Section 02960 RESTORATION OF 
SURFACE IMPROVEMENTS.  Restoration shall be accomplished so 
that the condition of the original feature(s) is met or exceeded 
by the restoration. Restoration cost is to be included in the 
unit price of the pipeline installation. 

 
 

END OF SECTION 
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SECTION 02630 
 

STORM DRAINAGE 
 
***************************************************************** 
The Utilities Department uses the Florida Department of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition, as 
reference documents.  It is the intent of the Utilities Department 
that this technical specification (02630) shall govern the applicable 
project work that is typically identified in the following FDOT 
Specification and Standard sections: 
 
 Section 400 - Concrete Structures 
 Section 425 - Inlets, Manholes, and Junction Boxes 
 Section 430 - Pipe Culverts and Storm Sewers 
 Section 435 - Structural Plate Pipe and Pipe Arch Culverts 
 Section 440 – Underdrains 
 Section 901 – Course Aggregate 
 
In the event that this technical specification (02630) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards, it 
is the responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
***************************************************************** 
 
 
 PART 1 GENERAL 
 
SECTION INCLUDES 
 

Unit Price – Measurement and Payment 
 

Products 
 

Exfiltration Trench 
 

Installation 
 

Inspection and Testing 
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RELATED SECTIONS 
 

Section SC01025 - Measurement and Payment  
 

Section SC01340 – Shop Drawings, Work Drawings, and Samples 
 

Section SC01400 – Quality Requirements 
 

Section SC01700 – Contract Closeout 
 

Section 02300 – Earthwork 
 

Section 02060 – Aggregate Materials 
 

Section 02082 – Public Manholes and Structures 
 

Section 02320 – Trenching and Excavation 
 

Section 02322 – Dewatering and Drainage 
 

Section 02324 - Backfill 
 

Section 02371 - Riprap and Rock Lining 
 

Section 02740 – Subgrade, Base Course and Asphalt 
 

Section 03300 - Cast-in-Place Concrete 
 
REFERENCES 
 

Florida DOT Standard Specifications for Road and Bridge 
Construction cited at the beginning of this section. 

 
B. AASHTO MP6, ASTM D2412, and/or AASHTO M294 Type S, or M252 

Polyethylene piping 
 

C. AASHTO M196 – Standard Specification for Corrugated 
Aluminum Alloy Culverts and Underdrains 

 
D. ASTM A444/A444M Steel Sheet, Zinc Coated (Galvanized) by 

the Hot Dip Process for Storm Sewer and Drainage Pipe 
 

E. ASTM C14 - Standard Specifications for Concrete Sewer, 
storm Drain, and Culvert Pipe 
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F. ASTM C76 - Standard Specification for Reinforced 
Concrete Culvert, Storm Drain, and Sewer Pipe 

 
G. ASTM C443 - Standard Specifications for Joints for 

Circular Concrete Sewer and Culvert Pipe, Using Rubber 
Gaskets 

 
UNIT PRICE - MEASUREMENT AND PAYMENT 
 

Refer to Section SC01025 MEASUREMENT AND PAYMENT  
 

When existing Right-Of-Way (ROW) irrigation must be 
disturbed due to pipeline installation or swale 
development, any existing irrigation lines shall be marked 
on the Contractors drawings prior to or at the time of 
temporary cutting-&-capping.  The replacement of existing 
irrigation in the Public Right-Of-Way as the result of 
pipeline installation or swale development is NOT a pay 
item.  Replacement of existing ROW irrigation (to match 
existing quality, quantity and size) shall be incidental 
to the Unit Price of the pipeline or swale development. 

 
SUBMITTALS FOR REVIEW AND AUTHORIZATION TO PROCEED 
 

Inlets / Structures – Refer to Section 02082 PUBLIC MANHOLES 
AND STRUCTURES. 

 
B. Submit per Section SC01340 SHOP DRAWINGS, WORK DRAWINGS, 

AND SAMPLES shop and manufacturer’s drawings and catalog 
cut sheets for the various pipe, fittings and gaskets as 
well as FDOT No. 4 and FDOT No. 57 stone and geotextile 
as identified in Part 2 PRODUCTS below. 

 
SUBMITTALS FOR PROJECT CLOSEOUT 
 

A. Refer to Section SC01700 CONTRACT CLOSEOUT and SC01720 
PROJECT RECORD DOCUMENTS for additional requirements. 
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2 PART 2 PRODUCTS 
 
2.1 All materials are to be MADE IN THE UNITED STATES OF AMERICA. 

Allowable exceptions are ductile iron fittings supplied by 
American Cast Iron Pipe Company from Brazil, Sigma Corporation 
from China, and Star Pipe Products from the United States and 
China; and Electronic Marking System (EMS) full-range markers 
by 3M from Mexico. 

 
2.1 INLETS, JUNCTION BOXES, MANHOLES and CONFLICT STRUCTURES 
 

A. Refer to Section 02082 PUBLIC MANHOLES AND STRUCTURES. 
 
2.2 Reinforced Concrete Pipe (RCP): The pipe shall conform with 

the requirements of Table III of ASTM C-76-82b, and to the FDOT 
Specifications, 2010, Section 430.  Bell and spigot with round 
rubber gasket shall be required.  Fittings for RCP shall be of 
the same strength as the adjoining pipe; tongue-and-groove 
gasketed joints shall comply with ASTM C-443. 

 
2.3 Corrugated Metal Pipe (CMP): The pipe shall conform to the 

requirements of AASHTO M-196 with bituminous coating, and with 
the FDOT Specifications, 2010, Section 943.  If aluminum pipe 
is used (ALCMP), the pipe shall conform with the requirements 
of AASHTO M-196 and to the FDOT Specifications, 2010, Section 
945. 

 
Installation of Corrugated Metal Pipe: All joints on storm 
sewer pipe shall be made up with either 1/2" neoprene or 1/4" 
strip sealant gasketed material.  All bands shall have the same 
corrugated design as the pipe.  Width of the bands shall be as 
follows: 12" up to 48" diameter pipe, 24" over 48" diameter 
pipe. 

 
2.4 High Density Polyethylene Pipe (HDPE): Provide high-density 

polyethylene smooth interior pipe with annular exterior 
corrugation.  Provide pipe fittings and accessories of same 
material and weight/class as pipes, with joining method as 
indicated.  For systems identified as “water tight”, special 
pipe-to-structure water-stop gaskets are required and must be 
included in the applicable shop drawing package. 
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All materials shall comply with AASHTO MP-6, ASTM D 2412, and/or 
AASHTO M 294, Type S, or M 252.  All pipe and fittings shall 
be as manufactured by Advance Drainage Systems, Inc., "HI-Q" 
as manufactured by Hancor, Inc., or as approved by the Project 
Manager. 

 
2.5 EXFILTRATION TRENCH 
 

The exfiltration trench (or drainfield) may use either slotted 
concrete pipe, perforated metal pipe or perforated PVC or 
HDPE pipe as the distribution conduit within the trench.  
All perforations / slots shall be in conformance with the 
applicable FDOT index.  Perforated / slotted pipe shall 
terminate five (5) feet from the inlet / structure with 
the final five (5) feet of pipe being solid. 

 
Trench rock shall be FDOT No. 4 stone washed . The trench shall 

be lined on all sides with a plastic filter fabric 
(Geotextile) and shall comply with FDOT Specifications. 

 
FDOT No. 4 Stone (naturally occurring material) 
 

i) FDOT No. 4 Stone, specified for exfiltration 
systems shall be purchased as a “washed” stone.  
Additionally, after being received on site, the 
material shall be thoroughly washed again to 
remove all fines adhearing to the gravels such 
that the product has not more than 1% by weight 
passing the US Standard No. 4 Sieve, and not 
more than 0.1% passing the US Standard No. 40 
Sieve.  The site stockpiles shall be monitored 
and tested to assure that the amount of fines 
is maintained at or below this threshold. 

 
2. FDOT 57 Stone (naturally occurring material) 

 
2.6 OUTFALLS 
 

A. Construct cast-in-place or precast concrete as indicated 
on the project construction drawings, with reinforced 
headwall or mitered end section, apron, and tapered sides. 
Provide rip-rap as indicated to prevent washout from 
outfall discharge. 

 
2.7 BEDDING AND COVER MATERIALS 
 

A. Refer to Section 02324 BACKFILL 
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2.8 MISCELLANIOUS 
 

A. The installation of the pipe segments and/or structures, 
where moderate to significant root intrusion could be a 
factor, the Contractor shall furnish and install Bio-
Barrier (or approved equal) as a root barrier as directed 
by the Project Manager and Engineer.  Furnishing and 
installing the BioBarrier is considered to be incidental 
to the cost. 

 
3 PART 3 EXECUTION 
 
3.1 EXAMINATION 
 

A. Verify that trench cut is ready to receive Work as 
required by this Section and excavations, dimensions, 
and elevations are as indicated on project construction 
drawings.  Refer to Section 02320 TRENCHING AND 
EXCAVATION for trench widths. 

 
3.2 INSTALLATION 
 

A. Pipelines: 
 

1. Gravity stormwater lines shall be laid accurately 
to both line and grade.  The Project Manager will 
generally not accept any line laid with a slope 
varying by more than 15% of its design slope, 
especially for lines laid at minimum gradients 
where scouring velocity cannot be achieved.  The 
Project Manager reserves the right to independently 
verify questionable as-built survey results.  
Visible leakage (unless designed for a percolation 
system), deflections, horizontal misalignment, 
vertical joint sagging shall be grounds for 
rejection of the storm lines. 

 
2. As soon as the excavation is complete to normal 

grade of the bottom of the trench, granular 
material bedding shall be placed and graded to 
provide continuous support for the pipe.  The pipe 
shall be laid accurately to the lines and grades 
indicated on the Drawings.  Blocking under the pipe 
will not be permitted. 

 
3. Pipe joints shall be wrapped with an overlapping 

layer of geotextile material. 
 

Page 405 of 629 



 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements 02630 - 215 Storm Drainage 

4. Initial backfill shall be placed evenly on each 
side of the pipe in 6-in lifts and hand tools shall 
be used where needed to give firm continuous 
support for the pipe.  For pipe diameters that are 
designated as 24-inch and greater, the initial 
backfill shall be placed in two (2) lifts to the 
spring-line of the pipe, each lift thoroughly 
compacted and density tested.  The next section to 
be backfilled shall be to the top of the pipe, in 
two (2) lifts, thoroughly compacted and each lift 
density tested. 

 
5. The final backfill to 3 feet above the pipe shall 

be placed in 1-ft layers and carefully compacted.  
The compaction shall be done evenly on each side of 
the pipe and motorized compaction equipment shall 
not be operated directly over the pipe until 
sufficient backfill has been placed to ensure that 
such compaction equipment will not have a damaging 
effect on the pipe. 

 
6. When moveable trench bracing such as trench boxes, 

moveable sheeting, shoring or plates are used to 
support the sides of the trench, care shall be 
taken in placing and moving the boxes or supporting 
bracing to prevent movement of the pipe, or 
disturbance of the pipe bedding and the backfill.  
Trench boxes, moveable sheeting, shoring or plates 
shall not be allowed to extend below top of the 
pipe. If trench boxes, moveable sheeting, shoring 
or plates have been installed below the top of the 
pipe, they shall be moved slowly taking care not to 
disturb pipe, bedding or backfill.  As trench 
boxes, moveable sheeting, shoring or plates are 
moved, pipe backfill shall be placed to fill any 
voids created and the backfill shall be re-
compacted and density tested to provide and confirm 
uniform side support for the pipe. 

 
7. The minimum design depth and the minimum cover of a 

stormwater line shall be as shown on the project 
construction drawings.  Project Manager prior 
approval shall be obtained if either of these 
minimums cannot be met. 

 
8. Trenches and excavations shall be kept dry while 

work is in progress.  The Contractor shall be 
responsible to ensure that all safety requirements 
are met.  Unsuitable material such as boulders and 
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logs shall be removed from the site.  The pipe 
barrel shall be uniformly supported along its 
entire length on undisturbed soil or bedding 
material.  Proper bedding shall be supplied if the 
existing material includes rock, organic material 
or other sharp or unsuitable material. 

 
9. The backfill, compaction and density information 

provided above is a general narrative of the 
process, refer to Section 02324 BACKFILL for 
specific backfill, compaction and density testing 
procedures and requirements. 

 
B. INLET / STRUCTURE INSTALLATION (STORMWATER) 

 
1. Structures shall be set to the pipe grade firm and 

plumb in the location(s) shown on the project 
construction drawings.  Excavations for inlets and 
other stormwater structures shall be over-excavated 
and plastic filter fabric (Geotextile), of a 
sufficient size to envelope the rock support bed 
shall be placed in the bottom of the excavation, 
then place a 12 inch thick (or as specified on the 
project construction drawings) FDOT No. 4 or FDOT 
No. 57 stone support bed, wrap and overlap the 
geotextile and then install the structure.  Joints 
shall be cleaned, primed and the required gasket or 
sealant applied as recommended by the manufacturer. 
Voids remaining in the joint shall be caulked with 
anhydrous cement grout on both the inside and 
outside to make a smooth watertight joint seal. 

 
2. Structures shall be located along the center line of 

the swale and parallel to the edge of roadway and/or 
sidewalk.  In the event of a design “bust”, final 
grate elevation shall be 0.10 of a foot lower that 
the adjacent final grade of the roadway or sidewalk, 
whichever is lower. 

 
3. Backfill, compaction and density testing shall be in 

accordance with Section 02324 BACKFILL. 
 

C. INSTALLATION OF CONDUIT INTO INLET / STRUCTURE 
 

1. The diameter for the pipe opening shall be 6 inches 
larger than the outside diameter of the pipe.  The 
pipe shall penetrate the interior wall of the 
structure a minimum of 2-inches and shall be centered 
in the opening.  After pipe is set, the annular space 
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around the outside of the pipe and the wall of the 
structure shall be filled with a minimum of one (1) 
course of 3-hole brick and cement mortar or approved 
grout mix. Drainage systems designated as water tight 
shall have approved gaskets and/or water-stop 
fittings at all pipe-to-structure joints. 

 
2. If inlet / structure contains a weir or other water 

elevation control structure, the weir wall shall 
incorporate the bleed down orifice with the opening 
bottom set at the normal control elevation.  The top 
of the weir wall shall be set at the design. 

 
G. FRAMES AND COVERS 

 
1. The manhole, inlet and structure frames and covers 

shall be set firmly in place with 3-hole brick and 
cement mortar so that the top of cover will be flush 
with the finished grade in paved areas (following 
the cross slope / slope of roadways and/or driveways) 
and 1" above the finished grade in unpaved areas, 
unless shown otherwise on the project construction 
drawings. 

 
H. Swales shall be developed and/or improved as shown on 

the project construction drawings. 
 

3.3 INSPECTION AND PIPE TESTING 
 

A. Testing of all HDPE pipe shall be as follows: 
 

1. Allowable Deflection Test 
 

a. Pipe deflection measured not less than 45 days 
after the backfill has been completed as 
specified shall not exceed 5 percent of the 
pipe's base inside diameter as defined in AASHTO 
M-294 and as required by FDOT Section 430. 

 
b. Deflection for pipe diameters 36 inches and 

less shall be measured with a rigid mandrel 
(Go/No-Go) device cylindrical in shape and 
constructed with evenly spaced arms or prongs.  
The dimensions of the mandrel will be field 
verified by the Engineer.  The mandrel shall 
be hand-pulled through all pipelines. Mandrels 
used for large diameter pipe need to be 
modified to be installed within the dimensions 
of the manhole and manhole openings. 
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c. Any section of pipe not passing the mandrel 

shall be uncovered at no additional cost to 
the Owner and the bedding and backfill 
replaced to prevent excessive deflection. 
Repaired pipe shall be retested. 

 
B. VISUAL INSPECTION: 

 
1. Upon completion of the installations, the system 

shall be flushed thoroughly to remove dirt and 
other foreign matter. 

 
2. Storm drainage conduits shall be internally 

inspected by any combination of the following 
methods, i.e., confined space entry and physical 
measurements taken or lamping.  The Contractor 
shall be responsible for providing all necessary 
actions and equipment for confined space entry. If 
the internal inspection shows poor pipe alignment, 
deflected, deformed or displaced pipe, or any other 
defects, the Contractor at their expense shall 
correct these defects. 

 
3. At the Project Manager’s discretion, portions of or 

the entire system may be televised by the Utilities 
Department.  If the televised pipelines show poor 
alignment, deflected, deformed or displaced pipe or 
any other defects, the Contractor at their expense 
shall correct these defects. 

 
4. Upon completion of the storm water improvements and 

corresponding roadway, under the observation of the 
Project Manager, the Contractor shall utilize 
either their water truck or City fire hydrants 
(with Contractor’s temporary water meter installed) 
to thoroughly flood the roadway to verify drainage 
flow lines. 
 
Correction of incorrect flow lines (not corresponding 
to the grades and lines shown on the construction 
plans) and any birdbaths is the responsibility of 
the Contractor (at their expense). 

 
 

END OF SECTION 
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02740 
 

SUBGRADE, BASE COURSE AND ASPHALT 
 
***************************************************************** 
The Utilities   Department  uses  the  Florida  Department  of 
Transportation  (FDOT)  Standard Specifications  for Road and 
Bridge  Construction  and the  FDOT  Design  Standards,   latest 
edition,  as  reference documents.    It   is the intent  of the 
Utilities Department that this technical specification (02740) 
shall  govern  the applicable project  work  that  is  typically 
identified in  the  following FDOT  Specification and  Standard 
sections: 

 

 Section 160 – Stabilizing 
 Section 165 - Lime-Treated Subgrade 
 Section 200 - Limerock Base 
 Section 210 - Reworking Limerock Base 
 Section 230 - Limerock Stabilize Base 
 Section 250 - Shell Base 
 Section 260 - Shell Stabilized Base 
 Section 913 – Shell Material 
 Section 913A – Shell-Rock Material 
 Section 914 – Stabilization Materials 
 Section 285 - Optional Base Course 
 Section 330 - Hot Bituminous Mixtures - General Construction 

Requirements 
 Section 331 - Type S Asphaltic Concrete 
 Section 332 - Type II Asphaltic Concrete 
 Section 333 - Type III Asphaltic Concrete 
 Section 334 – Superpave Asphalt Concrete 
 Section 335 - Sand-Asphalt Hot Mix 
 Section 337 - Asphaltic Concrete Friction Courses 
 Section 339 - Miscellaneous Asphalt Pavement 
 Section 706 – Raised Retro-Reflective Pavement Markers and 

Bituminous Adhesive 
 Section 709 – Traffic Stripes and Markings – Two Reactive 

Components 
 Section 710 – Painting Traffic Stripes 
 Section 711 – Thermoplastic Traffic Stripes and Markings 

 
In the event that this technical specification (02740) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards,or 
with specific requirements by the County or FDOT, it is the 
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responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
***************************************************************** 

 
1 PART 1 GENERAL 

 
1.1  SECTION INCLUDES 

 
A. Unit Price – Measurement and Payment 

 
B. Submittals 

 
C. Products 

 
D. Execution including examination, excavation, 

subgrades and base course 
 

E. Overlay Operations 
 

F. Striping, Reflective Pavement Markers (RPMs) and 
Roadway Signage 

 
G. Field Quality Control 

 
1.2  RELATED SECTIONS 

 
A. Section SC01025 – Measurement and Payment 

 
B. Section SC01340 – Shop Drawings, Work Drawings, and 

Samples 
 

C. Section SC01400 – Quality Requirements 
 

D. Section SC01410 – Testing Laboratory Services 
 

E. Section SC01700 – Contract Closeout 
 

F. Section 02060 – Aggregate Materials 
 

G. Section 02322 – Dewatering and Drainage 
 
1.3  REFERENCES 

 
A. The references to "Standard Specifications" shall 

mean  the Florida  Department of Transportation 
Standard Specifications cited above except for those 
paragraphs referring to Measurement and Payment. 
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B. AASHTO M216 - Standard Specification for Lime for 
Soil Stabilization 

 
C. AI MS-2 - Mix Design Methods for Asphalt Concrete and 

Other Hot-Mix Types 
 

D. ASTM    D946    -    Standard    Specification    for 
Penetration-Graded Asphalt Cement for Use in Pavement 
Construction 

 
E. ASTM C977 - Standard Specification for Quicklime and 

Hydrated Lime for Soil Stabilization 
 

F. TAI - (The Asphalt Institute) - MS-8 Asphalt Paving 
Manual 

 
G. NLA (National Lime Association) Bulletin 326 - Lime 

Stabilization Construction Manual 
 
1.4 UNIT PRICE - MEASUREMENT AND PAYMENT 

 
A. Refer to Section SC01025 MEASUREMENT AND PAYMENT 

 
1.5 SUBMITTALS FOR REVIEW AND AUTHORIZATION TO PROCEED 

 
A. The job mix formula including the prime and tack 

coat, materials (including RPMs), and construction 
methods shall  be  submitted  to  the  Engineer  for 
approval  before  paving  begins.  Refer  to  Section 
SC01340 SHOP DRAWINGS, WORK DRAWINGS, AND SAMPLES for 
additional requirements. 

 
B. Rock Record Drawings 

 
1.6 QUALITY ASSURANCE 

 
A. The Contractor will employ a testing laboratory to 

evaluate the materials delivered to and placed at the 
site. 

 
B. Certificates  of  material  compliance,  signed  by 

material supplier and Contractor, may be submitted in 
lieu of material testing when acceptable to the 
Engineer and Project Manager. 

 

 
1.7 PROJECT CONDITIONS 
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A. Grade Control: Establish and maintain required lines 
and elevations. 

 

2 PART 2 PRODUCTS 
 
2.1 MATERIALS 

 
A. Lime: 

 
1. Lime used as a stabilizing material: ASTM C207 

Type N. 
 

B. Limerock Base: 
 

1. Limerock as stabilizing material or base coarse 
shall  be to a compacted depth of at least 8 
inches  and  shall  consist  of  fossiliferous 
limestone of uniform quality, and shall not 
contain hard or flinty pieces that will prevent 
attainment  of a smooth pavement surface free 
from pits  and  pockets.  At  the  Contractor's 
option, either Ocala limerock or Miami Oolite 
limerock may be used, but only one type may be 
used on this Project. 

 
2. Limerock shall be composed of not less that 70% 

of carbonates of calcium and magnesium, and not 
more than 3% of water-sensitive clay mineral. 

 
C. Shell Base: 

 

1. Shell as a stabilizing material or base course
 shall be to a compacted depth of at least 8

inches and shall be of mollusk family (i.e. 
oysters, mussels, clams, or cemented coquina). 
Steamed shell will not be permitted. 

 
2. At least 50% (by weight) of the total material 

shall be retained on a No. 4 sieve.  Not more 
than 7.5 % (by weight) of the total material 
passing the No. 200 sieve shall be removed by 
washing and the remainder shall consist of shell 
particles, chert and sand. 

 

D. Prime/Tack Coat: The bituminous material to be used 
for prime/tack  coats  shall  be  either  Cut-back 
Asphalt, Grade RC-70 or RC-250, or emulsified asphalt 
grades as  specified  in  Section  300-2.1  of  the 
"Standard Specifications"  and  approved  by  the 
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Engineer.  Materials  shall  conform  to  "Standard 
Specifications", Section   916   and   the   AASHTO 
requirements specified therein. 

 
E. Asphaltic Concrete Surface Course: 

 
1. Asphaltic  concrete  surface  course  Superpave, 

Type S, S-I, S-II and S-III shall be composed of 
a mixture  of  aggregate,  mineral  filler  and 
asphalt cement.  Other types will be considered 
if  not specified on the construction plans. 
Type should match adjacent existing pavement 
type if the Project requires restoration and not 
total resurfacing. 

 
2. The  job  mix  formula,  size  and  percent  of 

aggregates shall  be  as  specified  in  the 
"Standard Specifications". 

 
 
 
3 PART 3 EXECUTION 

 
3.1 EXAMINATION 

 
A. Contractor  must  examine  the  site  conditions  and 

assure themselves that all proceeding construction 
activities are complete and the area is ready, as 
applicable,  for  stabilizing,  application  of  base 
course and/or asphalt. 

 
B. Paver must examine the areas and conditions under 

which  paving  is  to  be  installed.    Notify  the 
Contractor in writing of conditions detrimental to 
the proper and timely completion of the work.  Do not 
proceed with the work until unsatisfactory conditions 
have been corrected in a manner acceptable to the 
Paver. 

 
 
3.2 EXCAVATION 

A. Excavation shall be as required for the subgrade and 
cross section as shown on the project construction 
drawings. All suitable materials removed from the 
excavation shall be used as far as practicable in the 
formation of embankments, subgrades, and shoulders, and 
in such other places as directed by the Engineer. No
 excavated  material  shall  be  wasted  without 
permission  and  where  necessary  to  waste  such 
material, it shall be disposed of in the locations 
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directed by the Engineer.  Muck and other unsuitable 
material shall be removed and replaced with suitable 
material. All material used shall be free of stumps, 
roots, brush, sod, rubbish, rocks or other unsuitable 
material. 

 
3.3 SUBGRADES 

 
A. Subgrade construction shall consist of bringing the 

bottom of excavations and top of embankments of the 
roadway, between the outer limits of the paving or base 
course, to a surface conforming to the grades, lines 
and cross sections shown on the drawings, of uniform 
density, ready to receive the base course. The entire 
subgrade in both cuts and fills shall be thoroughly 
plowed and mixed to a depth of at least 12 inches below 
grade. 

 
B. The limits of the roadbed included in the designation 

of subgrade shall be as shown in the profile shown on 
the project construction drawings.   The lines and 
grades  shall be established by the Contractor as 
shown on the drawings and shall be maintained by 
means of grade stakes placed in lines parallel to the 
centerline of the area to be paved and spaces so that 
string lines may be stretched between the stakes. 

 
C. At least 6 inches (loose measurement) of a suitable 

commercial stabilizing material shall be mixed into the 
subgrade for stabilization in accordance with the 
"Standard Specifications", Section 160 and 230. The 
Florida Bearing Value (FBV) shall be 75 pounds. 
Density tests will be paid for by Contractor except for 
additional tests requested by the Project Manager 
and/or Engineer. 

 
D. After the subgrade has been prepared, it shall be 

kept free from ruts, depressions and any damage 
resulting from the hauling or handling of tools and 
equipment. 

 
3.4 BASE COURSE 

 
A. Limerock or Shell: 

 
1. Base material shall be dumped on the end of the 

preceding  spread  without  dumping  or  hauling 
directly on the sub-grade.   Equipment for 
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spreading and grading shall be as specified in 
Section 200   and   250   of   the   "Standard 
Specifications". After   the   spreading   is 
completed, the entire surface shall be scarified 
and then shaped to produce the required grade 
and cross section after compaction. Water shall 
be added as required to obtain the specified 
density. 

 
B. If, at any time, the subgrade material should become 

mixed with the base course material, the Contractor 
shall, without additional compensation, dig out and 
remove the mixture, reshape and compact the subgrade, 
and replace the materials removed with clean base 
material which shall be shaped and compacted as 
specified above. 

 
C. The completed base course shall be thoroughly cured 

before the prime coat or wearing surface is laid. 
The  prime  coat  shall  be  applied  only  when  the 
moisture content of the base does not exceed 90% of the
  optimum moisture for the base material. The 
Contractor shall maintain the base course to a true and
 satisfactory surface until the first lift of 
asphalt is laid. 

 
D. After completion of compaction, the surface of the 

base course shall be checked with a template cut to the
 required  crown,  and  the  thickness  shall  be 
checked by borings.  Any surface irregularities in 
excess of 1/4 inch or any deficient thickness shall 
be corrected by scarifying and adding material after 
which the entire area shall be re-compacted and 
examined. 

 

3.5 SURFACE PREPARATION 
 

A. Overlay Operations 
 

1.  Mill all keyways and areas as shown on the 
project construction drawings. 

 
2.  Remove all loose material from existing asphalt 

surface immediately before applying prime coat. 
 

3.  Tack Coat: Apply at the rate of 0.02 to 0.08 
gallon per  sq.  yd.,  over  existing  asphalt 
surface.  Application of tack coat  shall  be 
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immediately before overlay operations. 
 

B. Roadway Construction 
 

1.  Proof  roll prepared base course  surface  to 
check for unstable areas and areas  requiring 
additional compaction. 

 
2.  Remove all loose material from compacted base 

surface immediately before applying prime coat. 
 

3.  Prime Coat: Apply at the rate of 0.35 to 0.40 
gallon per sq. yd., over compacted base course. 
Apply material to penetrate and seal, but not 
flood, surface.  Apply a light uniform cover of 
sand and allow to cure.  Unless approved by the 
Project Manager, application of prime coat shall 
be within 48 hours of the asphalting operations. 

 
3.6 PLACING ASPHALT 

A. General 

1. Lay all asphalt, including leveling course, 
other than adjacent to curb and gutter or other 
true edges, by the string line method to obtain 
an accurate, uniform alignment of the pavement 
edge. 

 
For overlay operations only, an alternative to the 
initial string line method would be to apply the 
asphalt overlay, survey and mark the roadway 
centerline, measure lane width on each side 
ofcenterline then string line and saw-cut the edge 
to match the existing in order to obtain an 
accurate,  uniform  alignment  of  the  pavement 
edge. In no case shall the asphalt overlay 
material “overhang” the edge of the existing 
roadway. 

 
2. Place asphalt mixture on clean prepared surface, 

spread and strike-off.  Place inaccessible and 
small areas by hand.   Place each course to 
required grade,  cross-section  and  compacted 
thickness. 

 
3. Follow "Standard Specification" Section 330 for 

general construction of the surface course as 
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applicable to this project. 
 

B. Joints: 
 

1. Make joints between old and new pavements, or 
between successive  days  work,  to  ensure 
continuous bond between adjoining work. 

 
2. Construct joints to have same texture, density 

and smoothness as other sections of asphalt 
concrete course.   Clean contact surfaces and 
apply tack coat. 

 
C. Protection: 

 
1. Immediately after placement, protect pavement 

from mechanical  injury  for  sufficient  time 
necessary or until surface temperature is less 
than 140°F. 

 

2. Erect barricades to protect paving from traffic
 until mixture has cooled and attained its

maximum degree of hardness. 
 
3.7 STRIPING (TEMPORARY AND PERMANENT) RAISED PAVEMENT MARKINGS 

AND SIGNAGE 
 

A. Once the asphalt has been placed and has achieved
 its maximum degree of hardness, Contractor shall

apply temporary STOP BARS and striping as specified 
on the project construction drawings or in the 
applicable FDOT Index (9535 through 17356). 

 

B.  Depending on the chemistry of the  thermostripping 
material,   after  the  final   asphalt   placement, 
permanent striping and RPMs  shall be applied as 
specified on the project construction drawings or in 
the applicable FDOT Index (9535 through 17356).  For 
sanitary and force main ARV manholes located within 
the grassed right of way (ROW) or swale, green RPMs 
shall be placed near the center of the roadway on the 
corresponding side of the yellow line.  For sanitary 
and force  main  ARV manholes located in the rear 
easement,  green  RPMs  shall  be  placed  near  the 
corresponding edge of the roadway.  Blue RPMs shall 
be placed in the center on the nearest travel lane 
directly in front of all fire hydrants. 
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C. Roadway signage shall be as specified on the project 
construction drawings  or  in  the  applicable  FDOT 
Index. Street  terminations  shall  be  signed  as 
specified in FDOT Index 17349 

 
3.8 FIELD QUALITY CONTROL 

 
A. Section SC01400 QUALITY REQUIREMENTS 

 

B. Compaction testing will be performed in accordance
 with ASTM D1556 or AASHTO T180 in locations as
 specified by the Project Manager or Engineer.

Project Manager and/or Engineer are to select 
specific locations and lifts as well as witnessing of 
all compaction testing. 

 
C.  If  tests  indicate Work does not meet specified 

requirements, remove Work, replace and retest.  In 
general, the re-test locations shall be as specified 
in FDOT Standard Specification 125. 

 
D. Roadway Subgrade Compaction: 

 
1. As a minimum, the top 12-inches of the roadway 

subgrade shall  be  compacted  to  98%  of  the 
modified proctor.  Some  roadways  may  require 
special subgrade stabilization, i.e., LBR 40 or 
as otherwise   specified   in   the   project 
construction drawings.   When special subgrade 
stabilization  is  required  by  the  
projectconstruction drawings, those requirements 
shall be superior to this specification 
requirement. 

 
2. The frequency of density verification testing 

shall be 3 tests (usually edge of roadway – 
crown/center – edge of roadway) every 100 linear 
feet and 1 test for every 100 linear feet of curb. 

 
E. Roadway Base Course Compaction: 

 
1.  Compaction  shall  be  by  rolling   with  a 

combination of steel wheel and rubber  tired 
rollers  until 98% of the maximum  density  is 
reached  as tested under AASHTO  Method T-180. 
Compaction and finishing shall be in accord with 
single course base requirements  of Paragraph 
200-6 AND 250-7 of the "Standard 
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Specifications". 
 

2.  The frequency of density verification  testing 
shall be 3 tests (usually edge of  roadway – 
crown/center – edge of roadway) every 100 linear 
feet and 1 test for every 100 linear feet of 
curb. 

 
F. Asphalt  Testing/Verification:    Test  the  in-place 

asphalt courses for compliance with requirements for 
thickness and surface smoothness.  Repair or remove 
and replace  unacceptable  paving  as  directed  by 
Engineer. 

 
G. Thickness:  The compacted thickness of the base or 

surface courses shall be not less than that shown on 
the project construction drawings. 

 
H. Surface Smoothness: 

 
1. Test finished surface of each asphalt course for 

smoothness, using 15 foot straightedge applied 
parallel with the centerline of paved area and 
extended across all joints. Surfaces will not 
be acceptable if exceeding the following 
tolerances for smoothness. 

 
a. Base Course Surface: 1/4 inch 
b. Wear Course and Overlay Surface: 1/8 inch 

 
2. Check surfaced areas at intervals as directed by 

the Engineer 
 

3. Using the Contractors water truck or metered
 fire hydrant, Contractor shall flood the

finished roadway to verify water coursing and 
flow line. Any ponding or “bird baths” will be 
cause for rejection. 

 
 
 

END OF SECTION 
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SECTION 02925 
 

SODDING 
 
***************************************************************** 
The Utilities Department uses the Florida Department of 
Transportation (FDOT) Standard Specifications for Road and Bridge 
Construction and the FDOT Design Standards, latest edition, as 
reference documents.  It is the intent of the Utilities Department 
that this technical specification (02925) shall govern the applicable 
project work that is typically identified in the following FDOT 
Specification and Standard sections: 
 
 Section 575 – Sodding 
 Section 580 – Landscape Installation 
 
In the event that this technical specification (02925) is either 
silent on an issue or requirement or if it appears to present a 
conflict with the referenced FDOT Specifications and Standards, it 
is the responsibility of the Contractor to request clarification or 
resolution, in writing, from the Project Manager and Engineer. 
***************************************************************** 
 
 
 PART 1 GENERAL 
 
SECTION INCLUDES 
 

The work consists of establishing a grass covering on slopes, 
shoulders, lawns, and other areas by sodding as shown on 
the project construction drawings.  Also included are 
fertilizing, watering and maintenance as required to 
produce a healthy stand of grass. 

 
The phrase “grassing or sodding” in Section SC01025 
MEASUREMENT AND PAYMENT is a generic use of terms that can 
be applied to a wide variety of field applications such 
as for a cross-country pipeline corridor (grassing), a 
pipeline corridor through a park (sodding) and the 
pipeline corridor in or impacting the neighborhood swales 
(sodding). 
 
Grassed areas apply to, but are not limited to applications 
such as bottoms of dry retention ponds, cross-country 
pipeline corridors, possibly lay down yards (depending on 
the Contractor agreement with the property owner) and 
other large and/or expansive areas. 
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Sodded areas apply to, but are not limited to applications 
such as neighborhood swales, the sloped sides of a dry 
and/or wet retention ponds and embankments. 

 
Preparation of subsoil 

 
Fertilizing 

 
Sod installation 

 
Maintenance 

 
RELATED SECTIONS 
 

Section SC01025 – Measurement and Payment  
 

Section SC01340 – Shop Drawings, Work Drawings, and Samples 
 

Section SC01400 – Quality Requirements 
 

Section 02300 - Earthwork 
 

Section 02924 – Seed, Mulch and Fertilizer 
 

Section 02930 - Exterior Plants 
 

G. Section 02960 – Restoration of Surface Improvements 
 
REFERENCES 
 

ASPA (American Sod Producers Association) - Guideline 
Specifications to Sodding 

 
FS O-F-241 - Fertilizers, Mixed, Commercial 

 
UNIT PRICE - MEASUREMENT AND PAYMENT 
 

When identified in the Schedule of Bid Items as a separate pay 
item, sodded areas shall be: 

 
Basis of Measurement: By the square yard 

 
Basis of Payment: Includes preparation of subsoil, 

topsoil, placing topsoil, fertilization, sodding, 
watering and maintenance to specified time limit. 
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B. If sodding is NOT identified in the Schedule of Bid Items 
as a pay item, it shall be considered as incidental and all 
of the requirements of this Section shall be required. 

 
SUBMITTALS 
 

Contractor shall submit Certificates of Compliance, with this 
specification, for the topsoil, sod and fertilizer.  Refer 
to PART 2 PRODUCTS for requirements. 

 
B. Contractor shall prepare a resident notification letter 

three (3) weeks prior to placement informing them of the 
sod replacement criteria and the type of sod identified 
for the swale (in front of their property) for the review 
and authorization of the Project Manager.  Once 
authorized, the Contractor shall deliver to each property 
a copy of the notification letter. 

 
SOD REPLACEMENT CRITERIA 
 

City, County or State ROW areas, i.e., typically those areas 
between the edge of the roadway and the property line, 
that have been disturbed or damaged by project 
construction activities will be re-sodded.  The type of 
replacement sod, either Argentine Bahia or St. Augustine 
- Floratam, will be based on the following criteria: 
 
If the area has an existing and operational underground 

irrigation system, the replacement sod shall be St. 
Augustine - Floratam. 

 
2. If the area does NOT have an existing and operational 

underground irrigation system, the replacement sod 
shall be Argentine Bahia. 

 
3. Additionally, based on the Pre Construction Video 

and Photographic Site Survey, together the 
Contractor and Project Manager shall determine the 
replacement sod type. 

 
 
DEFINITIONS 
 

Weeds:  Includes Dandelion, Jimsonweed, Quackgrass, Horsetail, 
Morning Glory, Rush Grass, Mustard, Lambsquarter, 
Chickweed, Cress, Crabgrass, Canadian Thistle, Nutgrass, 
Poison Oak, Blackberry, Tansy Ragwort, Bermuda Grass, 
Johnson Grass, Poison Ivy, Nut Sedge, Nimble Will, 
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Bindweed, Bent Grass, Wild Garlic, Perennial Sorrel, and 
Brome Grass. 

 
QUALITY ASSURANCE/GUARANTEE 
 

All sodded areas shall be guaranteed for twelve months after 
date of Final Acceptance. 

 
Replacement of sodded areas that have not produced a well 

established stand of grass: Any sodded areas showing 
indication of probably non-survival or lack of health and 
vigor, or which do not exhibit the characteristics to meet 
specifications, shall be replaced within 21 days of notice 
from Project Manager or Engineer. 

 
All replacement sodding shall be furnished/installed at 
no additional cost to the Owner and shall be guaranteed 
for twelve months.  All replacements shall meet original 
specifications. 

 
At the end of the guarantee period, all sodded areas that are 

dead or in unsatisfactory growth shall be replaced within 
two weeks. 

 
QUALIFICATIONS 
 

Sod Producer: Company specializing in sod production and 
harvesting with minimum five (5) years experience, and 
certified by the State of Florida. 

 
Installer:  Company with previous experience with the sod 

producer. 
 
DELIVERY, STORAGE, AND HANDLING 
 

Deliver sod on pallets.  Protect exposed roots from dehydration. 
 

Do not deliver more sod than can be laid within 24 hours. 
 PART 2 PRODUCTS 
 
MATERIALS 
 

Sod:  ASPA Approved Field grown grade; cultivated grass sod; 
type indicated in plant schedule on the project 
construction drawings; with strong fibrous root system, 
free of stones, burned or bare spots containing less than 
2 percent weeds per 1000 sq ft. 
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Argentine Bahia Grass Type: Florida State Plant Board 
specifications.  Sod received at site shall be moist 
and green.  Dry and/or brown sod will NOT be accepted 
for placement. 

 
St. Augustine - Floratam Grass Type: Florida State Plant 

Board specifications.  Sod received at site shall be 
moist and green.  Dry and/or brown sod will NOT be 
accepted for placement. 

 
Topsoil:  Fertile, agricultural soil, typical for locality, 

capable of sustaining vigorous plant growth, taken from 
drained site; free of subsoil, clay, or impurities, 
plants, weeds and roots; pH value of minimum 6.0 and 
maximum 7.0.  Existing topsoil, removed as a result of 
pipeline or structure installations, shall NOT be re-used 
without written approval from the Project Manager. 

 
Fertilizer:  FS O-F-241, Type I, Grade A (slow release 

granular); recommended for grass, with fifty percent of 
the elements derived from organic sources; of proportion 
necessary to eliminate any deficiencies of topsoil to 
either of the following proportions: 15-5-15, 25-4-11, 24-
2-11 or as approved by the Project Manager. 

 
Water:  The water used in the performance of this Contract 

shall be clean, fresh and free from injurious amounts of 
oil, acid, alkali, or organic matter that could inhibit 
vigorous growth of grass and vegetation. 

 
ACCESSORIES 
 

For terrain sloped at 2:1 or greater, the following accessories 
will be required: 

 
Wood Pegs: Softwood, sufficient size and length to ensure 

anchorage of sod on slope. 
 

Wire Mesh: Interwoven hexagonal plastic mesh of 2-inch size. 
 

Edging: Refer to Landscape plan. 
 

Herbicide:  Refer to Landscape plan. 
 
HARVESTING SOD 
 

Machine cut sod and load on pallets in accordance with ASPA 
Guidelines. 
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Cut sod in area not exceeding 1 sq yd, with minimum 1-inch and 

maximum 1-1/2 inch topsoil base. 
 
TESTS 
 

Provide analysis of topsoil fill under provisions of Section 
SC01340 SHOP DRAWINGS, WORK DRAWINGS, AND SAMPLES. 

 
Analyze to ascertain percentage of nitrogen, phosphorus, 

potash, soluble salt content, organic matter content, and 
pH value. 

 
Testing is not required if recent tests are available for 

imported topsoil.  Submit these test results to the testing 
laboratory for approval.  Indicate, by test results, 
information necessary to determine suitability. 

 
 
 PART 3 EXECUTION 
 
PREPARATION 
 

Verify that prepared soil base is ready to receive the work of 
this section. 

 
Preparation of area to be sodded: The ground to be sodded shall 

be prepared by grading and thoroughly loosening the soil 
to a depth of 2 inches.  The prepared soil shall be loose 
and reasonably smooth. It shall be reasonably free of 
large clods, roots, and other materials that will 
interfere with the work and subsequent mowing and 
maintenance operations.  Hand picking may be required. 

 
In general, the prepared area, prior to placement of imported 

topsoil, shall be 5 to 6 inches below the edge of roadway 
and driveway apron pavement and 3 to 4 inches below the 
edge of sidewalks. 

 
PLACING TOPSOIL 
 

Spread imported topsoil to a minimum depth of 2 inches over 
area to be sodded. 

 
Place topsoil during dry weather and wind velocity not exceeding 

15 miles per hour. 
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Remove vegetable matter and foreign non-organic material from 
topsoil while spreading. 

 
Grade topsoil to eliminate rough, low or soft areas, and to 

ensure positive drainage. 
 

Install edging at periphery of sodded areas in straight lines 
to consistent depth. 

 
After the raking-in of the fertilizer, the topsoil shall be 

tamped. 
 
FERTILIZING 
 

The fertilizer shall be mechanically spread at the rate 
prescribed by the manufacturer just in front of the sod 
laying activities. 

 
On steep slopes, where the use of a machine for spreading or 

mixing is not practicable, the fertilizer shall be spread 
by hand. 

 
With the written authorization of the Project Manager, liquid 

fertilizer may be used after the sod has been placed.  
Where fertilizer is applied hydraulically, it need not be 
worked into the soil. 

 
LAYING SOD 
 

Moisten prepared surface immediately prior to laying sod. 
 

Lay sod within 24 to 48 hours after harvesting to prevent 
deterioration. 

 
Lay sod tight with no open joints visible, and no overlapping; 

stagger end joints 12 inches minimum.  Do not stretch or 
overlap sod pieces.  Newly placed sod shall abut existing 
sod in a straight and even line. 

 
Lay smooth.  Align and level with adjoining grass areas. 

 
Place top elevation of sod (top of grass blades) one (1) inch 

below adjoining edging/edge of pavement for roadways and 
driveway aprons and level / even for sidewalks. Tolerance 
shall be plus 0.00 inches and minus 0.05 inches 
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On slopes 2:1 and steeper, lay sod perpendicular to slope and 
secure every row with wooden pegs at maximum 2 feet on 
center.  Drive pegs flush with soil portion of sod. 

 
Prior to placing sod, on slopes exceeding 1.5:1 or where 

indicated, place wire mesh over topsoil. Securely anchor 
in place with wood pegs sunk firmly into the ground. 

 
Water sodded areas immediately after installation, saturate sod 

to 4 inches of soil. 
 

After sod and soil have dried, roll sodded areas to ensure good 
bond between sod and soil and to remove minor depressions 
and irregularities. 

 
MAINTENANCE 
 

Mow grass at regular intervals to maintain at a maximum height 
of 2-1/2 inches.  Do not cut more than 1/3 of grass blade 
at any one mowing.  Four (4) complete mowings shall be 
included in the base price for sodding.  The final mowing 
shall be done just prior to Final Acceptance. 

 
Neatly trim edges and hand clip where necessary. 

 
Immediately remove clippings after mowing and trimming. 

 
Water to prevent grass and soil from drying out. 

 
Control growth of weeds.  Apply herbicides in accordance with 

manufacturer's instructions.  Remedy damage resulting from 
improper use of herbicides. 

 
Immediately replace sod to areas that show deterioration or 

bare spots. 
 
 

END OF SECTION 
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SECTION 02960 
 

RESTORATION OF SURFACE IMPROVEMENTS 
 
 
 
1 PART 1 GENERAL 

 
1.1 SECTION INCLUDES 

 
A. The work includes the restoration of driveway aprons, 

mail boxes,  grassed  and  sodded  areas,  trees  and 
plants, roadways, sprinkler systems, sidewalks and any 
other improvements required as a result of the Work. 

 

B. Restoration of surface improvements shall be
 concurrent with the installation of the water main,

reclaimed   water   main,   force   main,   drainage 
improvements  or  sanitary sewer; the work includes 
swale development and improvements on both sides of 
the streets in the project area.  Work includes re- 
grading, sodding, driveway apron reconstruction, 
replacement of pre-existing irrigation systems and all 
surface restoration including trench repair. At no 
time, shall there be more than 500 linear feet of 
incomplete surface restoration including “rocked-in” 
trench repair. The City may (case by case) approve 
more than this, but never exceeding 1,000 linear feet 
of incomplete surface restoration. 

 
C. This section includes furnishing equipment, labor and 

materials, and performing all necessary and incidental 
operations to perform the required Work. 

 
1.2 RELATED SECTIONS 

 
A. Section SC01025 – Measurement and Payment 

 
B. Section SC01340 – Shop Drawings, Work Drawings, and 

Samples 
 

C. Section SC01400 – Quality Requirements 
 

D. Section 02740 – Subgrade, Base Course and Asphalt 
 

E. Section 02924 – Seed, Mulch and Fertilizer 
 

F. Section 02925 – Sodding 
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G.   Section 02930 – Exterior Plants 
 

H.   Section 03300 – Cast-In-Place Concrete 
 
 
 
1.3 REFERENCES 

Not Used. 

1.4 UNIT PRICE – MEASUREMENT AND PAYMENT 
 

A. Unless specifically called out in the Schedule of Bid 
Items, work under this Section shall be considered 
incidental to the Work as detailed in the related 
Sections. 

 
When  existing  Right-Of-Way  (ROW)  irrigation  must  be 
disturbed   due   to   pipeline   installation   or   swale 
development,  the  existing  lines  shall  be  cut-&-capped 
during the construction/installation process.   The 
replacement of existing irrigation in the Public ROW is NOT 
a pay item.  Replacement of existing ROW irrigation shall 
be incidental to the Unit Price of the specific work item. 
Replacement material (pipe, fittings and sprinkler heads) 
shall be equal to or of a better quality, quantity and size 
than the pre-existing. 

 
 
 
2 PART 2 PRODUCTS 

 
2.1 Refer to the individual Sections identified above 

 
 
 
3 PART 3 EXECUTION 

 
3.1 RESTORATION ACTIVITIES 

 
A. Areas affected by the Work shall be restored to a 

condition  equal  to  or  better  than  the  condition 
existing before  the  commencement  of  the  Work. 
Additionally the  Contractor  shall  re-set/replace 
disturbed  and/or  damaged  mailboxes  (all  mailboxes 
shall conform to the current requirements of the US 
Post Office)  and  the  Contractor  shall  re-set  or 
replace existing signage. 
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3.2 BUSH, PLANT, SHRUB AND/OR TREE REMOVAL AND REPLACEMENT 
CRITERIA 

 
A. Bushes, plants, shrubs and/or trees that have been 

planted in the City, County or State ROW by the 
adjacent property owner and is in direct conflict with 
a proposed utility improvement that includes swales, 
shall be removed to allow for the installation of the 
project improvements and NOT replaced. 

 

 
 

END OF SECTION 
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ATTACHMENT ‘A’ 
 

THE DOCUMENTS 
 

BEHIND THIS PAGE 
 

MUST ACCOMPANY PROPOSAL 
 

IN ORDER FOR SUBMITTAL 
 

TO BE CONSIDERED 
 

COMPLETE AND ACCEPTABLE 
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BID FORM 

 
BID No: 007-2821-19/TP 

 
PROJECT NAME:   NEW PALM WAY AND LAKE STREET STORMWATER IMPROVEMENTS 

 
The City of Boynton Beach is seeking the services of a qualified Contractor to furnish, install and provide all 
labor to complete the City’s project known as NEW PALM WAY AND LAKE STREET STORMWATER 
IMPROVEMENTS. 
 

The work under this project consists of:  The CITY of Boynton Beach is seeking 
the services of a qualified Contractor to construct a new stormwater system, 
installation of drainage inlets, upgrade existing stormwater conduits, and restore 
roadways in the project area. 

 
 

Submit one (1) original, two (2) copies along with one (1) electronic 
copy on a USB thumb drive copies of this form to 

City of Boynton Beach, Florida, Procurement Services,  
3301 Quantum Boulevard, Suite 101 Boynton Beach, Florida 33426 

 
 
Submitted By:        Date:      

(BIDDER) 
 

To furnish and deliver all materials and to do and perform all WORK in accordance with the Bid Documents, 
as follows: 
 
In order to be considered for this project, the Bidder must have successfully completed a minimum of three 
(3) projects of similar scope and complexity over the past five (5) years, in the State of Florida, and must 
be able to document the required experience upon request. 
 
1. The undersigned BIDDER proposes and agrees, if this Bid is accepted, to enter into an Contract 

with the CITY to perform and furnish all WORK as specified herein for the Contract Price and within 
the Contract Period indicated in this Bid. 

 
2. This Bid will remain subject to acceptance for ninety (90) days after the day of Bid opening.  

BIDDER will sign and submit the necessary documents required by the CITY within ten (10) days 
after the date of CITY's Award Letter.   

 
3. In submitting this Bid, BIDDER represents, as more fully set forth in the Contract, that 
 

a. BIDDER has examined the Bid Documents, including the following addenda: 
 Number 

 
Date  Number Date 

_________ ___________  _________ ___________ 

_________ ___________  _________ ___________ 

_________ ___________  _________ ___________ 
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Receipt of all of which is hereby acknowledged; 
 
b. BIDDER has familiarized itself with the nature and extent of the Bid Documents, locality, 

and all local conditions and laws and regulations that in any manner may affect cost, 
progress, performance or furnishing of the WORK. 

 
c. BIDDER has given the CITY written notice of all conflicts, errors or discrepancies that it 

has discovered in the Bid Documents and the written resolution thereof by the CITY is 
acceptable to BIDDER. 

 
4. BIDDER proposes to furnish the WORK in conformity with the drawings and specifications and at 

the lump sum listed below.  The Bid Prices quoted have been checked and certified to be correct. 
Such Bid Prices are fixed and firm and shall be paid to BIDDER for the successful completion of its 
obligation as specified in the Bid Documents. 

 
 
 
 
 

[Remainder of this page left blank intentionally] 
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NEW PALM WAY AND LAKE STREET STORMWATER IMPROVEMENTS 
BID No. 007-2821-19/TP 

SCHEDULE OF BID ITEMS 
 

 

ITEM NO 
SC01025 
Section 

DESCRIPTION 
EST 
QTY 

UNIT UNIT COST VALUE 

GENERAL 

1 1.11.B 
Mobilization/Demobilization, Bonds, Insurance & 
General Requirements. Contractor shall be limited to a 
maximum of eight percent (8%) of the total bid price 

1 LS $ $ 

2 1.11.C Maintenance of Traffic 1 LS $ $ 

3 1.11.D As-built Record Drawings  1 LS $ $ 

4 1.11.E Professional Audio/Video of Construction Site 1 LS $ $ 

5 1.11.F Indemnification 1 LS $25.00 $25.00 

6 1.11.G Erosion Control Plan 1 LS   

ROADWAY 

7 1.11.H Trench Repair 392 LF $ $ 

CONSTRUCTION 

8 1.11.I Dewatering 1 LS $ $ 

9 1.11.J Removal of Existing Drainage Structures 3 EA $ $ 

10 1.11.K Removal of Existing 15” and 18” Piping 125 LF $ $ 

11 1.11.L 
S-1. Furnish and Install Type C Inlet (FDOT), Including 
Grate and Appurtenances 

1 EA $ $ 

12 1.11.L 
S-2, S-3, S-4. Furnish and Install Storm Manhole (MH) 
(FDOT), Including Cover and Appurtenances 

3 EA $ $ 
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ITEM NO 
SC01025 
Section 

DESCRIPTION 
EST 
QTY 

UNIT UNIT COST VALUE 

13 1.11.M Furnish and Install 15” RCP Pipe 266 LF $ $ 

14 1.11.M Furnish and Install 18” RCP Pipe 43 LF $ $ 

15 1.11.M Furnish and Install 24” RCP Pipe 83 LF $ $ 

MISCELLANEOUS 

16 1.11.N Over-Excavation and Disposal of Unsuitable Material 907 CY $ $ 

17 1.11.O Imported and Placed Backfill Material 726 CY $ $ 

18 1.11.P Flowable Fill 140 CY $ $ 

19 1.11.Q Sod and Miscellaneous Restoration 1 LS $ $ 

TOTAL BID PRICE 
(In Numbers)

$________________ 

TOTAL BID PRICE  
(In Words):            ________________________________________________ 

 
(Amounts are to be shown in both figures and words.  In case of discrepancies, the amount shown in words will govern for each bid item, unit price and total bid.  Extended 
unit price shall prevail over total price for bid items based upon unit price.)
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5. BIDDER agrees that the WORK will be substantially completed within _120_ consecutive calendar days 

after the receipt of the Notice to Proceed and final completion will occur within _30__ consecutive 
calendar days after the Notice of Substantial Completion. 

 
6. BIDDER accepts the provisions of the Contract as to liquidated damages in the event of failure to 

complete the WORK on time. 
 

 
 
7. Communications concerning this Bid shall be as follows: 
 

Contact Person  

Business Address  

City, State, Zip Code  

Business Phone Number  

Email Address  

Cell Phone Number  

 
8. Other pertinent information is as follows: 

 
License Number 

(Please Attach  Copy)
 

 
Federal Tax ID# 

 

 
Federal Employment ID #

 

 
Submitted on this _____ day of ____________, 20___. 

 
a. (If an individual, partnership, or non-incorporated organization) 

 
Signature of 

BIDDER
 

By
 

b.  (If a corporation) 
 

   (Affix Seal) Signature of BIDDER
 

By
 

Attested by 
Secretary

 
Incorporated under the laws of the State of _______________________. 

 
 

BID PRICES WITHOUT THE MANUAL SIGNATURE OF AN AUTHORIZED AGENT OF THE BIDDER 
SHALL BE REJECTED AS NON-RESPONSIVE, NON-CONFORMING AND INELIGILE FOR AWARD. 
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CERTIFICATE 

(For Partnership) 

 

     I HEREBY CERTIFY that a meeting of the partners of ________________________________, 

a Partnership under the laws of the State of ________ held on _____________________, 20____, the 

following resolution was duly passed and adopted: 

 

     "RESOLVED, that ___________________________ as _______________________ of the 

Partnership, is hereby authorized to execute the Bid Form dated ______________________, 20______, 

between the City of Boynton Beach, Florida, and this Partnership, and that the execution thereof, attested 

by the __________________ of the Partnership be the official act and deed of this Partnership." 

 

I further certify that such resolution is now in full force and effect. 

 

IN WITNESS WHEREOF, I have hereunto set my hand this ___ day of ______________, 20___. 

 
       
(Signature) 

 

       
(Title) 

STATE OF FLORIDA 

COUNTY OF ______________________ 

 

Sworn to and subscribed before me on this _____ day of _________________________, 20____ 

by     who  is personally known to me or who  has presented the following type of 

identification:      . 

 

       
Signature 
of Notary Public, State of Florida 

 

       
Notary seal (stamped in black ink) 
OR 
Printed, typed or stamped name of
 
Notary and Commission
Number 
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CERTIFICATE 
(For Corporation) 

 

 

I HEREBY CERTIFY that a meeting of the Board of Directors of ________________________, a 

corporation under the laws of the State of ______________ held on ___________________, 20 ___, the 

following resolution was duly passed and adopted: 

 

"RESOLVED, that _________________________, as ____________________ of the 

Corporation, is hereby authorized to execute the Bid Form dated ______________________, 20___, 

between the City of Boynton Beach, Florida, and this Corporation, and that the execution thereof, attested 

by the Secretary of the Corporation and with corporate seal affixed, shall be the official act and deed of this 

Corporation". 

 

I further certify that such resolution is now in full force and effect. 

 

IN WITNESS WHEREOF, I have hereunto set my hand this ___ day of ______________, 20___. 

 

 

____________________________ 
Secretary 

 

 

STATE OF FLORIDA 

COUNTY OF ______________________ 

 

Sworn to and subscribed before me on this _____ day of _________________________, 20____ 

by     who  is personally known to me or who  has presented the following type of 

identification:      . 

 

       
Signature of Notary Public, State of Florida 

 

       
Notary seal (stamped in black ink) 
OR 
Printed, typed or stamped name of Notary and 
Commission Number 
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BID BOND 

 
STATE OF FLORIDA  ) 

 
COUNTY OF PALM BEACH  ) 
 
 KNOW ALL MEN BY THESE PRESENTS, that _________________________________ 

as Principal, and _________________________________________, as Surety, authorized to do 

business in the State of Florida are held and firmly bound unto the Owner, City of Boynton Beach in 

the penal sum of __________________________________________________________ Dollars 

($____________) lawful money of the United States, for the payment of which sum will and truly to 

be made, we bond ourselves, our heirs, executors, administrators, and successors, jointly and 

severally, firmly by these presents. 

 THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal has 

submitted the accompanying bid, dated _______________________, 20____, for: 

(NEW PALM WAY AND LAKE STREET STORMWATER 
IMPROVEMENTS) 

 
NOW THEREFORE, 

A. If the principal shall not withdraw such Bid within ninety (90) days after date of opening 
of the same, and shall within ten (10) days after the prescribed forms are presented to 
the principal for signature, enter into a written Contract with the Owner in accordance with 
the Bid as accepted, and give bonds with goods and sufficient surety or sureties, as may 
be required, for the faithful performance and proper fulfillment of such Contract, then the 
above obligations shall be void and of no effect, otherwise to remain in full force and 
effect. 

 
B. In the event of the withdrawal of such Bid within the period specified, or the failure to 

enter into such Contract and give such bonds within the time specified, if the principal 
shall pay the Owner the difference between the amount specified in such Bid and the 
amount for which the Owner may procure the required work and supplies, if the latter 
amount be in excess of the former then the above obligations shall be void and of no 
effect, otherwise to remain in full force and effect. 

 
C. This bond is given to comply with Section 255.05 Florida Statutes, and any action 

instituted by a claimant under this bond for payment must be in accordance with the 
notice and time limitation provisions in Section 255.05 (2), Florida Statutes. 
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 IN WITNESS WHEREOF, the above bounded parties have executed this instrument under 
their several seals, this _____ day of ____________________, 20___, being hereto affixed and 
these presents duly signed by its undersigned representative, pursuant to authority of is governing 
body. 
 
WITNESS: (If Sole Ownership or Partnership, two (2) Witnesses required). 
 

(If Corporation, Secretary only will attest and affix seal). 
 
 

PRINCIPAL:   
   
   
Name of Firm   
   
   
WITNESS:   
   
   
   
   
  Signature of Authorized Officer (affixed seal) 
   
   
  Title 
   
   
  Business Address 
   
   
  City and State 

  

Page 441 of 629 



 

THIS PAGE TO BE SUBMITTED ALONG WITH PROPOSAL IN ORDER  
FOR BID PACKAGE TO BE CONSIDERED COMPLETE AND ACCEPTABLE 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements         251 
 
 

SURETY:   
   
   
Corporate Surety   
   
   
WITNESS:   
   
   
  Attorney-in-Fact (affix seal) 
   
   
  Business Address 
   
   
  City and State 
   
   
  Name of Local Insurance Agency 
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CERTIFICATE AS TO CORPORATE PRINCIPAL 
 
 
I, _______________________________, certify that I am the Secretary of the Corporation 

named as Principal in the within bond; that _________________________ who signed the 

such Bid Bond on behalf of the Principal, was then ____________________ of such 

Corporation; that I know his signature, and his signature hereto is genuine; and that such 

bond was duly signed, sealed, and attested for and in behalf of such Corporation by authority 

of its governing body. 

      _____________________________________ 
      Secretary   (corporate seal) 
 
 
 

STATE OF FLORIDA  ) 
 
COUNTY OF PALM BEACH  ) 
 
 Before me, a Notary Public duly commissioned, qualified and acting, personally 

appeared ______________________ to me well known, who being by me first duly sworn 

upon oath, says that he is the Attorney-in-Fact, for the 

________________________________ and that he has been authorized by 

_______________________________ to execute the foregoing bond on behalf of the 

Contractor named therein in favor for the Owner, the City of Boynton Beach. 
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CERTIFICATE AND AFFIDAVIT FOR BONDS 

 
TO: CITY OF BOYNTON BEACH COMMISSIONERS   
 
RE: Bid Number: 007-2821-19/TP 
  
 Bidder:          
 
 Name:           
 
 Address:         
 
 City/ State:  _____________________________ ZIP: ________ 
 
 Phone:          
 
 Bond Amount:         
  
 
 SURETY BOND COMPANY: 
 
 Name:           
 
 Address:         
 
 City/ State:  _____________________________ ZIP: ________ 
 
 Phone:          
 
 
 
This is to certify that in accordance with Chapter 85-104, Laws of Florida (HB 1266) the insurer 
named above: 
 

1. Holds a certificate of authority authorizing it to write surety bonds in the state of Florida; 
 

2. Has twice the minimum surplus and capital required by the Florida Insurance Code; and 
 

3. Holds a current valid certificate of authority issued by the United States Department of 
Treasury under Sections 9304 to 9308 of Title 31 of the United States Code. 

 
 
 ___________________________   ___________________________ 
 Date        Agent and Attorney-in-Fact   
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NAME OF PROJECT: NEW PALM WAY AND LAKE STREET STORMWATER 
IMPROVEMENTS 

BID NO.:  007-2821-19/TP 
NAME OF CONTRACTOR:  
 
CONTRACTOR’S SIGNATURE:  
 
NAME/TITLE – PLEASE PRINT:  
 
ALL FORMS AND DOCUMENTS MUST BE COMPLETED, SIGNED, SEALED AND/OR NOTARIZED 
AND SUBMITTED WITH PROPOSAL IN ORDER FOR PACKAGE TO BE CONSIDERED COMPLETE 
AND ACCEPTABLE. 

**ARRANGE SUBMITTAL IN THE FOLLOWING ORDER** 
 
FORM/ATTACHMENT DESCRIPTION PAGE NO. YES NO N/A 
BID FORM PAGES – ALL PAGES All ‘242-248’ 

Pages 
   

BID BOND (5%) 249 – 253    
CHECK OFF LIST FOR CONSTRUCTION PROJECTS 254    
RECEIPT OF ADDENDUM     
 Acknowledgement of Addendum (if applicable, will be 

issued with addendum) 
255    

BIDDER ACKNOWLEDGEMENT 256    
STATEMENT OF BIDDER’S QUALIFICATIONS & 
ATTACHMENTS 

257 – 262    

 Additional sheets for any items as needed Insert    
 Evidence of possession of required licenses. Insert    
 Resumes Insert    

FORM/ATTACHMENT DESCRIPTION PAGE NO. YES NO N/A 
BIDDER’S SITE INSPECTION CONFIRMATION 263    

CONFIRMATION OF DRUG-FREE WORKPLACE 264    

NONCOLLUSION AFFIDAVIT OF PRIME BIDDER 265    
ANTI-KICKBACK AFFIDAVIT 266    
TRENCH SAFETY ACT AFFIDAVIT 267    
SAFETY PROGRAM COMPLIANCE 268    
 Current Safety Program Attachment per SPC-1 Insert    
WARRANTIES 269 – 270    
CONFIRMATION OF MINORITY OWNED BUSINESS  271    
 Verification if applicable Insert    
CERTIFICATION PURSUANT TO FLORIDA STATUTE § 
287.135 

272 – 273    

SCHEDULE OF SUBCONTRACTORS 274    
PALM BEACH COUNTY INSPECTOR GENERAL 
ACKNOWLEDGEMENT 

275    

LOCAL BUSINESS STATUS CERTIFICATION  276    
STATEMENT OF NO BID (if applicable) 277    
COMPUTER GENERATED HORIZONTAL BAR CHART – 
PROJECT SCHEDULE 

Insert    

COPIES OF COMPLETE SUBMITTAL – Original / two (2) 
copies with one (1) electronic copy on a USB thumb drive 
Required. 

Insert    

 

Page 445 of 629 



 

THIS PAGE TO BE SUBMITTED ALONG WITH PROPOSAL IN ORDER 
FOR BID PACKAGE TO BE CONSIDERED COMPLETE AND ACCEPTABLE 

Boynton Beach Utilities – New Palm Way & Lake St. Stormwater Improvements         255 

A D D E N D A  
 

CITY OF BOYNTON BEACH 
FLORIDA 

 
 
BID TITLE:   NEW PALM WAY AND LAKE STREET STORMWATER 

IMPROVEMENTS 
 
BID NO.: 

  
007-2821-19/TP 

BIDDER:  
  
DATE SUBMITTED:  

 
 
We propose and agree, if this bid is accepted, to contract with the City of Boynton Beach, in the 
Contract Form, to furnish all material, equipment, machinery, tools, apparatus, means of 
transportation, construction, coordination, labor and services necessary to complete/provide the 
work specified by the Contract documents. 
 
Having studied the documents prepared by: 
 

CITY OF BOYNTON BEACH  
 
. 

 
and having examined the project site (when indicated in these specifications to do so), we propose 
to perform the work of this Project according to the Contract documents and the following addenda 
which we have received: 
 

ADDENDUM NO.  DATE  ADDENDUM NO.  DATE 

       

       

       

 

 
  NO ADDENDUM WAS RECEIVED IN CONNECTION WITH THIS BID 
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BIDDER ACKNOWLEDGEMENT 

 
Submit Bids To: PROCUREMENT SERVICES 
   3301 Quantum Boulevard,  

Suite 101 
Boynton Beach, Florida 33426 

   Telephone:  (561) 742-6322 
 
 
Bid Title:   NEW PALM WAY AND LAKE STREET STORMWATER 

IMPROVEMENTS 
 
Bid Number: 007-2821-19/TP 
 
Bid Due By:     DECEMBER 17, 2018, NO LATER THAN 2:30 P. M. 

             
 

Bids will be opened in Procurement Services unless specified otherwise. Bid receiving date and 
time is scheduled for:   DECEMBER 17, 2018, no later than 2:30 P. M. (local time) and may not 
be withdrawn within ninety (90) days after such date and time. 
 
All awards made as a result of this bid shall conform to applicable sections of the charter and 
codes of the City. 
 
Name of Vendor:  
 
Federal I.D. Number:  
 
A Corporation of the State of:  
 
Area Code:  Telephone Number:  
 
Area Code:  FAX Number:  
 
Mailing Address:  
 
City/State/Zip:  
 
   
 

 Authorized Signature 
E-mail: ___________________________________ 
 

 Name Typed 
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BIDDER’S QUALIFICATIONS STATEMENT 

 
BIDDER shall furnish the following information.  All questions to be answered in full, without 
exception.  If copies of other documents will provide the appropriate answer to the question, they 
may be attached and clearly labeled.  Failure to comply with this requirement will render Bid 
non-responsive and may cause its rejection.  Additional sheets shall be attached as required. 
 
1. BIDDER'S Name, Principal Address, Phone and Fax Number: 
 

 
 
 
 
 

 

        
2. Number of years as a Contractor in this type of work:     
 
3. Names and titles of all officers, partners or individuals doing business under trade name: 

   

   

   

 

4. The business is a:  Sole Proprietorship   Partnership     Corporation   
 
5. Name, address, and telephone number of surety company and agent who will provide the required 

bonds on this contract: 
 

 
 
 
 

 
6. What is the last project of this nature that you have completed? 

 
 

 
7. Have you ever failed to complete work awarded to you.  If so, when, where and why? 
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8. Have you personally inspected the proposed WORK and do you have a complete plan for its   
performance? 

 
 

 
9. List CM’s or GC’s your company has worked for within the past three years. (List 2 other than those 

shown below) 

 
10. List three SIGNIFICANT PROJECTS completed within the past five years.  

 

 

 
11. List three SIGNIFICANT PROJECTS currently under construction.    

 

 

 
 
 
  

 
CM/GC 
No. 1 

  
Contact 
Person: 

 
 

 
Tel: 
Fax: 

  

 
CM/GC 
No. 2 

  
Contact 
Person:

  
Tel: 
Fax:

 

 
Project 
No. 1 

  
Location: 

 
  

Your $  
Subcontract 
Amount:

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person:

  
 

 
Tel: 
Fax:

 

 
Project 
No. 2 

  
Location: 

 
  

Your $  
Subcontract 
Amount:

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person:

  
 

 
Tel: 
Fax:

 

 
Project 
No. 3 

  
Location: 

 
  

Your $  
Subcontract 
Amount:

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person:

  
 

 
Tel: 
Fax:

 

 
Project 
No. 1 

  
Location: 

 
  

Your $  
Subcontract 
Amount:

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person:

  
 

 
Tel: 
Fax:

 

 
Project 
No. 2 

  
Location: 

 
  

Your $  
Subcontract 
Amount:

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person:

  
 

 
Tel: 
Fax:

 

 
Project 
No. 3 

  
Location: 

 
  

Your $  
Subcontract 
Amount:

 
$ 

 
Date 
Completed: 

 

 
Contracting 
Agency: 

  
Contact 
Person:

  
 

 
Tel: 
Fax:
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12. List the pertinent experience of the key individuals of your organization (continue on insert sheet, if 
necessary). 

 
 
 
 
 
 

 
13. State the name and licensing of the individual who will have personal supervision of the WORK. 

 
 

 
14. Will you sublet any part of this WORK?  If so, give details. 

 
 
 
 

 
15. What equipment do you own that is available for the WORK?   

 
 
 
 

 
16. What equipment will you purchase for the proposed WORK? 

 
 
 
 

 
17. What equipment will you rent for the proposed WORK? 

 
 
 
 

 
18. Has the Bidder or any principals of the Firm failed to qualify as a responsible Bidder, refused to enter 

into a contract after an award has been made, failed to complete a contract during the past five (5) 
years, or been declared to be in default in any contract in the last five (5) years? If yes, please explain 
below:  
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19. List and describe all bankruptcy petitions (voluntary or involuntary) which have been filed by or against 
the Bidder, its parent or subsidiaries or predecessor organizations during the past five (5) years.  
Include in the description, the disposition of each petition.  

 
 
 
 

 
20. List all claims, arbitrations, administrative hearings and lawsuits brought by or against the Bidder or its 

predecessor organization(s) during the last five (5) years.  The list shall include all case names, case 
arbitration or hearing identification numbers, the name of the project which the dispute arose, and a 
description of the subject matter of the dispute.  

 
 
 
 

 
21. Is the Bidder currently in default on any loan agreement or financing agreement with any bank, financial 

institution, or other entity? If yes, specify in details the circumstances and prospects for resolution. 
 
 
 
 

 
22. Bank References (include name, job title, and telephone number of contact person) – Minimum 1 

 
 
 
 

 
23. Annual Average Services Revenue of the Proposer for the last three years as follows:  
 

  Revenue Index Number 
a. Government Related Work  
b. Non-Governmental Related Work  
 Total Work (a +b):  

  
    Services Revenue Index Number 

1. Less than $100,000 
2. $100,000 to less than $250,000 
3. $250,000 to less than $500,000 
4. $500,000 to less than $1 million 
5. $1 million to less than $2 million 
6. $2 million to less than $5 million 
7. $5 million to less than $10 million 
8. $10 million to less than $25 million 
9. $25 million to less than $50 million 
10. $50 million or greater 
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24. Principal Materials Manufacturer and Subcontractors.  The BIDDER who proposes to perform WORK 
specified and shown on the Drawings is submitting this Bid Form.  The Schedule of Bid Prices shown 
on the preceding pages(s) has been calculated and tabulated using basic material prices.  The following 
is a list of material manufacturers and subcontractors whose materials and services such BIDDER 
proposes to furnish and utilize if awarded a CONTRACT for the WORK specified herein and shown on 
the Plans.  It is understood that the following list is not complete, but includes the names of 
manufacturers of the principal components and subcontractors supplying principal services to such 
project.  It is also understood that if awarded a Contract, the BIDDER will furnish the materials of the 
manufacturers and utilize the services of the subcontractors stated herein and that if for any reason 
whatsoever BIDDER wishes to substitute materials or subcontractors BIDDER shall request permission 
in writing from the CITY stating fully the reason for making such a request prior to ordering same. 

 
All manufacturers or their authorized vendors have been made aware of all the appropriate portions of 
the Bid Documents and agree that their materials will meet all of the requirements stated therein and 
deliveries will be scheduled so as not to impede the progress of the WORK. 

 
Materials:       
 
Item       Manufacturer 

 
 :  
  

: 
 

  
: 

 

 
 

 
: 

 

 
 

 
: 

 

  
: 

 

  
: 

 

  
: 

 

  
: 
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The BIDDER acknowledges and understands that the information contained in response to this 
Qualification’s Statement shall be relied upon by CITY in awarding the contract and such information is 
warranted by BIDDER to be true.  The discovery of any omission or misstatement that materially affects 
the BIDDER’S qualifications to perform under the contract shall cause the CITY to reject the Bid, and if after 
the award, to cancel and terminate the award and/or contract. 
 
The BIDDER also acknowledges that all information listed above may be checked by the CITY and 
authorizes all entities or persons listed above to answer any and all questions.  BIDDER hereby indemnifies 
the CITY and persons or entities listed above and hold them harmless from any claim arising from such 
authorization or the exercise thereof, including the dissemination of information requested above. 

 
 

By
 

 (Signature) 
 
 

Date
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BIDDER’S SITE INSPECTION CONFIRMATION 

 
 
 
BID TITLE: NEW PALM WAY AND LAKE STREET STORMWATER 

IMPROVEMENTS 
  
  
BID NUMBER: 007-2821-19/TP DATE:  
    
    

 
 
__________________________________________ as an authorized representative of:  

(Print Name and Title of Representative) 
 
__________________________________________ (hereinafter called the bidder) located at  

(Print Name of Company) 
 

______________________________________________________________ confirms that said 
Company Address 
 

Bidder has visited the site of the work and has carefully examined the plans and specifications for 

such project and checked them in detail before submitting his bid or proposal. 

 
 
 
   
SIGNATURE OF COMPANY 
REPRESENTATIVE NAMED ABOVE 

 DATE OF INSPECTION 

   
   
   
   
   
CITY’S REPRESENTATIVE   
SIGNATURE FOR MANDATORY ONLY   
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CONFIRMATION OF DRUG-FREE WORKPLACE 

 
IDENTICAL TIE BIDS 
 
Preference shall be given to businesses with drug-free workplace programs. Whenever two or 
more bids which are equal with respect to price, quality, and service are received by the City of 
Boynton Beach or by any political subdivision for the procurement of commodities or contractual 
services, a bid received from a business that certifies that it has implemented a drug-free 
workplace program shall be given preference in the award process. Established procedures for 
processing tie bids will be followed if none of the tied vendors have a drug-free workplace 
program. In order to have a drug-free workplace program, a business shall: 
 
1) Publish a statement notifying employees that the unlawful manufacture, distribution, 

dispensing, possession, or use of a controlled substance is prohibited in the workplace and 
specifying the actions that will be taken against employees for violations of such prohibition. 

 
2) Inform employees about the dangers of drug abuse in the workplace, the business’s policy of 

maintaining a drug-free workplace, any available drug counseling, rehabilitation, and 
employee assistance programs, and the penalties that may be imposed upon employees for 
drug abuse violations. 

 
3) Give each employee engaged in providing the commodities or contractual services that are 

under bid a copy of the statement specified in subsection (1). 
 
4) In the statement specified in subsection (1), notify the employee that, as a condition of working 

on the commodities or contractual services that are under bid, the employee will abide by the 
terms of the statement and will notify the employer of any conviction of, or plea of guilty or 
nolo contendere to, any violation of Chapter 893 or of any controlled substance law of the 
United States or any state, for a violation occurring in the workplace no later than 5 days after 
such conviction. 

 
5) Impose a sanction on, or require the satisfactory participation in a drug abuse assistance or 

rehabilitation program if such is available in the employee’s community by, any employee who 
is so convicted. 

 
6) Make a good faith effort to continue to maintain a drug-free workplace through implementation 

of this section. 
 
As the person authorized to sign the statement, I certify that this firm complies fully with 
the above requirements. 
 

                                                                      
        Vendor’s Signature 
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NON COLLUSION AFFIDAVIT OF PRIME BIDDER 
 
State of _____________________________) 

  : 
County of____________________________) 
 
________________________________________, being first duly sworn, deposes and says that: 
 
1) He is ______________________ of _____________________________________, 

(Title)    (Name of Corporation or Firm) 
the bidder that has submitted the attached bid: 

 
2) He is fully informed respecting the preparation and contents of the attached bid and of all 

pertinent circumstances respecting such bid; 
 
3) Such bid is genuine and is not a collusive or sham bid; 
 
4) Further, such bidder nor any of its officers, partners, owners, agents, representatives, employees 

or parties in interest, including this affiant, has in any way colluded, conspired, connived or 
agreed, directly or indirectly with any other bidder, firm or person to submit a collusive or sham 
bid in connection with the Contract for which the attached bid has been submitted or to refrain 
from bidding in connection with such Contract, or has in any manner, directly or indirectly, sought 
by agreement or collusion or communications or conference with any other bidder, firm or person 
to fix the price or prices in the attached bid or of any other bidder, or to fix any overhead, profit or 
cost element of the bid price or the bid price of any other bidder, or to secure through any 
collusion, conspiracy, connivance or unlawful agreement any advantage against the City of 
Boynton Beach or any person interested in the proposed Contract; and 

 
5) The price or prices quoted in the attached bid are fair and proper and are not tainted by any 

collusion, conspiracy, connivance or unlawful agreement on the part of the bidder or any of its 
agents, representatives, owners, employees, or parties in interest, including this affiant. 

 
 

(Signed)________________________________ 
 

 (Title)______________________________ 
 
 
Subscribed and sworn to before me 

This  ______  day of  _____________________ , 20_____ 

My commission expires ____________________________ 
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ANTI-KICKBACK AFFIDAVIT 

 
 

STATE OF FLORIDA ) 
 :  SS 
COUNTY OF PALM BEACH ) 
 
 
I, the undersigned hereby duly sworn, depose and say that no portion of the sum herein bid will be 
paid to any employees of the City of Boynton Beach as a commission, kickback, reward of gift, 
directly or indirectly by me or any member of my firm or by an officer of the corporation. 
 
 
 
 By:  
 NAME - SIGNATURE 
 
 
Sworn and subscribed before me 
this  day of  ,   20   
  
  
 Printed Information: 
 
  
 NAME 
  
  
 TITLE 
  
  
NOTARY PUBLIC, State of Florida  
at Large  
 COMPANY 
 
 
 
 
 
“OFFICIAL NOTARY SEAL” STAMP  
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TRENCH SAFETY ACT 
AFFIDAVIT 

 
On October 1, 1990, House Bill 3183, known as the Trench Safety Act became law.  This 
incorporates the Occupational Safety & Health Administration (OSHA) revised excavation safety 
standards, citation 29 CFR.S.1926.650, as Florida’s own standards. 
 
The Proposer, by virtue of its signature below, affirms that it is aware of this Act, and will comply 
with all applicable trench safety standards.  Such assurance shall be legally binding on all persons 
employed by the Contractor and its subcontractors. 
 
The proposer is also obligated to identify its anticipated method and cost of compliance with the 
applicable trench safety standards. 
 
PROPOSER ACKNOWLEDGES THAT INCLUDED IN THE VARIOUS ITEMS OF THE 
PROPOSAL AND IN THE TOTAL BID PRICE ARE COSTS FOR COMPLYING WITH THE 
FLORIDA TRENCH SAFETY ACT (90-96 LAWS OF FLORIDA).  THESE ITEMS ARE A 
BREAKOUT OF THE RESPECTIVE ITEMS INVOLVING TRENCHING AND WILL NOT BE PAID 
SEPARATELY.  THEY ARE NOT TO BE CONFUSED WITH BID ITEMS IN THE SCHEDULE OF 
PRICES, NOR BE CONSIDERED ADDITIONAL WORK. 
 
IN ORDER TO BE CONSIDERED RESPONSIVE, THE PROPOSERS MUST COMPLETE* THIS 
FORM, I.E. IDENTIFY THE COSTS AND METHODS SUMMARIZED BELOW, SIGN AND 
SUBMIT IT WITH THEIR BID DOCUMENTS. 
 
 
 
      Name of Proposer 
 
 
 
      Authorized Signature of Proposer 
 
 
*COMPLETION REQUIRES PROPOSERS TO FILL IN THE APPROPRIATE DETAILS UNDER 
THE FOLLOWING HEADINGS: 
 
Description              Unit          Quantity        Unit Price         Extended Price         Method 
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SAFETY PROGRAM COMPLIANCE 
 
Safety is a high priority in the conducting of business in the City of Boynton Beach. 
Preference shall be given to contractors with an established safety program following 
O.S.H.A. guidelines, and documented results establishing a safe working environment. 
 
 
1. Bidder shall provide a copy of the Safety Program(s) to be in effect for the duration of 

the Contract (attach to the back of this form). 
 
2. The City reserves the right to conduct periodic safety inspections of the contractor, 

subcontractor, employees, agents, etc. throughout the duration of the Contract. 
 
3. The City reserves the right to terminate the Contract where it is determined that the 

contractor or subcontractor is in non-compliance of the safety terms, regulations or 
requirements established by O.S.H.A. or the State. 

 
 
 
As the person authorized to sign the statement, I certify that this firm complies fully 
with the above requirements. 
 
 
 
 
 

__________________________________________ 
AUTHORIZED SIGNATURE 
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WARRANTIES 

 
 
In consideration of, and to induce the Award of THE CITY OF BOYNTON BEACH, FLORIDA, Construction 
Contract described in these Bid Documents, the Contractor represents and warrants to the City of Boynton 
Beach, Florida: 
 
1.  The Contractor is financially solvent and sufficiently experienced and competent to perform all of 

the work required of the Contractor in the Construction Contract; and 
 
2.  That the facts stated in the Contractor’s Bid and information given the Contractor pursuant to the 

request or proposal for Bids, instructions to Contractors and Specifications are true and correct in 
all respects; and 

 
3.  That the Contractor has read and complied with all of the requirements set forth in the request for 

Bids, instructions to Contractors and Specifications; and  
 
4.  That the Contractor warrants all materials supplied by it under the terms of the Construction 

Contract are delivered to the City of Boynton Beach, Florida, free from any security interest, and 
other lien, and that the Contractor is a lawful owner having the right to sell the same and will defend 
the conveyance to the City of Boynton Beach, Florida, against all persons claiming the whole or 
any part thereof; and 

 
5.  That the materials supplied to the City of Boynton Beach, Florida, under the Construction Contract 

are free from the rightful claims of any persons whomsoever, by way of patent or trademark 
infringement or the like; and 

 
6.  That the materials supplied under the Construction Contract are merchantable within the meaning 

of the Uniform Commercial Code Section 2-314; and 
 
7.  That the materials supplied under the Construction Contract are free from defects in materials and 

workmanship under normal use and service and that any such materials found to be defective shall 
be replaced by the Contractor as per the attached Warranty. 

 
8.  That the materials supplied pursuant to the Construction Contract are fit for the purposes for which 

they are intended to be used; that under normal use and maintenance the material will continue to 
be fit for such purposes for the warranty period after delivery, provided that the City shall give the 
Contractor notice that the materials failed to fulfill the warranty; such notice shall state in what 
respect the materials have failed to fulfill the warranty, where upon the Contractor shall be allowed 
a reasonable time after receipt of such notice to correct the defect and the City agrees to cooperate 
in this regard.  If the materials cannot be made to fulfill the Contract within the warranty period the 
Contractor will either furnish duplicate materials, or at its option refund the amount paid, which shall 
constitute a settlement in full for all damages occasioned by reason at this warranty of fitness; and  

 
9.  That this Warranty is included in exposures for which the Contractor has products liability and 

completed operations insurance, in minimum amounts of One Hundred Thousand ($100,000.00) 
Dollars for property damage and Three Hundred Thousand ($300,000.00) Dollars for personal 
injury as shown on the Certificates of such Insurance attached hereto, and the Contractor agrees 
to keep such insurance coverage during the period of this Warranty; and 

 
10.  That it is an express condition of this Warranty that the item(s) hereby warranted shall be operated 

and maintained by the City in accordance with the manufacturer’s recommendations as to those 
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portions of the item(s) that are not fabricated by the Contractor, and in accordance with the 
Contractor’s recommendations, a copy of which has either been supplied to the City of Boynton 
Beach should maintain complete and accurate records made at the time of performance of 
maintenance showing compliance with such instructions, and by acceptance of this Warranty, the 
City of Boynton Beach, Florida, agrees to present such records to the Contractor upon request in 
the event of a claim hereunder by the City;  

 
11.  The foregoing Warranties apply as a minimum and are supplemental to other Warranties offered.  

They are not substituted, but in addition to, any other Warranties offered; and 
 
12.  That it is agreed and understood by the Contractor that the City of Boynton Beach, Florida, is 

induced to enter the Construction Contract in reliance upon this Warranty. 
 
 SIGNED, sealed and delivered on this   day of    , 2018. 
 
 
(SEAL)      CONTRACTOR: 
 
      By         
 
ATTEST: 
 
 
        
Secretary 
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CONFIRMATION OF MINORITY OWNED BUSINESS 
 
This requested form to be made a part of our files for future use and information. Please fill 
out and indicate in the appropriate spaces provided which category best describes your 
company. Return this form with your bid proposal sheet making it an official part of your bid 
response. 
 
Is your company a Minority Owned Business? ___________  ____________ 
       Yes   No 
 
If Yes, please indicate by an “X” in the appropriate box: 
 
  (   ) AMERICAN INDIAN 
 
  (   ) ASIAN 
 
  (   ) BLACK 
 
  (   ) HISPANIC 
 
  (   ) WOMEN 
 
  (   ) OTHER _______________________________________ 
       (specify) 
  (    ) NOT APPLICABLE 
 
 
Do you possess a Certification qualifying your business as a Minority Owned Business? 

 
YES _____  NO _____ 

 
If YES, Name the Organization from which this certification was obtained and date: 
 
_________________________________________________________________ 
Issuing Organization for Certification 
 
____________________________ 
Date of Certification 
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CERTIFICATION PURSUANT TO FLORIDA 

STATUTE § 287.135 

 

I, _______________________, on behalf of ________________________ certify 

Print Name and Title     Company Name 

 

that ______________________________does not: 

                    Company Name 

 

1. Participate in a boycott of Israel; and 

2. Is not on the Scrutinized Companies that Boycott Israel List; and 

3. Is not on the Scrutinized Companies with Activities in Sudan List; and 

4. Is not on the Scrutinized Companies with Activities in the Iran Petroleum 

    Energy Sector List; and 

5. Has not engaged in business operations in Syria. 
 
Submitting a false certification shall be deemed a material breach of contract. The City shall 
provide notice, in writing, to the Contractor of the City's determination concerning the false 
certification. The Contractor shall have ninety (90) days following receipt of the notice to 
respond in writing and demonstrate that the determination of false certification was made in 
error. If the Contractor does not demonstrate that the City's determination of false certification 
was made in error then the City shall have the right to terminate the contract and seek civil 
remedies pursuant to Florida Statute § 287.135. 

Section 287.135, Florida Statutes, prohibits the City from: 1) Contracting with companies for 
goods or services in any amount if at the time of bidding on, submitting a proposal for, or 
entering into or renewing a contract if the company is on the Scrutinized Companies that 
Boycott Israel List, created pursuant to Section 215.4725, F.S. or is engaged in a boycott of 
Israel; and 

2) Contracting with companies, for goods or services over $1,000,000.00 that are on either the 
Scrutinized Companies with activities in the Iran Petroleum Energy Sector list, created pursuant 
to s. 215.473, or are engaged in business operations in Syria. 
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As the person authorized to sign on behalf of the Contractor, I hereby certify that the company 
identified above in the section entitled "Contractor Name" does not participate in any boycott of 
Israel, is not listed on the Scrutinized Companies that Boycott Israel List, is not listed on either 
the Scrutinized Companies with activities in the Iran Petroleum Energy Sector List, and is not 
engaged in business operations in Syria. I understand that pursuant to section 287.135, Florida 
Statutes, the submission of a false certification may subject the company to civil penalties, 
attorney's fees, and/or costs. I further understand that any contract with the City for goods or 
services may be terminated at the option of the City if the company is found to have submitted a 
false certification or has been placed on the Scrutinized Companies with Activities in Sudan list 
or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List. 

 

_____________________________     _________________________ 

COMPANY NAME    SIGNATURE 

 

__________________________  _________________________ 

PRINT NAME     TITLE 
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BID No.  007-2821-19/TP 
SCHEDULE OF SUB-CONTRACTORS 

 
The Undersigned Bidder proposes the following major subcontractors for the major areas of work for the Project.  The Bidder is further notified that all sub-contractors 
shall be properly licensed, bondable and shall be required to furnish the City with a Certificate of Insurance in accordance with the contract general conditions.  This 
page may be reproduced for listing additional sub-contractors, if required. 
 

Name and Address of Sub-
Contractor 

Scope of Work License No.: 
Contract 
Amount 

Percentage 
(%) of Contract

     

     

     

     

     

     

     

     

     

     

     

 
Signature_______________________________________________   Date:_____________ 

 
Title/Company___________________________________________ 
 
Owner reserves the right to reject any sub-contractor who has previously failed in the proper performance of an award, or failed to deliver on time contracts in a 
similar nature, or who is not responsible(financial capability, lack of resources, etc.) to perform under this award. Owner reserves the right to inspect all facilities of 
any sub-contractor in order to make a determination as to the foregoing.  
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PALM BEACH COUNTY INSPECTOR GENERAL  

ACKNOWLEDGMENT 
 

BID NO.: 007-2821-19/TP 
 

BID TITLE: NEW PALM WAY AND LAKE STREET STORMWATER 
IMPROVEMENTS 

 
The Contractor is aware that the Inspector General of Palm Beach County has the authority to 
investigate and audit matters relating to the negotiation and performance of this Contract and in 
furtherance thereof may demand and obtain records and testimony from the Contractor and its 
subcontractors and lower tier subcontractors.  
 
 
The contractor understands and agrees that in addition to all other remedies and consequences 
provided by law, the failure of the Contractor or its subcontractors or lower tier subcontractors to 
fully cooperate with the Inspector General when requested, may be deemed by the municipality 
to be a material breach of this contract justifying its termination.  
 
 
 
 
_______________________________ 
CONTRACTOR NAME 
 
 
 
By_____________________________ 
 
 
 
Title: ___________________________ 
 
 
 
Date: ___________________________ 
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CITY OF BOYNTON BEACH 
LOCAL BUSINESS STATUS CERTIFICATION 

 
 
I, _____________________________, the ______________________________ of  
   (Name of officer of company)                    (Title of officer of company) 
 
_____________________________, located at ____________________________, 
(Name of Corporation/Company)   (Business Address) 
 
certify that I am an authorized representative of  the business and, on behalf of the  
 
Business, request that it be deemed to be a local business for purposes of the City of  
 
Boynton Beach Local Preference Program. Answering yes to Question 1 and Question 2  
 
below will qualify the business as a local business.  In support of this request, I certify the  
 
following to be true and correct: 
 
 
NAME OF BUSINESS:_________________________________________ 
 

1. Is the business located within the City limits 
of Boynton Beach, Florida? 

YES NO Number of Years: 
 
____________ 
 

2. Does the business have a business tax 
receipt issued in the current year? 

 

YES NO Business License 
Number: 
 
_____________ 
 

3. Is the business registered with the Florida 
Division of Corporations? 

 

YES NO  

 
I understand that misrepresentation of any facts in connection with this request may be cause for 
removal from the certified local business list.  I also agree that the business is required to notify 
the City in writing should it cease to qualify as a local business. 
 
Print Name:   ____________________________ Signature: ___________________________ 

 
***FOR PURCHASING USE ONLY*** 

 
Business License Active: 

 
 

Verified by: ____________________________ Date: ______________ 
 

 Year Established:  
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STATEMENT OF NO BID 
 
If you are not bidding on this service/commodity, please complete and return this form to:  
PROCUREMENT SERVICES, City of Boynton Beach, 3301 Quantum Boulevard, Suite 101 
Boynton Beach, Florida 33426. 
 
Failure to respond may result in deletion of vendor’s name from the qualified bidder’s list 
for the City of Boynton Beach. 
 
COMPANY NAME:  
 
ADDRESS:  
 
  
 
TELEPHONE:  
 
 
SIGNATURE:  
 
DATE:  

 
WE, the undersigned have declined to respond to your Bid No. 007-2821-19/TP for NEW PALM 
WAY AND LAKE STREET STORMWATER IMPROVEMENTS because of the following 
reasons: 
 
 Specifications too “tight”, i.e., geared toward brand or manufacturer only (explain 

below) 
 
 Insufficient time to respond to the Invitation 
 
 We do not offer this product or an equivalent 
 
 Our product schedule would not permit us to perform 
 
 Unable to meet specifications 
 
 Unable to meet bond requirements 
 
 Specifications unclear (explain below) 
 
 Other (specify below) 
 
REMARKS:  
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NEW PALM WAY AND LAKE STREET STORMWATER IMPROVEMENTS 
 

CONSTRUCTION CONTRACT 
 

THIS AGREEMENT is entered into between the CITY OF BOYNTON BEACH, a municipal 
corporation, hereinafter referred to as “CITY”, and _________________, a corporation____ 
partnership______ sole proprietor______ authorized to do business in the State of Florida, hereinafter 
referred to as the “CONTRACTOR”. 
 

WHEREAS, the CITY has awarded to the CONTRACTOR the work of performing certain 
construction services. 

 
WHEREAS, at its meeting of ____________, 2018, by Resolution No.:________, the CITY 

Commission authorized the proper CITY officials to execute this Contract hereinafter referred to as Contract 
No.: _______________, and;  

 
NOW, THEREFORE, CITY and CONTRACTOR, in consideration of the mutual covenants 

hereinafter set forth, agree as follows: 
 
Article 1.  SCOPE OF WORK. 
 
CONTRACTOR shall furnish all plant, labor, materials, and equipment and perform all the necessary 
WORK in the manner and form provided in the Contract Documents entitled:  NEW PALM WAY AND LAKE 
STREET STORMWATER IMPROVEMENTS, Invitation to Bid #007-2821-19/TP.   
 
Article 2.  CONSULTANT. 
 
City of Boynton Beach.(“CONSULTANT”) has designed the Project and will assume all duties and 
responsibilities and will have the rights and authority assigned to CONSULTANT in connection with 
completion of the WORK in accordance with the Contract Documents. 
 
Article 3.  CONTRACT TIME; LIQUIDATED DAMAGES. 
 

3.1 The WORK will be substantially completed within 120 calendar days from the date when the 
Contract Time commences to run as provided in paragraph 2.3 of the General Conditions, and 
completed and ready for final payment in accordance with paragraph 14.9 of the General 
Conditions within 30 calendar days from the date of Substantial Completion. 

 
3.2 Liquidated Damages.  The CITY and CONTRACTOR recognize and acknowledge that time is 

of the essence of this Contract and that the CITY will suffer financial loss if the WORK is not 
completed within the times specified in paragraph 3.1 above, plus any extensions thereof 
allowed in accordance with Article 12 of the General Conditions. Each of the parties 
acknowledges that it has attempted to quantify the damages which would be suffered by the 
CITY in the event of the failure of CONTRACTOR to perform in a timely manner, but neither 
one has been capable of ascertaining such damages with a certainty.  CITY and 
CONTRACTOR also recognize and acknowledge the delays, expense and difficulties involved 
in proving in a legal preceding the actual loss suffered by the CITY if the WORK is not completed 
on time.  Accordingly, instead of requiring any such proof, the CITY and CONTRACTOR agree 
that as liquidated damages for delay (but not as a penalty) CONTRACTOR shall pay the CITY, 
__TBD________ Dollars  ($________) for each day that expires after the time specified in 
paragraphs 3.1 for substantial completion until the WORK is substantially complete.  After 
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Substantial Completion, if CONTRACTOR shall neglect, refuse or fail to complete the remaining 
WORK within the Contract Time or any proper extension thereof granted by the CITY, 
CONTRACTOR shall pay CITY ___TBD______ Dollars ($______) for each day that expires 
after the time specified in paragraph 3.1 for completion and readiness for final payment. 

 
Article 4.  CONTRACT PRICE. 
 
CITY shall pay CONTRACTOR, for faithful performance of the Contract, in lawful money of the United States 
of America, and subject to the additions and deductions as provided in the Contract Documents, a total sum 
as follows: 
 

Based on the Contract prices shown in the Bid Form submitted to the CITY as subsequently 
revised and as stated herein, a copy of such Bid Form being a part of the Contract Documents, 
the aggregate amount of this Contract (obtained from either the lump sum price, the 
application of unit prices to the quantities shown in the Bid Form or the combination 
of both) not to exceed: 
 
____________________________________________________           _____________ 

  (Written)       (Numerical) 
 
Article 5.  PAYMENT PROCEDURES. 
 
CONTRACTOR shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  CITY will process Applications for Payment as provided in the General Conditions. 

 
5.1 Progress Payments.  CONTRACT may submit an Application for Payment as 

recommended by CONSULTANT, for WORK completed during the Project at intervals of 
not more than once a month.  All progress payments will be on the basis of the progress 
of WORK measured by the schedule of values established in Paragraph 2.9.1 of the 
General Conditions and in the case of Unit Price Work based on the number of units 
completed or, in the event there is no schedule of values, as provided in the General 
Requirements.  

 
5.2 Prior to Substantial Completion progress payments will be made in an amount equal to 

90% of WORK completed, but, in each case, less the aggregate of payments previously 
made and less such amounts as CONSULTANT shall determine, or CITY may withhold, in 
accordance with paragraph 14.5 of the General Conditions.  

 
5.3 CONTRACTOR shall submit with each Application for Payment, and updated progress 

schedule acceptable to the CITY and a Warranty of Title/release of liens relative to the 
Work that is the subject of the Application.  Each Application for Payment shall be submitted 
to the CITY for approval.  The CITY shall make payment to the CONTRACTOR within thirty 
(30) days after approval by the CITY of CONTRACTOR’S Application for Payment and 
submission of an acceptable updated progress schedule. 

 
5.4 Ten percent (10) of all monies earned by the CONTRACTOR shall be retained by CITY 

until fifty (50) percent completion of the construction services purchased (defined as that 
point at which fifty (50) percent of the construction of the work as defined in the Contract 
Schedule of Values has been performed under the contract by the CONTRACTOR) has 
been reached. 

 
5.5 After fifty (50) percent completion of the construction work purchased under the Contract 

has been reached, five (5) percent of all monies earned by the CONTRACTOR shall be 
retained by the CITY until Final Completion and acceptance by CITY. 

 
5.6 The CITY may withhold, in whole or in part, payment to such extent as may be necessary 

to protect itself from loss on account of: 
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a. Defective Work not remedied. 
b. Claims filed or reasonable evidence indicating probable filing of claims by other 

parties against CONTRACTOR. 
c. Failure of CONTRACTOR to make payments properly to SUBCONTRACTORS 

or for material or labor. 
d. Damage to another CONTRACTOR not remedied. 
e. Liquidated damages and costs incurred by the CITY for extended construction 

administration. 
 

When the above grounds are removed or resolved or CONTRACTOR provides a surety 
bond or consent of Surety, satisfactory to the CITY, which will protect the CITY in the 
amount withheld, payment may be made in whole or in part. 

 
5.7 Final Payment.  Upon final completion and acceptance of the WORK in accordance with 

paragraph 14.10 of the General Conditions, CITY shall pay the remainder of the Contract 
Price as recommended by CONSULTANT as provided in paragraph 14.10. 

 
Article 6.   CONTRACTOR GUARANTEE. 
 
CONTRACTOR warrants all work, materials and equipment shall be free from damages and/or defects 
owing to faulty materials or workmanship for a period of one (1) year after completion of the WORK covered 
by this Contract.  The CONTRACTOR, free of all costs to the CITY, shall replace any part of the equipment, 
materials, or work included in this Contract, which proves to be defective by reason of faulty materials, 
damages, and/or workmanship within twelve (12) month period.  
 
Article 7.  CONTRACT DOCUMENTS.   
 
The Documents hereinafter listed shall form the Contract and they are as fully a part of the Contract as if 
attached hereto: 
 

7.1 Invitation to Bid  

7.2 Instructions to Bidders  

7.3 Bid Forms (including the Bid, Bid Schedule(s), Information Required of Bidder, Approved Bid 
Bond, and all required certificates, affidavits and other documentation)  

7.4 Contract  

7.5 Contractor’s Performance and Payment Bond 

7.6 General Conditions 

7.7 Special Conditions 

7.8 Technical Specifications 

7.9 Drawings entitled: Cover, ___________ 

7.10 Addendum No. 1 Dated _________. 

 
ARTICLE 8.  NOTICE:  All notices required in this Contract shall be sent by certified mail, return receipt 
requested and if sent to the CITY shall be mailed to: 

 

City of Boynton Beach 
Attn: Juan Cuertas, Assoc. Engineer 

Copy to: Procurement Services  
Attn: Director of Finance 

 124 E. Woolbright Road City of Boynton Beach 
Boynton Beach, FL  33435 3301 Quantum Boulevard, Suite 101 
Tel (561) 742 - 6437 Boynton Beach  FL  33425 
 Tel (561) 742-6322 
 Fax (561) 742-6316 
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And if sent to the CONTRACTOR shall be mailed to: 
 

CONTRACTOR 
ADDRESS 
CITY/STATE/ZIP 
Attn:  
Tel:  
Fax:  

 
Article 9.  INDEMNITY.   
 
In consideration of Twenty-Five Dollars ($25.00) in hand paid and other valuable consideration, receipt of which 
is hereby acknowledged, CONTRACTOR agrees to defend, indemnify and hold harmless the CITY, its agents 
and employees, in accordance with paragraph 6.17 of the General Conditions which is incorporated herein and 
made a part hereof as if fully set forth herein.  It is the specific intent of the parties hereto that the foregoing 
indemnification complies with Florida Statutes 725.06.  It is further the specific intent and agreement of said 
parties that all of the Contract Documents on this Project are hereby amended to include the foregoing 
indemnification and the Specific Consideration. 
 
Article 10.  REIMBURSEMENT OF CONSULTANT EXPENSES.   
 
Should the completion of this Contract be delayed beyond the specified or adjusted time limit, CONTRACTOR 
shall reimburse the CITY for all expenses of consulting and inspection incurred by the CITY during the period 
between said specified or adjusted time and the actual date of final completion.  All such expenses for 
consulting and inspection incurred by the CITY will be charged to CONTRACTOR and be deducted from 
payments due CONTRACTOR as provided by this Contract.  Said expenses shall be further defined as 
CONSULTANT charges associated with the construction contract administration, including resident project 
representative costs. 
 
Article 11.  FLORIDA’S PUBLIC RECORDS LAW. 
 
The City is a public agency subject to Chapter 119, Florida Statutes.  The Contractor shall comply with Florida’s 
Public Records Law.  Specifically, the Contractor shall: 
 
 11.1 Keep and maintain public records required by the CITY to perform the service; 
 
 11.2 Upon request from the CITY’s custodian of public records, provide the CITY with a   

 copy of the requested records or allow the records to be inspected or copied within a  
 reasonable time at a cost that does not exceed the cost provided in Chapter 119,   
 Florida Statue or as otherwise  provided by law; 

 
 11.3 Ensure that public records that are exempt or that are confidential and exempt from public 

 record disclosure requirements are not disclosed except as authorized by law for the 
 duration of the contact term and, following completion of the contract, Contractor shall 
 destroy all copies of such confidential and exempt records remaining in its possession once 
 the Contractor transfers the records in its possession to the City; and, 
11.4 Upon completion of the contract, Contractor shall transfer to the CITY, at no cost to the CITY, 

all public records in Contractor’s possession.  All records stored electronically by Contractor 
must be provided to the CITY, upon request from the CITY’s custodian of public records, in a 
format that is compatible with the information technology systems of the CITY. 
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11.5 IF THE CONTRACTOR HAS QUESTIONS REGARDING THE 
APPLICATION OF CHAPTER 119, FLORIDA STATUTES, TO 
THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN 
OF PUBLIC RECORDS: 

 
       (CITY CLERK)  

3301 QUANTUM BOULEVARD 
SUITE 101 

BOYNTON BEACH, FLORIDA, 33426 
561-742-6061 

PYLEJ@BBFL.US 
 
 
Article 11. SCRUTINIZED COMPANIES 287.135 and 215.473. 
 

By submission of this Bid, Proposer certifies that Proposer is not participating in a boycott of Israel. Proposer 
further certifies that Proposer is not on the Scrutinized Companies that Boycott Israel list, not on the 
Scrutinized Companies with Activities in Sudan List, and not on the Scrutinized Companies with Activities 
in the Iran Petroleum Energy Sector List, or has Contractor been engaged in business operations in Syria. 
Subject to limited exceptions provided in state law, the City will not contract for the provision of goods or 
services with any scrutinized company referred to above. Submitting a false certification shall be deemed 
a material breach of contract. The City shall provide notice, in writing, to Contractor of the City's 
determination concerning the false certification. Contractor shall have five (5) days from receipt of notice to 
refute the false certification allegation. If such false certification is discovered during the active contract 
term, Contractor shall have ninety (90) days following receipt of the notice to respond in writing and 
demonstrate that the determination of false certification was made in error. If Contractor does not 
demonstrate that the City's determination of false certification was made in error then the City shall have 
the right to terminate the contract and seek civil remedies pursuant to Section 287.135, Florida Statutes, 
as amended from time to time. 

Solicitation responses of $1 million or more must include the attached Scrutinized Companies form to 
certify that the Proposer is not on either of those lists 
 
 
Article 12.  MISCELLANEOUS. 
 

12.1 No assignment by a party hereto of any rights under or interests in the Contract 
 Documents will be binding on another party hereto without the written consent of the 
 party sought to be bound; and specifically but without limitation, moneys that may become 
 due and moneys that are due may not be assigned without such consent (except to the 
 extent that the effect of this restriction may be limited by law), and unless specifically 
 stated to the contrary in any written consent to an assignment no assignment will release 
 or discharge the assignor from any duty or responsibility under the Contract Documents. 
 
12.2 CITY and CONTRACTOR each binds itself, their partners, successors, assigns and legal    

 representatives to the other party hereto, their partners, successors, assigns and legal 
 representatives in respect of all covenants, agreements and obligations contained in the 
 Contract Documents. 
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IN WITNESS WHEREOF, the parties have hereunto set their hands and seals on the day 
and year set forth below their respective signatures. 
 
IN WITNESS WHEREOF, the parties hereto have executed this Contract in multiple copies, each 
of which shall be considered an original on the following dates: 
 
DATED this _____ day of ________________________________________, 2018. 
 
 
CITY OF BOYNTON BEACH     
 
 
 
_________________________________  __________________________________ 
City Manager      Contractor 
 
 
 
Attest/Authenticated:     __________________________________ 
       Title 
 
 
 
_________________________________    (Corporate Seal) 
City Clerk 
 
 
 
Approved as to Form:     Attest/Authenticated: 
 
 
__________________________   __________________________________ 
Office of the City Attorney    Secretary 
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PERFORMANCE BOND 
 
 
 
 
KNOW ALL MEN BY THESE PRESENTS:  that __________________________________  

(Insert name of Contractor) 

________________________________________________________ as Principal, 
(Address or legal title of Contractor) 

hereinafter called Contractor, and 
__________________________________________________ 

(Name and address of Surety) 

____________________________________________________________________________ 

as Surety, hereinafter called Surety, are held and firmly bound unto CITY OF BOYNTON BEACH, 

P.O. BOX 310, BOYNTON BEACH, FLORIDA  33425-0310 as Obligee, hereinafter called Owner, 

in the amount of ____________________________________________________ Dollars 

($_____________________), for payment whereof Contractor and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

 
WHEREAS, 
 
Contractor has by written agreement dated ______________________________, 20____, entered 

into a contract with Owner for ______________________________________________ in 

accordance with drawings and specifications prepared by _____________________________ 

which contract is by reference made a part of hereof, and is hereinafter referred to as the Contract. 
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NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Contractor shall 
promptly and faithfully perform such Contract, then this obligation shall be null and void; otherwise 
it shall remain in full force and effect. 
 
The Surety hereby waives notice of any alteration or extension of time made by the Owner. 
 
Whenever Contractor shall be, and declared by Owner to be in default under the Contract, the 
Owner having performed Owner’s obligations thereunder, the Surety may promptly remedy the 
default, or shall promptly: 
 
1. Complete the Contract in accordance with its terms and conditions, or 
 
2. Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, 

and upon determination by Surety of the most responsible bidder, or, if the Owner elects, upon 
determination by the Owner and the Surety jointly of the most responsible bidder, arrange for 
a contract between such bidder and Owner, and make available as work progresses (even 
though there should be a default or a succession of defaults under the contract or contracts 
of completion arranged under this paragraph) sufficient funds to pay the cost of completion 
less the balance of the contract price; but not exceeding, including other costs and damages 
for which the Surety may be liable hereunder, the amount set forth in the first paragraph 
hereof. The term “balance of the contract price”, as used in this paragraph, shall mean the 
total amount payable by Owner to Contractor under the contract and any amendments thereto, 
less the amount properly paid by Owner to Contractor. 

 
Any suit under this bond must be instituted before the expiration of one (1) year from the date on 
which final payment under the Contract falls due. 
 
No right of action shall accrue on this bond to or for the use of any person or corporation other 
than the Owner named herein or the heirs, executors, administrators or successors of the Owner. 
 
This bond is issued in compliance with Section 255.05, Florida Statutes as may be amended. A 
claimant, except a laborer, who is not in privity with the Contractor and who has not received 
payment for its labor, materials, or supplies shall, within 45 days after beginning to furnish labor, 
materials, or supplies for the prosecution of the work, furnish the Contractor with a notice that he 
intends to look to the bond for protection. A claimant who is not in privity with the Contractor and 
who has not received payment for its labor, materials, or supplies shall, within 90 days after 
performance of the labor or after complete delivery of the materials or supplies, deliver to the 
Contractor and to the Surety written notice of the performance of the labor or delivery of the 
materials or supplies and the nonpayment. No action for the labor, materials, or supplies may be 
instituted against the Contractor or the Surety unless both notices have been given. No action 
shall be instituted against the Contractor or the Surety on the bond after one (1) year from the 
performance of the labor or completion of delivery of the materials or supplies. 
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Signed and sealed this __________ day of ____________________, 2018. 
 
 
 

_______________________________________ 
       Principal   (Seal) 
 
________________________________ 
Witness 

_______________________________________ 
       Title 
 

_______________________________________ 
       Surety 
________________________________ 
Witness 

_______________________________________ 
       Attorney-in-Fact 
 
 
 
 
 
 

END OF PERFORMANCE BOND 
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PAYMENT BOND 
 
 
 
THIS BOND IS ISSUED SIMULTANEOUSLY WITH PERFORMANCE BOND IN FAVOR OF THE 
OWNER CONDITIONED ON THE FULL AND FAITHFUL PERFORMANCE OF THE CONTRACT 
 
KNOW ALL MEN BY THESE PRESENTS:  that ___________________________________ 
        (Insert name of Contractor) 

________________________________________________________ as Principal, 
 (Address or legal title of contractor) 

hereinafter called Principal, and ___________________________________________________ 
  (Name and address of Surety) 

____________________________________________________________________________ 

as Surety, hereinafter called Surety, are held and firmly bound unto CITY OF BOYNTON BEACH, 

P.O. BOX 310, BOYNTON BEACH, FLORIDA  33425-0310 as Obligee, hereinafter called Owner, 

for the use and benefit of claimants as here below defined, in the amount of 

_______________________________________________________________________ 

Dollars ($_____________), for payment whereof Principal and Surety bind themselves, their 

heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents. 

WHEREAS, Principal has by written agreement dated ______________________________, 
2018, entered into a contract with Owner for 
______________________________________________ 
__________________________________________________________________ in 
accordance with drawings and specifications prepared by _____________________________ 
which contract is by reference made a part of hereof, and is hereinafter referred to as the Contract. 
 
NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if Principal shall 
promptly make payment to all claimants as hereinafter defined, for all labor and material used or 
reasonably required for use in the performance of the Contract, then this obligation shall be null 
and void; otherwise it shall remain in full force and effect, subject, however, to the following 
conditions: 
 
1. A claimant is defined as one having a direct contract with the Principal or with a subcontractor 

of the Principal for labor, material or both, used or reasonably required for use in the 
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performance of the Contract, labor and material being construed to include that part of water, 
gas, power, light, heat, oil, gasoline, telephone service or rental of equipment directly 
applicable to the Contract. 

 
2. The above named Principal and Surety hereby jointly and severally agree with the Owner that 

every claimant as herein defined, who has not been paid in full before the expiration of a 
period of ninety (90) days after the date on which the last of such claimant’s work or labor was 
done or performed, or materials were furnished by such claimant, may sue on this bond for 
the use of such claimant, prosecute the suit to final judgment for such sum or sums as may 
be justly due claimant, and have execution thereon. The Owner shall not be liable for the 
payment of any costs or expenses of any such suit. 

 
3. No suit or action shall be commenced hereunder by any claimant: 
 

a. Unless claimant, other than one having a direct contract with the Principal, shall have 
given written notice to any two of the following:  the Principal, the Owner, or the Surety 
above named, within ninety (90) days after such claimant did or performed the last of the 
work or labor, or furnished the last of the materials for which such claimant is made, stating 
with substantial accuracy the amount claimed and the name of the party to whom the 
materials were furnished, or for when the work or labor was done or performed. Such 
notice shall be served by mailing the same by registered mail or certified mail, postage 
prepaid, in an envelope addressed to the Principal, Owner or Surety, at any place where 
an office is regularly maintained for the transaction of business, or served in any manner 
in which legal process may be served in the State in which the aforesaid project is located, 
save that such service need not be made by a public officer. 

 
b. After the expiration of one (1) year following the date on which Principal ceased work on 

such Contract, it being understood, however, that if any limitation embodied in this bond 
is prohibited by any law controlling the construction hereof such limitation shall be deemed 
to be amended so as to be equal to the minimum period of limitation permitted by such 
law. 

 
c. Other than in a State Court of competent jurisdiction in and for the County or other political 

subdivision of the State in which the Project, or any part thereof, is situated, or in the 
United States District Court for the district in which the Project, or any part thereof, is 
situated, and not elsewhere. 

 
4. The amount of this bond shall be reduced by and to the extent of a payment or payments 

made in good faith hereunder, inclusive of the payment by Surety of mechanics liens which 
may be filed of record against such improvements, whether or not claim for the amount of 
such lien be presented under and against this bond. 

 
5. This bond is issued in compliance with Section 255.05, Florida Statutes, as may be amended. 

A claimant, except a laborer, who is not in privity with the Contractor and who has not received 
payment for its labor, materials, or supplies shall, within 45 days after beginning to furnish 
labor, materials, or supplies for the prosecution of the work, furnish the Contractor with a 
notice that he intends to look to the bond for protection. A claimant who is not in privity with 
the Contractor and who has not received payment for its labor, materials, or supplies shall, 
within 90 days after performance of the labor or after complete delivery of the materials or 
supplies, deliver to the Contractor and to the Surety written notice of the performance of the 
labor or delivery of the materials or supplies and the nonpayment. No action for the labor, 
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materials, or supplies may be instituted against the Contractor or the Surety unless both 
notices have been given. No action shall be instituted against the Contractor or the Surety on 
the bond after one (1) year from the performance of the labor or completion of delivery of the 
materials or supplies. 

 
Signed and sealed this __________ day of ____________________, 2018. 
 
 
 

_______________________________________ 
       Principal   (Seal) 
__________________________________ 
Witness 

_______________________________________ 
       Surety 
__________________________________ 
Witness 

_______________________________________ 
       Attorney-in-Fact 
 
 
 
 
 
 

END OF PAYMENT BOND
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WITH FINAL APPLICATION FOR PAYMENT 

 

 
 
 
 

CITY OF BOYNTON BEACH 
WARRANTY OF TITLE 

 
STATE OF FLORIDA 
 
COUNTY OF__________________________________, being first duly sworn, deposes and says 

as follows: 

 He is  
____________________ of _____________________________________________, 
             (Title)    (Name of Corporation or Firm) 

a Florida Corporation (______) Check One 
a Florida General Partnership (______) 
a Florida Limited Partnership (______) 
a Sole Proprietor (______) 

 
which is named in Construction Contract dated the _______ day of _______________________, 

20____, between such corporation as the CONTRACTOR and the City of Boynton Beach, Florida 

as the OWNER, for the construction of 

_________________________________________________ and Affiant is authorized to make this 

Affidavit as, or on behalf of, the Contractor as named above. 

 Title to all work, materials and equipment covered by the attached Final Application for 

Payment dated ______________________, passes to the Owner at the time of payment free and 

clear of all liens, and all laborers, material men and subcontractors have been paid for performing or 

furnishing the work, labor or materials upon such Contract work covered by the aforesaid Final 

Application for Payment. 

 This statement under oath is given in compliance with Section 713.06 Florida Statutes. 

____________________________________ 
Affiant 

Sworn to and subscribed before me this 
________ day of _____________________, 2018. 
 
________________________________________ 
Notary Public, State of Florida at Large 
 
My Commission expires: 

(SEAL) 
 
 

END OF WARRANTY OF TITLE
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 City of Boynton Beach 
 Risk Management Department 
 INSURANCE ADVISORY FORM 
Under the terms and conditions of all contracts, leases, and agreements, the City requires appropriate coverages listing 
the City of Boynton Beach as Additional Insured.  This is done by providing a Certificate of Insurance listing the City as 
"Certificate Holder" and "The City of Boynton Beach is Additional Insured as respect to coverages noted." Insurance 
companies providing insurance coverages must have a current rating by A.M. Best Co. of “B+” or higher. (NOTE:  An 
insurance contract or binder may be accepted as proof of insurance if Certificate is provided upon selection of vendor.)  
The following is a list of types of insurance required of contractors, lessees, etc., and the limits required by the City:   
(NOTE:  This list is not all inclusive, and the City reserves the right to require additional types of insurance, or 
to raise or lower the stated limits, based upon identified risk.) 
------------------------------------------------------------------------------------------------------------------------------------------- 
TYPE (Occurrence Based Only)     MINIMUM LIMITS REQUIRED 
------------------------------------------------------------------------------------------------------------------------------------------- 

General Liability       General Aggregate  $ 1,000,000.00 
Commercial General Liability   Products-Comp/Op Agg.  $ 1,000,000.00 
Owners & Contractor's Protective (OCP)  Personal & Adv. Injury  $ 1,000,000.00 
Liquor Liability     Each Occurrence   $ 1,000,000.00 
Professional Liability    Fire Damage (any one fire)  $      50,000.00 
Employees & Officers    Med. Expense (any one person) $        5,000.00 
Pollution Liability 
Asbestos Abatement 
Lead Abatement 
Broad Form Vendors 
Premises Operations 
Underground Explosion & Collapse 
Products Completed Operations 
Contractual 
Independent Contractors 
Broad Form Property Damage 
Fire Legal Liability 

------------------------------------------------------------------------------------------------------------------------------------------- 
Automobile Liability    Combined Single Limit  $    300,000.00 
Any Auto     Bodily Injury (per person)  to be determined 
All Owned Autos     Bodily Injury (per accident)  to be determined 
Scheduled Autos     Property Damage   to be determined 
Hired Autos     Trailer Interchange  $      50,000.00 
Non-Owned Autos     
PIP Basic      
Intermodal 

------------------------------------------------------------------------------------------------------------------------------------------- 
Garage Liability     Auto Only, Each Accident  $ 1,000,000.00 
Any Auto     Other Than Auto Only  $    100,000.00 
Garage Keepers Liability    Each Accident   $ 1,000,000.00 

Aggregate   $ 1,000,000.00 
------------------------------------------------------------------------------------------------------------------------------------------- 

Excess Liability     Each Occurrence   to be determined 
Umbrella Form     Aggregate   to be determined 

------------------------------------------------------------------------------------------------------------------------------------------- 
Worker's Compensation        Statutory Limits 
Employer's Liability    Each Accident   $    100,000.00 

Disease, Policy Limit  $    500,000.00 
Disease Each Employee  $    100,000.00 

------------------------------------------------------------------------------------------------------------------------------------------- 
Property 

 Homeowners Revocable Permit       $    300,000.00  
Builder's Risk                  Limits based on Project Cost 

------------------------------------------------------------------------------------------------------------------------------------------- 
Other -  As Risk Identified        to be determined 

------------------------------------------------------------------------------------------------------------------------------------------- 
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8.A.
PUBLIC HEARING

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION: 
PROPOSED ORDINANCE NO.19-004 - SECOND READING - Approve Boynton Beach Mall Future
Land Use Map Amendment from Development of Regional Impact (DRI) to Mixed Use Low (MXL). Applicant:
City-initiated.  (TBD upon return with State approval)
 
PROPOSED ORDINANCE NO.19-005 - SECOND READING - Approve the Comprehensive Plan’s
Future Land Use Element text amendment to delete the Boynton Beach Mall DRI from the list of DRI-
classified sites. Applicant: City-initiated.  (TBD upon return with State approval)

EXPLANATION OF REQUEST: 
The Boynton Beach Mall encompasses approximately 108 acres and currently has six owners. The four
parcels that constitute the largest part of the area are owned by Washington Prime Group (Boynton Beach
Mall LLC). Other property owners include Macy’s Florida Stores, Regional Enterprises, Dillard’s, Istar
Florida 2015 Cinemas and Christ Fellowship Church.
 
The Mall’s main, single-story structure houses the anchor retail tenants of Macy’s, Dillards, JCPenney and
Sears as well as the Christ Fellowship Church. The other two buildings are the Cinemark Boynton Beach
movie theater and Sears Auto Center.

The proposed future land use amendment, changing the Mall’s future land use classification from
Development of Regional Impact (DRI) to Mixed Use Low (MXL), has been initiated by City staff in
preparation for the site’s future redevelopment. (Note that the pine preserve, a part of the original DRI, will
retain its Recreational classification.) While the redevelopment will likely proceed in phases and involve site
planning for each, the rezoning will be processed concurrently with a master plan for the entire site. There is
at present no master plan application. The subject FLUM amendment is accompanied by the concurrently
processed amendment to the Comprehensive Plan’s Future Land Use Element (CPTA 19-001), which
eliminates the Boynton Beach Mall DRI from the list of DRI-classified sites.
 
Since the size of the property under consideration exceeds ten acres, both the proposed FLUM amendment
and the concurrent text amendments to the Future Land Use Element are subject to the Expedited State
Review Process per provisions of Chapter 163.3184(3) and (5), Florida Statutes. If the Commission approves
the proposed amendments, they will be transmitted for review to the Florida Department of Economic
Opportunity (DEO), the state land planning agency. The final adoption by the City Commission is tentatively
planned for April 2019.
 
There are several factors contributing to the need for the proposed amendment:
 
Development order for Boynton Beach Mall DRI expired.
 
The Future Land Use Element’s definition of the DRI future land use for the Mall includes minimum and
maximum intensity of retail/commercial development measured in square feet of gross leasable space as
approved by the DRI development order. Since the subject development order expired, this definition no
longer has actionable meaning and will be eliminated. Concurrently, the Mall would be assigned a new FLU of
Mixed Use Low.
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Enclosed mall as model for a shopping center is becoming obsolete. Closures of traditional enclosed malls in
the U.S. have been reported for over a decade. Some of these malls are able to reinvent themselves to
become “lifestyle shopping” mixed use projects or outlet centers, some are redeveloped as health or
conference facilities, and some have accommodated nontraditional tenants such as churches and schools.
 
The proposed Mixed Use Low FLU reclassification (and subsequent rezoning) will provide flexibility in both
uses and design to allow the Mall to “reinvent” itself. The variety of options MXL offers is crucial to the
successful redevelopment of the property and the continued success of the entire Congress Avenue
commercial hub.
 
The Mall’s current zoning is not conducive for redevelopment
The Mall’s current zoning is C-3, Community Commercial, a conventional zoning district under the Local
Retail Commercial (LRC) future land use. Neither provides appropriate framework for creativity and flexibility
in design that the property needs to be successfully redeveloped.
 
Mall redevelopment is included in City’s strategic plans
The City’s Strategic Plan 2018-2022 lists the Mall’s redevelopment as item #18 in the portfolio of strategic
projects starting FY2018-2019. The document notes that the redevelopment of the Mall site will be part of a
future planning effort embracing an area tentatively referred to as the Congress Avenue Corridor District.
 
Lastly, the need for improvements/redevelopment of the Mall was also recognized by the City’s 2016-2021
Economic Development Strategic Plan (Goal 4, Objective 4.2).
 
The Planning and Development Board recommended approval of the subject requests on December 17,
2018. 
    

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   No significant impact on either
programs or services

FISCAL IMPACT:   
No impact at this time, but future redevelopment of the Mall will contribute to the City’s tax base.
 
 

ALTERNATIVES:  None recommended

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 
Mall redevelopment listed as item #18 in the portfolio of strategic projects starting FY1018-2019 (Strategic
Plan 2018-2022).

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 
N/A
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Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description

Ordinance Ordinance approving Boynton Mall Land Use
Amendment

Ordinance Ordrinance Removing Boynton Mall from DRI
Staff Report BB MALL LUAR 19-002 and CPTA 19-001
Location Map EXHIBIT A1. BB MALL Ownership
Location Map EXHIBIT A2. BB MALL Aerial
Location Map EXHIBIT B. BB MALL Current FLU
Amendment EXHIBIT C. BB MALL Proposed FLU
Location Map EXHIBIT D. BB MALL Current Zoning
Amendment EXHIBIT E. BB MALL FLU Text Amendment
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ORDINANCE NO. 19- 1 

 2 

AN ORDINANCE OF THE CITY OF BOYNTON BEACH, FLORIDA, 3 

AMENDING ORDINANCE 89-38 BY AMENDING THE FUTURE 4 

LAND USE  ELEMENT OF THE COMPREHENSIVE PLAN FOR 5 

PROPERTY COMMONLY KNOWN AS BOYNTON BEACH MALL 6 

AND DESCRIBED HEREIN, OWNED BY WASHINGTON PRIME 7 

GROUP, LLC. AND OTHERS, CHANGING THE LAND USE 8 

DESIGNATION FROM DEVELOPMENT OF REGIONAL IMPACT 9 

(DRI) TO: MIXED USE LOW (MXL); PROVIDING FOR 10 

CONFLICTS, SEVERABILITY, AND AN EFFECTIVE DATE. 11 

 12 

      WHEREAS, the City Commission of the City of Boynton Beach, Florida has 13 

adopted a City of Boynton Beach Comprehensive Plan and as part of said Plan a Future Land 14 

Use Element pursuant to Ordinance No. 89-38 and in accordance with the Local Government 15 

Comprehensive Planning Act; and 16 

WHEREAS, the procedure for amendment of a Future Land Use Element of a 17 

Comprehensive Plan as set forth in Chapter 163, Florida Statutes, has been followed; and 18 

WHEREAS, after two (2) public hearings the City Commission acting in its dual 19 

capacity as Local Planning Agency and City Commission finds that the amendment 20 

hereinafter set forth is consistent with the City’s adopted Comprehensive Plan and deems it 21 

in the best interest of the inhabitants of said City to amend the Future Land Use Element 22 

(designation) of the Comprehensive Plan as hereinafter provided. 23 

     NOW, THEREFORE, BE IT ORDAINED BY THE CITY COMMISSION OF THE 24 

CITY OF BOYNTON BEACH, FLORIDA, THAT: 25 

      Section 1:  The foregoing WHEREAS clauses are true and correct and incorporated 26 

herein by this reference. 27 

 Section 2: Ordinance No. 89-38 of the City is hereby amended to reflect that the 28 

Future Land Use of the following described land: 29 

PARCEL A 30 

A TRACT OF LAND LOCATED IN SECTION 19, TOWNSHIP 45 SOUTH, RANGE 43 EAST, 31 

COUNTY OF PALM BEACH, FLORIDA, AND FURTHER DESCRIBED AS FOLLOWS: 32 
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BEGINNING AT THE SOUTHEAST CORNER OF SECTION 19, TOWNSHIP 45 SOUTH, RANGE 33 

43 EAST; THENCE N.0° 59'39"W. ALONG THE EAST LINE OF SECTION 19, A DISTANCE OF 34 

1898.10 FEET TO A POINT; THENCE S.89° 00'21"W., A DISTANCE OF 60.00 FEET TO THE 35 

PRINCIPAL POINT AND PLACE OF BEGINNING OF THE FOLLOWING DESCRIPTION: 36 

THENCE S.88°05'26"W., A DISTANCE OF 846.73 FEET TO A POINT; THENCE S.43°32'54"W., A 37 

DISTANCE OF 57.02 FEET TO A POINT; THENCE S.0°59'39"E., A DISTANCE OF 258.27 FEET TO 38 

A POINT; THENCE S.16° 46'44.2"E., A DISTANCE OF 199.60 FEET TO A POINT; THENCE 39 

S.0°59'39"E., A DISTANCE OF 102.20 FEET TO A POINT; THENCE S.44°46'34"E., A DISTANCE 40 

OF 14.45 FEET TO A POINT ON THE NORTHERLY LINE OF BOYNTON WEST ROAD 41 

(FORMERLY OLD BOYNTON ROAD); THENCE N.89°46'34"W., ALONG SAID NORTHERLY 42 

LINE, A DISTANCE OF 101.03 FEET TO A POINT; THENCE N.0°59'39"W., A DISTANCE OF 43 

146.55 FEET TO A POINT; THENCE N.45° 00'00"W., A DISTANCE OF 214.15 FEET TO A POINT; 44 

THENCE N.45°00'00"E., A DISTANCE OF 130.95 FEET TO A POINT; THENCE N.45°00'00"W., A 45 

DISTANCE OF 383.00 FEET TO A POINT; THENCE S.45°00'00"W., A DISTANCE OF 59.00 FEET 46 

TO A POINT; THENCE DUE WEST, A DISTANCE OF 597.51 FEET TO A POINT; THENCE S.45° 47 

00'00"W., A DISTANCE OF 120.50 FEET TO A POINT; THENCE N.45°00'00"W., A DISTANCE OF 48 

31.50 FEET TO A POINT; THENCE S.45°00'00"W., A DISTANCE OF 341.59 FEET TO A POINT; 49 

THENCE 14.58 FEET ALONG A CURVE TO THE LEFT, HAVING A RADIUS OF 256.00 FEET 50 

AND A CHORD OF 14.57 FEET, BEARING S.43°22'07.2"E. TO A POINT; THENCE S.45°00'00"E., 51 

A DISTANCE OF 212.13 FEET TO A POINT; THENCE 25.00 FEET ALONG A CURVE TO THE 52 

LEFT, HAVING A RADIUS OF 331.00 FEET AND A CHORD OF 24.99 FEET, BEARING 53 

S.47°09'49.5"E. TO A POINT; THENCE S.45°00'00"W., A DISTANCE OF 80.00 FEET TO A POINT; 54 

THENCE S.00°13'26"W., A DISTANCE OF 76.34 FEET TO A POINT ON THE NORTHERLY LINE 55 

OF BOYNTON WEST ROAD (FORMERLY OLD BOYNTON ROAD); THENCE N.89°46'34"W., 56 

ALONG SAID NORTHERLY LINE, A DISTANCE OF 384.27 FEET TO THE POINT OF 57 

INTERSECTION WITH THE EASTERLY LINE OF JAVERT STREET; THENCE N.0°51'51"W., 58 

ALONG SAID EASTERLY LINE, A DISTANCE OF 1228.05 FEET TO A POINT; THENCE 59 

S.87°58'21"W., A DISTANCE OF 20.01 FEET TO A POINT; THENCE N.0°51'51"W., A DISTANCE 60 

OF 85.00 FEET TO A POINT; THENCE N.87°58'21"E., A DISTANCE OF 20.01 FEET TO A POINT; 61 

THENCE N.0°51'51"W., A DISTANCE OF 1191.23 FEET TO A POINT; THENCE N.88°05'26"E., A 62 

DISTANCE OF 2171.99 FEET TO A POINT; THENCE S.0°59'39"E., A DISTANCE OF 472.86 FEET 63 

TO A POINT; THENCE N.88°05'26"E., A DISTANCE OF 328.87 FEET TO A POINT ON THE 64 

WESTERLY LINE OF CONGRESS AVENUE; THENCE S.0°59'39"E., ALONG SAID WESTERLY 65 

LINE, A DISTANCE OF 130.01 FEET TO A POINT; THENCE N.46° 27'06"W., A DISTANCE OF 66 

56.11 FEET TO A POINT; THENCE S.88°05'26"W., A DISTANCE OF 430.00 FEET TO A POINT; 67 

THENCE S.0°59'39"E., A DISTANCE OF 609.99 FEET TO A POINT; THENCE N.88°05'26"E., A 68 

DISTANCE OF 430.00 FEET TO A POINT; THENCE N.43°32'54"E., A DISTANCE OF 57.02 FEET 69 

TO A POINT ON THE WESTERLY LINE OF CONGRESS AVENUE; THENCE S.0°59'39"E., 70 

ALONG SAID WESTERLY LINE, A DISTANCE OF 170.01 FEET TO A POINT; THENCE 71 

N.46°27'06"W., A DISTANCE OF 56.11 FEET TO A POINT; THENCE S.88°05'26"W., A DISTANCE 72 

OF 608.00 FEET TO A POINT; THENCE S.0°59'39"E., A DISTANCE OF 230.00 FEET TO A POINT; 73 

THENCE N.88° 05'26"E., A DISTANCE OF 340.00 FEET TO A POINT; THENCE S.0°59'39"E., A 74 

DISTANCE OF 150.00 FEET TO A POINT; THENCE S.88°05'26"W., A DISTANCE OF 340.00 FEET 75 

TO A POINT; THENCE S.0°59'39"E., A DISTANCE OF 229.99 FEET TO A POINT; THENCE 76 

N.88°05'26"E., A DISTANCE OF 608.00 FEET TO A POINT; THENCE N.43° 32'54"E., A DISTANCE 77 

OF 57.02 FEET TO A POINT ON THE WESTERLY LINE OF CONGRESS AVENUE; THENCE S.0° 78 

59'390"E., ALONG SAID WESTERLY LINE, A DISTANCE OF 130.01 FEET TO THE PRINCIPAL 79 

POINT AND PLACE OF BEGINNING, TOGETHER WITH THE FOLLOWING  FIVE (5) PARCELS: 80 

 81 

1. (DILLARDS SITE): 82 

A TRACT OF LAND LOCATED IN SECTION 19, TOWNSHIP 45 SOUTH, RANGE 43 EAST, 83 

COUNTY OF PALM BEACH, FLORIDA AND FURTHER DESCRIBED AS FOLLOWS: 84 

BEGINNING AT THE SOUTHEAST CORNER OF SECTION 19, TOWNSHIP 45 SOUTH, RANGE 85 

43 EAST; THENCE N.0° 59'39"W., ALONG THE EAST LINE OF SAID SECTION 19, A 86 
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DISTANCE OF 1262.20 FEET TO A POINT; THENCE N.89°46'34"W., A DISTANCE OF 60.01 87 

FEET TO THE INTERSECTION OF THE WESTERLY RIGHT OF WAY LINE OF CONGRESS 88 

AVENUE WITH THE NORTHERLY RIGHT OF WAY OF BOYNTON WEST ROAD (FORMERLY 89 

OLD BOYNTON ROAD); THENCE N.89°46'34"W., ALONG THE SAID NORTHERLY RIGHT OF 90 

WAY LINE OF BOYNTON WEST ROAD, A DISTANCE OF 2175.25 FEET TO A POINT; 91 

THENCE 164.62 FEET ALONG A CURVE TO THE RIGHT, SAID CURVE BEING THE 92 

CENTERLINE OF MALL ENTRANCE "A", HAVING A RADIUS OF 210.65 FEET, AND A 93 

CHORD OF 160.46 FEET, BEARING N.22°36'43"E., TO A POINT, SAID POINT BEING THE 94 

INTERSECTION OF THE CENTERLINE OF ENTRANCE "A" AND THE CENTERLINE OF THE 95 

MALL PERIPHERAL ROAD; THENCE N.45°00'00"W., ALONG SAID CENTERLINE OF THE 96 

MALL PERIPHERAL ROAD, A DISTANCE OF 185.86 FEET TO A POINT; THENCE 97 

CONTINUING ALONG SAID PERIPHERAL ROAD CENTERLINE, 214.15 FEET ALONG A 98 

CURVE TO THE RIGHT, HAVING A RADIUS OF 278.00 FEET AND A CHORD OF 208.89 FEET, 99 

BEARING N.22°55'56"W. TO A POINT; THENCE CONTINUING ALONG SAID PERIPHERAL 100 

ROAD CENTERLINE, N.0°51'51"W., A DISTANCE OF 562.94 FEET TO A POINT; THENCE 101 

N.89°08'09"E., A DISTANCE OF 17.50 FEET TO THE PRINCIPAL POINT AND PLACE OF 102 

BEGINNING OF THE FOLLOWING DESCRIPTION: 103 

 104 

THENCE DUE EAST, A DISTANCE OF 453.76 FEET TO A POINT; THENCE DUE SOUTH, A 105 

DISTANCE OF 52.50 FEET TO A POINT; THENCE DUE EAST, A DISTANCE OF 102.74 FEET 106 

TO A POINT; THENCE DUE SOUTH, A DISTANCE OF 272.00 FEET TO A POINT; THENCE 107 

DUE WEST, A DISTANCE OF 82.84 FEET TO A POINT; THENCE S.45°00'00"W., A DISTANCE 108 

OF 206.53 FEET TO A POINT; THENCE N.45°00'00"W., A DISTANCE OF 30.50 FEET TO A 109 

POINT; THENCE S.45°00'00"W., A DISTANCE OF 356.00 FEET TO A POINT; THENCE 151.99 110 

FEET ALONG A CURVE TO THE RIGHT, HAVING A RADIUS OF 256.00 FEET AND A CHORD 111 

OF 149.68 FEET, BEARING N.17°51'43.4"W. TO A POINT; THENCE N.0°51'51"W., A DISTANCE 112 

OF 558.30 FEET TO THE PRINCIPAL POINT AND PLACE OF BEGINNING AND  CONTAINING 113 

6.12 ACRES OF LAND, MORE OR LESS, TOGETHER WITH. 114 

 115 

2. (CHRIST FELLOWSHIP CHURCH):  116 

A PARCEL OF LAND LYING IN SECTION 19, TOWNSHIP 45 SOUTH, RANGE 43 EAST, PALM 117 

BEACH COUNTY, FLORIDA, BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS: 118 

 119 

COMMENCING AT THE CENTER OF SAID SECTION 19; THENCE N.87°58'21"E., A DISTANCE 120 

OF 20.000 FEET TO A POINT; THENCE N.0°51'51"W., A DISTANCE OF 35.00 FEET TO A 121 

POINT; THENCE N.87°58'21"E., A DISTANCE OF 20.01 FEET TO A POINT; THENCE 122 

N.0°51'51"W., A DISTANCE OF 78.33 FEET TO A POINT; THENCE N.89° 08'09"E., A DISTANCE 123 

OF 168.29 FEET TO THE PRINCIPAL POINT AND PLACE OF BEGINNING OF THE 124 

FOLLOWING DESCRIPTION: 125 

THENCE N.25°14'17"E., A DISTANCE OF 254.35 FEET TO A POINT; THENCE N.0°53'26"W., A 126 

DISTANCE OF 357.40 FEET TO A POINT; THENCE 32°13'52"E., A DISTANCE OF 12.14 FEET 127 

TO A POINT; THENCE DUE EAST, A DISTANCE OF 141.50 FEET TO A POINT; THENCE DUE 128 

NORTH, A DISTANCE OF 33.37 FEET TO A POINT; THENCE DUE EAST, A DISTANCE OF 129 

257.34 FEET TO A POINT; THENCE DUE SOUTH, A DISTANCE OF 194.18 FEET TO A POINT; 130 

THENCE DUE EAST, A DISTANCE OF 80.00 FEET TO A POINT; THENCE S.0°00'30"W., A 131 

DISTANCE OF 275.55 FEET TO A POINT; THENCE N.89°58'24"W., A DISTANCE OF 123.07 132 

FEET TO A POINT; THENCE S.0° 01'36"W., A DISTANCE OF 201.00 FEET TO A POINT; 133 

THENCE DUE WEST, A DISTANCE OF 177.03 FEET TO A POINT; THENCE DUE SOUTH, A 134 

DISTANCE OF 62.83 FEET TO A POINT; THENCE DUE WEST, A DISTANCE OF 265.55 FEET 135 

TO A POINT; THENCE N.23°58'07"W., A DISTANCE OF 55.20 FEET TO A POINT; THENCE 136 

DUE NORTH, A DISTANCE OF 52.00 FEET TO THE PRINCIPAL POINT AND THE PLACE OF 137 

BEGINNING AND CONTAINING 7.16 ACRES OF LAND, MORE OR LESS, TOGETHER WITH. 138 

 139 

3. (THEATER SITE): 140 
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A TRACT OF LAND LOCATED IN SECTION 19, TOWNSHIP 45 SOUTH, RANGE 43 EAST, 141 

COUNTY OF PALM BEACH, FLORIDA AND FURTHER DESCRIBED AS FOLLOWS: 142 

COMMENCE AT THE SOUTHEAST CORNER OF SECTION 19, TOWNSHIP 45 SOUTH, RANGE 143 

43 EAST; THENCE N.00° 59'39"W. ALONG THE EAST LINE OF SAID SECTION 19, A DISTANCE 144 

OF 2643.10 FEET TO A POINT; THENCE S.89°00'21"W., A DISTANCE OF 60.00 FEET TO A POINT 145 

ON THE WESTERLY RIGHT-OF-WAY LINE OF CONGRESS AVENUE; THENCE S.88°05'26"W. 146 

ALONG THE CENTERLINE OF MALL ENTRANCE ROAD "D", A DISTANCE OF 850.00 FEET TO 147 

A POINT, SAID POINT BEING THE INTERSECTION OF THE CENTERLINE OF MALL 148 

ENTRANCE ROAD "D" AND THE CENTERLINE OF THE MALL PERIPHERAL ROAD; THENCE 149 

S.00°59'39"E., ALONG THE SAID CENTERLINE OF THE MALL PERIPHERAL ROAD, A 150 

DISTANCE OF 189.01 FEET TO A POINT; THENCE S.89°00'21"W., A DISTANCE OF 22.00 FEET; 151 

THENCE N.0°59'39"W., A DISTANCE OF 828.34 FEET TO THE POINT OF BEGINNING; THENCE 152 

S.0° 59'39"E., A DISTANCE OF 448.19 FEET TO THE POINT OF A CURVE CONCAVE TO THE 153 

NORTHWEST AND HAVING A RADIUS OF 25.00 FEET AND A CHORD DISTANCE OF 35.66 154 

FEET BEARING OF S.44°30'10"W.; THENCE RUN SOUTHWESTERLY ALONG THE ARC OF 155 

SAID CURVE THROUGH A CENTRAL ANGLE OF 90°59'38" FOR A DISTANCE OF 39.70 FEET; 156 

THENCE DUE WEST, A DISTANCE OF 215.64 FEET TO THE POINT OF CURVATURE OF A 157 

CURVE CONCAVE TO THE NORTHEAST AND HAVING A RADIUS OF 25.00 FEET AND 158 

CHORD DISTANCE OF 35.36 FEET BEARING N.45° 00'00"W., THENCE RUN 159 

NORTHWESTERLY ALONG THE ARC OF SAID CIRCULAR CURVE THROUGH A CENTRAL 160 

ANGLE OF 90°00'00" FOR A DISTANCE OF 39.27 FEET; THENCE DUE NORTH, A DISTANCE 161 

OF 172.39 FEET; THENCE DUE WEST, A DISTANCE OF 30.10 FEET; THENCE DUE NORTH, A 162 

DISTANCE OF 109.10 FEET; THENCE DUE EAST 30.10 FEET; THENCE DUE NORTH, A 163 

DISTANCE OF 180.71 FEET TO THE POINT OF CURVATURE OF A CURVE CONCAVE TO THE 164 

SOUTHEAST AND HAVING A RADIUS OF 20.00 FEET AND A CHORD DISTANCE OF 15.39 165 

FEET BEARING N.22° 38'04"E., THENCE NORTHEASTERLY, ALONG THE ARC OF SAID 166 

CURVE THROUGH A CENTRAL ANGLE OF 45°16'09" FOR A DISTANCE OF 15.80 FEET' 167 

THENCE N.45°16'09"E., A DISTANCE OF 4.62 FEET TO THE POINT OF CURVATURE OF A 168 

CURVE CONCAVE TO THE SOUTHEAST AND HAVING A RADIUS OF 18.00 FEET AND A 169 

CHORD DISTANCE OF 24.03 FEET BEARING N.87°08'14"E.; THENCE RUN ALONG THE ARC 170 

OF SAID CIRCULAR CURVE THROUGH A CENTRAL ANGLE OF 83°44'10" FOR A DISTANCE 171 

OF 26.31 FEET TO THE POINT OF REVERSE CURVE OF A CURVE CONCAVE TO THE 172 

NORTHEAST AND HAVING A RADIUS OF 39.15 FEET AND A CHORD DISTANCE OF 26.14 173 

FEET BEARING S.70° 29'50"E.; THENCE RUN ALONG THE ARC OF SAID CURVE THROUGH A 174 

CENTRAL ANGLE OF 39°00'19" FOR A DISTANCE OF 26.65 FEET; THENCE S.89°59'59"E., A 175 

DISTANCE OF 198.62 FEET TO A POINT ON A NON-TANGENT CURVE CONCAVE TO THE 176 

SOUTHWEST AND HAVING A RADIUS OF 281.00 FEET AND A CHORD DISTANCE OF 23.62 177 

FEET BEARING S.3°24'10"E.; THENCE RUN ALONG THE ARC OF SAID CIRCULAR CURVE 178 

THROUGH A CENTRAL ANGLE OF 4° 49'02" FOR A DISTANCE OF 23.63 FEET TO THE POINT 179 

OF BEGINNING. CONTAINING 3.065 ACRES MORE OF LESS, TOGETHER WITH. 180 

 181 

4. (PARCEL B): 182 

NON-EXCLUSIVE EASEMENTS FOR THE BENEFIT OF PARCEL A ABOVE, CREATED BY AND 183 

MORE PARTICULARLY DESCRIBED IN THE EASEMENT AND OPERATING AGREEMENT BY 184 

AND AMONG FEDERATED DEPARTMENT STORES, INC, ASSOCIATED DRY GOODS 185 

CORPORATION, MACY'S NEW YORK, INC. AND BOYNTON-JCP ASSOCIATES, LTD., 186 

RECORDED IN OFFICIAL RECORDS BOOK 4379, PAGE 334; AS ASSIGNED BY MACY'S NEW 187 

YORK, INC. TO MACY'S ATLANTA, INC. BY THE ASSIGNMENT AND ASSUMPTION 188 

AGREEMENT RECORDED IN OFFICIAL RECORDS BOOK 5875, PAGE 752; AS ASSIGNED BY 189 

ASSOCIATED DRY GOODS CORPORATION TO MERVYN'S BY THE ASSIGNMENT AND 190 

ASSUMPTION AGREEMENT RECORDED IN OFFICIAL RECORDS BOOK 6719, PAGE 867; AS 191 

MODIFIED BY THE FIRST AMENDMENT RECORDED IN OFFICIAL RECORDS BOOK 8852, 192 

PAGE 1598; AS ASSIGNED BY MERVYN'S TO DILLARD DEPARTMENT STORES, INC. BY THE 193 

ASSIGNMENT AND ASSUMPTION AGREEMENT RECORDED IN OFFICIAL RECORDS BOOK 194 
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9751, PAGE 1807; AS ASSIGNED BY MACY'S PRIMARY REAL ESTATE, INC. TO MACY'S EAST, 195 

INC., BY THE ASSIGNMENT AND ASSUMPTION AGREEMENT RECORDED IN OFFICIAL 196 

RECORDS BOOK 11259, PAGE 1885; AS MODIFIED BY THE SECOND AMENDMENT 197 

RECORDED IN OFFICIAL RECORDS BOOK 13121, PAGE 1747; AND AS ASSIGNED BY MACY'S 198 

EAST, INC. TO BOYNTON-JCP ASSOCIATES, LTD. BY THE ASSIGNMENT AND ASSUMPTION 199 

OF REA RECORDED IN OFFICIAL RECORDS BOOK 18077, PAGE 1413, ALL OF THE PUBLIC 200 

RECORDS OF PALM BEACH COUNTY, FLORIDA, TOGETHER WITH. 201 

 202 

5. (MACY’S SITE): 203 

A TRACT OF LAND LOCATED IN SECTION 19, TOWNSHIP 45 SOUTH, RANGE 43 EAST, 204 

COUNTY OF PALM BEACH, FLORIDA, AND FURTHER DESCRIBED AS FOLLOWS: 205 

BEGINNING AT THE SOUTHEAST CORNER OF SECTION 19, TOWNSHIP 45 SOUTH, RANGE 206 

43 EAST; THENCE N.00°59’39”W., ALONG THE EAST LINE OF SAID SECTION 19, A DISTANCE 207 

OF 1,262.20 FEET TO A POINT; THENCE N.89°46’34”W., A DISTANCE OF 60.01 FEET TO THE 208 

INTERSECTION OF THE WESTERLY RIGHT OF WAY LINE OF CONGRESS AVENUE WITH 209 

THE NORTHERLY RIGHT OF WAY LINE OF BOYNTON WEST ROAD (FORMERLY OLD 210 

BOYNTON ROAD); THENCE N.89°46’34”W., ALONG THE SAID NORTHERLY RIGHT OF WAY 211 

LINE OF BOYNTON WEST ROAD, A DISTANCE OF 923.56 FEET TO THE PRINCIPAL POINT 212 

AND PLACE OF BEGINNING OF THE FOLLOWING DESCRIPTION: 213 

THENCE CONTINUING N.89°46’34”W., ALONG THE SAID NORTHERLY RIGHT OF WAY LINE 214 

OF BOYNTON WEST ROAD, A DISTANCE OF 1,198.98 FEET TO A POINT; THENCE 215 

N.00°13’26”E., A DISTANCE OF 76.34 FEET TO A POINT; THENCE N.45°00’00”E., A DISTANCE 216 

OF 80.00 FEET TO A POINT; THENCE 25.00 FEET ALONG A CURVE TO THE RIGHT, HAVING 217 

A RADIUS OF 331.00 FEET AND A CHORD OF 24.99 FEET BEARING N.47°09’49.5”W., TO A 218 

POINT; THENCE N.45°00’00”W., A DISTANCE OF 212.13 FEET TO A POINT; THENCE 14.58 219 

FEET HAVING A CURVE TO THE RIGHT, HAVING A RADIUS OF 256.00 FEET AND A CHORD 220 

OF 14.57 FEET BEARING N.43°22’07.2”W., TO A POINT; THENCE N.45°00’00”E., A DISTANCE 221 

OF 341.59 FEET TO A POINT; THENCE S.45°00’00”E., A DISTANCE OF 31.50 FEET TO A POINT; 222 

THENCE N.45°00’00”E., A DISTANCE OF 120.50 FEET TO A POINT; THENCE DUE EAST, A 223 

DISTANCE OF 597.51 FEET TO A POINT; THENCE N.45°00’00”E., A DISTANCE OF 59.00 FEET 224 

TO A POINT; THENCE S.45°00’00”E., A DISTANCE OF 383.00 FEET TO A POINT; THENCE 225 

S.45°00’00”W., A DISTANCE OF 130.95 FEET TO A POINT; THENCE S.45°00’00”E., A DISTANCE 226 

OF 214.15 FEET TO A POINT; THENCE S.0°59’39”E., A DISTANCE OF 146.55 FEET TO THE 227 

PRINCIPAL PLACE OF BEGINNING AND CONTAINING 15.41 ACRES OF LAND, MORE OR 228 

LESS. 229 

 230 

LESS AND EXCEPT: 231 

A TRACT OF LAND LOCATED IN SECTION 19, TOWNSHIP 45 SOUTH, RANGE 43 EAST, 232 

COUNTY OF PALM BEACH, FLORIDA, AND FURTHER DESCRIBED AS FOLLOWS: 233 

COMMENCING AT THE CENTER OF SAID SECTION 19; THENCE N.87°58’21”E., ALONG 234 

THE EAST-WEST QUARTER SECTION LINE OF SAID SECTION 19, A DISTANCE OF 20.00 235 

FEET; THENCE N.0°51’51”W., ALONG A LINE 20.00 FEET EAST OF AND PARALLEL TO 236 

THE WEST LINE OF THE NORTHEAST QUARTER (N.E.1/4) OF SAID SECTION 19, A 237 

DISTANCE OF 35.00 FEET; THENCE N.87°58’21”E., A DISTANCE OF 20.01 FEET TO THE 238 

PRINCIPAL POINT OF BEGINNING; THENCE CONTINUE N.87°58’21”E., A DISTANCE OF 239 

35.64 FEET; THENCE N.25°14’17”E., A DISTANCE OF 362.64 FEET; THENCE N.0°53’26”W., 240 

A DISTANCE OF 362.94 FEET; THENCE N.32°13’52”E., A DISTANCE OF 315.12 FEET; 241 

THENCE N.0°01’27”E., A DISTANCE OF 244.69 FEET TO A POINT ON THE SOUTH RIGHT 242 

OF WAY LINE OF THE BOYNTON CANAL; THENCE S.88°05’26”W., ALONG SAID SOUTH 243 

RIGHT OF WAY LINE, A DISTANCE OF 370.95 FEET TO A POINT ON A LINE 40.00 FEET 244 

EAST OF AND PARALLEL TO THE WEST LINE OF THE NORTHEAST QUARTER (N.E.1/4) 245 

OF SAID SECTION 19; THENCE S.0°51’51”E., ALONG SAID PARALLEL LINE, A DISTANCE 246 

OF 1191.23 FEET TO THE PRINCIPAL POINT OF BEGINNING AND CONTAINING 6.24 247 

ACRES OF LAND MORE OR LESS.  248 
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 249 

is amended from Development of Regional Impact (DRI) to:  MIXED USE LOW (MXL). 250 

Section 3:  This Ordinance shall take effect on adoption, subject to the review, challenge, 251 

or appeal provisions provided by the Florida Local Government Comprehensive Planning and 252 

Land Development Regulation Act.  No party shall be vested of any right by virtue of the 253 

adoption of this Ordinance until all statutory required review is complete and all legal challenges, 254 

including appeals, are exhausted.  In the event that the effective date is established by state law 255 

or special act, the provisions of state act shall control. 256 

FIRST READING this _____ day of _______________, 2019. 257 

SECOND, FINAL READING and PASSAGE this _____ day of ___________, 2019. 258 

CITY OF BOYNTON BEACH, FLORIDA 259 

           YES  NO 260 

  261 

 262 

Mayor – Steven B. Grant      _____ _____ 263 

 264 

Vice Mayor – Christina L. Romelus  _____ _____ 265 

  266 

Commissioner – Mack McCray  _____ _____ 267 

 268 

    Commissioner – Justin Katz   _____ _____ 269 

 270 

Commissioner – Aimee Kelley   _____ _____ 271 

 272 

        VOTE  ______ 273 

ATTEST:    274 

 275 

_____________________________ 276 

Judith A. Pyle, CMC 277 

City Clerk 278 

 279 

(Corporate Seal) 280 

 281 
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1 

ORDINANCE NO. 19 - 1 

 2 

AN ORDINANCE OF THE CITY OF BOYNTON BEACH, 3 

FLORIDA APPROVING AN AMENDMENT TO POLICY 4 

1.3.1 b “DEVELOPMENT OF REGIONAL IMPACT 5 

(DRI)” OF THE FUTURE LAND USE ELEMENT OF 6 

THE COMPREHENSIVE PLAN TO DELETE THE 7 

BOYNTON BEACH MALL DRI FROM THE LIST OF 8 

DRI-CLASSIFIED SITES;  PROVIDING FOR 9 

CONFLICTS, SEVERABILITY, AND AN EFFECTIVE 10 

DATE. 11 

 12 

WHEREAS, the City Commission of the City of Boynton Beach, Florida 13 

("City") has adopted a Comprehensive Plan, and as part of said plan, adopted Policy 14 

1.3.1, pursuant to Ordinance 89-38 in accordance with the Local Government 15 

Comprehensive Planning Act; and 16 

WHEREAS,   the proposed future land use amendment, changing the Mall’s 17 

future land use classification from Development of Regional Impact (DRI) to Mixed 18 

Use Low (MXL), has been initiated by City staff in preparation for the site’s future 19 

redevelopment and requires an amendment to the above reference policies of the 20 

Future Land Use Element of the Comprehensive Plan removing the Boynton Beach 21 

Mall DRI from the list of DRI-classified sites; and  22 

WHEREAS, after public hearing, the City Commission deems it to be in the 23 

best interest of the inhabitants of the City to amend the text of the City's 24 

Comprehensive Plan by amending Policy 1.3.1b as provided herein; and  25 

  WHEREAS, the City Commission finds that the adoptions of these 26 

Comprehensive Plan Amendments are in the best interest of the health, safety and 27 

welfare of the citizens and residents of the City of Boynton Beach. 28 

NOW THEREFORE, BE IT ORDAINED BY THE CITY COMMISSION 29 

OF THE CITY OF BOYNTON BEACH, FLORIDA, THAT: 30 

Section 1. The foregoing Whereas clauses are true and correct and are now 31 

ratified and confirmed by the City Commission. 32 

Section 2. That the Comprehensive Plan, Policy 1.3.1(b), is hereby 33 

amended by adding the words and figures in underlined type and by deleting the words 34 

and figures in struck-through type, as follows: 35 
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2 

Policy 1.3.1 b  Development of Regional Impact (DRI) 1 

 2 

… 3 

 4 

Consistent with the Renaissance Commons DRI Development Order, 5 

the approved land uses and intensities shall be as follow: 6 

 7 

Land Use Minimum-Maximum Intensity 

High density Residential 1,085 du to 2,016 du 

Office Commercial 173,460 sf to 322,140 sf 
Local Retail/General Commercial 149,100 sf to 276,900 sf 

Traffic generation for the Renaissance Commons DRI shall not exceed 8 

1,634 p.m. peak hour trips (For compliance with Article 12, Traffic 9 

Performance Standards of the Palm Beach County Unified Land 10 

Development Code). 11 

 12 

2. The Boynton Beach Mall Development of Regional Impact (DRI), 13 

approved in Palm Beach County by resolution R-74-343, and most 14 

recently amended by City of Boynton Beach Resolution 05-049, is a 15 

single use retail mall. 16 

 17 

Consistent with the Boynton Beach Mall DRI Development Order, the 18 

approved land use and intensity shall be as follow: 19 

 20 

Land Use Minimum-Maximum Intensity 
Local Retail Commercial 808,107 gla* to 1,500,771 gla 

*Gross Leasable Area 21 

 22 

Traffic generation for the Boynton Beach Mall DRI shall not exceed 23 

3,306 p.m. peak hour trips (For compliance with Article 12, Traffic 24 

Performance Standards of the Palm Beach County Unified Land 25 

Development Code) as approved in the ADA dated May 7, 1974. 26 

 27 

3. The Quantum Park (fka Boynton Beach Park of Commerce) 28 

Development of Regional Impact (DRI) approved by City of Boynton 29 

Beach Ordinance 84-51, and most recently amended by Ordinance 12-30 

001, is a mixed use project containing industrial, office, commercial, 31 

residential and governmental/institutional uses. 32 

 33 

Consistent with the Quantum Park DRI Development Order, the 34 

approved land uses and intensities shall be as follows:  35 

    … 36 

 37 
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3 

Section 4. All laws and ordinances applying to the City of Boynton Beach 1 

in conflict with any provisions of this Ordinance are hereby repealed. 2 

 3 

Section 5. Should any section or provision of this Ordinance or any 4 

portion thereof be declared by a court of competent jurisdiction to be invalid, such 5 

decision shall not affect the remainder of this Ordinance. 6 

 7 

Section 6. The effective date of this plan amendment shall be:  The date a 8 

final order is issued by the Department of Community Affairs finding the amendment 9 

to be in compliance in accordance with Chapter 163.3184, F.S.; or the date a final 10 

order is issued by the Administration Commission finding the amendment to be in 11 

compliance in accordance with Section 163.3184, F.S. 12 

 13 

FIRST READING this ____ day of __________, 2019. 14 

SECOND, FINAL READING AND PASSAGE this ___ day of                    , 2019. 15 

 16 

CITY OF BOYNTON BEACH, FLORIDA 17 

 18 

           YES  NO 19 

  20 

 21 

Mayor – Steven B. Grant      _____ _____ 22 

 23 

Vice Mayor – Christina L. Romelus  _____ _____ 24 

  25 

Commissioner – Mack McCray  _____ _____ 26 

 27 

    Commissioner – Justin Katz   _____ _____ 28 

 29 

Commissioner – Aimee Kelley   _____ _____ 30 

 31 

        VOTE  ______ 32 

ATTEST:    33 

 34 

_____________________________ 35 

Judith A. Pyle, CMC 36 

City Clerk 37 

 38 

 39 

(Corporate Seal) 40 

 41 
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DEVELOPMENT DEPARTMENT 
PLANNING AND ZONING DIVISION 

MEMORANDUM NO. PZ 18-064 
 

STAFF REPORT 
 

TO:   Chair and Members 
   Planning and Development Board  
 
THRU:  Ed Breese 
   Planning and Zoning Administrator 
 
FROM:    Hanna Matras, Senior Planner 
 
DATE:   December 7, 2018 
 
PROJECT: Boynton Beach Mall’s Future Land Use Map Amendment (LUAR 

19-002) and related Comprehensive Plan’s Text Amendment 
(CPTA 19-001) 

   
REQUEST: Approve Boynton Beach Mall Future Land Use Map Amendment 

from Development of Regional Impact (DRI) to Mixed Use Low 
(MXL) and the Comprehensive Plan’s Future Land Use Element 
text amendment to delete the Boynton Beach Mall DRI from the list 
of DRI-classified sites. City-initiated. 

_________________________________________________________________ 
                                                    

PROJECT DESCRIPTION 
 

Property Owners: Boynton Beach Mall, LLC (owned by Washington Prime Group, 
LLC)—four (4) parcels; remaining parcels owned by Macy’s 
Florida Stores, LLC; Regional Enterprises, LLC; Dillard’s, Inc.; 
Istar Florida 2015 Cinemas, LLC; and Christ Fellowship Church, 
Inc. (Exhibit “A1”) 

 
Applicant: City of Boynton Beach 
 
Location:            Area bounded by Boynton Canal on the north, Old Boynton Road 

on the south, developed commercial properties/Congress Avenue 
on the east, LWDD L-23 Canal on the northwest and Javert Street 
on the southwest (Exhibit “A2”) 

 
Existing Land Use/ Development of Regional Impact  (DRI), Exhibit “B” /  
Zoning:    C-3, Community Commercial (Exhibit “D”); 
 
Proposed Land Use/ Mixed Use Low (MXL), Exhibit “C”) /  
Zoning: No change in zoning 
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Acreage: +/- 108.30 acres  

_____________________________________________________________________ 
Adjacent Uses:  
 
North: Right-of-way for Boynton Canal; farther to the northwest, a mobile 

home community Sand and Sea Village in the unincorporated 
Palm Beach County, classified HR-8 High Residential and zoned 
RS, Residential Single Family; to the northeast, Savanah Lakes 
Apartments, classified Medium Density Residential (MeDR) and 
zoned PUD, Planned Unit Development, and farther east, 
Courtyard By Mariott Boynton Beach Hotel, classified Local Retail 
Commercial (LRC) and zoned C-3, Community Commercial;  

     
South: Right-of-way for Old Boynton Road, and farther south, Walmart 

and other developed commercial properties, classified Local 
Retail Commercial (LRC) and Office Commerical (OC) and zoned 
C-3, Community Commercial and C-1, Office Commercial; 

 
East: Developed commercial office and retail properties, then right-of-

way for Congress Avenue; farther east-northeast, developed 
commercial outparcels of the the mixed use development of 
Boynton Village, classified Mixed Use Low (MXL) and zoned  
SMU, Suburban Mixed Use; to the southeast, commercial 
development of Town Center, classified Local Retail Commercial 
(LRC) and  zoned C-3, Community Commercial; and 

 
West: To the southwest, right-of-way for Javert Street; farther west, 

developed single-family home subdivision of West Boynton in the 
unincorporated county, classified Medium Residential (MR) and 
zoned  RS, Residential Single Family; to the northwest,  LWDD L-
23 Canal and then a pine preserve area, classified Recreational 
(R) and zoned REC, Recreation. 

 
 

    BACKGROUND 
 

The Boynton Beach Mall (the Mall), an enclosed shopping center, is a Development of 
Regional Impact (DRI) pusuant to the provisions of Chapter 380.06 of the Florida 
Statutes. It was approved as a DRI by Palm Beach County through issuance of 
Development Order dated May 7, 1974 (Resolution No. 74-343). The Development 
Order included 10 (ten) impact-mitigating conditions, with 7 (seven) pertaining to road 
improvements/traffic circulation and a requirement that the pine area located in the 
northwest area of the site be preserved.  
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THE SITE 
 
The Mall is bounded by Javert Street on the southwest, LWDD L-23 Canal on the 
northwest, North Congress Avenue on the east, Boynton Canal on the north and Old 
Boynton Road on the south. The four parcels owned by the Boynton Beach Mall LLC 
comprise the largest part of the area under consideration (the company also owns the 
pine preserve area, which will retain its current future land use of Recreational). The 
other property owners are Macy’s Florida Stores, Regional Enterprises, Dillard’s, Istar 
Florida 2015 Cinemas and Christ Fellowship Church.  
 
The Mall’s main, single-story structure houses the anchor retail tenants of Macy’s, 
Dillards, JCPenney and Sears as well as the Christ Fellowship Church. The other two 
buildings are the Cinemark Boynton Beach movie theater and Sears Auto Center.  
 
The current mall includes 1,074,939 sq. ft. GLA (gross leasable area) of retail and 
79,500 sq.ft. GFA (gross floor area)  of theater, for a total of 1,154,439 sq.ft..  
 
THE BRIEF HISTORY OF THE MALL 

 

 1982: The City annexes the property with the proposed development (Ordinance 

No. 82-38); adopts a development order for the Boynton Beach Mall permitting 
1,108,000 GLA retail (consistent with the Palm Beach County’s Resolution No. 74-
343); approves Future Land Use amendment for the property from the Palm Beach 
County’s Commercial Potential to the City’s Local Retail (Ordinance No. 82-41) and 
rezoning from the County’s CG General Commercial to the City’s C-3 Community 
Commercial (Ordinance No. 82-44). Outparcels fronting North Congress Avenue are 
also annexed, and likewise reclassified/rezoned to the same categories. 
 

 1985: The Mall opens on October 2nd.  

 

 1988: The City annexes a 5.83 acre parcel included in the original DRI area as a 

pine preserve area (Ordinance No. 88-11), giving the property Recreational (R) 
future land use classification and REC (Recreation) zoning designation in 1991. 

 
Amendments to the Boynton Beach Mall DRI Development Order (1989-2005) 

 

 1989: Amendments allow for the increase of the retail GLA from 1,108,000 to 

1,244,449 sq. ft. to accommodate addition of the Sears store (Resolution No. 89-
UUU, 12/19/89).  
 
Amendments are appealed by the state planning agency (the former Department of 
Community Affairs) and the Treasure Coast Regional Planning Council for 
inadequate protection of the pine area, and deficiencies pertaining to drainage and 
mitigation of traffic impacts. 
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 1991: Amendments reflect settlement of the above mentioned appeal. The 

developer revises the site plan and agrees to preserve the native habitat in the area 
in perpetuity through Restrictive Covenants. Additional conditions  include 
requirements pertaining to littoral zone planting design and management plan and 
hazardous materials management plan (Resolution No. 91-37, 3/5/91).  

 1996/1998: Amendments extend the buildout date and include revisions to the 

transportation mitigation conditions (Resolution No. 96-26, 2/20/96 and Resolution  
No. 98-123). 

 

 2005: Amendments provide for a conversion of 169,510 square feet of the existing 

retail GLA (through the demoliton of the Macy’s store, which relocated to the former 
Burdines’ space) to a 79,500 square foot multi-screen movie theater with 3,650 
seats, and the addition of 17,528 of new retail space (Resolution No. 05-049). The 
overall square footage is reduced from 1,244,449 to 1,154,439.  

 
Amendment to Boynton Beach Mall FLU with DRI as New FLU Category (2008) 
 
In 2004, the City approved the amendment to the text of the Comprehensive Plan’s 
Future Land Use Element establishing a Development of Regional Impact (DRI) as a 
future land use classification (Ordinance No. 04-012). The new DRI FLU category was a 
solution generated in collaboration with Florida Department of Community Affairs, the 
former state land planning agency; it addressed the absence of a mixed use 
classification applicable for property outside downtown area where such classification 
already existed. The DRI FLU was defined separately for the City’s three (3) DRIs, 
using  the density, intensity and traffic generation limits for each as approved in the 
respective DRI development orders. 
 
Initially, the DRI FLU was only applied to one of the three sites, Motorola DRI, which 
redeveloped under the name of Renaissance Commons. The two remaining DRIs, 
Quantum and Boynton Beach Mall, were not reclassified till 2008, as a part of the state-
mandated Evaluation and Appraisal (EAR)-based Comprehensive Plan text and map 
amendments (Ordinance No. 08-007).  
 
The pine preserve—a part of the Boynton Beach Mall DRI—retained its Recreation (R) 
FLU category. 
 
Expiration of Boynton Beach Mall DRI Development Order (2012) 
 
The initial termination date of the Boynton Beach Mall DRI Development Order was set 
for December 31, 2010. However, prior to that date, in 2009,  the mall owner requested 
and was granted a two (2) – year extension pursuant to the Community Renewal Act, a 
growth management law that intended, among other things, to assist local communities’ 
economic recovery after the period of inactivity forced by the “Great Recession.” 
Ultimately, the development order expired on December 12, 2012. 
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Purchase of Dillard’s Property by Christ Fellowship Church  (2012) 
  
In December of 2012, Christ Fellowship Church (CFC) purchased one of the two 
Dillard’s properties. The CFC became one of a growing  number of churches locating in 
vacant or obsolete former commercial spaces such as malls and abandoned "big-box" 
buildings, taking advantage of lower cost of remodeling a vacant building rather than 
constructing a new facility. 
 
Washington Prime Group Takes Over the Mall  (2014) 
 
In 2014, Simon Property Group, the Mall’s owner, spun off their lower-tier mall assets, 
including the Boynton Beach property, to an entity known as Washington Prime Group. 
 

THE PROPOSED ACTION AND THE PROCESS 
 
This action—the future land use amendment changing the Mall’s future land use 
classification from Development of Regional Impact (DRI) to Mixed Use Low (MXL)—
has been initiated by City staff in preparation for the site’s future redevelopment. While 
the redevelopment will likely proceed in phases and involve site planning for each, the 
rezoning will be processed concurrently with a master plan for the entire site. There is at 
present no master plan application. 
 
The subject amendment to the Future Land Use Map (FLUM) is accompanied by the 
concurrently processed amendment to the Comprehensive Plan’s Future Land Use 
Element (CPTA 19-001), which eliminates the Boynton Beach Mall DRI from the list of 
DRI-classified sites. 
 
Since the size of the property under consideration exceeds ten acres, both the 
proposed FLUM amendment and the concurrent text amendments to the Future Land 
Use Element are subject to the Expedited State Review Process per provisions of 
Chapter 163.3184(3) and (5), Florida Statutes. If the Commission approves the 
proposed amendments, they will be transmitted for review to the Florida Department of 
Economic Opportunity (DEO), the state land planning agency. The final adoption by the 
City Commission is tentatively planned for April 2019. 
 

REVIEW BASED ON CRITERIA 
 

The following analysis adresses all the criteria for review of Comprehensive Plan Map 
amendments and rezonings listed in the Land Development Regulations, Chapter 2, 
Article II, Section 2.B.3 and Section 2.D.3.  
 
a. Demonstration of Need. A demonstration of need may be based upon changing 

conditions that represent a demand for the proposed land use classification and 
zoning district.  Appropriate data and analysis that adequately substantiates the 
need for the proposed land use amendment and rezoning must be provided within 
the application. 
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There are several factors contributing to the need for the proposed amendment: 
 

 Development order for Boynton Beach Mall DRI expired. 
 
The Future Land Use Element’s definition of the DRI future land use for the Mall 
includes minimum and maximum intensity of retail/commercial development measured 
in square feet of gross leasable space as approved by the DRI development order. 
Since the subject development order expired, this definition no longer has actionable 
meaning and will be eliminated. Concurrently, the Mall would be assigned a new FLU of 
Mixed Use Low. 
 

 Enclosed mall as model for a shopping center has become obsolete.  
 
Boynton Beach Mall has been ailing for several years, as shown by the the Palm Beach 
County Property Appraiser’s annual “Top Taxpayers” reports for the City.  There was an  
especially sharp drop in appraised value of Boynton Mall LLC properties between 2016 
and 2017—nearly  $13 million, from $46,339,832 to $33,517,168, as the mall’s anchors 
JC Penney and Sears continued to suffer declining sales. 
 
Closures of traditional enclosed malls in the U.S. have been reported for over a decade. 
Some of these malls are able to reinvent themselves to become “lifestyle shopping” 
mixed use projects or outlet centers, some are redeveloped as health or conference 
facilities, and some have accommodated nontraditional tenants such as churches and 
schools. The Outlook section in the Cushman & Wakefield U.S. Shopping Center report 
for the first quarter of 2018 states: “The gap will widen between mall classes (…). Class 
B will look at non-traditional mall tenants and innovation to survive (…). Closures of 
weakest malls and centers will ramp up in the second half of 2018. The reinvention of 
these dying malls as mixed use projects will gain momentum in 2019 and beyond.”  
 
The proposed Mixed Use Low FLU reclassification (and subsequent rezoning) will 
provide flexibility in both uses and design to allow the Mall to “reinvent” itself. The 
variety of options MXL offers is crucial to the successful redevelopment of the property 
and the continued success of the entire Congress Avenue commercial hub.  
 

 The Mall’s current zoning is not conducive for redevelopment  
 
The Mall’s current zoning is C-3, Community Commercial,  a conventional zoning district 
under the Local Retail Commercial (LRC) future land use. Neither provides appropriate 
framework for creativity and flexibility in design that the property needs to be 
successfully redeveloped.  
 

 Mall redevelopment is included in City’s strategic plans 
 
The City’s Strategic Plan 2018-2022 lists the Mall’s redevelopment as item #18 in the 
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portfolio of strategic projects starting FY2018-2019. The document notes that the 
redevelopment of the Mall site will be part of a future planning effort embracing an area 
tentatively referred to as the Congress Avenue Corridor District. 
 
As expected, the need for improvements/redevelopment of the Mall was also 
recognized by the City’s 2016-2021 Economic Development Strategic Plan (Goal 4, 
Objective 4.2) 
 
b. Consistency. Whether the proposed Future Land Use Map amendment (FLUM) 

and rezoning would be consistent with the purpose and intent of, and promote, the 
applicable Comprehensive Plan policies, Redevelopment Plans, and Land 
Development Regulations. 

 
Consistency with Comprehensive Plan and strategic plans 
 
The proposed FLUM amendment is consistent with the intent of several Comprehensive 
Plan Future Land Use Element policies, including: 
 
Policy 1.3.1d  Mixed Use category shall provide for the vertical or horizontal 

mixing of land uses within a single site in order to allow 
development and redevelopment in specific geographic areas of 
the City that take maximum advantage of existing utility systems 
and services; and promote compact development, safe and 
pedestrian-friendly streets, and provide transportation choices. 

 
Policy 1.7.4 By the end of 2017, the City shall evaluate a need for 

redevelopment plans for specific areas of the City that are not 
within the City’s designated Community Redevelopment Area.  If an 
evaluation determines such a need, the development of such plans 
shall be added to staff work program. 

 
Policy 1.8.2 The City shall discourage urban sprawl by; 
 

A. Continuing to promote compact developments within the City’s 
utility service areas, while requiring the maximization of all 
public services for each development in the most cost effective 
manner possible; and 

B. Requiring, in all future development and redevelopment in the 
City, land use patterns that are non-strip in nature and 
demonstrate the ability to attract and encourage a functional mix 
of uses. 

 
As per the response to criterion “a,” the proposed amendment is also consistent with, 
and initiates the implementation of, the objectives of the City’s Strategic Plan 2018-2022 
and the 2016-2021 Economic Development Strategic Plan pertaining to redevelopment 
of Boynton Beach Mall.  
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In 2019, pursuant to Policy 1.7.4, staff will resume work—initiated in 2018—on a 
comprehensive redevelopment plan for the Congress Avenue corridor. Since the 
proposed Mixed Use Low is the only mixed use classification for lands west of Interstate 
95, it will be a clear choice as the plan’s FLU recommendation for the site. Moreover, 
the incoming master plan for the Mall will be reviewed with the anticipated 
recommendations regarding the FLU, connectivity and overall design for the nearby 
corridor areas in sight. 
 
Consistency with Land Development Regulations (LDR) 
 
The consistency with the LDRs and the need for any Code reviews— potentially 
required given the size and complexity of the project—will be assessed at the master 
plan/rezoning phase of the project. The sole zoning distict corresponding to the 
proposed MXL future land use category and applicable to the areas west of Interstate 
95 is SMU, Suburban Mixed Use. 
 
c. Land Use Pattern. Whether the proposed Future Land Use Map amendment 

(FLUM) and rezoning would be contrary to the established land use pattern, or 
would create an isolated zoning district or an isolated land use classification 
unrelated to adjacent and nearby classifications, or would constitute a grant of 
special privilege to an individual property owner as contrasted with the protection of 
the public welfare.  This factor is not intended to exclude FLUM reclassifications and 
rezonings that would result in more desirable and sustainable growth for the 
community. 

 
The proposed FLUM would not be contrary to the established land use pattern nor 
would it create an isolated FLU classification. The land use pattern in adjacent and 
nearby areas is eclectic: it incorporates commercial uses of small and large retail 
(including Walmart), offices, a hotel (Courtyard by Mariott), as well as residential uses of 
single-family, multi-family and mobile homes. Given that the subject site contains about 
108 acres, the proposed amendment can hardly be considered an “isolated land use 
classification”; moreover, the proposed FLU category of MXL extends over an 80 acre 
area of Boynton Village community on the east side of North Congress Avenue.  Finally, 
the MXL future land use classification will very likely be recommended for other areas of 
the Congress Avenue Corridor District and will replace the DRI classification of 
Renaissance Commons when that DRI expires.  
 
d. Sustainability. Whether the proposed Future Land Use Map amendment (FLUM) 

and rezoning would support the integration of a mix of land uses consistent with the 
Smart Growth or sustainability initiatives, with an emphasis on 1) complementary 
land uses; 2) access to alternative modes of transportation; and 3) interconnectivity 
within the project and between adjacent properties. 

 
The subject FLUM amendment is not accompanied by rezoning with a master plan; 
however, the proposed MXL will eventually support a large mixed use project with uses 
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complementary to those within the project as well as those in the surrounding areas. 
Interconnectivity will be one of the top project design requirements. Visitors and 
residents willl have access to PalmTran bus service along Congress Avenue.  
 

e. Availability of Public Services / Infrastructure. All requests for Future Land Use 
Map amendments shall be reviewed for long-term capacity availability at the 
maximum intensity permitted under the requested land use classification.  

 

Water and Sewer. Long-term capacity availability for potable water and sewer for the 
subject request has been confirmed by the Utilities Department (see attached letter).  
 
Solid Waste. The Palm Beach County Solid Waste Authority determined that sufficient 
disposal capacity will be available at the existing landfill through approximately the year 
2046. 
 
Drainage. Drainage will be reviewed in detail as part of site plans, land development, 
and building permit review processes.   
 
Traffic. The traffic impacts associated with the future redevelopment of the mall are not 
expected to exceed the 3,306 PM Peak Hour trip cap established in the Boynton Beach 
Mall DRI Development Order for the approved 1,244,449 Sq. ft. GLA. (Note that the 
constructed square footage and the related PM Peak Hour trips are below the above    
threshholds). The trip generation equivalency analysis will be performed at the 
rezoning/master plan phase.  
 
Schools. The School Capacity Availability Determination application will be submitted 
with a site plan/master plan package.  
 

f. Compatibility. The application shall consider the following factors to determine 
compatibility: 

 

(1)  Whether the proposed Future Land Use Map amendment (FLUM) and rezoning 
would be compatible with the current and future use of adjacent and nearby 
properties, or would negatively affect the property values of adjacent and nearby 
properties; and 
 
(2) Whether the proposed Future Land Use Map amendment (FLUM) and rezoning 
is of a scale which is reasonably related to the needs of the neighborhood and the 
City as a whole. 
 

The proposed FLUM amendment would be compatible with the current and future use 
of adjacent and nearby properties. As previously stated (see response to criterion “c’’), 
the land use pattern in adjacent and nearby areas is eclectic: it incorporates commercial 
uses of small and large retail (including Walmart), offices, a hotel (Courtyard by Mariott), 
as well as residential uses of single-family, multi-family and mobile homes. The 
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proposed FLU category of MXL covers 80 acres of Boynton Village on the east side of 
North Congress Avenue. Moreover, the MXL will likely be recommended for lands along 
the Congress Avenue Corridor District currently designated Local Retail Commercial 
(LRC), as this FLU classification would not effectively promote redevelopment. MXL will 
also replace the DRI classification of Renaissance Commons when that DRI expires. 
 
The redevelopment of the Mall will have a positive effect on property values of 
surrounding properties. (At the master planing/site planning phases of the project, 
efforts will be taken to mitigate any negative impact of redevelopment on the single-
family residential neighborhood to the west of the site.) While expanding the “Urban 
Village” model with its emphasis on walkability and public spaces from the Congress 
Avenue’s east to the west side, the proposed amendment will assure that the Congress 
Avenue Corridor continues to grow and thrive as the City’s main commercial hub. It 
would benefit both the neighborhood and the City as a whole.  
 
g. Direct Economic Development Benefits. For rezoning/ FLUM amendments 

involving rezoning to a planned zoning district, the review shall consider the 
economic benefits of the proposed amendment, specifically, whether the proposal 
would: 
 
(1) Further implementation of the Economic Development (ED) Program; 
(2) Contribute to the enhancement and diversification of the City’s tax base; 
(3) Respond to the current market demand or community needs or provide services 
or retail choices not locally available; 
(4) Create new employment opportunities for the residents, with pay at or above the 
county average hourly wage; 
(5) Represent innovative methods/technologies, especially those promoting 
sustainability; 
(6) Be complementary to existing uses, thus fostering synergy effects; and 
(7) Alleviate blight/economic obsolescence of the subject area. 

 
As mentioned above (criterion “b”), redevelopment of the Boynton Beach Mall is 
supported by the City’s Strategic Plan 2018-2022 and the 2016-2021 Economic 
Development Strategic Plan and therefore the requested action meets criterion “g(1)”. 
Furthermore, the ensuing project has a potential to: 
 

 Enhance the City’s tax base, reversing the downslide of the Mall’s “legacy” 
properties’ taxable value. As noted in response to criterion “a,” between 2016 and 
2017 the value of properties owned by Boynton Beach Mall LLC declined from 
$46,339,832 to $33,517,168 (criterion “g2”); 

 

 Replace the economically obsolete shopping center—enclosed mall—with a mixed 
use project driven by market demand and promoting sustainability through design 
attributes pertaining to energy saving, public realm development, alternative 
transportation etc. (criteria “g3”, “g5”, and “g7”);  
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 Create/strengthen synergy of land uses on-site and within the Congress Avenue 
Corridor area as a whole (criterion “g6”).  
 

 Contribute to the net job growth and/or replace some lost low-wage retail positions 
with better employment opportunities (criterion “g4”) if uses such as professional 
offices are eventually included. 
 

h. Commercial and Industrial Land Supply. The review shall consider whether the 
proposed rezoning/FLUM amendment would reduce the amount of land available for 
commercial/industrial development.  If such determination is made, the approval can 
be recommended under the following conditions: 
 
(1) The size, shape, and/or location of the property makes it unsuitable for 
commercial/industrial development; or 
 
(2) The proposed rezoning/FLUM amendment provides substantiated evidence of 
satisfying at least four of the Direct Economic Development Benefits listed in 
subparagraph “g” above; and 
 
(3) The proposed rezoning/FLUM amendment would result in comparable or higher 
employment numbers, building size and valuation than the potential of existing land 
use designation and/or rezoning. 
 

The proposed FLUM amendment can potentially reduce the amount of land available for 
commercial development since the MXL category encourages a mix of residential and 
commercial uses. Inclusion of residential uses supports the “live, work and play” motto 
embodying the lifestyle of the “Urban Village.”  
 
As noted above in response to criterion “g”, the amendment has a potential to deliver all 
listed benefits, meeting condition “h(2).” 
 
i. Alternative Sites. Whether there are adequate sites elsewhere in the City for the 

proposed use in zoning districts where such use is already allowed.  
 

N/A (See response to criterion “a.”)  
 

j. Master Plan and Site Plan Compliance with Land Development Regulations.  
When master plan and site plan review are required pursuant to Section 2.D.1.e 
above, both shall comply with the requirements of the respective zoning district 
regulations of Chapter 3, Article III and the site development standards of Chapter 4. 

 
N/A. The request is for FLUM only.  
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CONCLUSION/RECOMMENDATION 
 
As a result of the above analysis, the proposed request is consistent with the intent of 
the policies of the Comprehensive Plan and the recommendations of the City’s Strategic 
Plan and the Economic Development Strategic Plan.  
 
Staff recommends approval of the proposed Future Land Use Map amendments  for 
transmittal to the State for an Expedited State Review.  
 
 
ATTACHMENTS 
 
 
S:\Planning\SHARED\WP\PROJECTS\Boynton Beach Mall LUAR 19-002\STAFF REPORT\BB Mall LUAR 18-003 Staff Report 11_01.doc  
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City of Boynton Beach     1- 9 Date July 18, 2017 
Comprehensive Plan  Future Land Use Element 
Amendments: 17-1ESR  Ordinance 17-011 

Consistent with the Renaissance Commons DRI 
Development Order, the approved land uses and intensities 
shall be as follow: 

 
Land Use Minimum-Maximum Intensity 
High density Residential 1,085 du to 2,016 du 
Office Commercial 173,460 sf to 322,140 sf 
Local Retail/General Commercial 149,100 sf to 276,900 sf 

Traffic generation for the Renaissance Commons DRI shall 
not exceed 1,634 p.m. peak hour trips (For compliance with 
Article 12, Traffic Performance Standards of the Palm Beach 
County Unified Land Development Code). 

 
2. The Boynton Beach Mall Development of Regional Impact 

(DRI), approved in Palm Beach County by resolution R-74-
343, and most recently amended by City of Boynton Beach 
Resolution 05-049, is a single use retail mall. 

 
Consistent with the Boynton Beach Mall DRI Development 
Order, the approved land use and intensity shall be as 
follow: 

 
Land Use Minimum-Maximum Intensity 
Local Retail Commercial 808,107 gla* to 1,500,771 gla 

*Gross Leasable Area 
 

Traffic generation for the Boynton Beach Mall DRI shall not 
exceed 3,306 p.m. peak hour trips (For compliance with 
Article 12, Traffic Performance Standards of the Palm Beach 
County Unified Land Development Code) as approved in 
the ADA dated May 7, 1974. 

 
3. The Quantum Park (fka Boynton Beach Park of 

Commerce) Development of Regional Impact (DRI) 
approved by City of Boynton Beach Ordinance 84-51, and 
most recently amended by Ordinance 12-001, is a mixed use 
project containing industrial, office, commercial, residential 
and governmental/institutional uses. 

 
Consistent with the Quantum Park DRI Development Order, 
the approved land uses and intensities shall be as follows: 
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8.B.
PUBLIC HEARING

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION: 
PROPOSED ORDINANCE NO. 19-001 - FIRST READING  - Approve Country Trail PUD annexation
(ANEX 19-001) Applicant: M2D Country Trail, LLC (Applicant request postponement to March 19, 2019)
 
PROPOSED ORDINANCE NO. 19-002 -  FIRST READING - Approve Country Trail PUD Future Land
Use Map amendment from Palm Beach County’s Medium Residential with a  maximum density of 5 du/acre
(MR-5) to Low Density Residential (LDR) with a maximum density of 7.5 du/acre. Applicant: M2D Country
Trail, LLC (Applicant request postponement to March 19, 2019)
 
PROPOSED ORDINANCE NO. 19-003 - FIRST READING - Approve Country Trail PUD rezoning from
Palm Beach County’s AR, Agricultural Residential, to PUD, Planned Unit Development.  Applicant: M2D
Country Trail, LLC (Applicant request postponement to March 19, 2019)

EXPLANATION OF REQUEST: 
The subject 5.17 acre parcel is currently developed with one single-family home. The applicant seeks to annex
the parcel and obtain the City FLUM classification and zoning district to replace its current Palm Beach
County designations in order to develop the property with twenty six (26) single-family homes. Annexation,
FLUM amendment, rezoning and the new site plan are processed concurrently.
 
The City and County staff concur that the proposed annexation meets the statutory conditions: the parcel is
contiguous to the City boundary and “reasonably compact” in that it does not create enclaves or pockets. 
 
The proposed FLU and zoning designations are consistent with FLU and zoning designations of the
surrounding areas and will support a single-family home development consistent with the neighborhood’s
established land use patterns.
 
Since most housing units approved in Boynton Beach during the last five years have been multifamily rental
dwellings, the addition to the  single-family home supply—albeit small— would arguably benefit the City.
 
On December 17, 2018, the Planning and Development Board recommended approval of the annexation
request and forwarded the two remaining requests with the recommendation of denial.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   No significant impact on either
programs or services.

FISCAL IMPACT:   
The project will contribute to the City’s tax base.

ALTERNATIVES: 
None recommended
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STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 
N/A

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION:  N/A

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Ordinance Ordinance approving Country Trail annexation

Ordinance Ordinance approving Country Trail Land Use
Amendment

Ordinance Ordinance approving Country Trail Rezoning

Staff Report Country Trail PUD ANEX 19-001 and LUAR 19-
001 Staff Report

Location Map Exhibit A. Location Map
Amendment Exhibit B. Proposed FLU
Amendment Exhibit C. Proposed Zoning
Letter Exhibit D. PBC Annexation Letter
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ORDINANCE NO. 19 -  1 

 2 

AN ORDINANCE OF THE CITY OF BOYNTON BEACH, 3 

FLORIDA, ANNEXING 5.17 ACRES OF LAND THAT IS 4 

CONTIGUOUS TO THE CITY LIMITS WITHIN PALM BEACH 5 

COUNTY AND THAT WILL, UPON ANNEXATION, CONSTITUTE 6 

A REASONABLY COMPACT ADDITION TO THE CITY 7 

BOUNDARIES; PROVIDING THAT THE PROPER LAND USE 8 

DESIGNATION AND PROPER ZONING OF THE PROPERTY 9 

SHALL BE REFLECTED IN SEPARATE ORDINANCES TO BE 10 

PASSED SIMULTANEOUSLY HEREWITH; PROVIDING FOR 11 

CONFLICTS, SEVERABILITY; PROVIDING THAT THIS 12 

ORDINANCE SHALL BE FILED WITH THE CLERK OF THE 13 

CIRCUIT COURT OF PALM BEACH COUNTY, FLORIDA, UPON 14 

ADOPTION AND AN EFFECTIVE DATE. 15 

 16 

      WHEREAS, the Comprehensive Plan for the City of Boynton Beach requires the 17 

development of an Annexation Program; and 18 

 WHEREAS, M2D COUNTRY TRAIL, LLC., owner, by and through its agent, Miller 19 

Land Planning, Inc, of the property more particularly described hereinafter, have heretofore 20 

filed a Petition, pursuant to Chapter 2, Article II, Section 2A of the Land Development 21 

Regulations, City of Boynton Beach, Florida, for the purpose of annexing a certain tract of 22 

land consisting of approximately 5.17 acres; and 23 

WHEREAS, the City of Boynton Beach hereby exercises its option to annex the 24 

following tract of land as hereinafter described, in accordance with Article I, Section 6 of the 25 

Charter of the City and Section 171.044, and 171.062(2), Florida Statutes; and 26 

WHEREAS, said tract of land lying and being within Palm Beach County is 27 

contiguous to the existing city limits of the City of Boynton Beach, and will, upon its 28 

annexation, constitute a reasonably compact addition to the City boundary. 29 

 NOW, THEREFORE, BE IT ORDAINED BY THE CITY COMMISSION 30 

OF THE CITY OF BOYNTON BEACH, FLORIDA, THAT: 31 

Section 1. That each and every Whereas clause is true and correct. 32 
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Section 2. Pursuant to  Article I, Section 6 of the Charter of the City of Boynton 33 

Beach, Florida and Section 171.044, Florida Statutes  the following described unincorporated 34 

and contiguous tract of land situated and  lying and being in the County of Palm Beach, 35 

Florida, to wit: 36 

THE WEST HALF OF THE NE 1/4 OF THE SW 1/4 OF THE SE 1/4 OF 37 

SECTION 31 TOWNSHIP 45 SOUTH, RANGE 43 EAST, LOCATED IN 38 

PALM BEACH COUNTY, FLORIDA. TOGETHER WITH AN 39 

EASEMENT FOR INGRESS AND EGRESS RECORDED IN OR BOOK 40 

2988 PAGE 254 AND RE-RECORDED IN OR BOOK 3118, PAGE 1466 OF 41 

THE PUBLIC RECORDS OF PALM BEACH COUNTY, FLORIDA 42 

 43 

SAID LANDS SITUATE IN PALM BEACH COUNTY, FLORIDA. 44 

 45 

 46 

 47 

is hereby annexed to the City of Boynton Beach, Florida, and such land so annexed shall be 48 

and become part of the City with the same force and effect as though the same had been 49 

originally incorporated in the territorial boundaries thereof. 50 

  Section3:   That Section 6 of the Charter of the City of Boynton Beach, Florida, is 51 

hereby amended to reflect the annexation of said tract of land more particularly described in 52 

Section 2 of this Ordinance. 53 

  Section 4:   That by Ordinances adopted simultaneously herewith, the proper City 54 

zoning designation and Land Use category is being determined as contemplated in Section 55 

171.162(2), Florida Statutes. 56 

  Section 5. All ordinances or parts of ordinances in conflict herewith are hereby 57 

repealed. 58 

  Section 6:  Should any section or provision of this Ordinance or any portion thereof 59 

be declared by a court of competent jurisdiction to be invalid, such decision shall not affect 60 

the remainder of this Ordinance. 61 

   Section 7:   This Ordinance shall not be passed until the same has been advertised 62 
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for two (2) consecutive weeks in a newspaper of general circulation in the City of Boynton 63 

Beach, Florida, as required by the City Charter and Section 171.044, Florida Statutes. 64 

    Section 8. This ordinance, after adoption, shall be filed with the Clerk of the 65 

Circuit Court of Palm Beach County, Florida. 66 

    Section 9. This ordinance shall become effective immediately upon passage. 67 

 FIRST READING this _____ day of _______________, 2019. 68 

 SECOND, FINAL READING and PASSAGE this _____ day of __________, 2019. 69 

                                   CITY OF BOYNTON BEACH, FLORIDA 70 

 71 

           YES  NO 72 

  73 

Mayor – Steven B. Grant      _____ _____ 74 

 75 

Vice Mayor – Christina L. Romelus  _____ _____ 76 

  77 

Commissioner – Mack McCray  _____ _____ 78 

 79 

    Commissioner – Justin Katz   _____ _____ 80 

 81 

Commissioner – Aimee Kelley   _____ _____ 82 

         83 

        VOTE  ______ 84 

 85 

       86 

 87 

   88 

ATTEST: 89 

 90 

 91 

  _______________________ 92 

  Judith A. Pyle, CMC 93 

  City Clerk 94 

 95 

 96 

(Corporate Seal) 97 
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ORDINANCE NO. 19- 1 

 2 

AN ORDINANCE OF THE CITY OF BOYNTON BEACH, FLORIDA, 3 

AMENDING ORDINANCE 89-38 BY AMENDING THE FUTURE 4 

LAND USE  ELEMENT OF THE COMPREHENSIVE PLAN FOR 5 

PROPERTY COMMONLY KNOWN AS COUNTRY TRAIL AND 6 

DESCRIBED HEREIN, OWNED BY M2D COUNTRY TRAIL, LLC.,  7 

CHANGING THE LAND USE DESIGNATION FROM MEDIUM 8 

RESIDENTIAL (MR-5), MAXIMUM DENSITY 5 DU/AC TO:  LOW 9 

DENSITY RESIDENTIAL (LDR), MAXIMUM DENSITY 7.5 DU/AC; 10 

PROVIDING FOR CONFLICTS, SEVERABILITY, AND AN 11 

EFFECTIVE DATE. 12 

 13 

      WHEREAS, the City Commission of the City of Boynton Beach, Florida has 14 

adopted a City of Boynton Beach Comprehensive Plan and as part of said Plan a Future Land 15 

Use Element pursuant to Ordinance No. 89-38 and in accordance with the Local Government 16 

Comprehensive Planning Act; and 17 

WHEREAS, the procedure for amendment of a Future Land Use Element of a 18 

Comprehensive Plan as set forth in Chapter 163, Florida Statutes, has been followed; and 19 

WHEREAS, after two (2) public hearings the City Commission acting in its dual 20 

capacity as Local Planning Agency and City Commission finds that the amendment 21 

hereinafter set forth is consistent with the City’s adopted Comprehensive Plan and deems it 22 

in the best interest of the inhabitants of said City to amend the Future Land Use Element 23 

(designation) of the Comprehensive Plan as hereinafter provided. 24 

     NOW, THEREFORE, BE IT ORDAINED BY THE CITY COMMISSION OF THE 25 

CITY OF BOYNTON BEACH, FLORIDA, THAT: 26 

      Section 1:  The foregoing WHEREAS clauses are true and correct and incorporated 27 

herein by this reference. 28 

 Section 2: Ordinance No. 89-38 of the City is hereby amended to reflect that the 29 

Future Land Use of the following described land: 30 

THE WEST HALF OF THE NE 1/4 OF THE SW 1/4 OF THE SE 1/4 OF SECTION 31 

31 TOWNSHIP 45 SOUTH, RANGE 43 EAST, LOCATED IN PALM BEACH 32 
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COUNTY, FLORIDA. TOGETHER WITH AN EASEMENT FOR INGRESS 33 

AND EGRESS RECORDED IN OR BOOK 2988 PAGE 254 AND RE-34 

RECORDED IN OR BOOK 3118, PAGE 1466 OF THE PUBLIC RECORDS 35 

OF PALM BEACH COUNTY, FLORIDA 36 

 37 

SAID LANDS SITUATE IN PALM BEACH COUNTY, FLORIDA. 38 

 39 

is amended from Medium Residential (MR-5), maximum density 5 du/ac to:  LOW 40 

DENSITY RESIDENTIAL (LDR), maximum density 7.5 du/ac. 41 

Section 3:  This Ordinance shall take effect on adoption, subject to the review, challenge, 42 

or appeal provisions provided by the Florida Local Government Comprehensive Planning and 43 

Land Development Regulation Act.  No party shall be vested of any right by virtue of the 44 

adoption of this Ordinance until all statutory required review is complete and all legal challenges, 45 

including appeals, are exhausted.  In the event that the effective date is established by state law 46 

or special act, the provisions of state act shall control. 47 

FIRST READING this _____ day of _______________, 2019. 48 

SECOND, FINAL READING and PASSAGE this _____ day of ___________, 2019. 49 

CITY OF BOYNTON BEACH, FLORIDA 50 

           YES  NO 51 

  52 

 53 

Mayor – Steven B. Grant      _____ _____ 54 

 55 

Vice Mayor – Christina L. Romelus  _____ _____ 56 

  57 

Commissioner – Mack McCray  _____ _____ 58 

 59 

    Commissioner – Justin Katz   _____ _____ 60 

 61 

Commissioner – Aimee Kelley   _____ _____ 62 

 63 

        VOTE  ______ 64 

ATTEST:    65 

 66 

_____________________________ 67 

Judith A. Pyle, CMC 68 

City Clerk 69 

 70 

(Corporate Seal) 71 
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ORDINANCE NO. 19- 1 

 2 

AN ORDINANCE OF THE CITY OF BOYNTON BEACH, FLORIDA, 3 

AMENDING ORDINANCE 02-013 TO REZONE A PARCEL OF 4 

LAND DESCRIBED HEREIN AND COMMONLY REFERRED TO AS 5 

COUNTRY TRAIL FROM AGRICULTURAL RESIDENTIAL – 6 

PALM BEACH COUNTY (AR) TO PLANNED UNIT 7 

DEVELOPMENT (PUD); PROVIDING FOR CONFLICTS, 8 

SEVERABILITY, AND AN EFFECTIVE DATE. 9 

 10 

 WHEREAS, the City Commission of the City of Boynton Beach, Florida has adopted 11 

Ordinance No. 02-013, in which a Revised Zoning Map was adopted for said City; and 12 

 WHEREAS, the City of Boynton Beach has made application to rezone land, said land 13 

being more particularly described hereinafter, from Agricultural Residential – Palm Beach 14 

County (AR) to PLANNED UNIT DEVELOPMENT (PUD);  and 15 

WHEREAS, the City Commission conducted public hearings as required by law and 16 

heard testimony and received evidence which the Commission finds supports a rezoning for the 17 

property hereinafter described; and 18 

WHEREAS, the City Commission deems it in the best interests of the inhabitants of 19 

said City to amend the aforesaid Revised Zoning Map as hereinafter set forth. 20 

 NOW, THEREFORE, BE IT ORDAINED BY THE CITY COMMISSION OF 21 

THE CITY OF BOYNTON BEACH, FLORIDA, THAT: 22 

Section 1. The foregoing Whereas clauses are true and correct and incorporated 23 

herein by this reference. 24 

Section 2. The land herein described be and the same is hereby rezoned from 25 

Agricultural Residential – Palm Beach County (AR) to PLANNED UNIT DEVELOPMENT 26 

(PUD).  A location map is attached hereto as Exhibit “A” and made a part of this Ordinance by 27 

reference.  Legal Description: 28 

 29 

 30 

THE WEST HALF OF THE NE 1/4 OF THE SW 1/4 OF THE SE 1/4 OF 31 

SECTION 31 TOWNSHIP 45 SOUTH, RANGE 43 EAST, LOCATED IN 32 

PALM BEACH COUNTY, FLORIDA. TOGETHER WITH AN EASEMENT 33 

FOR INGRESS AND EGRESS RECORDED IN OR BOOK 2988 PAGE 254 34 

AND RE-RECORDED IN OR BOOK 3118, PAGE 1466 OF THE PUBLIC 35 

RECORDS OF PALM BEACH COUNTY, FLORIDA 36 

 37 

SAID LANDS SITUATE IN PALM BEACH COUNTY, FLORIDA. 38 
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 39 

 Section 3.  That the aforesaid Revised Zoning Map of the City shall be amended 40 

accordingly. 41 

 Section 4.  All ordinances or parts of ordinances in conflict herewith are hereby repealed. 42 

    Section 5.  Should any section or provision of this Ordinance or any portion thereof be 43 

declared by a court of competent jurisdiction to be invalid, such decision shall not affect the 44 

remainder of this Ordinance. 45 

   Section 6.  This ordinance shall become effective immediately upon passage. 46 

  FIRST READING this _____ day of _______________, 2019. 47 

 SECOND, FINAL READING and PASSAGE this _____ day of ___________, 2019. 48 

CITY OF BOYNTON BEACH, FLORIDA 49 

           YES  NO 50 

  51 

Mayor – Steven B. Grant      _____ _____ 52 

 53 

Vice Mayor – Christina L. Romelus  _____ _____ 54 

  55 

Commissioner – Mack McCray   _____ _____ 56 

 57 

    Commissioner – Justin Katz   _____ _____ 58 

 59 

Commissioner – Aimee Kelley    _____ _____ 60 

 61 

        VOTE  ______ 62 

ATTEST:    63 

 64 

 65 

     66 

_____________________________ 67 

Judith A. Pyle, CMC 68 

City Clerk 69 

 70 

 71 

(Corporate Seal) 72 
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DEVELOPMENT DEPARTMENT 
PLANNING AND ZONING DIVISION 

MEMORANDUM NO. PZ 19-067 
STAFF REPORT 

 
TO:   Chair and Members 
   Planning and Development Board  
 
THRU:  Ed Breese 
   Planning and Zoning Administrator 
 
FROM:    Hanna Matras, Senior Planner 
 
DATE:   December 4, 2018 
 
PROJECT: Country Trail  PUD 

 ANEX 19-001 / LUAR 19-001 
  
REQUEST: Approve Country Trail PUD annexation, Future Land Use Map 

amendment from Palm Beach County’s Medium Residential with a  
maximum density of 5 du/acre (MR-5) to Low Density Residential 
(LDR) with a maximum density 7.5 du/acre, and rezoning from Palm 
Beach County’s AR, Agricultural Residential, to PUD, Planned Unit 
Development. 

                                                                 ________________ 
 
                                                     PROJECT DESCRIPTION 
 

Property Owner/ 
Applicant:  M2D Country Trail, LLC    
 

Agent: Christi Tuttle / Miller Land Planning, Inc. 
 

Location:            2600 County Lake Trail (Exhibit “A”) 
 

Existing FLU/  
Zoning: Medium Residential (MR-5), maximum density 5 du/ac / AR, 

Agricultural Residential - Palm Beach County 
 

Proposed FLU/ 
Zoning:  Low Density Residential (LDR), maximum density 7.5 du/ac /  

Planned Unit Development (PUD); see Exhibits “B” and “C” 
 

Acreage:   5.17 acres  
 

Proposed Use: 26 Single-Family homes 
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Adjacent Uses: 
 
North: Single-family home community (Cranbrook Lake Estates), 

classified Low Density Residential (LDR) and zoned Planned Unit 
Development (PUD);  

        
South: Right-of-way for County Lake Trail, and single-family home 

community (Serrano at Country Lakes), classified Low Density 
Residential (LDR) and zoned Planned Unit Development (PUD); 

 
East: Single-family home community (Cranbrook Lake Estates aka 

Silverlake Estates), classified Low Density Residential (LDR) and 
zoned Planned Unit Development (PUD); 

 
West: Single-family homes of Village of Golf, classified Residential 

Medium Density and zoned Residential. 
 

  BACKGROUND 
 

The subject 5.17 acre parcel is currently developed with one single-family home.The 
applicant seeks to annex the parcel and obtain the City FLUM classification and zoning 
district to replace its current Palm Beach County designations in order to develop the 
property with twenty six (26)  single-family homes. Annexation, FLUM amendment, 
rezoning and the new site plan are processed concurrently.  
 
Preliminary review of the proposed annexation by staff indicates that it meets the 
statutory conditions: the parcel is contiguous to the City boundary and “reasonably 
compact” in that it does not create enclaves or pockets.  
 
Voluntary annexations are regulated by Chapter 171.044, Florida Statutes; additional 
directions regarding the process are contained in the Palm Beach County Ordinance 2007-
018. Pursuant to these requirements, on October 8, 2018 staff sent a notification of the 
proposed annexation to the Palm Beach County Administrator and Planning Director. 
County staff reviewed the application and have not identified any inconsistencies with 
Chapter 171 (Exhibit “D”.)  
 

REVIEW BASED ON CRITERIA 
 
The following criteria used to review Comprehensive Plan Map amendments and 
rezonings are listed in the Land Development Regulations, Chapter 2, Article II, Section 
2.B and D.3:   
 
a. Demonstration of Need. A demonstration of need may be based upon changing 

conditions that represent a demand for the proposed land use classification and 
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zoning district.  Appropriate data and analysis that adequately substantiates the need 
for the proposed land use amendment and rezoning must be provided within the 
application. 

 
The subject FLU reclassification and rezoning are requested in conjuction with a privately-
initiated annexation, which requires concurrent applications for same. The proposed 
designations are consistent with FLU and zoning designations of surrounding areas. 
 
b. Consistency. Whether the proposed Future Land Use Map amendment (FLUM) and 

rezoning would be consistent with the purpose and intent of, and promote, the 
applicable Comprehensive Plan policies, Redevelopment Plans, and Land 
Development Regulations. 

 
Consistency with Comprehensive Plan 
 
As noted above, the FLUM amendment and rezoning are requested in conjuction with  
annexation, which is encouraged by the Comprehensve Plan’s Land Use Element’s 
Objective 1.15, especially if it contributes to the elimination of an existing county pocket:  
 
Objective 1.15   The City will continue to expand through annexation of 

enclaves, pockets and other contiguous properties. 
 
The concurrent FLUM amendment and rezoning are required per Policy 1.15.3:  
 
Policy 1.15.3 The City shall require that property owners requesting 

annexation into the City concurrently apply for land use 
amendment and rezoning to the City’s land use classification 
and zoning district.  

 
The proposed FLU and zoning match low density, single-family character of the 
surrounding areas, consistently with the intent of Policy 1.12.2: 
 
Policy 1.11.2 The City shall continue to maintain and improve the existing 

single-family and lower-density neighborhoods, by preventing 
conversions to higher densities, except when consistent with 
adjacent land uses, contributes to the implementation of 
adopted redevelopment plans, or furthers the City’s affordable 

housing programs. 
 
Consistency with Land Development Regulations (LDR) 
 
The application for the new site plan complies with the regulations and intent of the PUD 
zoning district. 
 

c. Land Use Pattern. Whether the proposed Future Land Use Map amendment (FLUM) 
and rezoning would be contrary to the established land use pattern, or would create 
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an isolated zoning district or an isolated land use classification unrelated to adjacent 
and nearby classifications, or would constitute a grant of special privilege to an 
individual property owner as contrasted with the protection of the public welfare.  This 
factor is not intended to exclude FLUM reclassifications and rezonings that would 
result in more desirable and sustainable growth for the community. 

 
The proposed FLU and zoning district would match the FLU and zoning of the surrounding 
neighborhood and would support a single-family home development  consistent with the 
area’s established land use patterns. 
 
d. Sustainability. Whether the proposed Future Land Use Map amendment (FLUM) and 

rezoning would support the integration of a mix of land uses consistent with the Smart 
Growth or sustainability initiatives, with an emphasis on 1) complementary land uses; 
2) access to alternative modes of transportation; and 3) interconnectivity within the 
project and between adjacent properties. 

 
The proposed FLUM amendment and rezoning does not meet the listed above 
sustainability characteristics, but again,it is consistent with surrounding land use pattern.  
 
e. Availability of Public Services / Infrastructure. All requests for Future Land Use 

Map amendments shall be reviewed for long-term capacity availability at the maximum 
intensity permitted under the requested land use classification.  

 
Water and Sewer. The Utilities Department has confirmed long-term capacity availability 
for potable water and sewer at the maximum density and intensity allowed under the 
requested land use classification and zoning designation. 
 

Solid Waste. The Palm Beach County Solid Waste Authority determined that sufficient 

disposal capacity will be available at the existing landfill through approximately the year 
2046. 
 

Drainage. Drainage will be reviewed in detail as part of the site plan, land development, 
and building permit review processes.   
 
Traffic. Traffic impacts will be reviewed as part of the site plan. 
 

The School Capacity Availability Determination (SCAD) for PBC School District. The 
proposed project was determined not to have negative impact on the public school 
system.   
 
f. Compatibility. The application shall consider the following factors to determine 

compatibility: 
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(1)  Whether the proposed Future Land Use Map amendment (FLUM) and rezoning 
would be compatible with the current and future use of adjacent and nearby properties, 
or would negatively affect the property values of adjacent and nearby properties; and 
 
(2) Whether the proposed Future Land Use Map amendment (FLUM) and rezoning is 
of a scale which is reasonably related to the needs of the neighborhood and the City 
as a whole. 
 

The response to the criterion “f” is similar to the one provided in discussion of criteria “a,” 
“b” and “c”: the proposed FLU and zoning district would match the FLU and zoning of the 
surrounding areas and would support a single-family home development  consistent with 
the area’s established land use pattern. The zero-lot line configuration of homes in the 
proposed development matches that of the Serrano at Country Lakes community located 
immediately south of the subject parcel while the single-family homes north, east, and 
particularly west of  the property feature larger lots. However, it is unlikely for the values 
of those properties to be negatively affected.  
 
As most housing units approved in Boynton Beach during the last five years have been  
multifamily rental dwellings, the addition to the  single-family home supply—albeit small— 
would arguably benefit the City.  
 
g. Direct Economic Development Benefits. For rezoning/FLUM amendments 

involving rezoning to a planned zoning district, the review shall consider the economic 
benefits of the proposed amendment, specifically, whether the proposal would: 
 
(1) Further implementation of the Economic Development (ED) Program; 
(2) Contribute to the enhancement and diversification of the City’s tax base; 
(3) Respond to the current market demand or community needs or provide services 
or retail choices not locally available; 
(4) Create new employment opportunities for the residents, with pay at or above the 
county average hourly wage; 
(5) Represent innovative methods/technologies, especially those promoting 
sustainability; 
(6) Be complementary to existing uses, thus fostering synergy effects; and 
(7) Alleviate blight/economic obsolescence of the subject area. 
 

Since the proposed FLU amendment/rezoning will support a residential project, the main 
economic development benefit of this action will be the project’s contribution to the City’s 
tax base. In addition, a noted in response to the criterion “f” above, increasing the  single- 
family home supply would be of benefit to the City. 
     
h. Commercial and Industrial Land Supply. The review shall consider whether the 

proposed rezoning/FLUM amendment would reduce the amount of land available for 
commercial/industrial development.  If such determination is made, the approval can 
be recommended under the following conditions: 
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(1) The size, shape, and/or location of the property makes it unsuitable for 
commercial/industrial development; or 
 
(2) The proposed rezoning/FLUM amendment provides substantiated evidence of 
satisfying at least four of the Direct Economic Development Benefits listed in 
subparagraph “g” above; and 
 
(3) The proposed rezoning/FLUM amendment would result in comparable or higher 
employment numbers, building size and valuation than the potential of existing land 
use designation and/or rezoning. 
 

The proposed residential FLU and zoning designations are the only appropriate choices 
for the property. The subject annexation offers no options to increase the supply for 
commercial land. 
 
i. Alternative Sites. Whether there are adequate sites elsewhere in the City for the 

proposed use in zoning districts where such use is already allowed.  
 

N/A. The FLUM and rezoning requests are being considered in conjunction with 
annexation. 
 

j. Master Plan and Site Plan Compliance with Land Development Regulations.  
When master plan and site plan review are required pursuant to Section 2.D.1.e 
above, both shall comply with the requirements of the respective zoning district 
regulations of Chapter 3, Article III and the site development standards of Chapter 4. 

 
The application for the new site plan complies with the regulations and intent of the PUD 
zoning district. 

 
CONCLUSION/RECOMMENDATION 

 
As indicated herein, staff has reviewed the proposed annexation, future land use 
amendment and rezoning and determined that they are consistent with the policies of the 
Comprehensive Plan, and the proposed annexation eliminates the PB County 
unincorporated  pocket. Therefore, staff recommends approval of the subject requests.  
 
 
 
 
 
 
S:\Planning\SHARED\WP\PROJECTS\Country Trail PUD\LUAR 19-001\LUAR 19-001 County Trail PUD Staff 
Report.docx  
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COUNTRY TRAIL PUD LUAR 19-001: FLU AMENDMENT
EXHIBIT B

Legend
LOW DENSITY RESIDENTIAL (LDR), 7.5 D.U./Acre

PUBLIC & PRIVATE GOVERNMENTAL/INSTITUTIONAL (PPGI)
MEDIUM DENSITY RESIDENTIAL (MEDR), 11 D.U./Acre
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8.C.
PUBLIC HEARING

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Approve Country Trail PUD New Site Plan to construct a new
development with 26 two-story single-family residences and associated site improvements on a 5.17 acre site.
Applicant: M2D Country Trail, LLC. (Applicant request postponement to March 19, 2019)

EXPLANATION OF REQUEST: 
The subject 5.17 acre parcel is currently developed with one single-family home. The applicant seeks to annex
the parcel and obtain the City FLUM classification and zoning district to replace its current Palm Beach
County designations in order to develop the property with twenty-six (26) single-family detached dwelling units
known as Country Trail PUD. Annexation, FLUM amendment, rezoning and the new site plan are processed
concurrently (see respective staff reports).
 
The applicant is proposing a total of 26 zero lot line homes, as permitted in a PUD zoning district.  Zero lot
line development on this site is consistent with the development pattern found in the neighboring PUD to the
south. The “Typical Lot Detail” of the proposed project as shown on the site plan (A101) illustrates
the placement of each model type (A-C) within the typical 45 foot by 115 foot lot.  The project would
also include an amenity area including a swimming pool and cabana.
 
The development proposes single-family residences in contemporary architectural styles.  There are three
proposed models (A-C).  Each model has two variations, one with a pitched roof and one with a flat roof,
each variation also has slight differences in the color allocations.   The homes would be two (2) stories tall.  
 
The Planning and Development Board heard the request on December 17, 2018 and forwards it without a
recommendation for approval .  

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   No significant impact on either
programs or services.

FISCAL IMPACT:    The project will contribute to the City’s tax base.

ALTERNATIVES:  None recommended. 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION:  N/A

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION:  N/A

Page 535 of 629 



Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Staff Report Staff Report
Exhibit Exhibit A: Location Map
Drawings Exhibit B: Plans
Drawings Exhibit C: Models
Conditions of Approval Exhibit D: Conditions of Approval
Development Order Development Order
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Adjacent Uses: 
 

North: Single-family home community (Cranbrook Lake Estates aka Silverlake 
Estates), classified Low Density Residential (LDR) and zoned Planned 
Unit Development (PUD);  

        
South: Right-of-way for County Lake Trail, and single-family home community 

(Serrano at Country Lakes), classified Low Density Residential (LDR) 
and zoned Planned Unit Development (PUD); 

 
East: Single-family home community (Cranbrook Lake Estates aka Silverlake 

Estates), classified Low Density Residential (LDR) and zoned Planned 
Unit Development (PUD); 

 
West: Single-family homes of Village of Golf, classified Residential Medium 

Density and zoned Residential. 
 
 

PROPERTY OWNER NOTIFICATION 
 

Owners of properties within 400 feet of the subject request were mailed a 
notice of this request and its respective hearing dates.  The applicant 
certifies that they posted signage and mailed notices in accordance with 
Ordinance No. 04-007. 

 
 
BACKGROUND 
 

Proposal:  The subject 5.17 acre parcel is currently developed with one single-family 
home. The applicant seeks to annex the parcel and obtain the City FLUM 
classification and zoning district to replace its current Palm Beach County 
designations in order to develop the property with twenty six (26)  single-
family detached (zero lot line) dwelling units known as Country Trail PUD. 
Annexation, FLUM amendment, rezoning and the new site plan are 
processed concurrently (see respective staff reports).  

 
                

ANALYSIS 
 

Concurrency:  
 
  
Traffic: A traffic statement prepared by JMD Engineering was sent to the Palm 

Beach County Traffic Division for concurrency review in order to ensure an 
adequate level of service.  The traffic study stated that the proposed project 
would generate a total of 250 trips per day.  The Palm Beach County Traffic 
Division has determined in a letter dated October 29, 2018 that the project 
will meet the Traffic Performance Standards of Palm Beach County.  An 
updated approval letter will be required prior to permitting to revise the 
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request from 25 to 26 dwelling units (See Exhibit D – Conditions of 
Approval). 

 
School: The School District of Palm Beach County has reviewed the application 

and has determined that adequate capacity exists in area public schools to 
accommodate the projected resident population. An updated approval 
letter will be required prior to permitting to revise the request from 25 to 26 
dwelling units (See Exhibit D – Conditions of Approval). 

 
Utilities: The City’s water capacity would meet the projected potable water for this 

project.  Sufficient sanitary sewer and wastewater treatment capacity is 
also currently available to serve the project. 

    
Police/Fire: The Police Department has reviewed the site plan and all review comments 

have been acknowledged by the applicant and will be addressed at the 
time of permitting.  The Fire Department notes that they will be able to 
provide an adequate level of service for this project with current or expected 
infrastructure and/or staffing levels.  Further plan review by Police and Fire 
will occur during the building permit process. 

 
Drainage: Conceptual drainage information was provided for the City’s review.  The 

Engineering Division has found the conceptual information to be adequate 
and is recommending that the review of specific drainage solutions be 
deferred until time of permit review. 

 
Access: The site plan (Sheet SP-1) shows that one point of ingress/egress is 

proposed.  The two-way driveway is an extension of the private road, 
Country Lake Trail, which is accessed from Palmland Drive.  Vehicular 
circulation would include one central two-way roadway with single-family 
lots on either side.  The site plan also includes a hammerhead turn at the 
end of the roadway for vehicle turnaround.  Sidewalks are provided on both 
sides of the extension of Country Lake Trail at four (4) feet in width.   
 

Parking: The site plan (Sheet SP-1) proposes 26 single-family homes, which 
requires 52 parking spaces, based upon the standard of one (2) parking 
space per unit.  The site plan depicts 107 proposed parking spaces.  Each 
unit has a two-car garage and a driveway for two additional cars.  The 
pool/amenity area has three additional parking spaces, one of which is a 
handicap space.  

 
 
Landscaping: The Plant List (Sheet L2) indicates that the project would add a total of 203 

trees to the property while retaining and relocating several canopy 
specimens.  The plan depicts 34 canopy trees, 73 accent trees, and 96 
palm trees.  The applicant has chosen to retain the large Royal Palm Trees 
along the north side of the property and plant 16 foot tall, full-to-the-bottom 
and dense Fishtail Palm Trees along the north buffer, to provide an instant 
buffer against the residential properties to the north.   The plan also shows 
1,722  shrubs/groundcover plants. All plant materials to be used in the 
landscape design are required to be Florida number one grade and must 
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be identified as having “low” or “medium” watering needs in the South 
Florida Water Management’s “Waterwise” publication. The proposed tree 
species would include the following:  Silver Green Buttonwood, Live Oak, 
Crepe Myrtles, and East Palatka Holly trees.  Palm species would include 
Fishtail Palms and Triple Montgomery Palms.    

 
 The site plan shows perimeter landscape buffers, 10-feet in width, are 

proposed along the, south, east, and west property lines, and 15-feet in 
width along the north property line.  These buffers include a mix of Live 
Oak, East Palatka Holly, Silver Buttonwood, and shrub and groundcover 
plant material.  

 
Building and Site: The applicant is proposing a total of 26 zero lot line homes, as permitted in 

a PUD zoning district.  Zero lot line development on this site is consistent 
with the development pattern found in the neighboring PUD to the south. 
In order to adequately buffer the PUD to the east, the project proposes a 
ten (10) foot wide landscape buffer, a 50 foot wide drainage / detention 
basin area, and an additional 15 foot setback, totaling in a 75 foot 
separation from the east property to any new residential structure.  The 
single family lots on the west side of the property abut a roadway with a 12 
foot tall hedge as a buffer, to the south is an establish buffer with a six (6) 
foot wall, and the proposed 16 foot tall Fishtail Palms form the buffer 
proposed along the north side.   

 
The PUD regulations require that setbacks within PUD’s mirror those in 
abutting development to ensure adequate separation between buildings.  
As per the setbacks specified on the PUD Master Plan for Aspen Glen, the 
building setbacks proposed are as follows: front – 25 feet; rear – 15 feet;  
non-zero lot line side – 10 feet; and zero-lot line side – zero (0) feet.   

 
 The “Typical Lot Detail” of the proposed project as shown on the site plan 

(A101) illustrates the placement of each model type (A-C) within the typical 
45 foot by 115 foot lot.  The houses would be setback at least 25 feet from 
the front property line.  A portion of this front setback would consist of a 10-
foot wide utility easement.  The detail also shows that the zero-lot line 
homes would be setback 10 feet from the side lot line and 15 feet from the 
rear lot line.  

 
 The elevations show that the mean height of the two (2) story homes would 

be 26 feet, as measured from the midpoint of the roof or the deck of a flat 
roof.  The development will comply with the maximum height of 30 feet for 
all single-family residential zoning districts. 

 
 
Design: The development proposes single-family residences in contemporary 

architectural styles.  There are three proposed models (A-C).  Each model 
has two variations, one with a pitched roof and one with a flat roof, each 
variation also has slight differences in the color allocations.   The homes 
would be two (2) stories tall.  The pitched roof variation of each of the three 
models would have a metal-seem roof.  The elevations show that the 
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exterior finish of the walls would be textured stucco.  The applicant is 
proposing a variety of neutral colors schemes which are compatible with 
the proposed architecture and surrounding developments.     

 
Models (A-C) with similar house style types, each with four (4) bedrooms 
and a 2-car garage.  Model A has four (4) and one-half bathrooms, model 
B has four (4) bathrooms, and model C has three (3) and one-half 
bathrooms. The air-conditioned living area each home would range from 
3,646 square feet to 2,650 square feet.  Staff has no objections to the 
proposed building colors, architectural styles, or roof types   

    

Amenities: As noted above, the site plan depicts the inclusion of an amenity area 
including a pool and cabana.  

 
Signage:   One monument sign is proposed at the entry of the development.  Greater 

detail will be submitted to staff for review.  
 
  

RECOMMENDATION 
 
Staff has reviewed this request for a New Site Plan Modification and recommends APPROVAL, 
subject to approval of the accompanying applications and satisfying all comments indicated in 
Exhibit “C” – Conditions of Approval.  Any additional conditions recommended by the Board or 
required by the City Commission shall be documented accordingly in the Conditions of Approval. 
 
S:\Planning\SHARED\WP\PROJECTS\Country Trail PUD\NWSP\StaffReport\NWSP 19-001 CountryTrailPUDStaffReport.docx 
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EXHIBIT D 
 

Conditions of Approval 
 
Project Name: Country Trail PUD 
File number:  NWSP 19-001 
Reference: 3rd review plans identified as a Major Site Plan Modification with a November 27, 

2018 Planning and Zoning Department date stamp marking. 
   

 

DEPARTMENTS 

 
INCLUDE 

 
REJECT 

 

ENGINEERING / PUBLIC WORKS / FORESTRY / UTILITIES 

  

Comments:  
 

 

1. A swale acceptable to the City Engineer is required on the 
outside of the proposed perimeter berm(s) to capture the runoff 
and prevent it from flowing off-site. 

 

 
X 

 

 

2. Since there is no outfall, this site must demonstrate that the top 
of the perimeter berm is at the 100 year/ 3 day storm stage.  

 

 
X 

 

3. If the site imports stormwater runoff in the predevelopment 
condition, it will be required to accommodate this runoff in the 
post development condition; additional off-site topographic 
survey information will be required. 

 

 
 

X 

 

 

FIRE 

  

Comments:  None. All previous comments addressed at DART meeting.  
 

 

 

POLICE 

 
 

 

Comments:   None. All previous comments addressed at DART meeting. 
 

  

 

BUILDING DIVISION 

  

Comments:  None. All previous comments addressed at DART meeting.  
 

 

 

PARKS AND RECREATION 

  

Comments:      

4. Park impact fees are due at time of permitting.  X  

 

PLANNING AND ZONING 
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Country Trail PUD (NWSP 19-001) 
Conditions of Approval 
Page 2 of 3 

 

DEPARTMENTS 

 
INCLUDE 

 
REJECT 

Comments: 

 

  

5. Prior to permitting, label all building elevations with selected 
colors and materials.   

X 

 

 

6. Provide homeowner documents which indicate: 

• Individual homeowners may not remove any of the approved       
landscape buffer material.  

• Landscape and lawn area will be maintained by HOA  

• Homeowner’s fences along the west are allowed to bisect the 
buffer and connect to the wall/fence. 

 

 

X 

 

 

7. Prior to permitting, provide selected paint schemes for the homes 
and associated manufacturer paint samples. 

X  

8. Prior to permitting revise Landscape Sheet L-2 to simply depict 
new plant material, relocated trees in their designated relocation 
spot and those trees to remain in place.  

 

X 

 

9. Move the site address to be centered at the top of the monument 
signs 

X  

10. Additional needed comments regarding proposed signage will be 
rendered at time of permitting.   

X  

11. Prior to permitting update and correct parking calculations on the 
site plan.   

X  

COMMUNITY REDEVELOPMENT AGENCY 
  

Comments:  Not applicable.    

PLANNING & DEVELOPMENT BOARD CONDITIONS 

  

Comments:     

12. Revise landscape plans to include additional Sweet Almond 
plants. 

X  
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Country Trail PUD (NWSP 19-001) 
Conditions of Approval 
Page 3 of 3 

 

DEPARTMENTS 

 
INCLUDE 

 
REJECT 

 

CITY COMMISSION CONDITIONS 

  

Comments:  To be determined.   

ADDITIONAL REPRESENTATIONS / COMMITMENTS 

 
The applicant or applicant’s representatives made the following 

representations and commitments during the quasi-judicial and/or public 

hearings that now constitute binding obligations of the applicant.  The 

obligations have the same weight as other conditions of approval. 

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

_________________________________________________________________ 

  

 
S:\Planning\SHARED\WP\PROJECTS\Country Trail PUD\NWSP 19-001\StaffReport\ExhibitD_NWSP19-001COA - PD.doc 
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DEVELOPMENT ORDER OF THE CITY COMMISSION OF THE  
CITY OF BOYNTON BEACH, FLORIDA 

 

 

PROJECT NAME: Country Trail PUD (NWSP 19-009) 
 
APPLICANT: M2D Country Trail, LLC 
 
APPLICANT’S ADDRESS: 755 NW 17th Avenue, Suite 107 Delray Beach, FL 33445   
 
DATE OF HEARING RATIFICATION BEFORE CITY COMMISSION:                February 5, 2019 
 
APPROVAL SOUGHT: Request for approval of Country Trail PUD’s  New Site Plan to construct a new 

development with 26 two-story single-family residences and associated site 
improvements on a 5.17 acre site.    

 

LOCATION OF PROPERTY: 2600 County Lake Trail, Boynton Beach, FL  

 
DRAWING(S):  SEE EXHIBIT “B” ATTACHED HERETO. 
 
________ THIS MATTER was presented to the City Commission of the City of Boynton Beach, Florida on 
the date of hearing stated above.  The City Commission having considered the approval sought by the 
applicant and heard testimony from the applicant, members of city administrative staff and the public finds as 
follows: 
 
 1. Application for the approval sought was made by the Applicant in a manner consistent with the 

requirements of the City’s Land Development Regulations. 
 
 2. The Applicant 
   _X__ HAS 
   ___ HAS NOT 
 
  established by substantial competent evidence a basis for the approval requested. 
 
 3. The conditions for development requested by the Applicant, administrative staff, or suggested 

by the public and supported by substantial competent evidence are as set forth on Exhibit “C” 
with notation “Included.” 

 
 4. The Applicant’s request is hereby 
   _X_ GRANTED subject to the conditions referenced in paragraph 3 above. 
   ___ DENIED 
 
 5. This Order shall take effect immediately upon issuance by the City Clerk. 
 
 6. All further development on the property shall be made in accordance with the terms and 

conditions of this order. 
 
 7. Other:  _______________________________________________________________ 
  _____________________________________________________________________ 
  _____________________________________________________________________ 
 
DATED:__________________________ _____________________________________________ 
        City Clerk 
 
S:\Planning\SHARED\WP\PROJECTS\Country Trail PUD\NWSP\StaffReport\NWSP19-009_ DO.doc 
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9.A.
CITY MANAGER’S REPORT

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Review and discuss the Boynton Beach Green Business
Recognition Pilot Program presented by Rebecca Harvey, Sustainability Coordinator. 

EXPLANATION OF REQUEST: 
At the September 6, 2018 meeting, the City Commission discussed potential environmental regulations
pertaining to the use of plastic straws and polystyrene (“Styrofoam”) within the City. The Commissioners
expressed a desire to address the issue of single-use plastics holistically (rather than focusing on straws), and
requested more information about the economic impacts of replacing single-use plastics with biodegradable
and/or reusable products. They agreed to move forward with a voluntary incentive-based program for City
businesses.
 
The Sustainability Coordinator is collaborating with staff in the Economic Development, Public Works/Solid
Waste, and Marketing departments to develop a pilot Green Business Recognition Program. The 2019 pilot
program will target restaurants and food-service operators, and will focus on reduction of single-use plastics
as well as other sustainable actions in the areas of waste reduction, energy conservation, water conservation,
and general green business practices. When they meet their commitments, the businesses will receive a
“Boynton Beach Green Business” window decal and will be recognized at a City Commission meeting, on the
City’s website, and in social media.  
 
We will obtain feedback from pilot participants, including information on economic impacts of plastic
reduction, to report back to Commission and continue to improve the program before a full launch in 2020. In
2020, we will also expand the program to other types of businesses in the City.  

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  
The pilot Green Business Recognition Program will operate as follows. To register, a business will complete an
online application and four initial required actions:
·         Commit to distributing plastic straws only upon customer request
·         Confirm that they are using at least one recycling service
·         Complete a “plastic footprint” calculation using on online tool
·         Complete a litter management checklist
They will then choose at least five voluntary green actions (from a menu of options) to complete within six
months. City staff will conduct a six-month site visit to confirm they have met their commitments and bestow
the recognition. Participants will be expected to demonstrate continual improvement by implementing at least
one additional green action per year to remain in the program.  
 
The Sustainability Coordinator and Special Projects Coordinator will administer the program with some
involvement from the Solid Waste Customer Service Representative and Marketing Manager. The Solid
Waste Division has agreed to provide a 10% discount on monthly recycling services to participants.
The program is expected to increase participation in the City’s recycling services and other City
programs (e.g., Energy Edge Rebate Program, Property Assessed Clean Energy financing, Adopt-
a-Park program).

FISCAL IMPACT:  Non-budgeted  Participants will pay 10% less for City recycling services and may reduce
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their water bills through conservation. We expect that more businesses will begin using the City’s recycling
services.

ALTERNATIVES:  Not announce the launch of the pilot Green Business Recognition Program.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  Yes

CLIMATE ACTION DISCUSSION:  Climate Action Plan 2015 Revision, Initiative PO-3: Develop a
partnership with the Greater Boynton Beach Chamber of Commerce to formulate a “green” certification
program or “leadership council” to promote the concepts of cost savings and reductions in GHG emissions
from the business community. Examples include Manatee County and the Green Business Leadership
Council or Green Business Partners programs in Sarasota County. Develop a training program for local
businesses in conjunction with this initiative.

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Attachment GBRP Draft Program
Attachment GBRP Postcard
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Green Business Recognition Program 

2019 Restaurant Pilot Program 
 

The City of Boynton Beach wishes to recognize local businesses that commit to a healthy and 

sustainable environment. Our Green Business Recognition Program offers a simple and flexible way for 

your business to demonstrate environmental leadership. The program helps meet the City’s goals of 

reducing energy and water use, protecting natural ecosystems, and combatting climate change. 

Together we can create a greener Boynton Beach! 

 

Our 2019 Pilot Program is for restaurants and food service operators that are located 

within the Boynton Beach city limits and have a current BTR with the City. In 2020 the City anticipates opening  

the program to other business types.  

  

Register your restaurant today!  

 

The City will provide these incentives to recognize your green business: 

• A “Boynton Beach Green Business” window decal, wall certificate, and digital logo to 

display at your business and in marketing materials  

• Recognition at a City Commission meeting, on the City’s website, and in the City’s social 

media 

• Your business name in City press releases about the Green Business Recognition Program 

• A 10% discount on monthly recycling fees for City recycling services  

 

All businesses in the City also enjoy access to the Energy Edge Rebate Program and Property Assessed 

Clean Energy (PACE) financing to assist with solar, electric vehicle charging stations, and energy-

efficiency improvements. 

 

Going green provides additional benefits to your business! 

• Financial savings through reduced electricity and water bills 

• A healthy and positive work environment  

• Enhanced marketing to environmentally minded customers 

 

How to become a Boynton Beach Green Business 

 

STEP 1: Register your Commitment 

• Complete the Green Business Application including the 4 Required Actions and requested 

documentation. 
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DRAFT Green Business Pilot Program - 2/13/2019 

P a g e  | 2 

• Complete the Green Business Checklist by selecting at least 5 Voluntary Actions to be 

completed within 6 months after submitting application. Must select at least 1 action in each of 

the four categories: Waste Reduction & Recycling, Energy Conservation, Water Conservation, 

and General Green Business Practices. 

• City staff will contact you to confirm receipt of application and answer any questions. 

• You will receive your 10% discount on City recycling services starting on the following month’s 

bill.  

 

STEP 2: Achieve Recognition 

• Six months after registration (or earlier if you wish), City staff will visit your business to 

document that you have completed your selected actions.  

• After ensuring that you met your commitments:  

o You will be awarded your “Boynton Beach Green Business” window decal, wall 

certificate, and digital logo. 

o You will be recognized at a City Commission meeting, on the City’s website, and in the 

City’s social media. 

o You will maintain your 10% discount on City recycling services. 

 

STEP 3: Maintain Recognition 

• After receiving Green Business Recognition, you will be asked to commit to implementing at 

least one additional Voluntary Action each year from the Green Business Checklist. 

• You will meet with City staff on an annual basis to demonstrate that you are maintaining 

current green business practices, and implementing one new action per year, to maintain your 

Green Business Recognition.  

 

You may contact the City at any time during the process for assistance in implementing green 

business practices: 

• Rebecca Harvey, Sustainability Coordinator, HarveyR@bbfl.us, (561) 742-6494 

• John Durgan, Special Projects Coordinator, DurganJ@bbfl.us, (561) 742-6014 

 

 

Page 562 of 629 



 

DRAFT Green Business Pilot Program - 2/13/2019 

P a g e  | 3 

 

Green Business Recognition Program Application 

 

Business Information 

 

Name of business: Click here to enter text. 

 

Business Address (in Boynton Beach): Click here to enter text. 

 

Corporate Address (if applicable): Click here to enter text. 

 

Point of Contact (Name, Phone Number, Email address):Click here to enter text. 

 

Type of Restaurant: 

__ Casual dining 

__ Fine dining 

__ Fast casual 

__ Fast food/quick serve 

__ Coffee house 

__ Brewery 

__ Food truck 

__ Other: _______________________ 

  

Is your business a:  

__ Single-unit operation 

__ Multi-unit operation  

How many total units? ____________ 

How many units are in the City of Boynton Beach? ____________ 

 

Required Green Business Actions 
Please indicate (�) that you have completed all of the following actions: 

� Use at least one of the following recycling services (�CHECK ALL THAT APPLY) 

__ City of Boynton Beach cardboard recycling service  

__ City of Boynton Beach paper recycling service (95-gallon yellow bin) 

__ City of Boynton Beach comingled recycling service (95-gallon blue bin) 

__ Other recycling service: ____________________________________________________ 

� Develop a policy to only distribute plastic straws upon customer request (or eliminate plastic straws 

altogether). This policy must be implemented by your 6-month site visit to achieve Green Business 

recognition. 

� Review A Guide to Reducing and Managing Litter and complete the Foodservice Operator Checklist on 

page 8. Please scan completed checklist and email to GreenBusiness@bbfl.us. 
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� Review 3 Steps to Reduce Plastic & Benefit Your Business and assess your Plastic Footprint (page 4). 

Please email results to GreenBusiness@bbfl.us. 

 

Green Business Checklist 

 

Please select (�) at least 5 total Voluntary Actions from the lists below (including at least 1 each in 

category) and commit to completing them within 6 months of submitting your Green Business 

application.  

 

Waste Reduction & Recycling (choose at least 1) 

� Add any of the following recycling services (in addition to your existing services): 

__ City of Boynton Beach cardboard recycling service  

__ City of Boynton Beach paper recycling service (95-gallon yellow bin) 

__ City of Boynton Beach comingled recycling service (95-gallon blue bin) 

__ Other recycling service: ____________________________________________________ 

 

� Place clearly labeled recycling bins next to trash cans for customer use.  

 

� Perform an annual waste/recycling audit to identify ways to increase recycling (contact 

GreenBusiness@bbfl.us to schedule).  

 

� Eliminate the use of expanded polystyrene (aka “Styrofoam”) food containers (cups, plates, bowls, lids, 

trays, etc.). Replace with items that are reusable, biodegradable*, or accepted in the recycling process 

(e.g., plastics #1-#5 and #7).  

� Eliminate the use of hard polystyrene foodware items (plastic cups, lids, cutlery and food containers 

with the #6 recycling symbol). 

� Replace all disposable foodware items with reusable items for onsite dining (glass, ceramic, stainless 

steel, wood, or durable plastic). See www.rethinkdisposable.org for ideas. 

� Provide disposable utensils for takeout food only upon request (only when the customer asks). 

� Do not distribute plastic bags for takeout or to-go orders. 

 

� Replace disposable plastic straws with reusable or biodegradable* straws made of paper, bamboo, 

stainless steel, etc. 

� Offer a discount to customers who bring reusable cup, bag, or takeout container; or charge a 5-25 cent 

fee for disposable plastics. 

� Purchase paper products such as napkins, toilet tissue, and/or copy paper that includes recycled 

content. 

� Other waste reduction/recycling initiatives (subject to approval by City staff): 

 

 

* Ensure that any compostable/biodegradable product is 100% plant material (e.g., bagasse/sugarcane fiber, wheat straw, 

palm leaf, bamboo, uncoated paper). Avoid products that are blended with plastic filler. If you want to use compostable 

plastics, only use products that are certified by the Biodegradable Products Institute. 
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Energy Conservation (choose at least 1) 

� Complete a FPL Online or Onsite Business Energy Evaluation to help identify cost-beneficial 

improvements for your facility.  

� Replace all incandescent bulbs and T12 fluorescent lamps with LEDs. 

� Install lighting controls including occupancy sensors, delay timers, and/or daylight sensors. 

� Replace one or more refrigerators, ovens, or other Commercial Food Service Equipment with Energy 

Star-certified models. 

 

� Set all restaurant equipment (refrigerators, appliances, dish machines, hot water heaters, etc.) to 

optimum energy efficiency settings. See www.energystar.gov/restaurants.   

� Install a high-efficiency HVAC system (Minimum 16 SEER). 

� Conduct an HVAC duct leakage test and fix any leaks that are found.  

� Install and use a programmable thermostat: set it at 76˚ or warmer when open, and 82˚ when closed.  

� Install an Energy Star natural gas or high-efficiency water heater (Energy Factor 2.0 or higher) or a solar 

water heater. 

� Increase efficiency of existing windows by installing window films, tinting, or solar screens; or shade 

windows with overhangs, awnings, and/or shade trees. 

� Perform a blower door test to measure the airtightness of your building; seal gaps and cracks to reduce 

leakage.  

� Enhance attic insulation to at least R-38. 

� Install Energy Star-certified windows, doors, and/or roof products.  

� Install a solar photovoltaic (PV) energy system. See www.boynton-beach.org/go-solar 

� Other energy conservation/efficiency initiatives (subject to approval by City staff): 

 

 

Water Conservation (choose at least 1) 

� Detect leaky faucets, toilets, and pipes; and repair them within 30 days of detection. See South Florida 

Water Management District’s water conservation website for instructions.  

 

� Replace all older toilets, faucets, and urinals with high-efficiency WaterSense-certified models. 

� Install low-flow pre-rinse spray valves.  

� Replace one or more steam cookers, dishwashers, and/or ice machine with Energy Star-certified models.  

� Install low-flow aerators on all faucets in kitchen sinks, bathrooms, and public restrooms. 

� Serve drinking water only upon request. 

� Install irrigation controllers or upgrade to micro irrigation or drip systems. 
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General Green Business Practices (choose at least 1) 

� Post signs to encourage conservation, such as turning off lights and faucets, limiting use of paper towels 

and water, recycling, etc. 

� Develop a Litter Control and Prevention Policy based on recommendations in A Guide to Reducing and 

Managing Litter. 

� Advertise your business’ green initiatives on products and/or marketing materials, social media, etc.  

� Update your official purchasing policies to minimize the use of disposable plastics and prefer products 

that are less harmful to the environment. Download a sample policy in the Product Stewardship 

Institute’s guidebook. 

� Serve organic, local, fair trade, or other sustainably sourced products, or produce from onsite garden.  

� Become a Seafood Watch partner to commit to source ocean-friendly seafood (if applicable).  

� Install electric vehicle charging station(s) in parking lot. 

� Add one or more electric or hybrid-electric vehicle(s) to company fleet.  

� Provide incentives for employees who carpool, bike, walk, or use public transport. 

  

� Use Safe Cleaning Products: low toxicity/chemicals that are safe for the environment. 

� Plant one or more new shade trees on property (for guidance visit 

http://gardeningsolutions.ifas.ufl.edu/plants/trees-and-shrubs/trees/). 

� Participate in the City’ of Boynton Beach’s Adopt-a-Park Program. 

� Other policies or initiatives to make your business or the Boynton Beach community more sustainable 

(subject to approval by City staff): 

 

 

Please mail or email this form, or bring it to: 

Boynton Beach Utilities 

Attn: Rebecca Harvey, Sustainability Coordinator 

124 E. Woolbright Rd. 

Boynton Beach, FL 33425  

Email: GreenBusiness@bbfl.us 

(561) 742-6494 

� Landscape with native plants and/or according to xeriscaping principles.  

� Promote rainwater infiltration by increasing pervious (porous) surfaces and/or maintaining swales on 

property.  

� Other water conservation initiatives (subject to approval by City staff): 
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HOW TO BECOME A
BOYNTON BEACH 
GREEN BUSINESS

STEP ONE
REGISTER

STEP TWO
IMPLEMENT

STEP THREE
IMPROVE

Visit GoGreenBoyntonBeach.com to Get Started
Questions? Email GreenBusiness@bbfl.us or call 561.742.6494

Complete the 
required actions 
and application 

online. 

Implement five 
voluntary actions 

within six months to 
achieve recognition.

Commit to 
additional 

sustainable actions 
annually.
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Help create a greener 
Boynton Beach by 
implementing sustainable 
practices in your business!

This FREE program is a simple 
and flexible way to demonstrate 
environmnetal leadership.

     Monthly 10% discount 
on City recycling fees

     Recognition by the 
City of Boynton Beach

     Enhanced marketing to 
environmentally minded 
customers

     Less electricity and 
water consumption means 
more savings!

Learn More
GoGreenBoyntonBeach.com

Benefits & Incentives
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11.A.
NEW BUSINESS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Approve the request of Vice Mayor Romelus to distribute
$250 of her Community Support Funds to Scholar Career Coaching.  Ms. Lynne Gassant will be present to
make a brief 10 minute presentation. (Tabled to March 19, 2019)

EXPLANATION OF REQUEST:  Founded in December of 2012, Scholar Career Coaching is a non-profit
organization that was created to help South Florida high school college bound students in Title I schools, with
a focus on ESL (English as a Second Language). with career planning, college readiness, financial literacy,
and soft skills. 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   There will be no affect on city
programs or services.

FISCAL IMPACT:  Budgeted  Budgeted the Community Support Funds of $2,000 for each Commission
member were approved in 2018/2019 budget.

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Other Communit Support Funds Request Form
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12.A.
LEGAL

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Discuss adoption of anti-lobbying ordinance applicable to
City Board Members. (Tabled to March 19, 2019)

EXPLANATION OF REQUEST: 
At the October 31, 2018 City Commission meeting the Commission deferred action on the considering the
adoption of an ordinance which would prohibit a City Board Member from engaging in lobbying activities for a
period of time (as yet undetermined) after the Board Member leaves the Board. Minutes of 10/31/18 meeting
attached.
 
In the November 2018 statewide election, the citizens of Florida approved amendment to the State
Constitution prohibiting elected municipal officials from lobbying for a period of six years after they leave
public office. Article 2, Section 8 of Florida Constitution  attached.
 
With Commission direction an ordinance can be prepared for first and second reading.

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   n/a

FISCAL IMPACT:    n/a

ALTERNATIVES:  Delay discussion of anti-lobbying ordinance regarding city board members to another
date.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION: 

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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ATTACHMENTS:
Type Description

Minutes Minutes of the October 31, 2018 Commission
meeting

Attachment Article 2, Section 8

Page 572 of 629 



Page 573 of 629 



Page 574 of 629 



Page 575 of 629 



Page 576 of 629 



Page 577 of 629 



Page 578 of 629 



Page 579 of 629 



Page 580 of 629 



Page 581 of 629 



Page 582 of 629 



Page 583 of 629 



Page 584 of 629 



Page 585 of 629 



Page 586 of 629 



Page 587 of 629 



Page 588 of 629 



Page 589 of 629 



Page 590 of 629 



Page 591 of 629 



Page 592 of 629 



12.B.
LEGAL

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  PROPOSED ORDINANCE 19-010 - FIRST READING - 
Amending Chapter 14 of the Code of Ordinances entitled “Motor Vehicles and Traffic” creating Section 14-13
entitled “Motorized Scooters”. (Tabled to March 19, 2019)

EXPLANATION OF REQUEST: 
Proposed Senate Bill 542 sponsored by Senator Jeff Brandes  and House Bill 158  sponsored by
Representative Jackie Toledo, both related to the regulation of motorized scooters, have been filed for
consideration during the 2019 legislative session. A copy of both Bills are attached. The Bills contain the
following key provisions:

MICROMOBILITY DEVICE is defined for the first time in Florida Statutes as: Any motorized
transportation device made available for private use by reservation through an online application,
website, or software for point-to-point trips, which is incapable of traveling at speeds greater than 20
miles per hour on level ground. This term includes motorized scooters and bicycles as defined in this
section.
MOTORIZED SCOOTER is redefined as shown—Any vehicle or micromobility device that is
powered by a motor with or without not having a seat or saddle for the use of the rider, designed to
travel on not more than three wheels, and not capable of propelling the vehicle at a speed greater than
20 30 miles per hour on level ground.
A municipality may regulate the operation of micromobility devices and for-hire motorized scooters
but a municipal ordinance or regulation may not conflict with this chapter or federal law and may not
be more restrictive than the City regulation of bicycles.
The City may require a person offering micromobility devices or for-hire motorized scooters to
obtain a City license.
The operator of a micromobility device or motorized scooter has all of the rights and duties
applicable to the rider of a bicycle.
A person is not required to have a valid driver license to operate a micromobility device or motorized
scooter.
A person may park a micromobility device or motorized scooter on sidewalks in a manner that does
not impede the normal movement of pedestrian traffic.

 
Currently, operation of a motorized scooter is prohibited on sidewalks or sidewalk areas:

(1) Except as provided in s. 316.008 or s. 316.212(8), a person may not drive any vehicle other than
by human power upon a bicycle path, sidewalk, or sidewalk area, except upon a permanent or duly
authorized temporary driveway.
(2) A violation of this section is a noncriminal traffic infraction, punishable as a moving violation as
provided in chapter 318.
(3) This section does not apply to motorized wheelchairs
Fla. Stat. Ann. § 316.1995 (West)

 
However, per Florida Statute 316.008(7)(a) a county or municipality may enact an ordinance to permit,
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control, or regulate the operation of vehicles, golf carts, mopeds, motorized scooters, and electric
personal assistive mobility devices on sidewalks or sidewalk areas when such use is permissible under
federal law. The ordinance must restrict such vehicles or devices to a maximum speed of 15 miles per
hour in such areas. The City does not have an ordinance permitting motorized scooters to operate on
sidewalks. If the proposed Bills become law as worded, an ordinance prohibiting motorized scooters on
sidewalks would not be enforceable unless the ordinance also prohibited bicycles.
Anticipating the passage of new laws that preempt municipal regulation of motorized scooters the
Commission requested the preparation of an Ordinance banning motorized scooters with the hope that
some or all of a City ordinance adopted in advance of new state law might survive the new state law. To
that end, the proposed ordinance is presented for Commission consideration. 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   TBD

FISCAL IMPACT:    TBD

ALTERNATIVES: 
1.  Not adopt ordinance banning motorized scooters
2.  Revise ordinance banning motorized scooters

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Ordinance Ordinance regulating motorized scooters
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ORDINANCE NO. 19-___ 1 

 2 

AN ORDINANCE OF THE CITY COMMISSION OF THE 3 

CITY OF BOYNTON BEACH, FLORIDA, AMENDING  4 

CHAPTER 14 OF THE CODE OF ORDINANCES OF THE 5 

CITY ENTITLED “MOTOR VEHICLES AND TRAFFIC”; 6 

CREATING SECTION 14-13 ENTITLED “MOTORIZED 7 

SCOOTERS”; PROVIDING FOR DEFINITIONS; 8 

PROVIDING FOR REGULATIONS; PROVIDING FOR 9 

PENALTY; PROVIDING FOR CODIFICATION, 10 

CONFLICTS, SEVERABILITY; AND PROVIDING FOR 11 

AN EFFECTIVE DATE. 12 

 13 

 WHEREAS, motorized scooters are an emerging transportation option that has 14 

been marketed to community members and tourists around the county as a transportation 15 

option of scooter sharing services; and 16 

 WHEREAS, the measures set forth in this ordinance are intended to create 17 

guidelines and procedures for the use and parking of Motorized Scooters throughout the 18 

City; and 19 

 WHEREAS, the City Commission finds that it is in the best interest of the  20 

community, residents, and the businesses of the City of Boynton Beach to amend Chapter  21 

14 of the City’s Code of Ordinances and create Section 14-13 entitled “Motorized 22 

Scooters”. 23 

 NOW, THEREFORE, BE IT ORDAINED BY THE CITY COMMISSION 24 

OF THE CITY OF BOYNTON BEACH, FLORIDA THAT: 25 

 26 

Section 1: The foregoing “WHEREAS” clauses are hereby ratified and confirmed 27 

as being true and correct and made a specific part of this Ordinance by this reference. 28 

Section 2: Chapter 14 of the Code of Ordinances of the City of Boynton Beach is 29 

amended by creating the following: 30 

Section 14-13 – Motorized Scooters 31 
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 (a) – Purpose and Applicability 1 

1) The purpose of this Article is to permit and regulate the use and parking of 2 

Scooters in the City of Boynton Beach. 3 

2) The provisions of this Article shall apply to the use and parking of Motorized 4 

Scooters. For the purposes of this Article, the User and Operator shall be 5 

jointly and severally liable for complying with the applicable provisions of 6 

this Article and either can be issued citations and subject to fines for violation 7 

of the provisions of this Article. 8 

2)3) Law enforcement agencies and their personnel are exempted from the 9 

provisions of this article while utilization is in the course of police operations. 10 

 (b) – Definitions 11 

 For the purposes of this Article, the following words shall have the meaning 12 

indicated: 13 

1) Bicycle Path shall have the same definition as provided in Section 14 

316.003(5), Florida Statutes. 15 

2) City Manager means the City Manager of the City of Boynton Beach, or 16 

designee. 17 

3) Motorized Scooter shall mean a device that is powered by a motor with or 18 

without having a seat or saddle for the use of the rider, designed to travel on not more 19 

than three wheels. 20 

4) Operator means any entity that owns, operates, distributes, redistributes, 21 

leases, or otherwise makes available for fee a Motorized Scooters. 22 
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5) Rights-of-way or ROW means the surface and space above and below an 1 

improved or unimproved public roadway, highway, boulevard, road, freeway, bridge, 2 

alley, court, street, bicycle lane, public sidewalk and terrace in which the City or other 3 

public entity has an interest in law or equity whether held in fee, easement, dedication, 4 

plat, or other interest including any other dedicated right-of-way for travel purposes. 5 

6) Sidewalk means that paved or unpaved portion of a street between the 6 

curbline, or the lateral line, of a roadway and the adjacent property lines, intended for use 7 

by pedestrians. 8 

7) User means the individual who rents or uses a Motorized Scooter provided 9 

by an Operator. 10 

 (c) – General Regulations 11 

1) Motorized Scooters must have regulated top motor-powered speed of 12 

fifteen (15) miles per hour or less. 13 

2) Operators shall relocate all Motorized Scooters to a safe indoor facility 14 

within twenty-four (24) hours of a declared tropical weather event (tropical storm or 15 

hurricane watch or warning, whichever comes first).  16 

 Operators shall be responsible for monitoring professionally recognized weather 17 

condition reporting services such as the National Weather Service, National 18 

Oceanic and Atmospheric Administration, local news weather services or others 19 

for information related to severe weather conditions in and around Boynton 20 

Beach, Florida. 21 

  Severe weather conditions include local flooding, high winds, thunderstorms, 22 

tornados and/or tropical cyclonic storms. 23 

 Operators shall retrieve their Motorized Scooters from public right of ways twelve 24 

(12) hours in advance of potential severe weather conditions occurring.  The 25 

Motorized Scooters shall be secured in indoor facilities 26 

 27 
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3) Motorized Scooters that are inoperable or damaged or do not comply with 1 

other[SL1] provisions of this Article shall be removed by the Operator within thirty (30) 2 

minutes of receipt of a complaint by any person or courtesy warning by a  City Law 3 

Enforcement Officer or Code Compliance Officer. An inoperable or damaged Motorized 4 

Scooter is one that has non-functioning features (i.e. starter, lights, etc.) or is missing 5 

components (i.e. grips, fender, etc.) or is otherwise inoperable. 6 

3)4) To increase visibility and safety Motorized Scooters shall have front, left 7 

and right side highly reflective decals and/or striping. The colors may be white, orange 8 

or red. 9 

 (d) – Parking Regulations.  10 

1) Motorized Scooters may only be parked in a legal manner on public 11 

sidewalks and any ROW in compliance with the following regulations: 12 

(1) Motorized Scooters shall not: 13 

(a) Adversely affect any ROW or public sidewalks; 14 

(b) Impede the normal movement of pedestrian traffic; 15 

(c) Inhibit the ingress and egress of vehicles parked on- or off-street; 16 

(d) Create conditions which are a threat to  public safety and security; 17 

or 18 

(e) Prevent a minimum four (4) foot pedestrian clear path on a 19 

sidewalk. 20 

2) Motorized Scooters shall not be parked within the following areas: loading 21 

zone, handicap accessible parking zone or other facilities specifically designated for 22 

handicap accessibility, on-street parking spots, street furniture, curb ramps, business or 23 
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residential entryways, driveways, travel lanes, bicycle paths, parklets, or within fifteen 1 

(15) feet of a fire hydrant. 2 

3) Parking of Motorized Scooters within the geographic boundaries of the 3 

_____________________District is prohibited. 4 

4) Motorized Scooters shall not be parked in any ROW.   5 

5) Motorized Scooters shall not be parked in a manner that in any way 6 

violates the Americans with Disabilities Act (ADA) accessibility requirements. 7 

6) The parking of a Motorized Scooter on private property is, at all times, 8 

prohibited unless the User has the express permission of the property owner to park on 9 

that certain private property.  10 

7) Motorized Scooters shall be parked upright at all times using the kickstand 11 

attached to the Motorized Scooter. 12 

8) Motorized Scooters parked in one location for more than three (3) 13 

consecutive days without moving may be removed and stored by the City at the expense 14 

of the Operator. 15 

9) The City Manager, or designee, at their discretion, and without notice, 16 

reserves the right to remove Motorized Scooters from any ROW, public sidewalks and 17 

any other public property if an emergency arises. In such instances, the City will store the 18 

Motorized Scooter and attempt to notify the Operator as soon as reasonably practicable 19 

thereafter. 20 

 (e) – Operation and Use of Motorized Scooters 21 

1) The riding of Motorized Scooters is prohibited upon public sidewalks and 22 

any ROW, except within clearly marked Bicycle Lanes,  located within the City. 23 

Page 599 of 629 



 

{00282595.1 306-9001821}  

Page 6 of 8 
CODING: Words in strike through type are deletions from existing law; 

Words in underlined type are additions. 

 

2) The riding of Motorized Scooters is permitted only within properly 1 

marked Bicycle Lanes. 2 

3) The riding of Motorized Scooters is prohibited within:                districts. 3 

4) Motorized Scooters may not exceed a maximum speed of fifteen (15) 4 

miles per hours where riding is permitted. 5 

5) Users shall not inhibit vehicular or pedestrian movement within any ROW 6 

or create conditions which are a threat to public safety and security during operation of a 7 

Motorized Scooter. Users shall yield the ROW to pedestrians and motor vehicles.  8 

 (f) – Penalty 9 

(a) When the User of a Motorized Scooter violates a provision of State traffic 10 

laws, the User may be issued a citation for a traffic infraction.  11 

(b) Any violation of this Article that is not prosecuted as a violation of State 12 

traffic laws may be prosecuted as a municipal ordinance and is punishable by a fine as 13 

follows  14 

a. If issued to a User- $50.00 for each violation. 15 

b. If issued to an Operator- $50.00 for the first violation; $100.00 for the 16 

second violation and $250.00 for all subsequent violation on the same 17 

calendar day. 18 

(c) In the event that an Operator or User violates any provisions of this 19 

Article, the City Manager, or designee may in addition to the fines set forth above may 20 

order the impounding of a Motorized Scooter. In order to retrieve any impounded 21 

Motorized Scooter, the Operator must demonstrate proper proof of ownership and pay a 22 

$50.00 impoundment fee per Motorized Scooter. 23 
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  Section 3:  Codification.  It is the intention of the City Commission of the City of 1 

Boynton Beach, that the provisions of this Ordinance shall become and made a part of the 2 

Code of Ordinances of the City of Boynton Beach, Florida, and that the Sections of this 3 

Ordinance may be renumbered, re-lettered and the word "Ordinance" may be changed to 4 

"Section," "Article" or other word or phrase in order to accomplish such intention. 5 

 Section 4:  Conflicts.  All Ordinances or parts of Ordinances, Resolutions or 6 

parts thereof in conflict herewith, be and the same are hereby repealed to the extent of such 7 

conflict. 8 

  Section 5:  Severability.  Should any section, provision, paragraph, sentence, 9 

clause of word of this Ordinance or portion hereof be held or declared by any court of 10 

competent jurisdiction to be unconstitutional or invalid, in part or application, it shall be 11 

considered as eliminated and shall not affect the validity of the remaining portions or 12 

applications of this Ordinance. 13 

 Section 6: Effective Date.  This Ordinance shall become effective on upon 14 

adoption. 15 

 16 

PASSED ON FIRST READING BY THE CITY COMMISSION OF THE CITY OF 17 

BOYNTON BEACH, FLORIDA, THIS _____ DAY OF _________________ 2019. 18 

19 
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 1 

PASSED AND ADOPTED ON SECOND AND FINAL READING BY THE CITY 2 

COMMISSION OF THE CITY OF BOYNTON BEACH, FLORIDA THIS ____ DAY 3 

OF _______________, 2019. 4 

 5 

      6 

   CITY OF BOYNTON BEACH, FLORIDA 7 

 8 

        YES NO 9 

 10 

   Mayor – Steven B. Grant  _____  _____ 11 

 12 

   Vice Mayor – Christina L. Romelus _____  _____ 13 

 14 

   Commissioner – Mack McCray _____  _____ 15 

 16 

   Commissioner – Justin Katz  _____  _____ 17 

 18 

   Commissioner – Aimee Kelley _____  _____ 19 

 20 

       VOTE  ______ 21 

ATTEST: 22 

 23 

 24 

_____________________________ 25 

Judith A. Pyle, CMC 26 

City Clerk 27 

 28 

 29 

 30 

(Corporate Seal) 31 

 32 
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12.C.
LEGAL

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  PROPOSED ORDINANCE NO. 19-011 - FIRST
READING - Approve ordinance amending Part III, Chapter 2, Article I, Section 5 of the Land Development
Regulations to update the City’s Green Building Program

EXPLANATION OF REQUEST: 
The City’s Green Building Program, codified in 2011 through Ordinance No. 11-014, establishes procedures
and incentives for the voluntary incorporation of green building practices into development proiects. The
program included the creation of a “Green Building Fee” that is paid at the time each type of building
construction permit is issued.  The program was slightly amended in 2015 (Ordinance No. 15-020). The
City’s Sustainability Coordinator now recommends updating the Green Building Program to more effectively
incentivize green building practices and distribute the revenue collected through the Green Building Fee.
 
The attached ordinance modifies the Green Building Program as follows:

Revises the “Government Leadership” section to reflect the City’s current goals of inventorying and
reporting annual greenhouse gas emissions, and updating the City’s Climate Action Plan every 5 years
Separates the Green Building Fee and Fund into individual sections, rather than combined into the
section “Fees and Tax Incentives,” for clarity.
Expands the “Green Building Fund” to a “Green Building/Sustainable Community Fund” and specifies
a wider array of fund uses to achieve community-wide sustainability goals. [Note that the ordinance
does not change the Green Building Fee.]    
 Establishes simple standards for program participation (i.e., third-party green building
certification by LEED, Green Globes, IGCC, FGBC, or another recognized certification
program)
Establishes a Green Building Certification Grant as the primary financial incentive for participation.
Eliminates language referencing the CRA and its funding programs
Streamlines the marketing incentives and eliminates the Green Building Award

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  
The City will now offer grants to certified projects, in the form of a reimbursement upon receipt of certification
documentation. Grant amounts will be made public on the City’s GoGreenBoyntonBeach.com website.
 
By revising the uses of the Green Building/Sustainable Community Fund, this ordinance will enable the City
to implement more sustainability initiatives in the Boynton Beach community. This is the City’s primary
funding source for community-wide sustainability programs, but has not been effectively used as a result of
restrictive language in the original 2011 ordinance.

FISCAL IMPACT:  Non-budgeted  The City’s budget is not affected because the Green Building Fee and
Fund are separate from the City’s General Fund. 

ALTERNATIVES:  Not approve the ordinance and leave the Green Building Program as it is.

STRATEGIC PLAN:
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STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  Yes

CLIMATE ACTION DISCUSSION: 
Climate Action Plan 2015 Revision, Initiative SC-15: Incorporate sustainable building and neighborhood
ratings or national model green building codes, including but not limited to those defined in Section 255.253(7)
of the Florida Statutes into municipal codes.

Is this a grant?  No

Grant Amount: 

ATTACHMENTS:
Type Description
Ordinance Ordinance revising Green Building
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ORDINANCE NO. 19-____ 1 

 2 

AN ORDINANCE OF THE CITY OF BOYNTON BEACH FLORIDA 3 
AMENDING PART III LAND DEVELOPMENT REGULATIONS 4 
CHAPTER 2, LAND DEVELOPMENT PROCESSES, ARTICLE I, 5 
SECTION 5 UPDATING THE PROVISIONS OF THE CITY’S 6 
VOLUNTARY GREEN BUILDING PROGRAM; REVISING THE 7 

USES OF REVENUE COLLECTED THROUGH THE CITY’S 8 
“GREEN BUILDING FEE”; PROVIDING FOR CONFLICTS, 9 
SEVERABILITY, CODIFICATION, AND AN EFFECTIVE DATE. 10 

 11 
 WHEREAS, a green building, also known as a sustainable building, is a structure that 12 
is designed, built, renovated, operated, and/or reused in an ecological and resource-efficient 13 

manner; and 14 

 15 

 WHEREAS, the City of Boynton Beach recognizes several rating systems that provide 16 
standards for green building construction, including the Leadership in Energy and 17 

Environmental Design (LEED) rating system, the International Green Construction Code 18 
(IGCC), the Green Globes rating system, and the Florida Green Building Coalition standards; 19 

and 20 
 21 

WHEREAS, the City has committed to reduce its greenhouse gas emissions and 22 

improve access to sustainable energy through the adoption of the City of Boynton Beach 23 
Climate Action Plan and participation in the Global Covenant of Mayors for Climate and 24 

Energy; and 25 
 26 
WHEREAS, the purchase of electricity in buildings accounted for approximately 72% 27 

of greenhouse gas emissions from City Operations, and approximately 46% of greenhouse gas 28 

emissions in the Boynton Beach community in 2017; and  29 
 30 

WHEREAS, the City Commission passed Ordinance No. 11-014, in April 2011, to 31 

create provisions for a voluntary green building program for the City of Boynton Beach; and 32 
  33 

 WHEREAS, the City staff has reviewed the green building program and determined 34 
that it should be updated to more effectively incentivize green building practices and distribute 35 
the revenue collected through the City’s “Green Building Fee”; and  36 
 37 
 WHEREAS, upon the recommendation of staff, the City Commission deems it to be in 38 

the best interest of the citizens and residents of the City to amend Part III, Chapter 2, Article I, 39 
Section 5 of the Land Development Regulations to update the City’s Green Building Program.  40 

  41 

NOW THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF 42 
THE CITY OF BOYNTON BEACH, FLORIDA, AS FOLLOWS: 43 

 44 
Section 1. The foregoing "Whereas" clauses are hereby ratified and confirmed as 45 

being true and correct and are hereby made a part of this Ordinance. 46 
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 47 

Section 2. Chapter 2, Article I, “Overview,” of the Land Development Regulations, is 48 
hereby amended by adding the words and figures in underlined type, as follows: 49 

 50 

CHAPTER 2, ARTICLE 1. OVERVIEW: 51 
 52 
Sec. 5.   Green Building Program.  53 
   A.   Purpose and Intent.  The Green Building Program establishes procedures and incentives 54 

for the implementation of green building standards.  The program is intended to encourage the 55 
incorporation of green building practices into development projects.  The program may be 56 
applied to any development within the city, including redevelopment projects and government 57 
initiated development projects, submitted for city review. 58 
   B.   Government Leadership.  To demonstrate the city's commitment to a green building 59 

programsustainability, the city shall comply with a sustainable building rating system or a 60 

national model green building codethe Green Building Program established herein for all 61 

government buildings pursuant to F.S. § 255.2575(2), and 62 
      1.   Track Inventory and report the city's annual water and energy usegreenhouse gas 63 

emissions from municipal operations; and 64 
      2.   Publish an annualInventory and report community-scale greenhouse gas emissions that 65 

outlines the city's at least once every 5 years; and  66 
      3.   Update the city’s Climate Action Plan including greenhouse gas reduction targets and 67 
climate adaptation goals at least once every 5 yearsenergy and water use performance for the 68 

prior year and outline methodologies for potential reductions in keeping with the approved 69 
Climate Action Plan initiatives. 70 

   C.   Scope and Applicability.  This voluntary program applies to all lands private and public 71 
within the city and the city-owned well fields. The scope of its application shall be for 72 
development approvals and building permits submitted for the voluntary green building 73 

program. Such plans and approvals shall be reviewed for compliance with the appropriate 74 

parts of the adopted city's Comprehensive Plan and the land development regulations in 75 
addition to the requirements of the Green Building Standards Program.detailed in Section E 76 
below.  77 

   D.    Green Building/Sustainable Community Fund.  There is established a fund designated 78 
as the Green Building/Sustainable Community  Program Fund, herein referred to as "Fund," 79 

separate from the General Fund of the City of Boynton Beach. All additional monies obtained 80 
in connection with the Green Building Fee (subparagraph "c" belowSubsection E below) shall 81 
be deposited into the Fund without regard to fiscal year limitations and used solely to pay the 82 
cost of operating and maintaining the Fund for the purposes contained in this subsection. All 83 
funds, interest and other amounts deposited into the Fund shall not be transferred or revert to 84 

the General Fund of the city at the end of any fiscal year or at any other time, but shall 85 
continually be available for the uses and purposes set forth in this section. The Fund shall be 86 

used as follows:The fund shall be used for initiatives that promote green building practices 87 
and enhance the sustainability of the Boynton Beach community, which may include the 88 
following: 89 

(1) Incentive funding for green building certification of private buildings as 90 
described in Subsection G below  91 
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(2) Incentive funding for energy efficiency, water efficiency, and renewable energy 92 

in private buildings  93 
(3) Expansion of electric vehicle (EV) infrastructure, bicycle/pedestrian facilities, or 94 

transit options for community use 95 
(4) Incentive funding for private-sector recycling, composting, or waste-reduction 96 

activities  97 
(5) Development of green infrastructure including canopy trees, living shorelines, 98 

green roofs, green walls, vertical gardens, bioswales, or rain gardens  99 

(6) Education, training, and outreach to the public and private sectors on green 100 
building, water conservation, energy efficiency, renewable energy, climate 101 
change, flood mitigation, green infrastructure, sustainable transportation, or waste 102 
reduction. 103 

 104 

            (1)   Staff salaries and operating costs to provide technical assistance, plan review, and 105 

inspections and monitoring of green buildings achieving certification through the Green 106 

Building Program; 107 
            (2)   Education, training and outreach to the public and private sectors on green 108 

building practices; and 109 
            (3)   Incentive funding for public and private buildings as provided herein, including 110 

establishing a Energy Efficiency/Water Conservation Revolving Loan fund; 111 
            (4)   Incentive funding for energy efficiency and water conservation efforts in city 112 
owned facilities pursuant to the city's GHGE reduction goal adopted in the Climate Action 113 

Plan. 114 
   E      c.   Green Building Fee. A Green Building Fee, herein referred to as "Fee" is 115 

established to fund the implementation of this program and the Fund. Current fee schedules 116 
shall be maintained and available to the public in the Development Department. Fees shall be 117 
paid at the time each type of building construction permit is issued, according to the fee 118 

schedule approved by the City Commission. The Green Building Fee associated with the 119 

Green Building Program is subject to amendment by resolution of the City Commission. 120 
 121 
   F.   D.      D.   Green Building Standards.  To participate in this program and receive the 122 

incentives described herein, private builders and developers shall voluntarily construct 123 
buildings that are certified by a sustainable building rating system or a national model green 124 

building code. Eligible certifications include those provided by the United States Green 125 
Building Council (USGBC) Leadership in Energy and Environmental Design (LEED) rating 126 
system, the International Green Construction Code (IGCC), the Green Building Initiative’s 127 
Green Globes rating system, the Florida Green Building Coalition standards, or another 128 
recognized certification program that is approved by the city and complies with the Florida 129 

Building Code. 130 
   G.   Incentives. The city shall provide the following incentives to encourage the use of this 131 

program and are hereby authorized: 132 
      1.   Expedited Permitting.  For any voluntary program participant, the city shall provide 133 
expedited review in accordance with Chapter 2, Article I, Section 4 above as approved in 134 
Ordinance 09-024. All such applications for expedited review shall be accompanied by the 135 
appropriate forms, evidence of a completed green building certification application according 136 
to the requirements of the certifying entity, and proof of payment of the application fee 137 
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required to process the application for certification. A city staff member shall be designated as 138 

project manager and shall work in close contact with the applicant and certifying agent. The 139 
project manager shall oversee the expedited review of the project once formal plans have been 140 

prepared and submitted to the city. 141 
      2.   Fees and Tax and Financial Incentives. 142 
         a.   Purpose and Intent.  Within one hundred eighty (180) days of the effective date of 143 
this program, the city shall establish an incentive program to promote early adoption of green 144 
building practices by applicants for new site plans and building construction permits for 145 

buildings regulated by this code. The incentive program shall be funded by funds deposited in 146 
the Green Building Fund, subject to the availability of funds. As part of the incentive 147 
program, the city and/or the Boynton Beach Community Redevelopment Agency shall 148 
establish a property tax incentive along with the Green Building Fee Incentive for Qualifying 149 
Green Building Program Projects, and may provide grant funding to help defray the costs 150 

associated with the early adoption of the Green Building Program. Property tax incentives 151 

shall be incorporated into a developers agreement pursuant to the requirements of the Green 152 

Building Program. 153 
         b.   Green Building Fund.  There is established a fund designated as the Green Building 154 

Program Fund, herein referred to as "Fund," separate from the General Fund of the City of 155 
Boynton Beach. All additional monies obtained in connection with the Green Building Fee 156 

(subparagraph "c" below) shall be deposited into the Fund without regard to fiscal year 157 
limitations and used solely to pay the cost of operating and maintaining the Fund for the 158 
purposes contained in this subsection. All funds, interest and other amounts deposited into the 159 

Fund shall not be transferred or revert to the General Fund of the city at the end of any fiscal 160 
year or at any other time, but shall continually be available for the uses and purposes set forth 161 

in this section. The Fund shall be used as follows: 162 
            (1)   Staff salaries and operating costs to provide technical assistance, plan review, and 163 
inspections and monitoring of green buildings achieving certification through the Green 164 

Building Program; 165 

            (2)   Education, training and outreach to the public and private sectors on green 166 
building practices; and 167 
            (3)   Incentive funding for public and private buildings as provided herein, including 168 

establishing a Energy Efficiency/Water Conservation Revolving Loan fund; 169 
            (4)   Incentive funding for energy efficiency and water conservation efforts in city 170 

owned facilities pursuant to the city's GHGE reduction goal adopted in the Climate Action 171 
Plan. 172 
         c.   Green Building Fee. A Green Building Fee, herein referred to as "Fee" is established 173 
to fund the implementation of this program and the Fund. Current fee schedules shall be 174 
maintained and available to the public in the Development Department. Fees shall be paid at 175 

the time each type of building construction permit is issued, according to the fee schedule 176 
approved by the City Commission. The Green Building Fee associated with the Green 177 

Building Program is subject to amendment by resolution of the City Commission. 178 
         a.   Green Building Certification Grant. The city shall provide small grants to help 179 
defray the costs associated with obtaining green building certification. The incentivegrants  180 
program shall be fundedpaid through by funds deposited in  the Green BuildingSustainability 181 
Fund (described in Section 2 above), subject to the availability of funds. Grant amounts will 182 
be based on the level of certification achieved (e.g., bronze, silver, gold, platinum) from an 183 
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eligible green building certifying entity. The grant will be paid as a reimbursement upon 184 

receipt of a copy of the certification achieved. Certification must be received within 180 days 185 
of the Certificate of Occupancy issue date. Current grant amounts shall be maintained and 186 

made available to the public by the City’s Sustainability Coordinator. 187 
         b.   Property Tax Incentive. The city and/or the Boynton Beach Community 188 
Redevelopment Agency (CRA) may establish a property tax incentive for qualifying green 189 
building projects. Property tax incentives shall be incorporated into a developers’ agreement 190 
and shall require proof of certification according to the Green Building Standards outlined 191 

above. 192 
         d.   Community Redevelopment Agency (CRA) Tax Increment Financing Funding. 193 
CRA Board approved tax increment finance funding incentive for projects within the CRA 194 
district participating in the program incorporated as part of the city's developer's agreement, 195 
requiring proof of certification and annual reporting as outlined in the program. 196 

      3.   Signage.  The city shall allow the following bonuses to the currently allowed signage 197 

regulations: 198 

         a.   One (1) additional temporary construction sign may be installed that notes that "This 199 
project is a City of Boynton Beach Green Building Project by [Company Name]." This 200 

additional temporary construction sign must meet the standard dimensional requirements as 201 
set forth in Chapter 4, Article IV, Section 4.B.3. 202 

   b.   The notation "City of Boynton Beach Green Building Project" may be added on the 203 
project entry monument signage. The additional sign area to include the city approved 204 
notation letters and logo shall be a maximum of four (4) inches high by forty-two (42) inches 205 

wide. Additional sign area greater than that allowed by the land development regulations shall 206 
be permitted for this notation only. 207 

      4.   Marketing.  For any program participant, the city shall provide the following 208 
marketing incentives, including but not limited to: 209 
         a.   The inclusion of program participants on a webpage dedicated to the program; 210 

         b.   The creation of promotional documents such as a program logo for a participant's 211 

advertisements or brochures; andRecognition at a City Commission meeting; and 212 
         c.   Press releases. 213 
      5.   Green Building Award.  For the purpose of publicly recognizing outstanding 214 

commitment to the green building, the program shall provide for an award called the "City of 215 
Boynton Beach Green Building Award" to be awarded annually by the city to one (1) 216 

program participant obtaining the most elective points and greatest annual energy reduction. 217 
   HE.   Certification Verification. The applicant shall provide documentation to the city 218 
verifying the authenticity of a project's green certification by a qualified third party as 219 
outlined described in the Green Building ProgramStandards. The program shall be subject to 220 
certification by a qualified third party. 221 

   IF.   Education and Training. The city, in conjunction with the ICC, FGBC, USGBC, GBI 222 
or other state or nationally recognized high-performance green building rating system, may 223 

conduct training workshops for the purpose of educating potential or current program 224 
participants about the program. 225 
      1.   The city will attempt to make available a meeting space at a government facility for 226 
green building programs offered by organizations that are of a general nature (not product 227 
specific). Organizations shall contact the facility's staff to make arrangements. 228 
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      2.   Development Department staff shall be encouraged to attend at least eight (8) hours of 229 

green building training annually. 230 
 231 
 232 

  Section 3. Codification.  It is the intention of the City Commission of the City of 233 
Boynton Beach, that the provisions of this Ordinance shall become and made a part of the Code of 234 

Ordinances of the City of Boynton Beach, Florida, and that the Sections of this Ordinance may be 235 
renumbered, re-lettered and the word "Ordinance" may be changed to "Section," "Article" or other 236 
word or phrase in order to accomplish such intention. 237 

 238 
 Section 4.  Conflicts.  All Ordinances or parts of Ordinances, Resolutions or parts 239 

thereof in conflict herewith, be and the same are hereby repealed to the extent of such conflict. 240 
 241 

  Section 5.  Severability.  Should any section, provision, paragraph, sentence, clause of 242 

word of this Ordinance or portion hereof be held or declared by any court of competent jurisdiction 243 
to be unconstitutional or invalid, in part or application, it shall be considered as eliminated and shall 244 
not affect the validity of the remaining portions or applications of this Ordinance. 245 

 246 
 Section 6. Effective Date.  This Ordinance shall become effective on upon adoption. 247 

 248 
 FIRST READING this ____ day of ________________, 2019. 249 

 250 

SECOND, FINAL READING AND PASSAGE this ____ day of ______________, 251 
2019. 252 

 253 
    CITY OF BOYNTON BEACH, FLORIDA 254 
 255 

         YES NO 256 

 257 
    Mayor – Steven B. Grant  _____  _____ 258 
 259 

    Vice Mayor – Christina L. Romelus _____  _____ 260 
 261 
    Commissioner – Mack McCray _____  _____ 262 
 263 

    Commissioner – Justin Katz  _____  _____ 264 
 265 
    Commissioner – Aimee Kelley _____  _____ 266 
 267 
       VOTE  ______ 268 

ATTEST: 269 
 270 

_____________________________ 271 
Judith A. Pyle, CMC 272 
City Clerk 273 
 274 
(Corporate Seal) 275 
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12.D.
LEGAL

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  PROPOSED RESOLUTION NO. R19-028 - Accept the
conveyance of vacant lot on NE 11th Avenue from the Boynton Beach Community Redevelopment Agency via
Quit Claim Deed.

EXPLANATION OF REQUEST: 
On February 12, 2019 the Boynton Beach Community Redevelopment Agency (CRA) approved transferring
a vacant lot on NE 11th Avenue to the City.  The 0.6 acre lot is described as follows:
 
The un-numbered lot east of Lot 1, Block 4, The Meeks and Andrews Addition to Boynton, FL, according to
the plat thereof as recorded in Plat Book 5, Page 84, Public Records of Palm Beach County, Florida
 
The City currently has a right-of-way that is adjacent to this lot and intends to combine this lot with the existing
right of way.
 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   N/A

FISCAL IMPACT:    N/A

ALTERNATIVES:  None.

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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ATTACHMENTS:
Type Description

Resolution Resolution accepting conveyance of un-
numbered lot on NE 11th Avenue from the CRA

Attachment Quit Claim Deed
Attachment CRA agenda item
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 RESOLUTION NO.  R19 -    1 

 2 

A RESOLUTION OF THE CITY OF BOYNTON BEACH, 3 

FLORIDA, APPROVING AND ACCEPTING THE 4 

CONVEYANCE OF AN UN-NUMBERED VACANT LOT 5 

ON NORTHEAST 11TH AVENUE FROM THE BOYNTON 6 

BEACH COMMUNITY REDEVELOPMENT AGENCY; 7 

AND PROVIDING AN EFFECTIVE DATE. 8 

 9 

 WHEREAS, on February 12, 2019, the Boynton Beach Community Redevelopment 10 

Agency (CRA) approved the transfer of an un-numbered vacant lot on NE 11th Avenue, east 11 

of Lot 1, Block 4 to the City of Boynton Beach; and  12 

 WHEREAS, the lot is 0.06 acre and, due to size, is unbuildable, but since it is located 13 

adjacent to the City’s existing right-of-way, ownership of the property for future land 14 

disposition, is proper with the City; and 15 

WHEREAS, the City Commission, upon recommendation of staff, deems it in the best 16 

interest of the Citizens and residents of the City of Boynton Beach to approve and accept the 17 

conveyance to the City of property an un-numbered vacant lot east of Lot 1, Block 4 on NE 18 

11th Avenue from the Boynton Beach Community Redevelopment Agency.  19 

 NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF 20 

THE CITY OF BOYNTON BEACH, FLORIDA, THAT: 21 

Section 1. The foregoing "WHEREAS" clauses are true and correct and hereby 22 

ratified and confirmed by the City Commission. 23 

Section 2. The City Commission of the City of Boynton Beach hereby approves 24 

and accepts the conveyance to the City of property an un-numbered vacant lot east of Lot 1, 25 

Block 4 on NE 11th Avenue from the Boynton Beach Community Redevelopment Agency. 26 

Section 3. That this Resolution will become effective immediately upon passage. 27 

28 
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PASSED AND ADOPTED this _____ day of ___________, 2019. 1 

 2 

CITY OF BOYNTON BEACH, FLORIDA 3 

          YES  NO  4 

 5 

  6 

Mayor – Steven B. Grant     _____ _____ 7 

 8 

Vice Mayor – Christina Romelus _____ _____ 9 

  10 

Commissioner – Mack McCray _____ _____ 11 

 12 

    Commissioner – Justin Katz  _____ _____ 13 

 14 

Commissioner – Aimee Kelley _____ _____ 15 

 16 

         17 

        VOTE  ______ 18 

 19 

 20 

ATTEST:    21 

     22 

 23 

_____________________________ 24 

Judith A. Pyle, CMC 25 

City Clerk 26 

 27 

 28 

 29 

(Corporate Seal) 30 

 31 
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CRA BOARD MEETING OF: February 12, 2019

NEW BUSINESS

AGENDA ITEM: 15.C.

SUBJECT: 
Discussion and Consideration of Transfer of Vacant Lot located on NE 11th Avenue to the City 

SUMMARY:
On April 10, 2018 the CRA Board approved the purchase of a vacant lot on NE 11th
Avenue.  (Attachment I - April 10, 2018 Minutes) (Attachment II - Map) for the amount equal to
the appraised value of $9,000.
 
The lot is 0.06 acre and was purchased knowing it is considered unbuildable under the City's
LDRs due to size. However, the property is located adjacent to the City's existing Right-of-Way
and ownership of the property would ultimately be better under either the CRA or City.
 
CRA staff met with the Development/Planning/Utilities staff on October 19, 2018 to discuss the
possibilities for the property.  In order for any alternate land disposition to take place under the
City's Right-of-Way or Alleyway abandonment process, the appropriate action would be for the
CRA to transfer lot ownership to the City of Boynton Beach. 

FISCAL IMPACT:
To be determined.

CRA PLAN/PROJECT/PROGRAM: 
2016 Boynton Beach Community Redevelopment Plan - HOB District     

CRA BOARD OPTIONS: 
1. Approve the transfer of the vacant lot located on NE 11th Avenue to the City and authorize

staff to work with the CRA legal counsel and the City for the land transfer process.

2. Do not approve the transfer of the vacant lot located on NE 11th Avenue to the City.
 
      3. Provide alternative direction to CRA staff for the vacant lot. 
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ATTACHMENTS:
Description
Attachment I - April 10, 2018 Minutes
Attachment II - Location Map

Page 618 of 629 



Meeting Minutes 
Community Redevelopment Agency Board 
Boynton Beach, Florida April 10, 2018 

the City and incorporated into the Cityscape. If the Church wants to keep it and the Board 
did not include it as a stipulation, he did not want to see the deal fall through. He believed 
the church would preserve it and hopefully they would offer ideas. Mr. Simon explained 
the CRA is purchasing the building and inside the building there is recognized art. The 
property is owned by the Church, but the artwork is affixed into the structure so to sell the 
structure, a fixture is generally thought of as non-removal. If the artwork was on the site 
and the Church owns it and wants to take it, it should be written in the contract. The CRA 
did not buy the property with the added value of the art included in the value of the 
property. Board Member Casella thought the CRA could incorporate it into its own 
landscape or buildings, or if it is important to the Church, he would not object if they took 
it with them. He wanted the art preserved. Chair Grant understood, if it is a fixture and 
an exterior window it is purchased as part of the building as opposed to a painting on a 
wall. He proposed staff discuss it with the congregation to ensure the CRA will preserve 
any type of art in the building and any fixture they are also willing to preserve those 
artworks as well. There was consensus. 

Attorney Rossmell requested clarification the Board does not wish to clarify the contract 
to state that or they do. The Church already signed the contract and the Board did not 
want to let anything fall through. Under the CRAs interpretation, a stained giass window 
would be considered a fixture versus a piece of art that is hung up. Staff will have the 
discussion that any other pieces of art would and the CRA would maintain and preserve 
for the future. If the Church takes out the stained glass window, they will have done 
something to the building before the CRA purchases it. The agreement will not be 
changed, but it is a discussion the Board wants staff to have. 

14. New Business 

A. Consideration of Purchase and Sale Agreement for the Properties Located 
at 211 NE 9th Avenue and NE 11th Avenue 

Motion 

Vice Chair Romelus moved to approve. Board Member McCray seconded the motion 
that unanimously passed. 

B. Consideration of Funding of Intersection Improvements Associated with 
Florida Department of Transportation US 1 /Federal Highway Project 

Thuy Shutt, Assistant CRA Director, explained this item is not funded in 2017/2018 
budget. In August 2017, the Board had discussed what to spend on the enhancements 
of US 1 as part of the FOOT road resurfacing plans. These were cosmetic items to 
increase pedestrian safety and/or bike lanes at a larger or more prominent intersection 
within the corridor that it is not funded by base elements of the resurfacing job. Since the 
budget had to be adopted, staff did not have the prices and FOOT did not progress far 
enough along with their plans, the Board did not allocate an amount for improvements. 

19 
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13.A.
FUTURE AGENDA ITEMS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION: 
Department to give brief presentation of their operations
          Police - March 2019
          Fire - May 2019

EXPLANATION OF REQUEST: 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:   

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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13.B.
FUTURE AGENDA ITEMS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Staff to review Development Department's plan review
processes to identify efficiencies and technologies to assist with timely review of plans/projects - March 2019

EXPLANATION OF REQUEST: 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:   

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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13.C.
FUTURE AGENDA ITEMS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Mayor has requested a discussion concerning a Community
ID Program - March 19, 2019

EXPLANATION OF REQUEST: 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:  Budgeted 

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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13.D.
FUTURE AGENDA ITEMS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Commission wants to discuss public safety as it relates to the
Town Square Redevelopment - June 2019

EXPLANATION OF REQUEST: 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:   

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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13.E.
FUTURE AGENDA ITEMS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Modification of parking ordinance to prohibit parking of
tractor trailers in residential neighborhoods - TBD

EXPLANATION OF REQUEST: 

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?  

FISCAL IMPACT:   

ALTERNATIVES: 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION: 

Is this a grant?  No

Grant Amount: 
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13.F.
FUTURE AGENDA ITEMS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Approve Ocean Breeze East Major Site Plan Modification for
multi-family residential (rental apartments) consisting of 123 dwelling units within four, three-story buildings, a
clubhouse, community  space, and associated recreational amenities and parking on 3.95 acres. 
Applicant: Paul Bilton, Centennial Management - March 19, 2019

EXPLANATION OF REQUEST: 
Mr. Paul Bilton, agent for Ocean Breeze East, LLC is requesting approval of a Major Site Plan Modification
for the development of Ocean Breeze East, which proposes 123 dwelling units within four, three-story
buildings, 3,250 square foot clubhouse, 1,446 square feet of community space, associated recreational
amenities, and parking on 3.95 acres.
 
There is one (1) point of ingress/egress proposed for the project centrally located on NE 7th Avenue. This is a
two-way driveway allowing turns in both directions. Sidewalks are provided on all rights-of-ways at a minimum
of 8 feet in width. The sidewalk along Seacrest Boulevard is designed to incorporate the frontages of the first-
floor units, allowing front doors, street trees, and pedestrian connections to the individual units as an
enhancement of the project and streetscape consistent with the vision for the City's urban area. 

A surface parking lot is centrally located among the apartment buildings and contains 193 parking space; nine
(9) of which are handicap parking spaces.

The proposed elevation drawings depict the overall roof height of each residential building at approximately 38
feet in height. The proposed building has a traditional residential design, featuring a smooth stucco finish,
pitched roof with focal features, decorative cornices and banding, modulation of the facades, balconies with
aluminum railings, building score lines, roof overhangs, and an earthtone color palette.
 
The Planning and Development Board reviewed and recommended approval of the item at the
February 26, 2019 meeting.   

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   N/A

FISCAL IMPACT:    The fiscal impact of the proposal will be negligible, other than the enhanced
condition of the property with the upgraded building and use on the site, permit fees and certificate of
use fees.  

ALTERNATIVES:  None recommended. 

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION: 
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CLIMATE ACTION: 

CLIMATE ACTION DISCUSSION: 

Is this a grant?  

Grant Amount: 
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13.G.
FUTURE AGENDA ITEMS

3/5/2019

CITY OF BOYNTON BEACH
AGENDA ITEM REQUEST FORM

COMMISSION MEETING DATE:  3/5/2019

REQUESTED ACTION BY COMMISSION:  Approve Conditional Use and Major Site Plan Modification for
the construction of a 1,927 square foot Taco Bell Restaurant, drive-through and related site improvements,
located in a C-3 (Community Commercial) zoning district. Applicant: Raymond Funk, Coastal QSR, LLC -
March 19, 2019

EXPLANATION OF REQUEST: 
The 0.77-acre subject property consist of two parcels, both currently vacant. The applicant is requesting
Conditional Use and Major Site Plan Modification approval for the construction of a 1,927 square foot Taco
Bell Restaurant, drive-through, and related site improvements. The drive-through portion of the proposed use
requires Conditional Use approval at the proposed location.
 
The fast food restaurant is generally compatible with the remainder of the commercial uses on the corridor
and with the surrounding residential properties; as such uses located adjacent to large residential
developments are typically patronized by the residents within the neighborhood.  The drive-through facility is
located completely behind the restaurant structure and is not visible from South Federal Highway. The
building’s design is typical of most commercial structures with a mix of painted split face CMU block,
textured stucco finish and alumawood focal point. The building has a flat roof with a parapet and a
combination of earthtone and branded colors.
 
Staff recommends approval subject to including all conditions of approval.
 
The Planning and Development Board reviewed the item at the February 26, 2019 meeting and did
not recommend approval.  

HOW WILL THIS AFFECT CITY PROGRAMS OR SERVICES?   N/A

FISCAL IMPACT:    Fiscal impact of the proposed use on adjacent and nearby properties, and the City as a
whole, will be negligible, other than the enhanced condition of the property with the upgraded building and use
on the site, permit fees and certificate of use fees.   

ALTERNATIVES:  None recommended.  

STRATEGIC PLAN:

STRATEGIC PLAN APPLICATION:  N/A

CLIMATE ACTION:  No

CLIMATE ACTION DISCUSSION:  N/A
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Is this a grant?  No

Grant Amount: 
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